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COMPLETED PROCUREMENT ACTIVITIES

1

FOR THE CONDUCT OF CLOA DISTRIBUTION TO BE HELD IN 

SULTAN KUDARAT ON JULY 7, 2023

LTID No
NP-53.9 - Small Value 

Procurement
N/A 03-07-2023 N/A N/A 07-07-2023 N/A N/A 07-07-2023 07-07-2023 07-07-2023 N/A 07-07-2023 07-07-2023

Government of the 

Philippines (current 

year's budget)

600,000.00 600000 0.00 600,000.00 600000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

2

FOR THE CONDUCT OF CLOA DISTRIBUTION TO BE HELD IN 

SULTAN KUDARAT ON JULY 7, 2023

LTID No
NP-53.9 - Small Value 

Procurement
N/A 03-07-2023 N/A N/A 07-07-2023 N/A N/A 07-07-2023 07-07-2023 07-07-2023 N/A 07-07-2023 07-07-2023

Government of the 

Philippines (current 

year's budget)

700,000.00 700000 0.00 700,000.00 700000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

3 FOR THE CONDUCT OF EVALuation of the submitted 

OPCR/IPCR FOR 1ST SEM 2023 ON JULY 14, 2023 AT DARAB 

HEARING ROOM

STOD No
NP-53.9 - Small Value 

Procurement
N/A 03-07-2023 N/A N/A 10-07-2023 N/A N/A N/A 10-07-2023 10-07-2023 N/A 14-07-2023 14-07-2023

Government of the 

Philippines (current 

year's budget)

7,200.00 7200 0.00 7,200.00 7200 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

4

For the conduct of meeting on July 18, 2023 to Maligayang 

Baluan Agrarian Reform Beneficiaries under CRFPSP-SLS

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 03-07-2023 N/A N/A 10-07-2023 N/A N/A N/A 10-07-2023 10-07-2023 N/A 18-07-2023 18-07-2023

Government of the 

Philippines (current 

year's budget)

2,500.00 2500 0.00 2,500.00 2500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

5

FOR THE CONDUCT OF MEETING TO TABOK ISLAND ARB 

ASSOCIATION ON JULY 21, 2023 UNDER CRFPSP-SLS PROJECT

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 03-07-2023 N/A N/A 10-07-2023 N/A N/A N/A 10-07-2023 10-07-2023 N/A 21-07-2023 21-07-2023

Government of the 

Philippines (current 

year's budget)

2,500.00 2500 0.00 2,500.00 2500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

6 FERRY DAR PERSONNEL FOR THE CONDUCT OF 3RD SESSION 

ON MATG TO DBPAFA, DATAL BACA, DATAL BATONG, 

MALUNGON ON JULY 26, 2023 UNDER LINKSFARMM

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 03-07-2023 N/A N/A 10-07-2023 N/A N/A N/A 10-07-2023 10-07-2023 N/A 26-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

6,000.00 6000 0.00 6,000.00 6000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

7

FOR SIB PURPOSES

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 03-07-2023 N/A N/A 17-07-2023 N/A N/A N/A 17-07-2023 17-07-2023 N/A 03-08-2023 03-08-2023

Government of the 

Philippines (current 

year's budget)

18,740.00 18,740.00 0.00 18,740.00 18740 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

9

FOR THE USE OF MALIGAYANG BALUAN ARB ASSOCIATION 

UNDER THE IMPLEMENTATION OF CRFPSP-SLS

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 04-07-2023 N/A N/A 21-07-2023 N/A N/A N/A 21-07-2023 22-07-2023 N/A 13-07-2023 13-07-2023

Government of the 

Philippines (current 

year's budget)

55,290.00 55,290.00 0.00 0.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

10

FOR ASA 7651

DALE No
NP-53.9 - Small Value 

Procurement
N/A 04-07-2023 N/A N/A 17-07-2023 N/A N/A N/A 17-07-2023 17-07-2023 N/A 17-07-2023 17-07-2023

Government of the 

Philippines (current 

year's budget)

10,800.00 10,800.00 0.00 10,800.00 10800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

11

FOR SFW 348

DALE No
NP-53.9 - Small Value 

Procurement
N/A 04-07-2023 N/A N/A 17-07-2023 N/A N/A N/A 17-07-2023 17-07-2023 N/A 17-07-2023 17-07-2023

Government of the 

Philippines (current 

year's budget)

10,800.00 10,800.00 0.00 10,800.00 10800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

12 Training on Basic Accounting for Non-Accountants for Batch 

1 in Brgy. Upper Labay, GSC and Brgy. Domolok, Alabel on 

July 25, 2023 under SIB.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 05-07-2023 N/A N/A 13-07-2023 N/A N/A N/A 13-07-2023 13-07-2023 N/A 25-07-2023 25-07-2023

Government of the 

Philippines (current 

year's budget)

10,800.00 10800 0.00 10,800.00 10800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

13 Training on Basic Accounting for Non-Accountants for Batch 

2 in Brgy. Kawas, Pag-asa and Alegria, Alabel on July 26, 

2023 under SIB.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 05-07-2023 N/A N/A 13-07-2023 N/A N/A N/A 13-07-2023 13-07-2023 N/A 26-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

10,800.00 10800 0.00 10,800.00 10800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

14

FOR THE CONDUCT OF QMST MEETING ON JULY 18, 2023

STOD No
NP-53.9 - Small Value 

Procurement
N/A 10-07-2023 N/A N/A 13-07-2023 N/A N/A N/A 13-07-2023 13-07-2023 N/A 18-07-2023 18-07-2023

Government of the 

Philippines (current 

year's budget)

6,000.00 6000 0.00 6,000.00 6000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

15

FOR THE DISPOSAL OF FORECLOSED PROPERTY OF DAR 

LOCATED IN SPRING, ALABEL, SP.

STOD No
NP-53.9 - Small Value 

Procurement
N/A 11-07-2023 N/A N/A 23-07-2023 N/A N/A 21-07-2023 23-07-2023 23-07-2023 N/A 17-08-2023 17-08-2023

Government of the 

Philippines (current 

year's budget)

80,000.00 80000 0.00 80,000.00 80000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

16 Training on Basic Accounting for Non-Accountants for Batch 

3 in Brgy. Sapu Padidu, Malapatan, Brgy. Baliton and 

Pangyan, Glan on August 01, 2023 under SIB.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 11-07-2023 N/A N/A 17-07-2023 N/A N/A N/A 17-07-2023 17-07-2023 N/A 01-08-2023 01-08-2023

Government of the 

Philippines (current 

year's budget)

10,800.00 10800 0.00 10,800.00 10800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

17
For the Conduct of Training on Good Agricultural Practices 

on Vegetable to Maligayang Baluan Agrarian Reform 

Beneficiaries Association on August 1, 2023 at Brgy, Baluan, 

General Santos City under CRFPSP-SLS.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 11-07-2023 N/A N/A 17-07-2023 N/A N/A N/A 17-07-2023 17-07-2023 N/A 15-12-2023 15-12-2023

Government of the 

Philippines (current 

year's budget)

10,500.00 10500 0.00 10,500.00 10500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

18 Training on Basic Accounting for Non-Accountants for Batch 

4 in Brgy. Amsipit, Kablacan and Blat, Maasim on August 02, 

2023 under SIB.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 11-07-2023 N/A N/A 17-07-2023 N/A N/A N/A 17-07-2023 17-07-2023 N/A 02-08-2023 02-08-2023

Government of the 

Philippines (current 

year's budget)

10,800.00 10800 0.00 10,800.00 10800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

19

Updating on loan collectibles of MIVEGA in Malungon, Sar. 

Prov., on Aug. 2, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 11-07-2023 N/A N/A 17-07-2023 N/A N/A N/A 17-07-2023 17-07-2023 N/A 02-08-2023 02-08-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

20

Mentoring on microfinance of DBFA in Malungon, Sar. Prov., 

on Aug. 3, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 11-07-2023 N/A N/A 17-07-2023 N/A N/A N/A 17-07-2023 17-07-2023 N/A 03-08-2023 03-08-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

21 For the Conduct of Technical Training on Goat Breeding to 

Tabok Island ARBS and Farmers Association on August 3, 

2023 at Purok 9, Domolok, Alabel Sarangani CRFPS-SLS.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 11-07-2023 N/A N/A 17-07-2023 N/A N/A N/A 17-07-2023 17-07-2023 N/A 22-08-2023 23-08-2023

Government of the 

Philippines (current 

year's budget)

8,750.00 8750 0.00 8,750.00 8750 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

22 Training on Basic Accounting for Non-Accountants for Batch 

5 in Brgy. Datu Dani and Salakit, Kiamba and Brgy. Kalaneg 

and Upo, Maitum on August 08, 2023 under SIB.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 14-07-2023 N/A N/A 24-07-2023 N/A N/A N/A 24-07-2023 24-07-2023 N/A 08-08-2023 08-08-2023

Government of the 

Philippines (current 

year's budget)

14,400.00 14400 0.00 14,400.00 14400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

23 Training on Basic Accounting for Non-Accountants for Batch 

6 in Brgy. Datal Batong and Datal Bila, Malungon on August 

09, 2023 under SIB.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 14-07-2023 N/A N/A 24-07-2023 N/A N/A N/A 24-07-2023 24-07-2023 N/A 22-08-2023 22-08-2023

Government of the 

Philippines (current 

year's budget)

10,800.00 10800 0.00 10,800.00 10800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

24 Conduct of Simple Financial Management to KMFA, Amsipit, 

Maasim, Sarangani Province on August 09, 2023 under 

ARBO developed as MF Provider.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 14-07-2023 N/A N/A 24-07-2023 N/A N/A N/A 24-07-2023 24-07-2023 N/A 09-08-2023 09-08-2023

Government of the 

Philippines (current 

year's budget)

2,800.00 2800 0.00 2,800.00 2800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

25 Conduct of Simple Financial Management to SMDIA, 

Domolok, Alabel, Sarangani Province on August 10, 2023 

under ARBO developed as MF Provider.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 14-07-2023 N/A N/A 24-07-2023 N/A N/A N/A 24-07-2023 24-07-2023 N/A 10-08-2023 10-08-2023

Government of the 

Philippines (current 

year's budget)

2,800.00 2800 0.00 2,800.00 2800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

26

For the conduct of Benchmarking to ARBOs in DARPO Davao 

Del Norte under EPAHP on August 10, 2023

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 14-07-2023 N/A N/A 24-07-2023 N/A N/A N/A 24-07-2023 24-07-2023 N/A 10-08-2023 10-08-2023

Government of the 

Philippines (current 

year's budget)

4,800.00 4800 0.00 4,800.00 4800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

27

For the conduct of Benchmarking to ARBOs in DARPO Davao 

Del Norte under EPAHP on August 10-11, 2023

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 14-07-2023 N/A N/A 24-07-2023 N/A N/A N/A 24-07-2023 24-07-2023 N/A 11-08-2023 11-08-2023

Government of the 

Philippines (current 

year's budget)

16,000.00 16000 0.00 16,000.00 16000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

28

Benchmarking to ARBOs in DARPO Davao Del Norte under 

LinkSFarMM on August 10, 2023.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 14-07-2023 N/A N/A 24-07-2023 N/A N/A N/A 24-07-2023 24-07-2023 N/A 10-08-2023 10-08-2023

Government of the 

Philippines (current 

year's budget)

9,750.00 9750 0.00 9,750.00 9750 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

29

Benchmarking to ARBOs in DARPO Davao Del Norte under 

LinkSFarMM on August 10-11, 2023.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 14-07-2023 N/A N/A 24-07-2023 N/A N/A N/A 24-07-2023 24-07-2023 N/A 10-08-2023 10-08-2023

Government of the 

Philippines (current 

year's budget)

16,000.00 16000 0.00 16,000.00 16000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

30 Conduct of Simple Financial Management to PARBFA, Pag-

asa, Alabel, Sarangani Province on August 11, 2023 under 

ARBO developed as MF Provider.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 14-07-2023 N/A N/A 24-07-2023 N/A N/A N/A 24-07-2023 24-07-2023 N/A 11-08-2023 11-08-2023

Government of the 

Philippines (current 

year's budget)

2,800.00 2800 0.00 2,800.00 2800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

31

Presentation of Microfinance forms to Kling-Puwago FIA, 

Datu Dani, Kiamba on Aug. 8, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 17-07-2023 N/A N/A 24-07-2023 N/A N/A N/A 24-07-2023 24-07-2023 N/A 15-08-2023 15-08-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

32

FOR SFW 348 FOR DARPO SP USE

STOD No
NP-53.9 - Small Value 

Procurement
N/A 17-07-2023 N/A N/A 26-07-2023 N/A N/A N/A 26-07-2023 26-07-2023 N/A 26-07-2023 26-07-2023

Government of the 

Philippines (current 

year's budget)

2,930.00 2,930.00 0.00 2,930.00 2,930.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

33

FOR THE CONDUCT OF SPECIAL MEETING RE: IPCR/DPCR ON 

JULY 21, 2023 AT DARAB HEARING ROOM

STOD No
NP-53.9 - Small Value 

Procurement
N/A 20-07-2023 N/A N/A 19-07-2023 N/A N/A N/A 19-07-2023 19-07-2023 N/A 21-07-2023 21-07-2023

Government of the 

Philippines (current 

year's budget)

7,200.00 7200 0.00 7,200.00 7200 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation
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34

PETTY CASH FOR LED BULB 12W FOR DARPO USE

STOD No
NP-53.9 - Small Value 

Procurement
N/A 21-07-2023 N/A N/A N.A N/A N/A N/A N/A N/A N/A 21-07-2023 21-07-2023

Government of the 

Philippines (current 

year's budget)

330.00 330 0.00 330.00 330 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

35 To ferry DAR personnel for the conduct of Basic Accounting 

for Non-Accountants for 5 batches of ARBOS in Malapatan, 

Glan, Maasim, Kiamba, Maitum and Malungon on Aug. 1-2, 

Aug. 8-9 and Aug. 15, 2023 under SIB.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 21-07-2023 N/A N/A 27-07-2023 N/A N/A N/A 27-07-2023 27-07-2023 N/A

1-8-23

2-8-23

8-8-23

9-8-23

15-8-23

1-8-23

2-8-23

8-8-23

9-8-23

15-8-24

Government of the 

Philippines (current 

year's budget)

35,000.00 35000 0.00 35,000.00 35000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

36 For the conduct of Technical Training and Product 

Launching for Batodo Rice and Corn Farmers Association at 

Brgy. Tokawal, Alabel, Sarangani on August 15, 2023.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 21-07-2023 N/A N/A 27-07-2023 N/A N/A N/A 27-07-2023 27-07-2023 N/A 15-08-2023 15-08-2023

Government of the 

Philippines (current 

year's budget)

10,500.00 10500 0.00 10,500.00 10500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

37 Training on Basic Accounting for Non-Accountants for Batch 

7 in Brgy. Malalag Cogon, Datal Tampal and Lower Mainit, 

Malungon on August 15, 2023 under SIB.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 21-07-2023 N/A N/A 27-07-2023 N/A N/A N/A 27-07-2023 27-07-2023 N/A 15-08-2023 15-08-2023

Government of the 

Philippines (current 

year's budget)

10,800.00 10800 0.00 10,800.00 10800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

38
FOR THE CONDUCT OF TECHNICAL TRAINING & PRODUCT 

LAUNCHING FOR BATODO RICE & CORN FARMERS 

ASSOCIATION AT BRGY. TOKAWAL, ALABEL, SARANGANI ON 

AUG. 15, 2023

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 21-07-2023 N/A N/A 10-08-2023 N/A N/A N/A 10-08-2023 10-08-2023 N/A 15-08-2023 15-08-2023

Government of the 

Philippines (current 

year's budget)

3,000.00 3000 0.00 3,000.00 3000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

39

Internal Quality Auditors' meeting on August 4, 2023 at 

DARAB Hearing room, General Santos City

STOD No
NP-53.9 - Small Value 

Procurement
N/A 25-07-2023 N/A N/A 31-07-2023 N/A N/A N/A 31-07-2023 31-07-2023 N/A 04-08-2023 04-08-2023

Government of the 

Philippines (current 

year's budget)

4,000.00 4000 0.00 4,000.00 4000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

40

Mentoring on AED and Microfinance in DABIPO, Malungon, 

Sar. Prov., on Aug. 16, 2023 under LinkSFarMM

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 25-07-2023 N/A N/A 31-07-2023 N/A N/A N/A 31-07-2023 31-07-2023 N/A 16-08-2023 16-08-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

41

Mentoring on AED and Microfinance in SMTPC, Sar. Prov., 

on Aug. 17, 2023 under LinkSFarMM. 

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 25-07-2023 N/A N/A 31-07-2023 N/A N/A N/A 31-07-2023 31-07-2023 N/A 03-10-2023 03-10-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

42
Conduct of Intensive Training on Cacao Plant Care and 

Management to BARCFA, Glan, Sarangani Province on 

August 17, 2023 under Building/Strengthening the credit 

worthiness of ARBs and ARBOs accessing credit.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 25-07-2023 N/A N/A 31-07-2023 N/A N/A N/A 31-07-2023 31-07-2023 N/A 17-08-2023 17-08-2023

Government of the 

Philippines (current 

year's budget)

9,800.00 9800 0.00 9,800.00 9800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

43

For the conduct of QMST Meeting on August 2, 2023

STOD No
NP-53.9 - Small Value 

Procurement
N/A 27-07-2023 N/A N/A 31-07-2023 N/A N/A N/A 31-07-2023 31-07-2023 N/A 02-08-2023 02-08-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

44

PETTY CASH OF PROCUREMENT OF BIDET SET FOR DARPO 

USE

STOD No
NP-53.9 - Small Value 

Procurement
N/A 31-07-2023 N/A N/A N/A N/A N/A N/A N/A N/A N/A 31-07-2023 31-07-2023

Government of the 

Philippines (current 

year's budget)

867.00 867.00 0.00 867.00 867.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

45 For the conduct of Business Planning for Coconut Husks Chip 

Production of UBFACO under Marketing Assistance on 

August 9 & 10, 2023.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-07-2023 N/A N/A 03-08-2023 N/A N/A N/A 03-08-2023 03-08-2023 N/A 9-8-23

10-8-23

9-8-23

10-8-24

Government of the 

Philippines (current 

year's budget)

17,500.00 17500 0.00 17,500.00 17500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

46

For the conduct of Strategic Planning for SARBCOFED under 

Marketing Assistance on Aug. 16, 2023.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-07-2023 N/A N/A 03-08-2023 N/A N/A N/A 03-08-2023 03-08-2023 N/A 16-08-2023 16-08-2023

Government of the 

Philippines (current 

year's budget)

8,750.00 8750 0.00 8,750.00 8750 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

47

For the conduct of meeting to Datal Basak Organic Farmers 

Association on August 17, 2023 under CRFPS-MCBF

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-07-2023 N/A N/A 03-08-2023 N/A N/A N/A 03-08-2023 03-08-2023 N/A 09-10-2023 09-10-2023

Government of the 

Philippines (current 

year's budget)

2,500.00 2500 0.00 2,500.00 2500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

48 Conduct of Intensive Training on Cacao Plant Care and 

Management to SMTPC, Sapu Masla, Malapatan, Sarangani 

Province on August 18, 2023 under Building/Strengthening 

the credit worthiness of ARBs and ARBOs accessing credit.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-07-2023 N/A N/A 03-08-2023 N/A N/A N/A 03-08-2023 03-08-2023 N/A 18-08-2023 18-08-2023

Government of the 

Philippines (current 

year's budget)

9,800.00 9800 0.00 9,800.00 9800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

49 Finalization of Upper Labay clusters' ARBO Formation in 

Brgy. Upper Labay, GSC on Aug. 22, 2023 under 

LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-07-2023 N/A N/A 07-08-2023 N/A N/A N/A 07-08-2023 07-08-2023 N/A 22-08-2023 22-08-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

50
For the Conduct of Training on Policy System and Procedure 

cum FMEs Operation and Maintenance training to Datal 

Basak Organic Farmers Association on August 23, 2023 

under CRFPSP

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-07-2023 N/A N/A 07-08-2023 N/A N/A N/A 07-08-2023 07-08-2023 N/A 26-10-2023 26-10-2023

Government of the 

Philippines (current 

year's budget)

10,500.00 10500 0.00 10,500.00 10500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

51

Mentoring on AED on Microfinance in ALVEGA, Malungon, 

Sar. Prov., on Aug. 23, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-07-2023 N/A N/A 07-08-2023 N/A N/A N/A 07-08-2023 07-08-2023 N/A 23-08-2023 23-08-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

52

Internal Quality Auditors' meeting on August 25, 2023 at 

DARAB Hearing Room, General Santos City

STOD No
NP-53.9 - Small Value 

Procurement
N/A 31-07-2023 N/A N/A 07-08-2023 N/A N/A N/A 07-08-2023 07-08-2023 N/A 25-08-2023 25-08-2023

Government of the 

Philippines (current 

year's budget)

14,000.00 14000 0.00 14,000.00 14000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

53

OFFICE SUPPLIES FOR VLFED PURPOSES

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-07-2023 N/A N/A 17-08-2023 N/A N/A N/A 17-08-2023 17-08-2023 N/A 29-08-2023 29-08-2023

Government of the 

Philippines (current 

year's budget)

9,705.00 9,705.00 0.00 9,705.00 9,705.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

54 For the conduct of Basic Agrarian Reform Beneficiaries 

Education Seminar for ARBs of Brgy. San Miguel, Malungon, 

Sarangani on August 17, 2023.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-07-2023 N/A N/A 03-08-2023 N/A N/A N/A 03-08-2023 03-08-2023 N/A 29-08-2023 29-08-2023

Government of the 

Philippines (current 

year's budget)

5,000.00 5000 0.00 5,000.00 5000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

55 For the conduct of Basic Agrarian Reform Beneficiaries 

Education Seminar at Brgy. Kamanga, Maasim on August 09, 

2023.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-07-2023 N/A N/A 03-08-2023 N/A N/A N/A 03-08-2023 03-08-2023 N/A 13-09-2023 14-09-2023

Government of the 

Philippines (current 

year's budget)

6,000.00 6000 0.00 6,000.00 6000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

56

FOR THE CONDUCT OF BWC FOR ARCDP UPDATING @ 

MAKIBAKA ARC, MAITUM, S.P ON AUG 17-18, 2023

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 02-08-2023 N/A N/A 10-08-2023 N/A N/A N/A 10-08-2023 10-08-2023 N/A 9-13-23

9-14-23

9-13-23

9-14-24

Government of the 

Philippines (current 

year's budget)

10,000.00 10000 0.00 10,000.00 10000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

57 For the conduct of MATG for Microfinance Operations 

Training under LINKSFARMM on August 22, 2023 at Alkikan, 

Malungon, S. P.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 02-08-2023 N/A N/A 10-08-2023 N/A N/A N/A 10-08-2023 10-08-2023 N/A 22-08-2023 22-08-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

58

Presentation of Microfinance forms to Olympog ARBO, GSC 

on August 24, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 02-08-2023 N/A N/A 10-08-2023 N/A N/A N/A 10-08-2023 10-08-2023 N/A 24-08-2023 24-08-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

59

4th session on MATG to DBPAFA, Datal Baca, Datal Batong, 

Malungon on August 30, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 02-08-2023 N/A N/A 10-08-2023 N/A N/A N/A 10-08-2023 10-08-2023 N/A 30-08-2023 30-08-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

60
For the conduct of Business Policy Systems and Procedures 

Formulation for Upo Valley Farmers Association at Brgy. 

Upo, Maitum, Sarangani on August 30, 2023 under VLFED 

Project.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 02-08-2023 N/A N/A 10-08-2023 N/A N/A N/A 10-08-2023 10-08-2023 N/A 30-08-2023 30-08-2023

Government of the 

Philippines (current 

year's budget)

5,000.00 5000 0.00 5,000.00 5000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

61

For Usage of Field Validation Pursuanf to E.O.75 Series of 

2019

LTID No
NP-53.9 - Small Value 

Procurement
N/A 04-08-2023 N/A N/A 08-08-2023 N/A N/A 08-08-2023 08-08-2023 08-08-2023 N/A

8-8-23

9-8-23

10-8-23

11-8-23

12-8-23

13-8-23

8-8-23

9-8-23

10-8-23

11-8-23

12-8-23

13-8-23

Government of the 

Philippines (current 

year's budget)

200,000.00 200000 0.00 200,000.00 200000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

62

For Usage of Field Validation Pursuanf to E.O.75 Series of 

2019

LTID No
NP-53.9 - Small Value 

Procurement
N/A 04-08-2023 N/A N/A 11-08-2023 N/A N/A 11-08-2023 11-08-2023 11-08-2023 N/A

8-8-23

9-8-23

10-8-23

11-8-23

12-8-23

13-8-24

8-8-23

9-8-23

10-8-23

11-8-23

12-8-23

13-8-24

Government of the 

Philippines (current 

year's budget)

289,000.00 289000 0.00 289,000.00 289000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

63

OFFICE SUPPLIES FOR LINKSFARMM USE

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 08-08-2023 N/A N/A 17-08-2023 N/A N/A N/A 17-08-2023 17-08-2023 N/A 26-09-2023 26-09-2023

Government of the 

Philippines (current 

year's budget)

12,640.00 12,640.00 0.00 12,640.00 12,640.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

65

Ferry DAR personnel for the conduct of mentoring on AED to 

DABIPO on August 16, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 08-08-2023 N/A N/A 14-08-2023 N/A N/A N/A 14-08-2023 14-08-2023 N/A 16-08-2023 16-08-2023

Government of the 

Philippines (current 

year's budget)

6,000.00 6000 0.00 6,000.00 6000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed
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66 Ferry DAR personnel for the conduct of 4th session on 

MATG to Data Baca PAFA on August 30, 2023 under 

LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 08-08-2023 N/A N/A 14-08-2023 N/A N/A N/A 14-08-2023 14-08-2023 N/A 30-08-2023 30-08-2023

Government of the 

Philippines (current 

year's budget)

6,000.00 6000 0.00 6,000.00 6000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

69

FOR THE CONDUCT OF THE CELEBRATION OF THE 35TH 

CARP ANNIVERSARY ON AUGUST 17, 2023

No
NP-53.9 - Small Value 

Procurement
N/A 15-08-2023 N/A N/A 16-08-2023 N/A N/A N/A 16-08-2023 16-08-2023 N/A 17-08-2023 17-08-2023

Government of the 

Philippines (current 

year's budget)

45,500.00 45500 0.00 45,500.00 45500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

70

FOR THE CONDUCT OF THE CELEBRATION OF THE 35TH 

CARP ANNIVERSARY ON AUGUST 17, 2023

No
NP-53.9 - Small Value 

Procurement
N/A 15-08-2023 N/A N/A 16-08-2023 N/A N/A N/A 16-08-2023 16-08-2023 N/A 17-08-2023 17-08-2023

Government of the 

Philippines (current 

year's budget)

42,350.00 42350 0.00 42,350.00 42350 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

71

PETTY CASH FOR BULB 12W 3PCS FOR DARPO USE

STOD No
NP-53.9 - Small Value 

Procurement
N/A 16-08-2023 N/A N/A N/A N/A N/A N/A N/A N/A N/A 16-08-2023 16-08-2023

Government of the 

Philippines (current 

year's budget)

270.00 270.00 0.00 270.00 270.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

72 For the use of Datal Basak Organic Farmers Association for 

the establishment of coffee production area under CRFPS-

Major Crop-Based Block Farm

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 18-08-2023 N/A N/A 24-08-2023 N/A N/A N/A 24-08-2023 24-08-2023 N/A 19-10-2023 19-10-2023

Government of the 

Philippines (current 

year's budget)

25,000.00 25000 0.00 25,000.00 25000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

73

ARBO meeting with MIVEGA, Datal Batong, Malungon on 

September 7, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 18-08-2023 N/A N/A 24-08-2023 N/A N/A N/A 24-08-2023 24-08-2023 N/A 07-09-2023 07-09-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

74 Facilitate the 1st loan release on microfinance of 

SPRWA,Sapu Padidu, Malapatan on September 8, 2023 

under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 18-08-2023 N/A N/A 24-08-2023 N/A N/A N/A 24-08-2023 24-08-2023 N/A 08-09-2023 08-09-2023

Government of the 

Philippines (current 

year's budget)

6,750.00 6750 0.00 6,750.00 6750 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

75

PETTY CASH FOR SHOWER HOSE AND FAUCET FOR DARPO 

USE

STOD No
NP-53.9 - Small Value 

Procurement
N/A 22-08-2023 N/A N/A N/A N/A N/A N/A N/A N/A N/A 22-08-2023 22-08-2023

Government of the 

Philippines (current 

year's budget)

367.00 367.00 0.00 367.00 367.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

76 For the use of Datal Basak Organic Farmers Association 

under the implementation of CRFPSP-Major Crop-Based 

Block Farm Project.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 25-08-2023 N/A N/A 31-08-2023 N/A N/A N/A 31-08-2023 31-08-2023 N/A 03-10-2023 03-10-2023

Government of the 

Philippines (current 

year's budget)

20,000.00 20000 0.00 20,000.00 20000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

79 For the conduct of Business Planning to BAFARMCO, 

Badtasan, Kiamba on September 6, 2023 under 

LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 25-08-2023 N/A N/A 31-08-2023 N/A N/A N/A 31-08-2023 31-08-2023 N/A 06-09-2023 06-09-2023

Government of the 

Philippines (current 

year's budget)

5,250.00 5250 0.00 5,250.00 5250 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

80

For the conduct of Kamustahan Session under EPAHP on 

September 8, 2023 at Alkikan, Malungon, S.P.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 26-08-2023 N/A N/A 31-08-2023 N/A N/A N/A 31-08-2023 31-08-2023 N/A 08-09-2023 08-09-2023

Government of the 

Philippines (current 

year's budget)

6,750.00 6750 0.00 6,750.00 6750 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

81

For the conduct of Post Delivery Assessment for ALVEGA 

under LINKSKARMM on September 12, 2023

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 27-08-2023 N/A N/A 31-08-2023 N/A N/A N/A 31-08-2023 31-08-2023 N/A 12-09-2023 12-09-2023

Government of the 

Philippines (current 

year's budget)

6,750.00 6750 0.00 6,750.00 6750 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

82 For the provision of Farm Machineries as support to Data 

Basak ganic Farmers Association under CRFPS-Major Crop 

Based-Block Farm.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 28-08-2023 N/A N/A 31-08-2023 N/A N/A N/A 31-08-2023 31-08-2023 N/A 03-10-2023 03-10-2023

Government of the 

Philippines (current 

year's budget)

39,000.00 39000 0.00 39,000.00 39000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

83

PROCUREMENT OF SUBDIVISION SURVEY UNDER 

NEWLANDS 2023

LTID No
NP-53.9 - Small Value 

Procurement
N/A 29-08-2023 N/A N/A 13-09-2023 N/A N/A 08-09-2023 13-09-2023 13-09-2023 N/A NOT YET

COMPLETED

NOT YET

COMPLETED

Government of the 

Philippines (current 

year's budget)

400,000.00 400000 0.00 400,000.00 400000 0.00 N/A N/A N/A N/A N/A N/A N/A Procurement process is completed.

84
FOR THE PROVISION OF FARM MACHINERIES AS SUPPORT 

TO COFFEE PROCESSING OF DATAL BASAK ORGANIC 

FARMERS ASSOCIATION UNDER CRFPSP- MAJOR CROP 

BASED BLOCK FARM

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 25-08-2023 N/A N/A 08-09-2023 N/A N/A 08-09-2023 08-09-2023 08-09-2023 N/A 05-10-2023 05-10-2023

Government of the 

Philippines (current 

year's budget)

351,000.00 351,000.00 0.00 273,360.00 273,360.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

85
FOR THE PROVISION OF FARM EQUIPMENT FOR THE 

ESTABLISHMENT OF COFFEE PRODUCTION AREA OF DATAL 

BASAK ORGANIC FARMERS ASSOCIATION  UNDER CRFPSP-

MAJOR CROP BASED BLOCK FARM

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 08-09-2023 N/A N/A 08-09-2023 08-09-2023 08-09-2023 N/A 05-10-2023 05-10-2023

Government of the 

Philippines (current 

year's budget)

125,000.00 125,000.00 0.00 72,500.00 72,500.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

86

Completion of CFIDP Loan Requirements for UBFACO Upper 

Biangan, Malungon on Sept. 7, 2023.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 07-09-2023 07-09-2023

Government of the 

Philippines (current 

year's budget)

6,000.00 6000 0.00 6,000.00 6000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

87 For the conduct of MATG for Microfinance Operations 

Training under LINKSFARMM on September 11, 2023 at 

Alkikan, Malungon, S.P.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 11-09-2023 12-09-2023

Government of the 

Philippines (current 

year's budget)

4,050.00 4050 0.00 4,050.00 4050 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

88
TO CONDUCT CASE BUILD UP FOR CANCELLATION OF 27 

DERIVATIVE TITLES OF LYDIA CONGSON, ET. AL. IN 

MARIBULAN, ALABEL, SARANGANI PROVINCE, FOR 

SUBMISSION PURSUANT TO PROVINCIAL OFFICE SPECIAL 

ORDER NO. 23-144, SERIES OF 2023

LEGAL No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A

11-9-23

12-9-23

13-9-23

14-9-23

15-9-23

11-9-23

12-9-23

13-9-23

14-9-23

15-9-23

Government of the 

Philippines (current 

year's budget)

36,450.00 36450 0.00 36,450.00 36450 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

89
TO CONDUCT CASE BUILD UP FOR CANCELLATION OF 27 

DERIVATIVE TITLES OF LYDIA CONGSON, ET. AL. IN 

MARIBULAN, ALABEL, SARANGANI PROVINCE, FOR 

SUBMISSION PURSUANT TO PROVINCIAL OFFICE SPECIAL 

ORDER NO. 23-144 SERIES OF 2023.

LEGAL No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A

11-9-23

12-9-23

13-9-23

14-9-23

15-9-23

11-9-23

12-9-23

13-9-23

14-9-23

15-9-23

Government of the 

Philippines (current 

year's budget)

45,000.00 45000 0.00 45,000.00 45000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

90

Conduct of Resource Mobilization to SMDIA, Domolok, 

Alabel, Sarangani Province on October 12, 2023

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 12-10-2023 12-10-2023

Government of the 

Philippines (current 

year's budget)

2,800.00 2800 0.00 2,800.00 2800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

91 Conduct of Delinquency Management Training to SMDIA, 

Domolok, Alabel, Sarangani Province on September 14, 

2023 under ARBO developed as MF Provider.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 14-09-2023 14-09-2023

Government of the 

Philippines (current 

year's budget)

2,800.00 2800 0.00 2,800.00 2800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

92 Conduct of Training on Internal Control to KMFA, Amsipit, 

Maasim, Sarangani Province on November 08, 2023 under 

ARBO developed as MF Provider.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 08-11-2023 08-11-2023

Government of the 

Philippines (current 

year's budget)

2,800.00 2800 0.00 2,800.00 2800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

93 Conduct of Resource Mobilization to KMFA, Amsipit. 

Maasim, Sarangani Province on October 11, 2023 under 

ARBO developed as MF Provider.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 11-10-2023 11-10-2023

Government of the 

Philippines (current 

year's budget)

2,800.00 2800 0.00 2,800.00 2800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

94 Conduct of Delinquency Management Training to KMFA, 

Amsipit, Maasim, Sarangani Province on September 13, 

2023 under ARBO developed as MF Provider.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 13-09-2023 13-09-2023

Government of the 

Philippines (current 

year's budget)

2,800.00 2800 0.00 2,800.00 2800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

95 Conduct of Training on Internal Control to PARBFA, Pag-asa, 

Alabel, Sarangani Province on November 10, 2023 under 

ARBO developed as MF Provider.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 10-11-2023 10-11-2023

Government of the 

Philippines (current 

year's budget)

2,800.00 2800 0.00 2,800.00 2800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

96 Conduct of Resource Mobilization to PARBFA, Pag-asa, 

Alabel, Sarangani Province on October 13, 2023 under ARBO 

developed as MF Provider.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 13-10-2023 13-10-2023

Government of the 

Philippines (current 

year's budget)

2,800.00 2800 0.00 2,800.00 2800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

97 Conduct of Delinquency Management Training to PARBFA, 

Pag-asa, Alabel, Sarangani Province on September 15, 2023 

under ARBO developed as MF Provider.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 15-09-2023 15-09-2023

Government of the 

Philippines (current 

year's budget)

2,800.00 2800 0.00 2,800.00 2800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

98 Conduct of Training on Internal Control to SMDIA, Domolok, 

Alabel, Sarangani Province on November 09, 2023 under 

ARBO developed as MF Provider.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 09-11-2023 09-11-2023

Government of the 

Philippines (current 

year's budget)

2,800.00 2800 0.00 2,800.00 2800 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

99 For the conduct of Video Documentation of Success Stories 

under LINKSFARMM on September 19, 2023 at Alkikan, 

Malungon, S.P.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 19-09-2023 19-09-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

100 For the Conduct of 2-day Training on Coffee Production to 

Datal Basak Organic Farmers Association on September 13- 

14, 2023 under CRFPS-MCBF

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 13-9-23

14-9-23

13-9-23

14-9-23

Government of the 

Philippines (current 

year's budget)

15,000.00 15000 0.00 15,000.00 15000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed
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101 For the Conduct of Training on Coffee Beans Postharvest 

and processing to Datal Basak Organic Farmers Association 

on September 27, 2023 under CRFPS-MCBF

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 23-11-2023 23-11-2023

Government of the 

Philippines (current 

year's budget)

7,500.00 7500 0.00 7,500.00 7500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

102

For the Conduct of training on Coffee Bean Postharvest 

Handling and Processing to Datal Basak Organic Farmers 

Association on September 27, 2023 at Datal Basak, 

Kablacan, Maasim Sarangani under CRFPS-Major Crop-

Based Block Farm

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 23-11-2023 23-11-2023

Government of the 

Philippines (current 

year's budget)

3,500.00 3500 0.00 3,500.00 3500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

103
For the Conduct of training on Coffee Production to Datal 

Basak Organic Farmers Association on September 13-14, 

2023 at Datal Basak, Kablacan, Maasim Sarangani under 

CRFPS-Major Crop-Based Block Farm

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 13-9-23

14-9-23

13-9-23

14-9-23

Government of the 

Philippines (current 

year's budget)

6,000.00 6000 0.00 6,000.00 6000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

104

For the Turn-over of FMES to Datal Basak Organic Farmers 

Association on September 21, 2023 under CRFPS-MCBF

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 21-09-2023 21-09-2023

Government of the 

Philippines (current 

year's budget)

13,750.00 13750 0.00 13,750.00 13750 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

105

1st Session on MATG with Olympog ARBO, General Santos 

City on September 21, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 21-09-2023 21-09-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

106

5th Session on MATG with Datal Baca PAFA, Datal Batong, 

Malungon on September 20, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 20-09-2023 20-09-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

107 Mentoring and Technical Guidance with DBFA, Datal 

Batong, Malungon on September 14, 2023 under 

LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 14-09-2023 14-09-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

108
Conduct of 3rd Quarter LPMC Meeting at Lake Sebu, South 

Cotabato on September 28-29, 2023 under 

Building/Strengthening the credit worthiness of ARBs and 

ARBOS accessing credit.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 28-9-23

29-9-23

28-9-23

29-9-24

Government of the 

Philippines (current 

year's budget)

43,750.00 43750 0.00 43,750.00 43750 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

110

For the conduct of FBS Learning exposure on September 14, 

2023 at Koronadal City.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 14-09-2023 14-09-2023

Government of the 

Philippines (current 

year's budget)

15,000.00 15000 0.00 15,000.00 15000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

111

For the conduct of FBS Learning exposure on September 14, 

2023 at Koronadal City.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 14-09-2023 14-09-2023

Government of the 

Philippines (current 

year's budget)

7,000.00 7000 0.00 7,000.00 7000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

112

Conduct of 3Rs on ARBs for ARB organizing to Brgy. Upper 

Labay on Sep. 27, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 26-09-2023 26-09-2023

Government of the 

Philippines (current 

year's budget)

7,000.00 7000 0.00 7,000.00 7000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

113

Project site monitoring at UBFACO, Upper Biangan 

Malungon on Sept. 14, 2023.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 14-09-2023 14-09-2023

Government of the 

Philippines (current 

year's budget)

6,000.00 6000 0.00 6,000.00 6000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

114 For the conduct of Coaching and Mentoring on 

Microfinance Operations under EPAHP on October 10, 2023 

at Alkikan, Malungon, S.P.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 10-10-2023 10-10-2023

Government of the 

Philippines (current 

year's budget)

5,400.00 5400 0.00 5,400.00 5400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

115 For the conduct of MATG for Microfinance Operations 

Training under LINKSFARMM on September 27, 2023 at 

Alkikan, Malungon, S.P.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 27-09-2023 27-09-2023

Government of the 

Philippines (current 

year's budget)

4,050.00 4050 0.00 4,050.00 4050 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

116 Coaching and mentoring on microfinance operations to 

DABIPO, Datal Bila, Malungon on September 13, 2023 under 

LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 13-09-2023 13-09-2023

Government of the 

Philippines (current 

year's budget)

3,500.00 3500 0.00 3,500.00 3500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

117

1st Mentoring and Technical Guidance to Kling-Puwago FIA, 

Datu Dani, Kiamba on Sep. 26, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 26-09-2023 26-09-2023

Government of the 

Philippines (current 

year's budget)

7,000.00 7000 0.00 7,000.00 7000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

118 Ferry DAR personnel for the conduct of coaching and 

mentoring on microfinance operations of DABIPO, Datal 

Bila, Malungon on September 13, 2023 under LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 13-09-2023 13-09-2023

Government of the 

Philippines (current 

year's budget)

6,000.00 6000 0.00 6,000.00 6000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

119 For the conduct of Basic Agrarian Reform Beneficiaries 

Education Seminar for ARBS of Brgy. Wali, Maitum, 

Sarangani on September 21, 2023

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 31-08-2023 N/A N/A 04-09-2023 N/A N/A N/A 04-09-2023 04-09-2023 N/A 21-09-2023 21-09-2023

Government of the 

Philippines (current 

year's budget)

6,000.00 6000 0.00 6,000.00 6000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

120 For the conduct of EVALUATION OF PROCESSES OF QUALITY 

MANAGEMENT SYSTEM OF DAR MUNICIPAL OFFICES ON 

SEPTEMBER 13, 2023

STOD No
NP-53.9 - Small Value 

Procurement
N/A 04-09-2023 N/A N/A 07-09-2023 N/A N/A N/A 07-09-2023 07-09-2023 N/A 13-09-2023 13-09-2023

Government of the 

Philippines (current 

year's budget)

28,000.00 28000 0.00 28,000.00 28000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

121
FOR THE CONDUCT OF WORKSHOP ON PREPARATION OF 

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) AND 

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 

2024

STOD No
NP-53.9 - Small Value 

Procurement
N/A 04-09-2023 N/A N/A 07-09-2023 N/A N/A N/A 07-09-2023 07-09-2023 N/A 11-09-2023 11-09-2023

Government of the 

Philippines (current 

year's budget)

4,000.00 4000 0.00 4,000.00 4000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

122 AS SUPPORT FOR THE COFFEE PRODUCTION & PROCESSING 

OF DATAL BASAK ORGANIC FARMERS ASSOCIATION UNDER 

CRFPSP-MAJOR CROP BASED BLOCK FARM

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 04-09-2023 N/A N/A 08-09-2023 N/A N/A 08-09-2023 08-09-2023 08-09-2023 N/A

12/4/2023

11/13/2023

101/5/2023

12/4/2023

11/13/2023

10/5/2023

Government of the 

Philippines (current 

year's budget)

485,000.00 485,000.00 0.00 485,000.00 485,000.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

123 For the conduct of deliberation and interview of vacant 

positions in DAR Sarangani on September 12, 2023 at 

DARAB Hearing Room.

STOD No
NP-53.9 - Small Value 

Procurement
N/A 04-09-2023 N/A N/A 07-09-2023 N/A N/A N/A 07-09-2023 07-09-2023 N/A 12-09-2023 12-09-2023

Government of the 

Philippines (current 

year's budget)

4,500.00 4500 0.00 4,500.00 4500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

125

PROCUREMENT OF 1 SENIOR EXECUTIVE CHAIR FOR PBDD 

USE

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 14-09-2023 N/A N/A N/A 14-09-2023 14-09-2023 N/A 28-09-2023 28-09-2023

Government of the 

Philippines (current 

year's budget)

6,500.00 6,500.00 0.00 6,500.00 6,500.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

126
PROVISION OF SUPPLIES FOR KLING-PUWAGO FIA, DATAL 

BACA PAFA, DABIPO, OLYMPOG ARBO, ALVEGA AND SPWRA 

FOR THEIR MICROFINANCE OPERATIONS UNDER 

LINKSFARMM

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 14-09-2023 N/A N/A N/A 14-09-2023 14-09-2023 N/A Not yet 

conducted

Not yet 

conducted

Government of the 

Philippines (current 

year's budget)

31,200.00 31,200.00 0.00 31,200.00 31,200.00 0.00 N/A N/A N/A N/A N/A N/A N/A Procurement process is completed.

129 For the conduct of MATG for Microfinance Operations 

Training under LINKSFARMM on October 17, 2023 at 

Alkikan, Malungon, S.P.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 11-09-2023 N/A N/A N/A 11-09-2023 11-09-2023 N/A 17-10-2023 17-10-2023

Government of the 

Philippines (current 

year's budget)

4,050.00 4050 0.00 4,050.00 4050 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

130 For the conduct of CY 2023 3rd quarter PBDD-DARMO 

review and planning session (RPS) on September 28-29, 

2023.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 15-09-2023 N/A N/A 15-09-2023 15-09-2023 15-09-2023 N/A 5-10-23

6-10-23

5-10-23

6-10-23

Government of the 

Philippines (current 

year's budget)

116,400.00 116400 0.00 116,400.00 116400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

131 For the conduct of DAR Scholarship for dependents of 

Agrarian Reform Benefeciaries (DSP-DARBS) Orientation for 

DARPO Sarangani Scholar.

STOD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 11-09-2023 N/A N/A N/A 11-09-2023 11-09-2023 N/A 21-09-2023 21-09-2023

Government of the 

Philippines (current 

year's budget)

7,000.00 7000 0.00 7,000.00 7000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

132

For the conduct of Basic Agrarian Reform Beneficiaries 

Education Seminar on October 2 2023 at Luma, Kiamba, S.P.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 14-09-2023 N/A N/A N/A 14-09-2023 14-09-2023 N/A 02-10-2023 02-10-2023

Government of the 

Philippines (current 

year's budget)

6,000.00 6000 0.00 6,000.00 6000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

133 Participation in the "Kapehan sa Gensan", an information 

drive program of PIA for media men & other stakeholders on 

September 14, 2023.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 11-09-2023 N/A N/A N/A 11-09-2023 11-09-2023 N/A 14-09-2023 14-09-2023

Government of the 

Philippines (current 

year's budget)

22,000.00 22000 0.00 22,000.00 22000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

134

For the conduct of BARC Orientation in Kihan, Malapatan, 

Sarangani on September 26, 2023

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 18-09-2023 N/A N/A N/A 18-09-2023 18-09-2023 N/A 26-09-2023 26-09-2023

Government of the 

Philippines (current 

year's budget)

5,000.00 5000 0.00 5,000.00 5000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

135

For the conduct of BARC Orientation in Malungon, 

Sarangani

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 18-09-2023 N/A N/A N/A 18-09-2023 18-09-2023 N/A SEPT.- DEC 

2023
SEPT.- DEC 2023

Government of the 

Philippines (current 

year's budget)

10,000.00 10000 0.00 10,000.00 10000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

136

For the conduct of BARC Orientation in Glan, Sarangani

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 18-09-2023 N/A N/A N/A 18-09-2023 18-09-2023 N/A SEPT.- DEC 

2023
SEPT.- DEC 2023

Government of the 

Philippines (current 

year's budget)

25,000.00 25000 0.00 25,000.00 25000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed
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137

For the conduct of BARC Orientation in Kiamba, Sarangani

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 18-09-2023 N/A N/A N/A 18-09-2023 18-09-2023 N/A SEPT.- DEC 

2023
SEPT.- DEC 2023

Government of the 

Philippines (current 

year's budget)

25,000.00 25000 0.00 25,000.00 25000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

138

For the conduct of BARC Orientation in Maasim, Sarangani

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 18-09-2023 N/A N/A N/A 18-09-2023 18-09-2023 N/A SEPT.- DEC 

2023
SEPT.- DEC 2023

Government of the 

Philippines (current 

year's budget)

30,000.00 30000 0.00 30,000.00 30000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

139

For the conduct of BARC Orientation in Maitum, Sarangani

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 22-09-2023 N/A N/A 22-09-2023 22-09-2023 22-09-2023 N/A SEPT.- DEC 

2023
SEPT.- DEC 2023

Government of the 

Philippines (current 

year's budget)

65,000.00 65000 0.00 65,000.00 65000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

140

For the conduct of BARC Orientation in General Santos City.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-09-2023 N/A N/A 22-09-2023 N/A N/A 22-09-2023 22-09-2023 22-09-2023 N/A SEPT.- DEC 

2023
SEPT.- DEC 2023

Government of the 

Philippines (current 

year's budget)

85,000.00 85000 0.00 85,000.00 85000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

141 For the conduct of DAR Scholarship for dependents of 

Agrarian Reform Benefeciaries (DSP-DARBS) Orientation for 

DARPO Sarangani Scholar.

STOD No
NP-53.9 - Small Value 

Procurement
N/A 14-09-2023 N/A N/A 18-09-2023 N/A N/A N/A 18-09-2023 18-09-2023 N/A

20-9-23

21-9-23

22-9-23

20-9-23

21-9-23

22-9-23

Government of the 

Philippines (current 

year's budget)

2,400.00 2400 0.00 2,400.00 2400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

142

For the conduct of EDES and CRFPSP 3rd QTR 2023 

Assessment on September 21, 2023 at Koronadal City

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 14-09-2023 N/A N/A 18-09-2023 N/A N/A N/A 18-09-2023 18-09-2023 N/A 21-09-2023 21-09-2023

Government of the 

Philippines (current 

year's budget)

7,000.00 7000 0.00 7,000.00 7000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

144

COMPUTER PARTS FOR DARPO SP USE

STOD No
NP-53.9 - Small Value 

Procurement
N/A 14-09-2023 N/A N/A 21-09-2023 N/A N/A N/A 21-09-2023 21-09-2023 N/A 14-09-2023 14-09-2023

Government of the 

Philippines (current 

year's budget)

9,400.00 9,400.00 0.00 9,400.00 9,400.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

145 FOR THE PROVISION OF FARM MACHINERIES AS SUPPORT 

TO DATAL BASAK ORGANIC FARMERS ASSOCIATION UNDER 

CRFPS-MAJOR CROP BASED-BLOCK FARM

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 21-09-2023 N/A N/A 26-09-2023 N/A N/A 26-09-2023 26-09-2023 26-09-2023 N/A 04-12-2023 04-12-2023

Government of the 

Philippines (current 

year's budget)

495,000.00 495,000.00 0.00 495,000.00 495,000.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

146

For the conduct of Special QSMT Meeting on September 29, 

2023.

STOD No
NP-53.9 - Small Value 

Procurement
N/A 21-09-2023 N/A N/A 25-09-2023 N/A N/A N/A 25-09-2023 25-09-2023 N/A 29-09-2023 29-09-2023

Government of the 

Philippines (current 

year's budget)

8,450.00 8450 0.00 8,450.00 8450 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

152
For the conduct of Technical Training on Food Safety, 

CGMP, HACCP, SSOP and Halal Awareness for the Food 

Industry and Packaging/Labeling for Upo Valley Farmers 

Association at Brgy. Upo, Maitum, Sarangani on October 12-

13, 2023 under VLFED Project

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 22-09-2023 N/A N/A 28-09-2023 N/A N/A N/A 28-09-2023 28-09-2023 N/A

12-9-23

13-9-23

12-9-23

13-9-23

Government of the 

Philippines (current 

year's budget)

14,000.00 14000 0.00 14,000.00 14000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

159
TO CONDUCT CONSULTATIVE DIALOGUE PERTAINING TO 

THE REQUEST FOR LEGAL ASSIATANCE INVOLVING 

LANDHOLDINGS LOCATED AT BRGY. APOPONG, GENERAL 

SANTOS CITY, FOR SUBMISSION PURSUANT TO PROVINCIAL 

OFFICE MEMORANDUM NO. 23-443 SERIES OF 2023

LEGAL No
NP-53.9 - Small Value 

Procurement
N/A 26-09-2023 N/A N/A 02-10-2023 N/A N/A N/A 02-10-2023 02-10-2023 N/A 05-10-2023 05-10-2023

Government of the 

Philippines (current 

year's budget)

8,000.00 8000 0.00 8,000.00 8000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

160

 TO CONDUCT CONSULTATIVE DIALOGUE PERTAINING TO 

THE CONCERN OF DAD LIBON FOLUNG MATAK B'LAAN 

ASSOCIATION INVOLVING A LANDHOLDING LOCATED IN 

MALUNGON, SARANGANI PROVINCE, FOR SUBMISSION  

PURSUANT TO PROVINCIAL OFFICE MEMORANDUM NO. 23-

467, SERIES OF 2023

LEGAL No
NP-53.9 - Small Value 

Procurement
N/A 26-09-2023 N/A N/A 02-10-2023 N/A N/A N/A 02-10-2023 02-10-2023 N/A 06-10-2023 06-10-2023

Government of the 

Philippines (current 

year's budget)

6,000.00 6000 0.00 6,000.00 6000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

161 Training on Loan Payment through Diminishing Scheme to 

TARBC in Brgy. Tinagacan, GSC on Oct. 25, 2023 under 

LinkSFarMM.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 26-09-2023 N/A N/A 02-10-2023 N/A N/A N/A 02-10-2023 02-10-2023 N/A 25-10-2023 25-10-2023

Government of the 

Philippines (current 

year's budget)

4,050.00 4050 0.00 4,050.00 4050 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

162

PETTY CASH FOR 2 BULBS DARPO USE

STOD No
NP-53.9 - Small Value 

Procurement
N/A 28-09-2023 N/A N/A N/A N/A N/A N/A N/A N./A N/A 28-09-2023 28-09-2023

Government of the 

Philippines (current 

year's budget)

270.00 270.00 0.00 270.00 270.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

163

PETTY CASH FOR TIRE VULCANIZING DARPO USE

STOD No
NP-53.9 - Small Value 

Procurement
N/A 28-09-2023 N/A N/A N/A N/A N/A N/A N/A N/A N/A 28-09-2023 28-09-2023

Government of the 

Philippines (current 

year's budget)

250.00 250.00 0.00 250.00 250.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

164

For the conduct of the Management Review on October 16-

17, 2023.

OPARO No
NP-53.9 - Small Value 

Procurement
N/A 06-10-2023 N/A N/A 12-10-2023 N/A N/A N/A 12-10-2023 12-10-2023 N/A 16-10-23

17-10-23

16-10-23

17-10-23

Government of the 

Philippines (current 

year's budget)

49,500.00 49500 0.00 49,500.00 49500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

165 For the conduct of Surveillance Audit for DARPO Sarangani 

on Continual Improvement of Quality Management System 

for the years 2023-2025

OPARO No
NP-53.9 - Small Value 

Procurement
N/A 09-10-2023 N/A N/A 20-10-2023 N/A N/A N/A 20-10-2023 20-10-2023 N/A 11/28-29/2023 11/28-29/2023

Government of the 

Philippines (current 

year's budget)

225,000.00 225000 0.00 225,000.00 225000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

167

For the conduct of Video Documentation under EPAHP on 

October 24, 2023 at Alkikan, Malungon, S.P.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 09-10-2023 N/A N/A 12-10-2023 N/A N/A N/A 12-10-2023 12-10-2023 N/A 24-10-2023 25-10-2023

Government of the 

Philippines (current 

year's budget)

4,500.00 4500 0.00 4,500.00 4500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

168 For the conduct of Farmers Business Simulation (FBSim) 

Training under FBS on October 25-26, 2023 at Blat, Amsipit, 

Maasim, S.P.

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 09-10-2023 N/A N/A 12-10-2023 N/A N/A N/A 12-10-2023 12-10-2023 N/A 25-10-23

26-10-23

25-10-23

26-10-23

Government of the 

Philippines (current 

year's budget)

7,500.00 7500 0.00 7,500.00 7500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

169
ATTENDANCE TO THE COMPETENCY BASED ASSESSMENT 

FOR THE SUPPORT TO OPERATIONS JOB SECTORON 

OCTOBER 18-19, 2023 AT BALAI LAKE VIEW RESORT, LAKE 

SEBU, SOUTH COTABATO and ATTENDANCE TO THE 

CASCADING OG OFFICIAL DOCUMENT TRACKING SYSTEM 

ODTS FOR THE STO GROUP ON OCTOBER 19-20, 2023

STOD No
NP-53.9 - Small Value 

Procurement
N/A 11-10-2023 N/A N/A 16-10-2023 N/A N/A N/A 16-10-2023 16-10-2023 N/A

18-10-23

19-10-23

20-10-23

18-10-23

19-10-23

20-10-23

Government of the 

Philippines (current 

year's budget)

20,000.00 20000 0.00 20,000.00 20000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

170

For the provision of Farm equipment to Tabok Island Purok 

9 Agrarain Reform Beneficiaries and Farmers Association

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 16-10-2023 N/A N/A 19-10-2023 N/A N/A N/A 19-10-2023 19-10-2023 N/A 21-11-2023 21-11-2023

Government of the 

Philippines (current 

year's budget)

5,500.00 5500 0.00 5,500.00 5500 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

171
TO ATTEND THE LCMS CLEANSING AND BUG TESTING IN 

TIERRA MONTANA HOTEL, GENERAL SANTOS CITY FOR 

SUBMISSION PURSUANT TO MEMORANDUM NO.23-528B 

SERIES OF 2023.

LEGAL No
NP-53.9 - Small Value 

Procurement
N/A 16-10-2023 N/A N/A 19-10-2023 N/A N/A N/A 19-10-2023 19-10-2023 N/A

24-10-23

25-10-23

26-10-23

27-10-23

24-10-23

25-10-23

26-10-23

27-10-24

Government of the 

Philippines (current 

year's budget)

20,400.00 20400 0.00 20,400.00 20400 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

172

PREPARATION FOR THE NATIONAL STRATEGIC CONFERENCE 

(ARBDSP) AND FIRMING UP OF ARBDSP PLANS FOR CY 2024

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 19-10-2023 N/A N/A 23-10-2023 N/A N/A N/A 23-10-2023 23-10-2023 N/A 27-10-2023 28-10-2023

Government of the 

Philippines (current 

year's budget)

4,000.00 4000 0.00 4,000.00 4000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

174

FOR DARPO USE

STOD No
NP-53.9 - Small Value 

Procurement
N/A 03-11-2023 N/A N/A 10-11-2023 N/A N/A N/A 10-11-2023 10-11-2023 N/A 11-10-2023 11-10-2023

Government of the 

Philippines (current 

year's budget)

23,000.00 23,000.00 0.00 23,000.00 23,000.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

175

For Cascading of the IRR of RA 11953, CONRAD and 

COCROM in DARAB Conference Room, DARPO-

Sarangani LTID No
NP-53.9 - Small Value 

Procurement
N/A 06-11-2023 N/A N/A 10-11-2023 N/A N/A N/A 10-11-2023 10-11-2023 N/A 16-11-2023 16-11-2023

Government of the 

Philippines (current 

year's budget)

10,500.00 10,500.00 0.00 10,500.00 10,500.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

176

FOR ORIENTATION ON CONTROL AND MAINTENANCE 

OF INTERNALLY GENERATED DOCUMENTED 

INFORMATION FOR DOCUMENT CONTROLLER (DC) 

POINT PERSONS AND RE-ORIENTATION ON RECORDS 

MANAGEMENT AND NAP FORMS FOR RECORDS 

CUSTODIANS AND ALTERNATE RECORDS CUSTODIANS
STOD No

NP-53.9 - Small Value 

Procurement
N/A 06-11-2023 N/A N/A 14-11-2023 N/A N/A N/A 14-11-2023 14-11-2023 N/A 13-11-2023 13-11-2023

Government of the 

Philippines (current 

year's budget)

13,200.00 13,200.00 0.00 13,200.00 13,200.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

183

Field validation and progress monitoring of Livelihood 

and Enterprise Projects on November 13, 2023. PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-11-2023 N/A N/A 10-11-2023 N/A N/A N/A 10-11-2023 10-11-2023 N/A 13-11-2023 13-11-2023

Government of the 

Philippines (current 

year's budget)

1,200.00 1,200.00 0.00 1,200.00 1,200.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

184

Field validation and progress monitoring of Livelihood 

and Enterprise Projects on November 14, 2023. PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-11-2023 N/A N/A 10-11-2023 N/A N/A N/A 10-11-2023 10-11-2023 N/A 14-11-2023 14-11-2023

Government of the 

Philippines (current 

year's budget)

5,500.00 5,500.00 0.00 5,500.00 5,500.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

185

Field validation and progress monitoring of Livelihood 

and Enterprise Projects in Brgy. Tinagacan, GSC on 

November 14, 2023 in DARPO Sarangani. PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-11-2023 N/A N/A 10-11-2023 N/A N/A N/A 10-11-2023 10-11-2023 N/A 14-11-2023 14-11-2023

Government of the 

Philippines (current 

year's budget)

3,500.00 3,500.00 0.00 3,500.00 3,500.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

186

Courtesy meeting for the conduct of field validation 

and progress monitoring of Livelihood and Enterprise 

Projects on November 13, 2023 in DARPO Sarangani. PBDD No
NP-53.9 - Small Value 

Procurement
N/A 07-11-2023 N/A N/A 10-11-2023 N/A N/A N/A 10-11-2023 10-11-2023 N/A 13-11-2023 13-11-2023

Government of the 

Philippines (current 

year's budget)

3,500.00 3,500.00 0.00 3,500.00 3,500.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed
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187

FOR DARPO USE

STOD No
NP-53.9 - Small Value 

Procurement
N/A 08-11-2023 N/A N/A 11-10-2023 N/A N/A N/A 10-11-2023 10-11-2023 N/A 11-10-2023 11-10-2023

Government of the 

Philippines (current 

year's budget)

22,250.00 22,250.00 0.00 22,250.00 22,250.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

188

For the conduct of Regional Deliberation and 

Interview ARPO, AO IV and ARPTS at DARRO XII, 

Koronadal City. STOD No
NP-53.9 - Small Value 

Procurement
N/A 08-11-2023 N/A N/A 14-11-2023 N/A N/A N/A 14-11-2023 14-11-2023 N/A 23-11-2023 23-11-2023

Government of the 

Philippines (current 

year's budget)

6,000.00 6,000.00 0.00 6,000.00 6,000.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

189

For the conduct of meeting re: Preparation for 

external surveillance on November 15, 2023 at 

DARAB Hearing Room. STOD No
NP-53.9 - Small Value 

Procurement
N/A 08-11-2023 N/A N/A 14-11-2023 N/A N/A N/A 14-11-2023 14-11-2023 N/A 15-11-2023 15-11-2023

Government of the 

Philippines (current 

year's budget)

22,050.00 22,050.00 0.00 22,050.00 22,050.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

190

For notice of on-site inspection and investigation 

(OSII)
LEGAL No

NP-53.9 - Small Value 

Procurement
N/A 09-11-2023 N/A N/A 10-11-2023 N/A N/A N/A 10-11-2023 10-11-2023 N/A

13-11-23

14-11-23

15-11-23

13-11-23

14-11-23

15-11-23

Government of the 

Philippines (current 

year's budget)

7,500.00 7,500.00 0.00 7,500.00 7,500.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

191

For the Conduct of 4th Quarter CY 2023 PBDD-

DARMO Review and Planning Session (RPS) on 

December 6-7, 2023. PBDD No
NP-53.9 - Small Value 

Procurement
N/A 13-11-2023 N/A N/A 17-11-2023 N/A N/A N/A 17-11-2023 17-11-2023 N/A 6-12-23

7-12-23

6-12-23

7-12-23

Government of the 

Philippines (current 

year's budget)

153,600.00 153,600.00 0.00 153,600.00 153,600.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

192

For the conduct of Project Turn-Over to Cablalan 

Agrarian Reform Beneficiaries and Farmers 

Association at Barangay Cablalan, Glan, Sarangani 

Province on December 6, 2023.
PBDD No

NP-53.9 - Small Value 

Procurement
N/A 13-11-2023 N/A N/A 17-11-2023 N/A N/A N/A 17-11-2023 17-11-2023 N/A 06-12-2023 06-12-2023

Government of the 

Philippines (current 

year's budget)

3,750.00 3,750.00 0.00 3,750.00 3,750.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

193

For the conduct of PARCCOM meeting on December 

5, 2023
PBDD No

NP-53.9 - Small Value 

Procurement
N/A 14-11-2023 N/A N/A 21-11-2023 N/A N/A N/A 21-11-2023 21-11-2023 N/A 05-12-2023 05-12-2023

Government of the 

Philippines (current 

year's budget)

27,000.00 27,000.00 0.00 27,000.00 27,000.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

194

For the conduct of Cascading of DAR MC no. 05 S, 

2023 and Year end assessment of STOD on December 

6-7, 2023 at Glan, Sarangani Province. STOD No
NP-53.9 - Small Value 

Procurement
N/A 15-11-2023 N/A N/A 21-11-2023 N/A N/A N/A 24-11-2023 24-11-2023 N/A 6-12-23

7-12-23

6-12-23

7-12-23

Government of the 

Philippines (current 

year's budget)

49,500.00 49,500.00 0.00 49,500.00 49,500.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

195

For the conduct of ISO External Audit on November 28-

29, 2023
STOD No

NP-53.9 - Small Value 

Procurement
N/A 15-11-2023 N/A N/A 24-11-2023 N/A N/A N/A 24-11-2023 24-11-2023 N/A 28-11-23

29-11-23

28-11-23

29-11-23

Government of the 

Philippines (current 

year's budget)

172,500.00 172,500.00 0.00 172,500.00 172,500.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

198

FOR THE CONDUCT OF IT-ENABLED 

ASSESSMENT SYSTEM (Iteasy) FOR ARCS IN 

GSC AND SARANGANI PROVINCE ON 

DECEMBER 4-29, 2023

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 21-11-2023 N/A N/A 24-11-2023 N/A N/A N/A 24-11-2023 24-11-2023 N/A NOT YET

COMPLETED

NOT YET

COMPLETED

Government of the 

Philippines (current 

year's budget)

184,000.00 184,000 0.00 184,000.00 184,000 0.00 N/A N/A N/A N/A N/A N/A N/A Procurement process is completed.

199

FOR THE CONDUCT OF MOA SIGNING AND 

GROUNDBRAKING CEREMONY OF VLFED 

PROJECT FOR UPO VALLEY FARMERS 

ASSOCIATION AT BRGY. UPO, MAITUM, S.P 

ON NOV.30, 2023

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 21-11-2023 N/A N/A 24-11-2023 N/A N/A N/A 24-11-2023 24-11-2023 N/A 30-11-2023 30-11-2023

Government of the 

Philippines (current 

year's budget)

14,000.00 14,000 0.00 14,000.00 14,000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

200

FOR THE CONDUCT OF MOA SIGNING AND 

GROUNDBRAKING CEREMONY OF VLFED 

PROJECT FOR UPO VALLEY FARMERS 

ASSOCIATION AT BRGY. UPO, MAITUM, S.P 

ON NOV.30, 2023

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 21-11-2023 N/A N/A 24-11-2023 N/A N/A N/A 24-11-2023 24-11-2023 N/A 30-11-2023 30-11-2023

Government of the 

Philippines (current 

year's budget)

7,000.00 7,000 0.00 7,000.00 7,000 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

201

SUPPLIES FOR THE VALUE CHAIN BOOSTING 

PROJECT TO UPPER BIANGAN FARMERS 

AGRICULTURE COOP. UNDER ARBDSP-CRFDS
PBDD No

NP-53.9 - Small Value 

Procurement
N/A 22-11-2023 N/A N/A 30-11-2024 N/A N/A N/A 30-11-2023 30-11-2023 N/A 21-12-2023 21-12-2023

Government of the 

Philippines (current 

year's budget)

40,800.00 40,800.00 0.00 40,800.00 40,800.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

202

SUPPLIES FOR THE VALUE CHAIN BOOSTING 

PROJECT TO UPPER BIANGAN FARMERS 

AGRICULTURE COOP. UNDER ARBDSP-CRFDS
PBDD No

NP-53.9 - Small Value 

Procurement
N/A 22-11-2023 N/A N/A 30-11-2024 N/A N/A N/A 30-11-2023 30-11-2023 N/A 20-12-2024 20-12-2024

Government of the 

Philippines (current 

year's budget)

21,000.00 21,000.00 0.00 21,000.00 21,000.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

203

PROMOTING GENDER AND DEVELOPMENT IN 

DISASTER RISK REDUCTION ON DECEMBER 15, 

2023 IN BURIAS, GLAN, S.P
LTID/ LEGAL No

NP-53.9 - Small Value 

Procurement
N/A 22-11-2023 N/A N/A 30-11-2024 N/A N/A N/A 30-11-2023 30-11-2023 N/A 15-12-2023 15-12-2023

Government of the 

Philippines (current 

year's budget)

28,000.00 28,000.00 0.00 28,000.00 28,000.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

204

PROCUREMENT OF CONSTRUCTION 

MATERIALS FOR THE CONSTRUCTION OF 

COFFEE PROCESSING CENTER OF UVFA UNDER 

VLFED IN UPO, MAITUM, SARANGANI 

PROVINCE

PBDD No
NP-53.9 - Small Value 

Procurement
N/A 24-11-2023 N/A N/A 04-12-2024 N/A N/A 04-12-2023 04-12-2023 N/A 15-12-2023 15-12-2023

Government of the 

Philippines (current 

year's budget)

400,000.00 400,000.00 0.00 399,993.34 399,993.34 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

205

FOR THE CONDUCT OF PROPERTY, PLANT AND 

EQUIPMENT INVENTORY AND BUILDING ASSESSMENT 

STOD No
NP-53.9 - Small Value 

Procurement
N/A 04-12-2023 N/A N/A 05-12-2024 N/A N/A N/A 05-12-2023 05-12-2023 N/A

11-12-23

12-12-23

13-12-23

14-12-23

15-12-23

11-12-23

12-12-23

13-12-23

14-12-23

15-12-23

Government of the 

Philippines (current 

year's budget)

21,000.00 21,000.00 0.00 21,000.00 21,000.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

206

FOR THE CONDUCT OF PROPERTY, PLANT AND 

EQUIPMENT INVENTORY AND BUILDING ASSESSMENT 

STOD No
NP-53.9 - Small Value 

Procurement
N/A 04-12-2023 N/A N/A 05-12-2024 N/A N/A N/A 05-12-2023 05-12-2023 N/A

11-12-23

12-12-23

13-12-23

14-12-23

15-12-23

11-12-23

12-12-23

13-12-23

14-12-23

15-12-23

Government of the 

Philippines (current 

year's budget)

39,000.00 39,000.00 0.00 39,000.00 39,000.00 0.00 N/A N/A N/A N/A N/A N/A N/A Completed

   Total Allotted Budget of Procurement Activities 7,023,149.00 7,023,149.00 0.00

   Total Contract Price of Procurement Activities Conducted 6,837,712.34 6,837,712.34 0.00

   Total Savings (Total Allotted Budget - Total Contract Price) 185,436.66

ONGOING PROCUREMENT ACTIVITIES

1

DARPO USE

FOR SECURITY SERVICES
STOD No

NP-53.9 - Small Value 

Procurement
N/A 15-12-2024 N/A N/A 29-12-2024 29-12-2023 N/A N/A N/A N/A N/A N/A N/A

Government of the 

Philippines (current 

year's budget)
611,716 611,716

0

Ongoing Procurement Process

2

DARPO USE

FOR PHOTOCOPIER MACHINE

STOD No
NP-53.9 - Small Value 

Procurement
N/A 15-12-2024 N/A N/A 29-12-2024 N/A N/A N/A N/A N/A N/A N/A N/A

Government of the 

Philippines (current 

year's budget)

N/A 0 Ongoing Procurement Process

3

DARPO USE

PURIFIED DRINKING WATER STOD No
NP-53.9 - Small Value 

Procurement
N/A 15-12-2024 N/A N/A 29-12-2024 N/A N/A N/A N/A N/A N/A N/A N/A

Government of the 

Philippines (current 

year's budget)

48,300 48,300 0 Ongoing Procurement Process

   Total Allotted Budget of On-going Procurement Activities 660,016.08 660,016.08 0.00 0.00 0.00 0.00

Prepared by: Recommended for Approval by: APPROVED:

NORLAISA S. HASSAN BERNARD E. CATAPANG CENON S. ORIGINAL, CESO VI

BAC Secretariat BAC Chairperson Head of the Procuring Entity

GPPB-PMR-REGULAR-1.xlsx Page 6 of 6


