

Department of Agrarian Reform Central Office Procurement Monitoring Report  
Second Semester CY 2020

## COMPLETED PROCUREMENT ACTIVITIES

1

Total Contract Price of Procurement Activities Conducted	
--	--

ON-GOING PROCUREMENT ACTIVITIES																	
	Janitorial Services for CY 2021	YES	Competitive Bidding	Dec. 17, 2020	Dec. 22, 2020	Jan. 5, 2021	Jan. 20, 2021	Jan. 20, 2021	Jan. 20, 2021	Feb. 9, 2021	Feb. 11, 2021	Feb. 19, 2021					
	Security Services for CY 2021	YES	Competitive Bidding	Dec. 17, 2020	Dec. 22, 2020	Jan. 5, 2021	Jan. 20, 2021	Jan. 20, 2021	Jan. 20, 2021	Feb. 9, 2021							
	Photocopying Machines for CY 2021	YES	Competitive Bidding	Dec. 17, 2020	Dec. 22, 2020	Jan. 5, 2021	Jan. 20, 2021	Jan. 20, 2021	Jan. 20, 2021/ Feb. 22, 2021	Feb. 10, 2021							
Total Allotted Budget of On-going Procurement Activities																	

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of						Remarks (Explaining changes from
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	

1,980,000.00			1,785,000.00			COA, PPVR	Feb. 26, 2020	June 24, 2020	June 24, 2020	July 02, 2020	July 08, 2020		
3,870,500.00			3,609,400.00			COA, PPVR	Sept. 9 and 11, 2020	Sept. 22, 2020	Sept. 22, 2020	Sept. 29, 2020	Oct. 5, 2020		
1,458,240.00			1,214,000.00			COA, PPVR	Sept. 11, 2020	Sept. 29, 2020	Sept. 29, 2020	Sept. 30, 2020	Oct. 6 and 7, 2020		
1,800,000.00			1,800,000.00			COA, PPVR	Sept. 22, 2020	Sept. 29, 2021		Sept. 29, 2020			
2,249,637.00			1,679,510.70			COA, PPVR	Sept. 11, 2020	Nov. 4, 2020	Nov. 4, 2020		Nov. 18/20, 2020		
21,783,750.00			21,772,800.00			COA, PPVR	Nov. 4, 2020	Nov. 19, 2020	Nov. 19, 2020		Dec. 3, 2020		
5,200,000.00			5,200,000.00			COA, PPVR							
38,342,127.00													

1,281,416.30													
--------------	--	--	--	--	--	--	--	--	--	--	--	--	--

25,927,869.80			19,588,110.00										
26,095,569.96													
4,650,000.00													
56,673,439.76													

Prepared by:

ATTY. MARY MAE M. GADON

Head BAC Secretariat

Recommended for Approval by:

ATTY. JIM G. COLETO

BAC Chairperson

APPROVED:

ATTY. LUIS MEINRADO PANGULAYAN

Head of the Procuring Entity