

DEPARTMENT OF AGRARIAN REFORM
Provincial Office of QUEZON II
Annual Procurement Plan for CY 2021

Code	Procurement Program/ Project	PMO/ End User	Mode of Procurement	ESTIMATED BUDGET	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity /Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Common Supplies and Equipment (CSE)			1,263,000.00					GAA	1,263,000.00	1,263,000.00	-	
50203000 00	Available at PS - DBM			408,000.00						408,000.00	408,000.00	-	
50203000 00		LTS	AA	196,000.00	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	NEP	196,000.00	196,000.00	-	
50203000 00		DARAB	AA	35,000.00	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	NEP	35,000.00	35,000.00	-	
50203000 00		LEGAL	AA	27,000.00	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	NEP	27,000.00	27,000.00	-	
50203000 00		ARBDSP	AA	150,000.00	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	NEP	150,000.00	150,000.00	-	
50203000 00	Not Available in PS-DBM			855,000.00						855,000.00	855,000.00	-	
50203000 00		LTS	NP-SVP	244,000.00	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	NEP	244,000.00	244,000.00	-	
50203000 00		DARAB	NP-SVP	190,000.00	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	NEP	190,000.00	190,000.00	-	
50203000 00		LEGAL	NP-SVP	172,000.00	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	NEP	172,000.00	172,000.00	-	
50203000 00		ARBDSP	NP-SVP	249,000.00	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	NEP	249,000.00	249,000.00	-	
	MANDATORY									-	-	-	
	STOD												
5020300000	Supplies and Materials			1,200,000.00						1,200,000.00	1,200,000.00	-	
50203090 00	Fuel, Oil and Lubricants	STOD	DC	1,200,000.00	January 2021	January 2021	January 2021	January 2021	NEP	1,200,000.00	1,200,000.00	-	
5020400000	Utilities			1,263,000.00						1,263,000.00	1,263,000.00	-	
50204010 00	Water	STOD-ADMIN	DC	63,000.00	January 2021	January 2021	January 2021	January 2021	NEP	63,000.00	63,000.00	-	
50204020 00		STOD-ADMIN	DC	1,200,000.00	January 2021	January 2021	January 2021	January 2021	NEP	1,200,000.00	1,200,000.00	-	
5020500000	Communications			1,143,000.00						1,143,000.00	1,143,000.00	-	
50205010 00	Postage and Courier Services	STOD	DC	105,000.00	January 2021	January 2021	January 2021	January 2021	NEP	105,000.00	105,000.00	-	
50205020 01		STOD	DC	105,000.00	January 2021	January 2021	January 2021	January 2021	NEP	105,000.00	105,000.00	-	
50205020 02	Mobile	STOD	DC	350,000.00	January 2021	January 2021	January 2021	January 2021	NEP	350,000.00	350,000.00	-	
50205030 00	Internet	STOD	DC	412,000.00	January 2021	January 2021	January 2021	January 2021	NEP	412,000.00	412,000.00	-	
50205040 00	Cable, Satellite, Telegraph & Radio Expenses	STOD	DC	32,000.00	January 2021	January 2021	January 2021	January 2021	NEP	32,000.00	32,000.00	-	
	Awards / Rewards Expenses	STOD	DC	139,000.00	January 2021	January 2021	January 2021	January 2021	NEP	139,000.00	139,000.00	-	
5021200000	General Services			801,000.00						801,000.00	801,000.00	-	
5021202000	Janitorial	STOD-ADMIN	DC	352,000.00	January 2021	January 2021	January 2021	January 2021	NEP	352,000.00	352,000.00	-	
5021203000	Security	STOD-ADMIN	DC	449,000.00	January 2021	January 2021	January 2021	January 2021	NEP	449,000.00	449,000.00	-	
5029905000	Rent/Lease Expenses			2,500,000.00						2,500,000.00	2,500,000.00	-	
5029905001	Office Building and Equipment	STOD-ADMIN	DC	2,440,000.00	January 2021	January 2021	January 2021	January 2021	NEP	2,440,000.00	2,440,000.00	-	
5029905005	Living Quarters	STOD-ADMIN	DC	60,000.00	January 2021	January 2021	January 2021	January 2021	NEP	60,000.00	60,000.00	-	
5021299099	Other General Services			2,451,000.00						2,451,000.00	2,451,000.00	-	
5021299099	Other General Services	STOD-ADMIN	DC	1,303,000.00	January 2021	January 2021	January 2021	January 2021	NEP	1,303,000.00	1,303,000.00	-	
5021305002	RM - Office Equipment	STOD-ADMIN	SVP	45,000.00	January 2021	January 2021	January 2021	January 2021	NEP	45,000.00	45,000.00	-	
5021305003	RM - ICT Equipment	STOD-ADMIN	SVP	50,000.00	January 2021	January 2021	January 2021	January 2021	NEP	50,000.00	50,000.00	-	
5021306001	RM - Motor Vehicles	STOD-ADMIN	SVP	1,000,000.00	January 2021	January 2021	January 2021	January 2021	NEP	1,000,000.00	1,000,000.00	-	
5021307000	RM - Furnitures and Fixtures	STOD-ADMIN	SVP	53,000.00	January 2021	January 2021	January 2021	January 2021	NEP	53,000.00	53,000.00	-	
	TOTAL FOR STOD			9,358,000.00						9,358,000.00	9,358,000.00	-	

Code	Procurement Program/ Project	PMO/ End User	Mode of Procurement	ESTIMATED BUDGET	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity /Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100000000000	LTS												
5020200000	A. Training Expenses			760,000.00						760,000.00	760,000.00	-	
	Claim Folder Preparation	FOD - LTS	AMP	760,000.00	August 2021	August 2021	August 2021	August 2021	NEP	760,000.00	760,000.00	-	
	B. Survey Expenses			6,131,000.00						6,131,000.00	6,131,000.00	-	
	Claim Folder Preparation	FOD - LTS	SVP	6,131,000.00	Feb, Apr, May 2021	Feb, Apr, May 2021	Feb, Apr, May 2021	Feb, Apr, May 2021	NEP	6,131,000.00	6,131,000.00	-	
	C. Legal Services			94,000.00						94,000.00	94,000.00		
	Claim Folder Preparation	FOD - LTS	SVP	80,000.00	Feb, Apr, May	Feb, Apr, May 2021	Feb, Apr, May	Feb, Apr, May 2021	NEP				
	Leasehold	FOD - LTS	SVP	14,000.00	Feb, Apr, May	Feb, Apr, May 2021	Feb, Apr, May	Feb, Apr, May 2021	NEP				
	D. Other General Services			168,000.00									
	Claim Folder Preparation	FOD - LTS	SVP	168,000.00	Feb, Apr, May	Feb, Apr, May 2021	Feb, Apr, May	Feb, Apr, May 2021	NEP				
	E. Representation Expenses			140,000.00									
	Claim Folder Preparation	FOD - LTS	SVP	140,000.00	Feb, Apr, May	Feb, Apr, May 2021	Feb, Apr, May	Feb, Apr, May 2021	NEP				
	F. Transportation and Delivery Expenses			200,000.00									
	Claim Folder Preparation	FOD - LTS	SVP	200,000.00	Jul-Dec 2021	Jul-Dec 2021	Jul-Dec 2021	Jul-Dec 2021	NEP	200,000.00	200,000.00	-	
	TOTAL FOR LTS			7,933,000.00						7,933,000.00	7,933,000.00	-	
	ARBDSP												
	A. Training & Scholarship			1,860,000.00						1,860,000.00	1,860,000.00	-	
	Supervision and management for effective delivery of support services												
	I. services	FOD-ARBDSP		233,000.00						233,000.00	233,000.00	-	
	a. IT-Enabled Maturity Assessment	FOD-ARBDSP	AMP	129,000.00	January, May 2021	January, May 2021	January, May 2021	January, May 2021	NEP	129,000.00	129,000.00	-	
	b. Sustainability Monitoring of Infra previously completed and turned-over to LGUs for maintenance	FOD-ARBDSP	AMP	34,000.00	January, May 2021	January, May 2021	January, May 2021	January, May 2021	NEP	34,000.00	34,000.00	-	
	c. Supervision, Management, and Monitoring and Evaluation	FOD-ARBDSP	AMP	70,000.00	January, May 2021	January, May 2021	January, May 2021	January, May 2021	NEP	70,000.00	70,000.00	-	
330100100002000	II. Social Infrastructure Building (SIB)			924,000.00						924,000.00	924,000.00	-	
	a. Organizational Development & Strengthening	FOD-ARBDSP	AMP	846,000.00	Jul, Sep, Nov 2021	Jul, Sep, Nov 2021	Jul, Sep, Nov 2021	Jul, Sep, Nov 2021	NEP	846,000.00	846,000.00	-	
	b. ARB Membership Recruitment			78,000.00	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	Jul, Oct 2021	NEP	78,000.00	78,000.00	-	
330100100003000	III. Enterprise Development & Economic Support			512,000.00						512,000.00	512,000.00	-	
	a. Development of Products or Services	FOD-ARBDSP	AMP	22,000.00	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020	NEP	22,000.00	22,000.00	-	
	b. Development of ARBOs to become MF provider	FOD-ARBDSP	AMP	70,000.00	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020	NEP	70,000.00	70,000.00	-	
	c. Provision of Business Development Services	FOD-ARBDSP	AMP	397,000.00	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020	NEP	397,000.00	397,000.00	-	
	c.1. VLFED (Soft Component)	FOD-ARBDSP	AMP	199,000.00	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020	NEP	199,000.00	199,000.00		
	c.2. PBD Lawyering	FOD-ARBDSP	AMP	22,000.00	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020					
	c.3. Farm Business School (FBS)	FOD-ARBDSP	AMP	119,000.00	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020					
	c.4. APCP	FOD-ARBDSP	AMP	57,000.00	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020	April, June, Jul 2020					
	d. Provision of Credit & Microfinance Services	FOD-ARBDSP	AMP	23,000.00	Jul, Sep, Nov 2021	Jul, Sep, Nov 2021	Jul, Sep, Nov 2021	Jul, Sep, Nov 2021	NEP	23,000.00	23,000.00		

Code	Procurement Program/ Project	PMO/ End User	Mode of Procurement	ESTIMATED BUDGET	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity /Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	d.1. No. of ARBs provided with microfinance services	FOD-ARBDSP	AMP	23,000.00	Jul, Sep, Nov 2021	Jul, Sep, Nov 2021	Jul, Sep, Nov 2021	Jul, Sep, Nov 2021	NEP	23,000.00	23,000.00		
330100100004000	IV. Climate Resilient Farm Productivity Support Services			191,000.00						191,000.00	767,000.00	-	
	a. Sustainable Livelihood	FOD-ARBDSP	AMP	60,000.00	Aug, Nov 2021	Aug, Nov 2021	Aug, Nov 2021	Aug, Nov 2021	NEP	60,000.00	60,000.00	-	
	b. Major Crop-Based Block Farm Productivity Enhancement	FOD-ARBDSP	AMP	115,000.00	Jul-Oct 2021	Jul-Oct 2021	Jul-Oct 2021	Jul-Oct 2021	NEP	115,000.00	115,000.00	-	
	c. Wash-Focused	FOD-ARBDSP	AMP	16,000.00	Mar, May, Jul 2021	Mar, May, Jul 2021	Mar, May, Jul 2021	Mar, May, Jul 2021	NEP	16,000.00	16,000.00	-	
	B. Financial Subsidy			2,394,000.00						2,394,000.00	2,394,000.00	-	
	I. Climate Resilient Farm Productivity Support Services			2,394,000.00						2,394,000.00	2,394,000.00	-	
	a. Sustainable Livelihood	FOD-ARBDSP	SVP	392,000.00	Aug, Sep, Nov 2021	Aug, Sep, Nov 2021	Aug, Sep, Nov 2021	Aug, Sep, Nov 2021	NEP	392,000.00	392,000.00		
	b. Major Crop-Based Farm Productivity Enhancement	FOD-ARBDSP	SVP	172,000.00	Aug, Sep, Nov 2021	Aug, Sep, Nov 2021	Aug, Sep, Nov 2021	Aug, Sep, Nov 2021	NEP	172,000.00	172,000.00		
	c. Provision of Farm, Machineries & Equipment (FME)	FOD-ARBDSP	SVP	1,830,000.00	Aug, Sep, Nov 2021	Aug, Sep, Nov 2021	Aug, Sep, Nov 2021	Aug, Sep, Nov 2021	NEP	1,830,000.00	1,830,000.00		
	c.1. Sustainable Livelihood			750,000.00	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021					
	c.1. Major Crop-Based Farm Productivity Enhancement			1,000,000.00	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021					
	c.1. Wash-Focused (CPWASH)			80,000.00	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021					
	C. Other Services			129,000.00						129,000.00	129,000.00	-	
	a. Repair of Motor Vehicles	FOD-ARBDSP	SVP	129,000.00	Sept-Nov 2021	Sept-Nov 2021	Sept-Nov 2021	Sept-Nov 2021	NEP	129,000.00	129,000.00	-	
	TOTAL FOR ARBDSP			4,782,000.00						4,782,000.00	4,782,000.00	-	
3201000000000000	ADJUDICATION											-	
5020200000	A. Training Expenses			194,000.00						194,000.00	194,000.00	-	
	I. Case Resolution			90,000.00	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021					
	II. Execution/Implementation			54,000.00	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021					
	III. Implementation of Writ of Installation			50,000.00	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021					
	B. Other General Services			168,000.00									
	I. Case Resolution			89,000.00	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021					
	II. Execution/Implementation			40,000.00	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021					
	III. Implementation of Writ of Installation			39,000.00	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021	Apr, May, Jun 2021					

