

DEPARTMENT OF AGRARIAN REFORM - NUEVA VIZCAYA REVISED Annual Procurement Plan for FY 2021

as of January 28, 2022

Code (PAP)	Procurement Program/Project	Object Code	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5020301001	ICT Office Supplies Available at DBM	5020301001	GASS	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	73,000.00	73,000.00	N/A	General Management and Supervision
5020301001	ICT Office Supplies Not available at DBM	5020301001	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	42,000.00	42,000.00	N/A	General Management and Supervision
5020301002	Office Supplies Available at DBM	5020301002	GASS	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	200,000.00	200,000.00	N/A	General Management and Supervision
5020301002	Office Supplies Not Available at DBM	5020301002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	65,000.00	65,000.00	N/A	General Management and Supervision
5020301001	Semi Expendable - ICT Equipment Not Available at DBM	5020301001	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	20,000.00	20,000.00	N/A	General Management and Supervision
5020301002	Semi Expendable - Office Equipment Not Available at DBM	5020301002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	67,000.00	67,000.00	N/A	General Management and Supervision
5020301002	Other Office Supplies & Materials Available at DBM	5020301002	GASS	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	64,000.00	64,000.00	N/A	General Management and Supervision
5020301002	Other Office Supplies & Materials Not Available at DBM	5020301002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	130,000.00	130,000.00	N/A	General Management and Supervision
5020309000	Fuel, Oil and Lubricants	5020309000	GASS	Direct Contracting (Sec. 50)	N/A	N/A	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	734,000.00	734,000.00	N/A	General Management and Supervision
5020302000	Accountable Form	5020302000	GASS	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	9,000.00	9,000.00	N/A	General Management and Supervision
5021102000	Auditing Services	5021102000	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	15,000.00	15,000.00	N/A	General Management and Supervision
5020401000	Water Expense	5020401000	GASS	Direct Contracting (Sec. 50)	N/A	N/A	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	14,000.00	14,000.00	N/A	GASS -Bayombong Waterworks
5020402000	Electricity	5020402000	GASS	Direct Contracting (Sec. 50)	N/A	N/A	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	623,000.00	623,000.00	N/A	GASS -Nueva Vizcaya Electric Cooperative (NUVELCO)
5020501000	Postage and deliveries	5020501000	GASS	Direct Contracting (Sec. 50)	N/A	N/A	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	31,000.00	31,000.00	N/A	Post Office, Bayombong
5020502002	Telephone Expense Landline	5020502002	GASS	Direct Contracting (Sec. 50)	N/A	N/A	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	260,000.00	260,000.00	N/A	PLDT
5020502001	Telephone Expense -Mobile	5020502001	GASS	Direct Contracting (Sec. 50)	N/A	N/A	n/a	n/a	Regular Agency Fund (01000000)	223,000.00	223,000.00	N/A	General Management and Supervision
5020504000	Cable Satellite, Telegraph	5020504000	GASS	Direct Contracting (Sec. 50)	N/A	N/A	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	GASS - Mamuric Cable TV
5021202000	Janitorial Services	5021202000	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	Dec. 2018	Dec. 2018	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	197,000.00	197,000.00	N/A	GASS - 1 Janitor
5021203000	Security Services	5021203000	GASS	Public Bidding	Dec. 2018	Dec. 2018	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	580,000.00	580,000.00	N/A	GASS - 3 security guards

5021299099	Other General Services	5021299099	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	n/a	n/a	Regular Agency Fund (01000000)	556,000.00	556,000.00	N/A	General Management and Supervision
5021501001	Taxes, Duties & Licenses	5021501001	GASS	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	27,000.00	27,000.00	N/A	General Management and Supervision
5021502000	Fidelity Bond Premium	5021502000	GASS	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	15,000.00	15,000.00	N/A	General Management and Supervision
5021503000	Insurance Expense	5021503000	GASS	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	40,000.00	40,000.00	N/A	General Management and Supervision
5029904000	Transportation and Delivery Expenses	5029904000	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jan., 2021	Jan., 2021	Regular Agency Fund (01000000)	31,000.00	31,000.00	N/A	General Management and Supervision
5029905001	Rent Building	5029905001	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	Dec. 2020 and Jan., 2021	Dec. 2020 and Jan., 2021	Dec. 2020 and Jan., 2021	Dec. 2020 and Jan., 2021	Regular Agency Fund (01000000)	834,000.00	834,000.00	N/A	General Management and Supervision
5020201002	Marketing campaign (PRISM based activity)	5020201002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	2nd Qtrtr	2nd Qtr	Regular Agency Fund (01000000)	4,000.00	4,000.00	N/A	GASS Trainings
5020201002	Conduct of MANCOM activities/meetings/regular/expanded	5020201002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Monthly	Monthly	Regular Agency Fund (01000000)	70,500.00	70,500.00	N/A	GASS Trainings
5020201002	Conduct of BAC Activities/regular/expanded	5020201002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Monthly	Monthly	Regular Agency Fund (01000000)	14,400.00	14,400.00	N/A	GASS Trainings
5020201002	Regular conduct of planning and assessment sessions (performance review)	5020201002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	286,000.00	286,000.00	N/A	GASS Trainings
5020201002	Conduct of Conference/Assessment on Administrative and Finance Matters	5020201002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	62,000.00	62,000.00	N/A	GASS Trainings
5020201002	Conduct of Semestral GAD Assessment and planning session	5020201002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	40,000.00	40,000.00	N/A	GASS Trainings
5020201002	Conduct of Semester E NGAS and E Budget Assessment and Workshop	5020201002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Semestral	Semestral	Regular Agency Fund (01000000)	30,320.00	30,320.00	N/A	GASS Trainings
5020201002	Conduct of Capacity Development Training	5020201002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	60,000.00	60,000.00	N/A	GASS Trainings
5020201002	Conduct of Orientation/Cascading Updating of Policies guidelines and issuances and ISO - QMS	5020201002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	123,900.00	123,900.00	N/A	GASS Trainings
5020201002	CARPER Anniversary/DAR Employees Synergy and Wellness Training	5020201002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	101,300.00	101,300.00	N/A	GASS Trainings
5020201002	Conduct of Gender sensitive organization focused activities	5020201002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March	March	Regular Agency Fund (01000000)	44,580.00	44,580.00	N/A	GASS Trainings
5021305002	Repair and Maintenance - Office Equipment	5021305002	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	repair of office equipment
5021306001	Repair and Maintenance Motor Vehicles	5021306001	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jan. 2020	Monthly	Regular Agency Fund (01000000)	206,000.00	206,000.00	N/A	Repair of vehicles (SJK 185, XKJ 486, SFW 258, GKA 322, motor vehicle (Plate No. FP'2226, 1791 QZ, 1981 QZ, & 1992 QZ
5021308004	Repair and Maintenance ICT Equipment	5021308004	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	quarterly	Regular Agency Fund (01000000)	10,000.00	10,000.00	N/A	General Management and Supervision
5020101000	Traveling Expenses	5020101000	GASS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	Regular Agency Fund (01000000)	780,000.00	780,000.00	N/A	General Management and Supervision
5020201002	LTSP 2020 Annual Assessment and Planning Workshop for 2021 Target	5020201002	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jan. 2021	January	Regular Agency Fund (01000000)	14,300.00	14,300.00	N/A	LTSP - Trainings

5020201002	Joint DAR-DENR investigation of landholdings for CARP coverage	5020201002	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Feb.2021	February	Regular Agency Fund (01000000)	2,800.00	2,800.00	N/A	LTSP - Trainings
5020201002	Barangay Consultation/conduct Initial Pulong Pulong for New Lands in KKK areas/GOL.	5020201002	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 2021	May	Regular Agency Fund (01000000)	10,300.00	10,300.00	N/A	LTSP - Trainings
5020201002	Barangay Consultation/conduct Initial Pulong Pulong for the subdivision of Collective CLOA in CONWAP Valley Resettlement Project	5020201002	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 2021	May	Regular Agency Fund (01000000)	10,400.00	10,400.00	N/A	LTSP - Trainings
5020201002	Joint DAR-DENR-NCIP-LRA Meeting	5020201002	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 1, 2021	April	Regular Agency Fund (01000000)	7,300.00	7,300.00	N/A	LTSP - Trainings
5020201002	LTSP 1st Semester Assessment & Catch Up Planning Workshop	5020201002	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July 2021	March	Regular Agency Fund (01000000)	14,300.00	14,300.00	N/A	LTSP - Trainings
5020201002	Project SPLIT Orientation and Implementation Planning Conference.	5020201002	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Feb-21	Feb-21	Regular Agency Fund (01000000)	8,800.00	8,800.00	N/A	LTSP - Trainings
5020301001	ICT Office Supplies Available at PS DBM	5020301001	LTID	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	40,000.00	40,000.00	N/A	Land Tenure Security Program
5020301002	Office Supplies Expense Available at DBM	5020301002	LTID	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	60,000.00	60,000.00	N/A	Land Tenure Security Program
5020309000	Fuel, Oil and Lubricants	5020309000	LTID	Direct Contracting (Sec. 50)	N/A	N/A	Jan-Dec	Jan.-Dec.	Regular Agency Fund (01000000)	71,000.00	71,000.00	N/A	Land Tenure Security Program
5020321003	Semi-Expandable Machinery & Equipment Available at DBM	5020321003	LTID	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Jan.-Dec.	Jan.-Dec.	Regular Agency Fund (01000000)	30,100.00	30,100.00	N/A	Land Tenure Security Program
5020321003	Semi-Expandable Machinery & Equipment Not available at DBM	5020321003	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April & July	April & July	Regular Agency Fund (01000000)	12,900.00	12,900.00	N/A	Land Tenure Security Program
5020301002	Office Equipment Not Available at DBM	5020301002	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jan.-Dec.	Jan.-Dec.	Regular Agency Fund (01000000)	8,000.00	8,000.00	N/A	Land Tenure Security Program
5020701000	Survey Expense	5020701000	LTID	Public Bidding	June-July	Aug.	Aug	August	Regular Agency Fund (01000000)	329,000.00	329,000.00	N/A	Land Tenure Security Program
5021306001	Repair & Maintenance - Motor Vehicle	5021306001	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jan-Dec	Jan-Dec	Regular Agency Fund (01000000)	36,000.00	36,000.00	N/A	Land Tenure Security Program
5021305002	Repair & Maintenance - Office Equipment	5021305002	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jan-Dec	Jan-Dec	Regular Agency Fund (01000000)	25,000.00	25,000.00	N/A	Land Tenure Security Program
5021308004	Repair and Maintenance - ICT Equipments	5021308004	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jan-Dec	Jan-Dec	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	Land Tenure Security Program
5021299099	Other General Services	5021299099	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jan-Dec	Jan-Dec	Regular Agency Fund (01000000)	260,000.00	260,000.00	N/A	Land Tenure Security Program
5029904000	Transportation and Delivery Expense	5029904000	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	Regular Agency Fund (01000000)	28,000.00	28,000.00	N/A	Land Tenure Security Program
5020101000	Traveling Expenses	5020101000	LTID	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	Regular Agency Fund (01000000)	395,800.00	395,800.00	N/A	Land Tenure Security Program
5020201002	Strategic Planning cum Levelling off on the Expectations of Targets and Accomplishments	5020201002	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jan-21	Jan-21	Regular Agency Fund (01000000)	37,500.00	37,500.00	N/A	Agrarian Legal Services Trainings
5020201002	Legal Clinic, Mediation and Petition Drafting	5020201002	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Feb-21	Feb-21	Regular Agency Fund (01000000)	51,650.00	51,650.00	N/A	Agrarian Legal Services Trainings
5020201002	Monitoring of Granted and Illegal Conversion	5020201002	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Mar-21	Mar-21	Regular Agency Fund (01000000)	7,500.00	7,500.00	N/A	Agrarian Legal Services Trainings

5020201002	Legal Clinic, Mediation and Petition Drafting	5020201002	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Apr-21	Apr-21	Regular Agency Fund (01000000)	51,650.00	51,650.00	N/A	Agrarian Legal Services Trainings
5020201002	Monitoring of Granted and Illegal Conversion	5020201002	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May-21	May-21	Regular Agency Fund (01000000)	7,500.00	7,500.00	N/A	Agrarian Legal Services Trainings
5020201002	In-House Training and Workshop for Cancellation and Agrarian Law Implementation	5020201002	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jun-21	Jun-21	Regular Agency Fund (01000000)	45,150.00	45,150.00	N/A	Agrarian Legal Services Trainings
5020201002	Legal Clinic, Mediation and Petition Drafting	5020201002	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jun-21	Jun-21	Regular Agency Fund (01000000)	51,650.00	51,650.00	N/A	Agrarian Legal Services Trainings
5020201002	Monitoring of Granted and Illegal Conversion	5020201002	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Apr-21	Apr-21	Regular Agency Fund (01000000)	7,500.00	7,500.00	N/A	Agrarian Legal Services Trainings
5020201002	Legal Clinic, Mediation and Petition Drafting	5020201002	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jul-21	Jul-21	Regular Agency Fund (01000000)	52,900.00	52,900.00	N/A	Agrarian Legal Services Trainings
5020301001	ICT Office Supplies Available at DBM	5020301001	ALS	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	58,000.00	58,000.00	N/A	Agrarian Legal Services (ALS)
5020301001	ICT Office Supplies Not available at DBM	5020301001	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	29,000.00	29,000.00	N/A	Agrarian Legal Services (ALS)
5020301002	Office Supplies Expense Available at DBM	5020301002	ALS	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	149,000.00	149,000.00	N/A	Agrarian Legal Services (ALS)
5020301002	Office Supplies Expense Not Available at DBM	5020301002	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	39,000.00	39,000.00	N/A	Agrarian Legal Services (ALS)
5020309000	Fuel, Oil and Lubricants	5020309000	ALS	Direct Contracting (Sec. 50)	N/A	N/A	Jan-21	Jan-21	Regular Agency Fund (01000000)	115,000.00	115,000.00	N/A	Agrarian Legal Services (ALS)
5020301001	Portable Machinery and Equipment ICT Equipment Available at DBM	5020301001	ALS	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	32,680.00	32,680.00	N/A	Agrarian Legal Services (ALS)
5020301001	Portable Machinery and Equipment ICT Equipment Not Available at DBM	5020301001	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	58,320.00	58,320.00	N/A	Agrarian Legal Services (ALS)
5020321002	Semi-Expendable - Office Equipment Available at DBM	5020321002	ALS	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	7,750.00	7,750.00	N/A	Agrarian Legal Services (ALS)
5020321002	Semi-Expendable - Office Equipment Not Available at DBM	5020321002	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	20,250.00	20,250.00	N/A	Agrarian Legal Services (ALS)
5020301002	Other Supplies and Material Expense Not Available at DBM	5020301002	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	30,000.00	30,000.00	N/A	Agrarian Legal Services (ALS)
5020501000	Postage and Deliveries	5020501000	ALS	Direct Contracting (Sec. 50)	N/A	N/A	monthly	monthly	Regular Agency Fund (01000000)	14,000.00	14,000.00	N/A	Agrarian Legal Services (ALS)
5020502001	Telephone - Mobile	5020502001	ALS	Direct Contracting (Sec. 50)	N/A	N/A	monthly	monthly	Regular Agency Fund (01000000)	18,000.00	18,000.00	N/A	Agrarian Legal Services (ALS)
5020502002	Telephone - Landline	5020502002	ALS	Direct Contracting (Sec. 50)	N/A	N/A	monthly	monthly	Regular Agency Fund (01000000)	11,000.00	11,000.00	N/A	Agrarian Legal Services (ALS)
5021101000	Professional Services Legal Service	5021101000	ALS	Direct Contracting (Sec. 50)	N/A	N/A	Jul-21	Jul-21	Regular Agency Fund (01000000)	58,000.00	58,000.00	N/A	Agrarian Legal Services (ALS)
5021299099	Other General Services	5021299099	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	January -Dec 20	January -Dec 20	Regular Agency Fund (01000000)	234,000.00	234,000.00	N/A	Agrarian Legal Services (ALS)
5029904000	Transportation and Delivery Expense	5029904000	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	monthly	monthly	Regular Agency Fund (01000000)	36,000.00	36,000.00	N/A	Agrarian Legal Services (ALS)

5021308004	Repairs and Maintenance ICT Equipment	5021308004	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	quarterly	quarterly	Regular Agency Fund (01000000)	39,000.00	39,000.00	N/A	Agrarian Legal Services (ALS)
5021306001	Repairs and Maintenance Motor Vehicles	5021306001	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	quarterly	quarterly	Regular Agency Fund (01000000)	36,000.00	36,000.00	N/A	Agrarian Legal Services (ALS)
5020101000	Traveling Expenses	5020101000	ALS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	Monthly	Monthly	Monthly	Monthly	Regular Agency Fund (01000000)	495,000.00	495,000.00	N/A	Agrarian Legal Services (ALS)
5020201002	AGRARIAN JUSTICE ON WHEELS BATCH 1	5020201002	DARAB	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March	March	Regular Agency Fund (01000000)	13,000.00	13,000.00	N/A	DARAB - Trainings
5020201002	AGRARIAN JUSTICE ON WHEELS BATCH 2	5020201002	DARAB	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	October	October	Regular Agency Fund (01000000)	20,000.00	20,000.00	N/A	DARAB - Trainings
5020201002	AGRARIAN JUSTICE ON WHEELS BATCH 3	5020201002	DARAB	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	December	December	Regular Agency Fund (01000000)	20,000.00	20,000.00	N/A	DARAB - Trainings
5020301002	Office Supplies Expenses Available at DBM	5020301002	DARAB	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	quarterly	quarterly	Regular Agency Fund (01000000)	24,384.30	24,384.30	N/A	DARAB
5020301002	Office Supplies Expenses Not Available at DBM	5020301002	DARAB	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	quarterly	quarterly	Regular Agency Fund (01000000)	6,615.70	6,615.70	N/A	DARAB
5020321003	Semi Expandable ICT Equipment	5020321003	DARAB	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	65,000.00	65,000.00	N/A	DARAB
5020309000	Fuel, Oil and Lubricants	5020309000	DARAB	Direct Contracting (Sec. 50)	N/A	N/A	Feb, May, Aug	Feb, May, Aug	Regular Agency Fund (01000000)	10,000.00	10,000.00	N/A	DARAB
5020501000	Postage and Deliveries	5020501000	DARAB	Direct Contracting (Sec. 50)	N/A	N/A	May, June, Aug, Sept	May, June, Aug, Sept	Regular Agency Fund (01000000)	37,000.00	37,000.00	N/A	DARAB
5021299099	Other General Services	5021299099	DARAB	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	monthly	monthly	Regular Agency Fund (01000000)	203,000.00	203,000.00	N/A	DARAB
5029904000	Transportation and Delivery Expense	5029904000	DARAB	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Monthly	Monthly	Regular Agency Fund (01000000)	27,000.00	27,000.00	N/A	DARAB
5020101000	Traveling Expenses	5020101000	DARAB	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Monthly	Monthly	Regular Agency Fund (01000000)	282,000.00	282,000.00	N/A	DARAB
5020201002	Conduct of ITEASY for ARCs and ARBOs	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	November	November	Regular Agency Fund (01000000)	7,750.00	7,750.00	N/A	ARBDSP Trainings
5020201002	Sustainability Monitoring & Education of Completed & turned over Foreign assisted projects (FAPS) CPB Projects	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July-Sept	July-Sept	Regular Agency Fund (01000000)	37,000.00	37,000.00	N/A	ARBDSP Trainings
5020201002	Orientation of ARBs cum Training on Care and Management for Free Range Chicken Raising	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	January 21 & February 23	January 21 & February 23	Regular Agency Fund (01000000)	19,500.00	19,500.00	N/A	ARBDSP Trainings

5020201002	PPBDD 2021 Planning Assessment & Catch up Planning 1. Planning Workshop cum firming up the distribution/downloading of targets 2. Monthly Assessment February and Catch up Planning 3. Monthly Assessment March and Catch up Planning 4. Monthly Assessment April and Catch up Planning 5. Monthly Assessment May and Catch up Planning 6. Monthly Assessment June and Catch up Planning 7. Monthly Assessment July and Catch up Planning 8. Monthly Assessment August and Catch up Planning 9. Monthly Assessment September and Catch up Planning 10. Monthly Assessment October and Catch up Planning 11. Monthly Assessment November and Catch up Planning 12. Monthly Assessment December and Catch up Planning	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	January 29, February 22, March 29, April 26, May 24, June 28, July 26, August 30, September 27, October 25, November 29 and December 20 21	January 29, February 22, March 29, April 26, May 24, June 28, July 26, August 30, September 27, October 25, November 29 and December 20 21	Regular Agency Fund (01000000)	75,040.00	75,040.00	N/A	ARBDSP Trainings
5020201002	Project Assessment & Updating of Policies	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Jan 26	Jan 26	Regular Agency Fund (01000000)	8,250.00	8,250.00	N/A	ARBDSP Trainings
5020201002	Policy Formulation (Chicken Egg Production and Marketing)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 11&12	March 11&12	Regular Agency Fund (01000000)	12,500.00	12,500.00	N/A	ARBDSP Trainings
5020201002	Policy Formulation (Chicken Egg Production and Marketing)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 9&10	March 9&10	Regular Agency Fund (01000000)	12,500.00	12,500.00	N/A	ARBDSP Trainings
5020201002	Transportation and Delivery of ARBO Products: Nueva Vizcaya goes to DAR Central Office Community Pantry	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 28	May 28	Regular Agency Fund (01000000)	3,150.00	3,150.00	N/A	ARBDSP Trainings
5020201002	Tarpaulin-Transportation and Delivery of ARBO Products: Nueva Vizcaya goes to DAR Central Office Community Pantry	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 28	May 28	Regular Agency Fund (01000000)	300.00	300.00	N/A	ARBDSP Trainings
5020201002	Debrief Session on KUMUSTA SAKA	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	January	January	Regular Agency Fund (01000000)	15,230.00	15,230.00	N/A	ARBDSP Trainings
5020201002	Workshop/Writeshop for ARC Development Plan NACABODA ARC	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August	September	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDSP Trainings
5020201002	Training on Strategic Planning and Preparation of 5 year Development Plan for San Francisco Banganan Darapidap Irrigators Association, Inc.	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 17-18	March 17-18	Regular Agency Fund (01000000)	19,600.00	19,600.00	N/A	ARBDSP Trainings
5020201002	Leadership & Values Formation (Phase I & II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 3-4 February 24-25	February 3-4 February 24-25	Regular Agency Fund (01000000)	39,200.00	39,200.00	N/A	ARBDSP Trainings
5020201002	Review, updating/formulation of Policies, Systems and Procedures	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 2	March 2	Regular Agency Fund (01000000)	9,875.00	9,875.00	N/A	ARBDSP Trainings
5020201002	Product Packaging and Labeling of chicken Longganisa Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 11	March 11	Regular Agency Fund (01000000)	875.00	875.00	N/A	ARBDSP Trainings
5020201002	Chicken Longganisa Production Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 5	March 5	Regular Agency Fund (01000000)	8,750.00	8,750.00	N/A	ARBDSP Trainings
5020201002	Training on Simple Bookkeeping for ARBOs granted with CRFPSP Project	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 12	March 12	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDSP Trainings
5020201002	Training on the Basic Cooperative Course	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 5	March 5	Regular Agency Fund (01000000)	8,250.00	8,250.00	N/A	ARBDSP Trainings
5020201002	Orientation on DAR's Program	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 12	February 12	Regular Agency Fund (01000000)	7,000.00	7,000.00	N/A	ARBDSP Trainings

5020201002	Values and Leadership Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 16	February 16	Regular Agency Fund (01000000)	5,600.00	5,600.00	N/A	ARBDSP Trainings
5020201002	Training on Strategic Planning	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 17	February 17	Regular Agency Fund (01000000)	6,850.00	6,850.00	N/A	ARBDSP Trainings
5020201002	Preparation of Strategic Plan	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 24-25	February 24-25	Regular Agency Fund (01000000)	17,920.00	17,920.00	N/A	ARBDSP Trainings
5020201002	Enhancement on Financial Management Policy	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 11-12	March 11-12	Regular Agency Fund (01000000)	14,560.00	14,560.00	N/A	ARBDSP Trainings
5020201002	Training on Policy Formulation & Enhancement	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 23	March 23	Regular Agency Fund (01000000)	8,750.00	8,750.00	N/A	ARBDSP Trainings
5020201002	Review and Updating of Strategic Plan	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 16	March 16	Regular Agency Fund (01000000)	10,080.00	10,080.00	N/A	ARBDSP Trainings
5020201002	Gender Sensitivity Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 30	March 30	Regular Agency Fund (01000000)	8,250.00	8,250.00	N/A	ARBDSP Trainings
5020201002	Leadership & Values Orientation Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 19	February 19	Regular Agency Fund (01000000)	8,500.00	8,500.00	N/A	ARBDSP Trainings
5020201002	Timing and Frequency of Fertilizer Application	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 16	February 16	Regular Agency Fund (01000000)	8,500.00	8,500.00	N/A	ARBDSP Trainings
5020201002	Review and updating of Policies, Systems and Procedures (PSPs)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 11	March 11	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDSP Trainings
5020201002	Coaching / Mentoring on the Enhancement of Policy on Lending and Membership Policy	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 25	February 25	Regular Agency Fund (01000000)	6,250.00	6,250.00	N/A	ARBDSP Trainings
5020201002	Financial Management	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 30	March 30	Regular Agency Fund (01000000)	8,750.00	8,750.00	N/A	ARBDSP Trainings
5020201002	Project Assessment	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 25-26	March 25-26	Regular Agency Fund (01000000)	1,500.00	1,500.00	N/A	ARBDSP Trainings
5020201002	Policy Formulation (Agri Inputs Trading)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 18-19	February 18-19	Regular Agency Fund (01000000)	6,250.00	6,250.00	N/A	ARBDSP Trainings
5020201002	Leadership Enhancement Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 18	February 18	Regular Agency Fund (01000000)	6,850.00	6,850.00	N/A	ARBDSP Trainings
5020201002	Training on Policy Formulation	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 24	March 24	Regular Agency Fund (01000000)	5,600.00	5,600.00	N/A	ARBDSP Trainings
5020201002	Review, Update & Enhancement of PSPs	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 25	March 25	Regular Agency Fund (01000000)	13,200.00	13,200.00	N/A	ARBDSP Trainings
5020201002	Coaching and Mentoring on Financial Management	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 26	March 26	Regular Agency Fund (01000000)	5,600.00	5,600.00	N/A	ARBDSP Trainings
5020201002	Review, Update and Enhancement of Policies Systems and Procedures	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 18,18,19	March 18,18,19	Regular Agency Fund (01000000)	20,550.00	20,550.00	N/A	ARBDSP Trainings
5020201002	Conflict Management	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 26	February 26	Regular Agency Fund (01000000)	6,000.00	6,000.00	N/A	ARBDSP Trainings
5020201002	Disaster, Risk Reduction Management Seminar	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 19	March 19	Regular Agency Fund (01000000)	8,250.00	8,250.00	N/A	ARBDSP Trainings
5020201002	Good Agricultural Practices on Vegetable Production	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 9	March 9	Regular Agency Fund (01000000)	8,500.00	8,500.00	N/A	ARBDSP Trainings

5020201002	Training on Policy Formulation	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 9	March 9	Regular Agency Fund (01000000)	5,860.00	5,860.00	N/A	ARBDSP Trainings
5020201002	Project Assessment & Updating of Policies	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 23-24	February 23-24	Regular Agency Fund (01000000)	12,700.00	12,700.00	N/A	ARBDSP Trainings
5020201002	Leadership Enhancement Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 12, 13	March 12, 13	Regular Agency Fund (01000000)	11,200.00	11,200.00	N/A	ARBDSP Trainings
5020201002	Training on Good Agricultural practices for rice	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 14, 15	April 14, 15	Regular Agency Fund (01000000)	17,500.00	17,500.00	N/A	ARBDSP Trainings
5020201002	Training on Records Keeping & Records Management	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 10, March 25	March 10, March 25	Regular Agency Fund (01000000)	15,040.00	15,040.00	N/A	ARBDSP Trainings
5020201002	Training on Post-Harvest Technologies	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 29	April 29	Regular Agency Fund (01000000)	9,500.00	9,500.00	N/A	ARBDSP Trainings
5020201002	Green Manuring Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 18	May 18	Regular Agency Fund (01000000)	9,500.00	9,500.00	N/A	ARBDSP Trainings
5020201002	Hands on Training on simple Bookkeeping using traditional Method for farm Machineries	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Feb 24	Feb 24	Regular Agency Fund (01000000)	8,715.00	8,715.00	N/A	ARBDSP Trainings
5020201002	Practice on keeping Farm Business Records	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 27, April 14	May 27, April 14	Regular Agency Fund (01000000)	19,100.00	19,100.00	N/A	ARBDSP Trainings
5020201002	Policy Formulation for Agri -Inputs Retailing	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 18&19	March 18&19	Regular Agency Fund (01000000)	12,500.00	12,500.00	N/A	ARBDSP Trainings
5020201002	Policy Formulation (Chicken Egg Production and Marketing)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 25&26	March 25&26	Regular Agency Fund (01000000)	12,500.00	12,500.00	N/A	ARBDSP Trainings
5020201002	Policy Formulation (Chicken Egg Production and Marketing)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 16&17	March 16&17	Regular Agency Fund (01000000)	12,500.00	12,500.00	N/A	ARBDSP Trainings
5020201002	Strategic Planning Review & Updating Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 20	April 20	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDSP Trainings
5020201002	Training on Project on CRFPSP of FLLA	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 7	April 7	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDSP Trainings
5020201002	Strategic Planning (Phase I & Phase II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 5-6	April 5-6	Regular Agency Fund (01000000)	11,000.00	11,000.00	N/A	ARBDSP Trainings
5020201002	Orientation on the 3Rs (Rights, Roles & Responsibilities)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 8	April 8	Regular Agency Fund (01000000)	7,500.00	7,500.00	N/A	ARBDSP Trainings
5020201002	Enhancement of Policy, System and Procedure	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 16	March 16	Regular Agency Fund (01000000)	5,750.00	5,750.00	N/A	ARBDSP Trainings
5020201002	Mushrom Production Training (Phase I & II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 13-14	April 13-14	Regular Agency Fund (01000000)	19,600.00	19,600.00	N/A	ARBDSP Trainings
5020201002	Simple Bookkeeping (Phase I & II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 21-22	April 21-22	Regular Agency Fund (01000000)	8,850.00	8,850.00	N/A	ARBDSP Trainings
5020201002	Obligation and Contracts	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 30-31	March 30-31	Regular Agency Fund (01000000)	16,500.00	16,500.00	N/A	ARBDSP Trainings
5020201002	Training on GAP	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 20,21,22,23	April 20,21,22,23	Regular Agency Fund (01000000)	35,000.00	35,000.00	N/A	ARBDSP Trainings
5020201002	Enhancement Training on Policy Formulation for CLAAP Agri-inputs Project	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 6	April 6	Regular Agency Fund (01000000)	8,250.00	8,250.00	N/A	ARBDSP Trainings

5020201002	Orientation on DAR Programs/Projects and 3Rs of ARBs	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 19	April 19	Regular Agency Fund (01000000)	10,550.00	10,550.00	N/A	ARBDSP Trainings
5020201002	Orientation on DAR Programs/Projects and 3Rs of ARBs	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 15	April 15	Regular Agency Fund (01000000)	11,050.00	11,050.00	N/A	ARBDSP Trainings
5020201002	Strategic Planning Seminar	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 11	June 11	Regular Agency Fund (01000000)	8,250.00	8,250.00	N/A	ARBDSP Trainings
5020201002	Crop Insurance Program Orientation and Enrollment for Agrarian Reform Beneficiaries	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 8, June 9	June 8, June 9	Regular Agency Fund (01000000)	8,500.00	8,500.00	N/A	ARBDSP Trainings
5020201002	Leadership and Values Orientation Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 22	June 22	Regular Agency Fund (01000000)	8,500.00	8,500.00	N/A	ARBDSP Trainings
5020201002	Good Agricultural Practices on Vegetable Production	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 18 & 19	May 18 & 19	Regular Agency Fund (01000000)	19,500.00	19,500.00	N/A	ARBDSP Trainings
5020201002	Leadership & Values Seminar	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 14	June 14	Regular Agency Fund (01000000)	7,500.00	7,500.00	N/A	ARBDSP Trainings
5020201002	Tomato Production and Post Harvest Handling	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	October 8	October 8	Regular Agency Fund (01000000)	7,500.00	7,500.00	N/A	ARBDSP Trainings
5020201002	Seminar on Fundamentals of Cooperative	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 10	May 10	Regular Agency Fund (01000000)	6,925.00	6,925.00	N/A	ARBDSP Trainings
5020201002	Cooperative Management and Governance	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 17	May 17	Regular Agency Fund (01000000)	6,250.00	6,250.00	N/A	ARBDSP Trainings
5020201002	Formulation of Vision, Mission & Goals and Formulation of Strategic Development	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 11,12,13 & 18	May 11,12,13 & 18	Regular Agency Fund (01000000)	32,500.00	32,500.00	N/A	ARBDSP Trainings
5020201002	Simple Bookkeeping using Traditional method	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 2021	May 2021	Regular Agency Fund (01000000)	16,730.00	16,730.00	N/A	ARBDSP Trainings
5020201002	Seedling Propagation for Fruits and Vegetables	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 18	May 18	Regular Agency Fund (01000000)	8,750.00	8,750.00	N/A	ARBDSP Trainings
5020201002	Orientation on DAR Programs	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 17-18	May 17-18	Regular Agency Fund (01000000)	18,900.00	18,900.00	N/A	ARBDSP Trainings
5020201002	GAP Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 19	May 19	Regular Agency Fund (01000000)	13,450.00	13,450.00	N/A	ARBDSP Trainings
5020201002	Project Monitoring/Assessment and enhancement of Policy on Wine Marketing	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	September 3	September 3	Regular Agency Fund (01000000)	6,600.00	6,600.00	N/A	ARBDSP Trainings
5020201002	Updating of Strategic Development Plan and Policies	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 18	June 18	Regular Agency Fund (01000000)	6,850.00	6,850.00	N/A	ARBDSP Trainings
5020201002	Bookkeeping, Recording and Financial Statement	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 5 & 26	June 5 & 26	Regular Agency Fund (01000000)	12,700.00	12,700.00	N/A	ARBDSP Trainings
5020201002	Review and Updating of Policies, Systems and Procedures (PSPs) Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	September 14-15	September 14-15	Regular Agency Fund (01000000)	12,000.00	12,000.00	N/A	ARBDSP Trainings
5020201002	Project Assessment on Peanut Butter Production under VLFED Project	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 24	August 24	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDSP Trainings
5020201002	Solid Waste Management Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	September 9	September 9	Regular Agency Fund (01000000)	13,000.00	13,000.00	N/A	ARBDSP Trainings
5020201002	Tocino Upgrading Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July 16	July 16	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDSP Trainings

5020201002	Review and Updating of Policies, System and Procedures Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 10	August 10	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDSP Trainings
5020201002	Organic Rice Farming Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 12	August 12	Regular Agency Fund (01000000)	16,500.00	16,500.00	N/A	ARBDSP Trainings
5020201002	Updating of Strategic Development Plan and Policies	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 18	June 18	Regular Agency Fund (01000000)	6,850.00	6,850.00	N/A	ARBDSP Trainings
5020201002	Training on Organic Rice Production	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	october 15	october 15	Regular Agency Fund (01000000)	10,850.00	10,850.00	N/A	ARBDSP Trainings
5020201002	Review and updating of Policy on Irrigation Services	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	october 6	october 6	Regular Agency Fund (01000000)	9,850.00	9,850.00	N/A	ARBDSP Trainings
5020201002	Orientation on DAR programs & 3Rs	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 11	June 11	Regular Agency Fund (01000000)	9,800.00	9,800.00	N/A	ARBDSP Trainings
5020201002	Hands on training in the Production of Pineapple Fiber (Phase I & Phase II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 14 & 15	June 14 & 15	Regular Agency Fund (01000000)	15,000.00	15,000.00	N/A	ARBDSP Trainings
5020201002	Strategic Development Planning	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	September 8	September 8	Regular Agency Fund (01000000)	9,350.00	9,350.00	N/A	ARBDSP Trainings
5020201002	Training on Simple Bookkeeping	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 22	June 22	Regular Agency Fund (01000000)	4,200.00	4,200.00	N/A	ARBDSP Trainings
5020201002	Orientation on the Operation and Maintenance of a brown rice Micro mill	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 27	May 27	Regular Agency Fund (01000000)	8,750.00	8,750.00	N/A	ARBDSP Trainings
5020201002	Training on Strategic Planning	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 17-18	June 17-18	Regular Agency Fund (01000000)	11,200.00	11,200.00	N/A	ARBDSP Trainings
5020201002	Cooperative Management and Governance	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 28, 29, 30	June 28, 29, 30	Regular Agency Fund (01000000)	29,400.00	29,400.00	N/A	ARBDSP Trainings
5020201002	Strategic Planning (Phase I & Phase II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 5-6	August 5-6	Regular Agency Fund (01000000)	22,700.00	22,700.00	N/A	ARBDSP Trainings
5020201002	Simple Bookkeeping Phase I & Phase II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 3-4	August 3-4	Regular Agency Fund (01000000)	25,200.00	25,200.00	N/A	ARBDSP Trainings
5020201002	Project Assessment cum Planning	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July 1	July 1	Regular Agency Fund (01000000)	5,600.00	5,600.00	N/A	ARBDSP Trainings
5020201002	Coaching and Mentoring on Policy Formulation	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 16	August 16	Regular Agency Fund (01000000)	11,100.00	11,100.00	N/A	ARBDSP Trainings
5020201002	Skills Training for Sewing	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 23-24	August 23-24	Regular Agency Fund (01000000)	16,450.00	16,450.00	N/A	ARBDSP Trainings
5020201002	Rice Machinery Operation	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	October 7-8	October 7-8	Regular Agency Fund (01000000)	15,000.00	15,000.00	N/A	ARBDSP Trainings
5020201002	Soil Fertility Management	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	October 6	October 6	Regular Agency Fund (01000000)	9,500.00	9,500.00	N/A	ARBDSP Trainings
5020201002	Values and Leadership Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	September 16-17	September 16-17	Regular Agency Fund (01000000)	13,750.00	13,750.00	N/A	ARBDSP Trainings
5020201002	Project Assessment	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	September 14 & 21	September 14 & 21	Regular Agency Fund (01000000)	19,750.00	19,750.00	N/A	ARBDSP Trainings
5020201002	Training on Credit Delinquency Control	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	September 13	September 13	Regular Agency Fund (01000000)	8,120.00	8,120.00	N/A	ARBDSP Trainings

5020201002	Machinery Operation on Four Wheel Drive Tractor and Combine Harvester	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	October 1	October 1	Regular Agency Fund (01000000)	8,750.00	8,750.00	N/A	ARBDSP Trainings
5020201002	Refresher Course on updated Technology on Farm Management	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Sept. 7-8; Sept.9-10	Sept. 7-8; Sept.9-10	Regular Agency Fund (01000000)	29,500.00	29,500.00	N/A	ARBDSP Trainings
5020201002	Training on Good Agricultural practices for rice	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Sept. 15-17	Sept. 15-17	Regular Agency Fund (01000000)	26,250.00	26,250.00	N/A	ARBDSP Trainings
5020201002	Training on Enhancement of PSPs	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Oct. 5-8	Oct. 5-8	Regular Agency Fund (01000000)	35,000.00	35,000.00	N/A	ARBDSP Trainings
5020201002	Simple Bookkeeping and Record Management	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Sept. 29-30	Sept. 29-30	Regular Agency Fund (01000000)	15,580.00	15,580.00	N/A	ARBDSP Trainings
5020201002	Orientation on DAR Programs/Projects for ARBs	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 25,25 &27	May 25,25 &27	Regular Agency Fund (01000000)	28,000.00	28,000.00	N/A	ARBDSP Trainings
5020201002	Orientation on the 3Rs (Rights, Roles & Responsibilities) of ARBs	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 3	June 3	Regular Agency Fund (01000000)	7,500.00	7,500.00	N/A	ARBDSP Trainings
5020201002	Good Agricultural Practices	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 5	August 5	Regular Agency Fund (01000000)	12,000.00	12,000.00	N/A	ARBDSP Trainings
5020201002	Orientation on DAR Landbank Credit Program for ARBs (ARISE-ARBs)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July 5	July 5	Regular Agency Fund (01000000)	9,350.00	9,350.00	N/A	ARBDSP Trainings
5020201002	Coaching on Bookkeeping (Phase I & II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July 28-29	July 28-29	Regular Agency Fund (01000000)	19,400.00	19,400.00	N/A	ARBDSP Trainings
5020201002	Financial Management (Phase I & II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 12-13	August 12-13	Regular Agency Fund (01000000)	19,400.00	19,400.00	N/A	ARBDSP Trainings
5020201002	Orientation and Enrollment of ARBs on Agricultural Insurance	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 27	August 27	Regular Agency Fund (01000000)	9,950.00	9,950.00	N/A	ARBDSP Trainings
5020201002	Coaching and Mentoring on the Formulation of Policy on Membership and Loans Phase I & II	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	September 29-30	September 29-30	Regular Agency Fund (01000000)	19,400.00	19,400.00	N/A	ARBDSP Trainings
5020201002	Strategic Planning (Phase I & Phase II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 2-3	August 2-3	Regular Agency Fund (01000000)	21,900.00	21,900.00	N/A	ARBDSP Trainings
5020201002	Business Enterprise Planning	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	September 9-10	September 9-10	Regular Agency Fund (01000000)	19,400.00	19,400.00	N/A	ARBDSP Trainings
5020201002	Leadership & Values Formation (Phase I & II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 26-27	August 26-27	Regular Agency Fund (01000000)	19,200.00	19,200.00	N/A	ARBDSP Trainings
5020201002	Organizational Development Training for New Organization	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Sept. 14, 15, 22, 23, 28 & 29	Sept. 14, 15, 22, 23, 28 & 29	Regular Agency Fund (01000000)	46,450.00	46,450.00	N/A	ARBDSP Trainings
5020201002	Rights, Roles and Responsibility	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Sept. 8 & 9	Sept. 8 & 9	Regular Agency Fund (01000000)	14,500.00	14,500.00	N/A	ARBDSP Trainings
5020201002	Strategic Planning Phase I & II	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Sept. 23-24	Sept. 23-24	Regular Agency Fund (01000000)	21,200.00	21,200.00	N/A	ARBDSP Trainings
5020201002	Formulation of Policies System & Procedure Phase I & II	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Sept 21-22	Sept 21-22	Regular Agency Fund (01000000)	19,200.00	19,200.00	N/A	ARBDSP Trainings
5020201002	Simple Bookkeeping (Phase I & II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Oct.7-8	Oct.7-8	Regular Agency Fund (01000000)	19,200.00	19,200.00	N/A	ARBDSP Trainings
5020201002	Records Management (phase I & II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Oct. 12-13	Oct. 12-13	Regular Agency Fund (01000000)	19,200.00	19,200.00	N/A	ARBDSP Trainings

5020201002	Records Management (phase I & II)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Oct. 12-13	Oct. 12-13	Regular Agency Fund (01000000)	15,000.00	15,000.00	N/A	ARBDSP Trainings
5020201002	3Rs on ARBs	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Oct. 14	Oct. 14	Regular Agency Fund (01000000)	8,750.00	8,750.00	N/A	ARBDSP Trainings
5020201002	Training on Basic Leadership, VMGO of New Organization	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Nov. 16-18	Nov. 16-18	Regular Agency Fund (01000000)	27,550.00	27,550.00	N/A	ARBDSP Trainings
5020201002	Training on Product Enhancement of Pork Longganisa	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 9	March 9	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDSP Trainings
5020201002	Establishment of Process Workflow to Standardized Recipe	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 15	March 15	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDSP Trainings
5020201002	Orientation on the Operation and Maintenance of a brown rice Micro mill	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 27	May 27	Regular Agency Fund (01000000)	8,750.00	8,750.00	N/A	ARBDSP Trainings
5020201002	Microfinance Orientation for ARBOs to be developed as MF provider	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 11	February 11	Regular Agency Fund (01000000)	6,250.00	6,250.00	N/A	ARBDSP Trainings
5020201002	Microfinance Orientation for ARBOs to be developed as MF provider	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 12	February 12	Regular Agency Fund (01000000)	6,250.00	6,250.00	N/A	ARBDSP Trainings
5020201002	Formulation of MF Policies, Systems & Procedures (PSPs) for ARBOs to be developed as MF provider	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 18	February 18	Regular Agency Fund (01000000)	2,125.00	2,125.00	N/A	ARBDSP Trainings
5020201002	Formulation of MF Policies, Systems & Procedures (PSPs) for ARBOs to be developed as MF provider	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 19	February 19	Regular Agency Fund (01000000)	2,125.00	2,125.00	N/A	ARBDSP Trainings
5020201002	Coaching & Monitoring Session for ARBO to be developed as MF provider	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 27, May 28	April 27, May 28	Regular Agency Fund (01000000)	16,220.00	16,220.00	N/A	ARBDSP Trainings
5020201002	Training on Simple Bookkeeping for ARBOs with CRFPSP Project	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 14	April 14	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDSP Trainings
5020201002	Credit Risk Management Training	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March	March	Regular Agency Fund (01000000)	14,500.00	14,500.00	N/A	ARBDSP Trainings
5020201002	Cluster commitment setting for the project "Linksfarm"	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 8-12	February 8-12	Regular Agency Fund (01000000)	19,000.00	19,000.00	N/A	ARBDSP Trainings
5020201002	Good Agricultural Practices (GAPs) for vegetables	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 8	March 8	Regular Agency Fund (01000000)	7,000.00	7,000.00	N/A	ARBDSP Trainings
5020201002	Soil and Water Management	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	February 26	February 26	Regular Agency Fund (01000000)	6,650.00	6,650.00	N/A	ARBDSP Trainings
5020201002	Product Delivery/Test Marketing	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 11-12	March 11-12	Regular Agency Fund (01000000)	34,500.00	34,500.00	N/A	ARBDSP Trainings
5020201002	Cluster Officers Training (Steps 7 & 8)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 1-2	March 1-2	Regular Agency Fund (01000000)	10,000.00	10,000.00	N/A	ARBDSP Trainings
5020201002	Product Delivery/ Test Marketing	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 4-5	March 4-5	Regular Agency Fund (01000000)	34,500.00	34,500.00	N/A	ARBDSP Trainings
5020201002	Coaching / Mentoring SWG Meeting on Agroentepise	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Feb-Mar	Feb-Mar	Regular Agency Fund (01000000)	6,000.00	6,000.00	N/A	ARBDSP Trainings
5020201002	Coaching/ Mentoring SWG Meeting on Agro Enterprise	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Feb-March	Feb-March	Regular Agency Fund (01000000)	34,500.00	34,500.00	N/A	ARBDSP Trainings
5020201002	Coaching/ Mentoring SWG Meeting on Agro Enterprise	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 9, May 14, June 11	April 9, May 14, June 11	Regular Agency Fund (01000000)	10,950.00	10,950.00	N/A	ARBDSP Trainings

5020201002	Cluster Field monitoring & Firming up of Supply for the project LINKSFARM	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 5-9	April 5-9	Regular Agency Fund (01000000)	7,500.00	7,500.00	N/A	ARBDSP Trainings
5020201002	Cluster Field Monitoring & Product Supply Forecasting	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 7-11	June 7-11	Regular Agency Fund (01000000)	7,500.00	7,500.00	N/A	ARBDSP Trainings
5020201002	Soil and Water Management	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July 9	July 9	Regular Agency Fund (01000000)	9,400.00	9,400.00	N/A	ARBDSP Trainings
5020201002	Soil and Water Management	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 6	August 6	Regular Agency Fund (01000000)	8,150.00	8,150.00	N/A	ARBDSP Trainings
5020201002	Coaching and mentoring/SWG meeting on AED	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 13 & Oct. 7	August 13 & Oct. 7	Regular Agency Fund (01000000)	18,350.00	18,350.00	N/A	ARBDSP Trainings
5020201002	Good Agricultural Practices (Fruits and Vegetables)	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July 16	July 16	Regular Agency Fund (01000000)	12,850.00	12,850.00	N/A	ARBDSP Trainings
5020201002	FBS Project Orientation with targeted ARBs Proponent and other stakeholders	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 23	March 23	Regular Agency Fund (01000000)	10,000.00	10,000.00	N/A	ARBDSP Trainings
5020201002	Record Keeping in Farm Business	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 18	March 18	Regular Agency Fund (01000000)	8,250.00	8,250.00	N/A	ARBDSP Trainings
5020201002	Good Agricultural Practices on Vegetables & Market Linkaging vegetables farm visitation for FBs sustaining ARBO	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March 25	March 25	Regular Agency Fund (01000000)	17,750.00	17,750.00	N/A	ARBDSP Trainings
5020201002	FBS Launching & Sessions 1-4	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 7 & 14	April 7 & 14	Regular Agency Fund (01000000)	22,890.00	22,890.00	N/A	ARBDSP Trainings
5020201002	Tomato Production and Post Harvest Handling	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May 7	May 7	Regular Agency Fund (01000000)	7,500.00	7,500.00	N/A	ARBDSP Trainings
5020201002	Actual Market Survey & GAP for Vegetable Training, FBS session 5-6 & 1st Process Review	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	April 21-22	April 21-22	Regular Agency Fund (01000000)	44,790.00	44,790.00	N/A	ARBDSP Trainings
5020201002	GAP on Vegetable	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 2	June 2	Regular Agency Fund (01000000)	1,500.00	1,500.00	N/A	ARBDSP Trainings
5020201002	Actual Market Survey	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June 10-11	June 10-11	Regular Agency Fund (01000000)	3,000.00	3,000.00	N/A	ARBDSP Trainings
5020201002	Farm Business School Sessions 7-13 and Second Process Review after session 6-11	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July 1, 8 & 15	July 1, 8 & 15	Regular Agency Fund (01000000)	14,850.00	14,850.00	N/A	ARBDSP Trainings
5020201002	FBS sessions 14-19	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 12 & 19	August 12 & 19	Regular Agency Fund (01000000)	9,900.00	9,900.00	N/A	ARBDSP Trainings
5020201002	FBS Sessions 20-25	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	August 26 & Sept 2 & 9	August 26 & Sept 2 & 9	Regular Agency Fund (01000000)	16,500.00	16,500.00	N/A	ARBDSP Trainings
5020201002	FBS Graduation	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Sept. 16	Sept. 16	Regular Agency Fund (01000000)	56,757.00	56,757.00	N/A	ARBDSP Trainings
5020201002	Training on Credit Risk Management for APCP ARBOs	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March	March	Regular Agency Fund (01000000)	18,750.00	18,750.00	N/A	ARBDSP Trainings
5020201002	Training n Delinquency control for APCP ARBOs	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	March	March	Regular Agency Fund (01000000)	18,750.00	18,750.00	N/A	ARBDSP Trainings
5020201002	Policy Systems and Procedures of sustainable Livelihood Support Project for Iwak Ancestral Domain Development Association (IWADDA), Santa Fe, Nueva Vizcaya-TRAININGS	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	May	May	Regular Agency Fund (01000000)	5,750.00	5,750.00	N/A	ARBDSP Trainings
5020201002	Simple Bookkeeping for Iwak Ancestral Domain Development Association (IWADDA), Santa Fe, Nueva Vizcaya-TRAININGS	5020201002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June	June	Regular Agency Fund (01000000)	3,750.00	3,750.00	N/A	ARBDSP Trainings

5020201002	Orientation on Climate Change Adaption and Mitigation for Iwak Ancestral Domain Development Association (IWADDA), Santa Fe, Nueva Vizcaya- TRAININGS	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June	June	Regular Agency Fund (01000000)	8,250.00	8,250.00	N/A	ARBDS Trainings
5020201002	Operation and Maintenance of Machinery (Compact Tiller) for Iwak Ancestral Domain Development Association (IWADDA), Santa Fe, Nueva Vizcaya- TRAININGS	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July	July	Regular Agency Fund (01000000)	8,250.00	8,250.00	N/A	ARBDS Trainings
5020201002	Policy, System and Procedure for Sustainable Livelihood Project for Lumannap Aurora IA, Inc., Quezon, Nueva Vizcaya	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June	June	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDS Trainings
5020201002	Hands on training on Simple Bookkeeping using traditional method for Farm Machineries for Lumannap Aurora IA, Inc., Quezon, Nueva Vizcaya	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July	July	Regular Agency Fund (01000000)	3,750.00	3,750.00	N/A	ARBDS Trainings
5020201002	Hands on Operation and Maintenance for Lumannap Aurora IA, Inc., Quezon, Nueva Vizcaya	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June	June	Regular Agency Fund (01000000)	3,750.00	3,750.00	N/A	ARBDS Trainings
5020201002	Policy, System and Procedure for Sustainable Livelihood Project for Villaros Upland Farmers Association, Villaros, Bagabag, Nueva Vizcaya	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June	June	Regular Agency Fund (01000000)	5,000.00	5,000.00	N/A	ARBDS Trainings
5020201002	Hands on training on Simple Bookkeeping using traditional method for Farm Machineries for Villaros Upland Farmers Association, Villaros, Bagabag, Nueva Vizcaya	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July	July	Regular Agency Fund (01000000)	3,750.00	3,750.00	N/A	ARBDS Trainings
5020201002	Hands on Operation and Maintenance for Villaros Upland Farmers Association, Villaros, Bagabag, Nueva Vizcaya	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June	June	Regular Agency Fund (01000000)	3,750.00	3,750.00	N/A	ARBDS Trainings
5020201002	Orientation on Climate Change Adaption and Mitigation for Barangay Paitan Farmers Association, Inc., Bayombong, Nueva Vizcaya	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June	June	Regular Agency Fund (01000000)	8,250.00	8,250.00	N/A	ARBDS Trainings
5020201002	Farm Plan & Budget Preparation for Barangay Paitan Farmers Association, Inc., Bayombong, Nueva Vizcaya	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	June	June	Regular Agency Fund (01000000)	8,250.00	8,250.00	N/A	ARBDS Trainings
5020201002	Operational and Maintenance of Machinery (four wheel drive tractor) for Barangay Paitan Farmers Association, Inc., Bayombong, Nueva Vizcaya	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July	July	Regular Agency Fund (01000000)	3,750.00	3,750.00	N/A	ARBDS Trainings
5020201002	Hands on Construction Cum Training on WATSAN Facilities	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July-December	July-December	Regular Agency Fund (01000000)	20,000.00	20,000.00	N/A	ARBDS Trainings
5020201002	Operation and Maintenance	5020201002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	July-December	July-December	Regular Agency Fund (01000000)	10,000.00	10,000.00	N/A	ARBDS Trainings
5020301001	ICT Office Supplies	5020301001	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	103,350.00	103,350.00	N/A	ARBDS
5020301002	Office Supplies Expense	5020301002	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Quarterly	Quarterly	Regular Agency Fund (01000000)	80,326.75	80,326.75	N/A	ARBDS
5020309000	Fuel, Oil and Lubricants	5020309000	ARBDS	Direct Contracting (Sec. 50)	N/A	N/A	Monthly	Monthly	Regular Agency Fund (01000000)	122,082.31	122,082.31	N/A	ARBDS
5021299099	Other General Services	5021299099	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Monthly	Monthly	Regular Agency Fund (01000000)	321,112.44	321,112.44	N/A	ARBDS
5020502002	Telephone Expenses - Landline	5020502002	ARBDS	Direct Contracting (Sec. 50)	N/A	N/A	Monthly	Monthly	Regular Agency Fund (01000000)	100,000.00	100,000.00	N/A	ARBDS
5021501001	Taxes, Duties and Licenses	5021501001	ARBDS	Direct Contracting (Sec. 50)	N/A	N/A	Monthly	Monthly	Regular Agency Fund (01000000)	2,814.00	2,814.00	N/A	ARBDS
5029903000	Representation Expenses	5029903000	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Monthly	Monthly	Regular Agency Fund (01000000)	76,725.00	76,725.00	N/A	ARBDS
5021202000	Janitorial Services	5021202000	ARBDS	Direct Contracting (Sec. 50)	N/A	N/A	Monthly	Monthly	Regular Agency Fund (01000000)	5,727.27	5,727.27	N/A	ARBDS
5020399000	Other Supplies and Materials Expenses	5020399000	ARBDS	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Monthly	Monthly	Regular Agency Fund (01000000)	67,360.00	67,360.00	N/A	ARBDS

5020322001	Semi-Expendable - Furniture and Fixtures	5020322001	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	Monthly	Monthly	Regular Agency Fund (01000000)	14,501.49	14,501.49	N/A	ARBDSP
5021305002	Repairs & Maintenance Office Equipment	5021305002	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	As the need arise	As the need arise	Regular Agency Fund (01000000)	1,800.00	1,800.00	N/A	ARBDSP
5021306001	Repairs & Maintenance Motor Vehicle	5021306001	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	As the need arise	As the need arise	Regular Agency Fund (01000000)	77,526.00	77,526.00	N/A	ARBDSP
5021499000	Subsidies - Others	5021499000	ARBDSP	Public Bidding	N/A	N/A	N/A	N/A	Regular Agency Fund (01000000)	2,510,810.39	2,510,810.39	N/A	ARBDSP
5020101000	Traveling Expenses	5020101000	ARBDSP	Negotiated Procurement - Small Value Procurement (Sec. 53.9)					Regular Agency Fund (01000000)	580,657.35	580,657.35	N/A	ARBDSP

17,055,000.00 17,055,000.00

Prepared by:


CAMILLE A. FLORENDO
 BAC Secretariat/ARPT

Reviewed by:


MARY ANN P. QUIAMBAO
 Accountant II


AMELIEN. MATIAS
 AO IV/Budget Officer


Recommending Approval:


ATTY. ALEXANDER A. PILOTIN
 BAC Chairman


JOHN DARYL L. YACAPIN
 BAC Vice Chairman


ZENY G. BALAUAG
 BAC Member


CHITA B. BUNCUBUNG
 BAC Member


CESAR V. BAUTISTA
 BAC Member

Approved by:


ENGR. RUSTICO R. TURINGAN
 OIC PARPO II