ANNEX B

(DEPARTMENT OF AGRARIAN REFORM-Bataan-Zambales Procurement Monitoring Report FOR 1ST Semester 2023)

Code	Procurement	PMO/		T	Actual Procurement Activity S													ABC (PhP)		Cont	List of Invited			Date of Receipt of Inv		of Invitation		Remarks	
(UACS/P AP)	Program/Project	End-Use		Pre-Proc	Ads/Post	of Pre-bid Co	nf Eligibility	Sub/Open o	f Bid	Post Qual		Contract Signing	Notice to	Delivery/	Inspection &	Funds	Total	MOOE	СО	Total	MOOE CO	Observers	Pre-bid Conf	Eligibility	Sub/Open of	Bid	Post Qual	Delivery/	(Explaining change: from the APP)
				Conference	IB		Check	Bids	Evaluation				Proceed	Completion	Acceptance									Check	Bids	Evaluation		Completion/ Acceptance (If applicable)	
COMPL	ETED PROCUREMENT	ACTIVI	TIES			•																	_		,		_		
	PROCUREMENT OF OIL REDUCING MACHINE UNDER EPAHP-BATAAN	PBDD	SMALL VALUE PROCUREMEN	г							JUNE 13, 2023	JUNE 15, 2023	JUNE 16, 2023	JUNE 19, 2023	3 JUNE 19, 2023	GAA	120,000.00			114,000.00									
	PROCUREMENT OF FREE STANDING NOODLE MAKER UNDER EPAHP-BATAAN	PBDD	SMALL VALUE PROCUREMEN	т							JUNE 13, 2023	JUNE 15, 2023	JUNE 16, 2023	JUNE 19, 2023	3 JUNE 19, 2023	GAA	60,000.00			58,800.00									
	DELIVER VEHICLE (MOTORCYCLE)-BATAAN	PBDD	SMALL VALUE PROCUREMEN								JUNE 9, 2023	JUNE 13, 2023	JUNE 14, 2023	JUNE 16, 2023	3 JUNE 16, 2023	GAA	120,000.00			120,000.00									
	IMPLEMENTATION OF VLFED PROJECT (HARD COMPONENT) FOR DAIRY PROCESSING OF TAPULAO MULTIPURPOSE COOPERATIVE ORANI, BATAAN	PBDD	SMALL VALUE PROCUREMEN	г							MAY 22, 2023	MAY 24, 2023	MAY 26, 2023	MAY 29, 2023	MAY 29, 2023	GAA	400,000.00			400,000.00									
	CLIMATE RESILIENT FARM PRODUCTIVITY SUPPORT- BATAAN	PBDD	SMALL VALUE PROCUREMEN								MAY 29, 2023	JUNE 5, 2023	JUNE 8, 2023	JUNE 13, 2023	3 JUNE 13, 2023	GAA	750,000.00			747,000.00									
	MAJOR CROP-BASED BLOCK FARM PRODUCTIVITY ENHANCEMENT PROJECT UNDER CLIMATE RESILIENT FARM PRODUCTIVITY SUPPORT PROGRAM-BATAAN	PBDD	SMALL VALUE PROCUREMEN	т							MAY 29, 2023	JUNE 5, 2023	JUNE 8, 2023	JUNE 13, 2023	3 JUNE 13, 2023	GAA	1,000,000.00			999,000.00									
	SOCIAL INFRA BUILDING ORGANIZATIONAL DEVELOPMENT TRAINING (ONSITE)-BATAAN	PBDD	SHOPPING									FEBRUARY 20, 2023		MARCH- DECEMBER 2023	MARCH- DECEMBER 2023	GAA	200,000.00			200,000.00									
	ORGANIZATIONAL DEVELOPMENT UNDER SIB (VENUE BASED TRAINING)- BATAAN	PBDD	SHOPPING									FEBRUARY 20, 2023		MARCH- DECEMBER 2023	MARCH- DECEMBER 2023	GAA	300,000.00			299,750.00									
	SOCIAL INFRA BUILDING TRAINING WITH BOARD AND LODGING-BATAAN	PBDD	SHOPPING									FEBRUARY 20, 2023		MARCH- DECEMBER 2023	MARCH- DECEMBER 2023	GAA	250,000.00			249,600.00									

ENTERPRISE DEVELOPMENT AND CLIMATE RESILIENT FARM PRODUCTIVITY SUPPORT PROGRAM (ONSITE BATAAN		SHOPPING					FEBRUARY 13, 2023		MARCH- DECEMBER 2023	MARCH- DECEMBER 2023	GAA	200,000.00		200,000.00					
ENTERPRISE DEVELOPMENT AND CLIMATE RESILIENT FARM PRODUCTIVITY SUPPORT PROGRAM (VENUE BASED TRAINING)-BATAAN		SHOPPING					FEBRUARY 13, 2023		MARCH- DECEMBER 2023	MARCH- DECEMBER 2023	GAA	300,000.00		299,750.00					
ENTERPRISE DEVELOPMENT AND CLIMATE RESILIENT FARM PRODUCTIVITY SUPPORT PROGRAM WITH BOARD AND LODGING- BATAAN	PBDD	SHOPPING					FEBRUARY 13, 2023		MARCH- DECEMBER 2023	MARCH- DECEMBER 2023	GAA	250,000.00		249,600.00					
ENTERPRISE DEVELOPMENT AND CLIMATE RESILIENT FARM PRODUCTIVITY SUPPORT PROGRAM (ONSITE BATAN)		SHOPPING							JUNE- DECEMBER 2023	JUNE- DECEMBER 2023	GAA	200,000.00		200,000.00					
BARANGAY AGRARIAN REFORM COMMITTEE (BARC) ONSITE-BATAAN	PBDD	SHOPPING					MAY 26, 2023		JUNE- NOVEMBER 2023	JUNE- NOVEMBER 2023	GAA	240,000.00		240,000.00					
DELIVER VEHICLE (MOTORCYCLE)-ZAMBALES	PBDD	SMALL VALUE PROCUREMENT				JUNE 13, 2023	MAY 26, 2023	JUNE 16, 2023	JUNE 18, 202	23 JUNE 18, 2023	GAA	300,000.00		300,000.00					
CLIMATE RESILIENT FARM PRODUCTIVITY SUPPORT- ZAMBALES	PBDD	SMALL VALUE PROCUREMENT				MAY 29, 2023	JUNE 5, 2023	JUNE 8, 2023	JUNE 13, 202	23 JUNE 13, 2023		750,000.00		747,000.00					
MAJOR CROP-BASED BLOCK FARM PRODUCTIVITY ENHANCEMENT PROJECT UNDER CLIMATE RESILIENT FARM PRODUCTIVITY SUPPORT PROGRAM- ZAMBALES		SMALL VALUE PROCUREMENT				MAY 29, 2023	JUNE 5, 2023	JUNE 8, 2023	JUNE 13, 202	23 JUNE 13, 2023	GAA	1,000,000.00		999,000.00					
IMPLEMENTATION OF VILLAG LEVEL FARM-FOCUSED ENTERPRISE DEVELOPMENT (VLFED) FOR RICE WINE PROCESSING-ZAMBALES		SMALL VALUE PROCUREMENT				APRIL 13, 2023	MAY 2, 2023	MAY 3, 2023	MAY 8, 2023	MAY 8, 2023	GAA	400,000.00		400,000.00					
SOCIAL INFRA BUILDING ORGANIZATIONAL DEVELOPMENT TRAINING (ONSITE)-ZAMBALES	PBDD	SHOPPING					FEBRUARY 21, 2023		MARCH- DECEMBER 2023	MARCH- DECEMBER 2023		200,000.00		200,000.00					
ORGANIZATIONAL DEVELOPMENT UNDER SIB (VENUE BASED TRAINING)- ZAMBALES	PBDD	SHOPPING					FEBRUARY 21, 2023		MARCH- DECEMBER 2023	MARCH- DECEMBER 2023		300,000.00		299,750.00					

SOCIAL INFRA BUILDING TRAINING WITH BOARD AND LODGING-ZAMBALES	PBDD	SHOPPING						FEBRUARY 21, 2023		MARCH- DECEMBER 2023	MARCH- DECEMBER 2023		250,000.00		249,600.00				
ENTERPRISE DEVELOPMENT AND CLIMATE RESILIENT FARM PRODUCTIVITY SUPPORT PROGRAM (ONSITE) ZAMBALES		SHOPPING						MARCH 6, 2023		MARCH- DECEMBER 2023	MARCH- DECEMBER 2023		200,000.00		200,000.00				
ENTERPRISE DEVELOPMENT AND CLIMATE RESILIENT FARM PRODUCTIVITY SUPPORT PROGRAM (VENUE BASED TRAINING), ZAMBALES	PBDD	SHOPPING						MARCH 6, 2023		MARCH- DECEMBER 2023	MARCH- DECEMBER 2023		300,000.00		299,750.00				
ENTERPRISE DEVELOPMENT AND CLIMATE RESILLENT FARM PRODUCTIVITY SUPPORT PROGRAM WITH BOARD AND LODGING- ZAMBALES	PBDD	SHOPPING						MARCH 6, 2023		MARCH- DECEMBER 2023	MARCH- DECEMBER 2023		250,000.00		249,600.00				
SURMODBAT-2023-001	LTS	NEGOTIATED PROCUREMENT- TWO FAILED BIDDINGS (SEC. 53.1)				MA	AY 9, 2023	JUNE 14, 2023	JUNE 15, 2023	SEPTEMBER 15, 2023		GAA	70,410.00	70,410.00	70,410.00	70,410.00			SEPTEMBER 15, 2023
SURMODBAT-2023-002	LTS	NEGOTIATED PROCUREMENT- TWO FAILED BIDDINGS (SEC. 53.1)				MA	AY 9, 2023	JUNE 14, 2023	JUNE 15, 2023			GAA	128,164.00	128,164.00	128,164.00	128,164.00			SEPTEMBER 15, 2023
				·									8,538,574.00			•			<u> </u>
				 	 			Total Contra							 8,520,774.00				
		•						Total S	avings (Total	Alloted Bud	net - Total Co	ntract Price)			17 800 00				

Total Contract Price of Procurement Actitvites Conducted	8,520,774.00
Total Savings (Total Alloted Budget - Total Contract Price)	17,800.00

ON-GOING PROCUREMENT ACTIVITIES																					
	PROCUREMENT OF SECURITY SERVICES FOR BATAAN BATSEC-2023-001	STOD PUBLIC BIDDING		JUNE 22, 2023		JULY 20, 2023							GAA	192,000.00	192,000.00						
	PROCUREMENT OF SECURITY SERVICES FOR ZAMBALES ZAMSEC- 2023-001	STOD PUBLIC BIDDING		JUNE 22, 2023		JULY 20, 2023							GAA	124,794.00	124,794.00						
																					i
									Total	Alloted Budg	et of On-goir	ng Procureme	nt Activities								

1XXIM

WILLIAM M. ARCEO BAC Secretariat Recommended for Approval by:

FRANCIS NEIL T. PEDRALVEZ BAC Chairperson APPROVED:

ENGR. EMMANUEL G. AGUINALDO Head of the Procuring Entity