

DAR PROVICIAL OFFICE OF COTABATO

Procurement Monitoring Report as of

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion
	Actual Procurement Activities														
COMPLETED PROCUREMENT ACTIVITIES															
	PURCHASE OF BRANDNEW BRANDED TABLET FOR THE CONDUCT OF IT EASY ASSESSMENT	ARBDSP	No	SVP		01/09/2023			02/09/2023		02/09/2023	02/10/2023	2/14/2023	2/2/15/2023	
	M/S -LTID MEETING,PLANNING,ORIENTATION,REVIEWS 1ST QUARTER	LTSP	No	SVP		01/09/2023							1/20/2023		
	LEGAL PETROLEUM FOR ST QUARTER	ALS	No	SVP		01/09/2023							1/20/2023		
	M/S-PPMT REVIEW	GMS	No	SVP		01/11/2023			02/09/2023		02/09/2023	02/10/2023	2/14/2023	2/2/15/2023	
	OFFICE SUPPLIES LEGAL (NOT AVAILABLE IN PS DBM)	ALS	No	SVP		01/11/2023			02/09/2023		02/09/2023	02/10/2023	2/14/2023	2/2/15/2023	
	OFFICE SUPPLIES GMS 1ST SEM (ICT)	GMS	No	SVP		1/16/2023			02/09/2023		02/09/2023	02/10/2023	2/14/2023	2/2/15/2023	
	OFFICE SUPPLIES GMS 1ST SEM	GMS	No	SVP		1/16/2023			02/09/2023		02/09/2023	02/10/2023	2/14/2023	2/2/15/2023	
	SEMINAR FEE-VIRTUAL REGIONAL SEMINAR WORKSHOP ON BASIC RECORDS & ARCHIVE MANAGEMENT	GMS	No	SVP		1/16/2023									
	MEALS & SNACKS-CONDUCT OF BARANGAY WORKSHOP CONSULTATION -ALAMADA	ARBDSP	No	SVP		01/17/2023			2/25/2023		2/25/2023	2/27/2023	2/28/2023	03/01/2023	
	MEALS & SNACKS-CONDUCT OF BARANGAY WORKSHOP CONSULTATION -NAJE ARAKAN	ARBDSP	No	SVP		01/17/2023			2/16/2023		2/16/2023	2/17/2023	2/21/23	2/22/23	
	MEALS & SNACKS-CONDUCT OF BARANGAY WORKSHOP CONSULTATION -ANTIPAS	ARBDSP	No	SVP		01/17/2023			03/13/2023		03/14/2023	3/15/2023	3/17/2023	3/18/2023	

	MEALS & SNACKS-CONDUCT OF BARANGAY WORKSHOP CONSULTATION -BANISILAN	ARBDSP	No	SVP		01/17/2023			2/23/2023		2/24/2023	2/25/2023	2/28/2023	03/01/2023	
	MEALS & SNACKS-CONDUCT OF BARANGAY WORKSHOP CONSULTATION -KABACAN	ARBDSP	No	SVP		01/17/2023			3/22/2023		3/22/2023	3/23/2023	3/24/2023	3/25/2023	
	MEALS & SNACKS-CONDUCT OF BARANGAY WORKSHOP CONSULTATION -MAGPET	ARBDSP	No	SVP		01/17/2023			3/22/2023		3/22/2023	3/23/2023	3/29/2023	3/31/2023	
	MEALS & SNACKS-CONDUCT OF BARANGAY WORKSHOP CONSULTATION -MAKILALA	ARBDSP	No	SVP		01/17/2023			03/04/2023		03/04/2023	03/05/2023	03/06/2023	03/07/2023	
	MEALS & SNACKS-CONDUCT OF BARANGAY WORKSHOP CONSULTATION -MIDSAYAP	ARBDSP	No	SVP		01/17/2023					04/02/2023	04/03/2023	04/04/2023	04/05/2023	
	MEALS & SNACKS-CONDUCT OF BARANGAY WORKSHOP CONSULTATION -PIKIT	ARBDSP	No	SVP		01/17/2023					5/16/2023	5/17/2023	5/18/2023	5/19/2023	
	MEALS & SNACKS-CONDUCT OF BARANGAY WORKSHOP CONSULTATION -PRES. ROXAS	ARBDSP	No	SVP		01/17/2023					5/31/2023	5/31/2023	06/01/2023	06/02/2023	
	MEALS & SNACKS- CONDUCT OF BARANGAY WORKSHOP CONSULTATION - TULUNAN	ARBDSP	No	SVP		01/17/2023					03/14/2023	3/15/2023	3/17/2023	3/18/2023	
	MEALS & SNACKS- CONDUCT OF PROMOTION & MARKETING STRATEGY AT ALEOSAN	ARBDSP	No	SVP		01/17/2023					03/14/2023	3/15/2023	3/16/2023	3/18/2023	
	MEALS & SNACKS-TRAINING ON PRODUCT PROMOTION & MARKETING STRATEGY- ANTIPAS	ARBDSP	No	SVP		01/17/2023					03/14/2023	3/15/2023	3/17/2023	3/18/2023	
	MEALS & SNACKS-TRAINING ON MARKET BENCHMARKING-CARMEN	ARBDSP	No	SVP		01/17/2023					2/24/2023	2/25/2023	3/27/2023	3/28/2023	
	MEALS & SNACKS-TRAINING ON MARKET BENCHMARKING-KIDAPAWAN	ARBDSP	No	SVP		01/17/2023					03/14/2023	3/15/2023	3/17/2023	3/18/2023	
	MEALS & SNACKS-TRAINING ON MARKET BENCHMARKING-LIBUNGAN	ARBDSP	No	SVP		01/17/2023					3/25/2023	3/28/2023	3/29/2023	3/30/2023	
	MEALS & SNACKS-TRAINING ON MARKET BENCHMARKING-MATALAM	ARBDSP	No	SVP		01/17/2023					3/25/2023	3/28/2023	3/24/2023	3/25/2023	
	-TO CONDUCT SUBDIVISION SURVEY FOR DNYD TARGET 2023-PULANG LUPA (MLANG, PAGANGAN (ALEOSAN), NEW PONTEVERDE,MALIRE (ANTIPAS), ALEGRIA (PRES.ROXASO, kilada (matalam), pisan (kabacan), CABPANGI 9LIBUNGAN)	LTSP	No	ITB		02/07/2023					03/02/2023	3/22/2023	3/23/2023	3/25/2023	

	TO CONDUCT SUBDIVISION SURVEY FOR LAND SURVEY 2023-KIBENES, LILONGAN,RANCHO, MANILI, MALAPAG (CARMEN), GREENFIELD (ARAKAN), BALONTO, KISUPAAN ,SALAT (PRES.ROXAS)	LTSP	No	ITB		02/07/2023					03/02/2023	3/22/2023	3/23/2023	3/25/2023	
	TO CONDUCT SUBDIVISION SURVEY FOR FSD SURVEY 2023- MAGATOS,BANGILAN,CUYAPON (KABACAN), MANILI (CARMEN), GREENFIELD (ARAKAN)	LTSP	No	ITB		02/07/2023					03/02/2023	3/22/2023	3/23/2023	3/25/2023	
	TO CONDUCT SUBDIVISION SURVEY FOR LAND SURVEY 2023-MINAPA, TULUNAN	LTSP	No	ITB		02/07/2023					03/02/2023	3/22/2023	3/23/2023	3/25/2023	
	MEALS & SNACKS-TRAINING ON PRODUCT PROMOTION & MARKETING STRATEGY- ARAKAN	ARBDSP	No	SVP		01/17/2023					2/20/2023	2/20/2023	2/21/2023	2/22/2023	
	MEALS & SNACKS-TRAINING ON PRODUCT PROMOTION & MARKETING STRATEGY- KIDAPAWAN CITY	ARBDSP	No	SVP		01/17/2023					5/24/2023	5/24/2023	06/01/2023	06/02/2023	
	MEALS & SNACKS-TRAINING ON PROMOTION & MARKETING STRATEGY- MAGPET	ARBDSP	No	SVP		01/17/2023					5/24/2023	5/24/2023	06/01/2023	06/02/2023	
	MEALS & SNACKS-TRAINING ON PRODUCT PROMOTION & MARKETING STRATEGY- MLANG	ARBDSP	No	SVP		01/17/2023					03/04/2023	03/05/2023	03/06/2023	03/07/2023	
	MEALS AND SNACKS -PROVINCIAL DELIBERATION	GMS	No	SVP		1/20/2023							2/14/2023	2/14/2023	
	MEALS & SNACKS-Training on Defining Committee Roles and Functions with CBL Review & Enhancement, PSP and CBL Review and Enhancement and Vision, Mission, Goals, Objective (VMGO) and Core Values Formulation. @ Alamada	ARBDSP	No	SVP		01/26/2023							2/28/2023	2/28/2023	
	MEALS & SNACKS- Policy system and Procedure Review and Enhancement, Enterprise Development Planning Workshop and Records management with Policy Formulation @arakan	ARBDSP	No	SVP		01/26/2023							3/17/2023	3/17/2023	
	MEALS & SNACKS- Records Management with Policy Formulation and O&M and Sustainable Planning @ Antipas	ARBDSP	No	SVP		01/26/2023							4/19/2023	4/19/2023	
	MEALS & SNACKS - Enterprise Management Training with PSPs Formulation, PSP and CBL Review and Enhancement, O&M and Sustainability Planning and Resource Generation and Mobilization Planning Workshop @Aleosan	ARBDSP	No	SVP		01/26/2022									
	Meals and Snacks for the conduct of Technical Training on Cardava Banana Batch 1-10 trainings under DAR- LinkSFaMM Project at Municipality of Banisilan	ARBDSP	No	SVP		02/06/2023							03/06/2023	03/06/2023	

	Meals and Snacks for the conduct of various trainings under DAR-LinkSFarMM Project aw Municipality of Banisilan	ARBDSP	No	SVP		02/06/2023							03/06/2023	03/06/2023	
	Meals and Snacks for the conduct of various trainings (Good Agricultural Practices on Cardava Banana) under DAR-LinkSFarMM Project, Arakan, North Cotabato	ARBDSP	No	SVP		02/06/2023							2/28/2023	2/28/2023	
	Meals and Snacks for the conduct of various trainings under DAR-LinksSFarMM Project - Pre. Roxas, North Cotabato	ARBDSP	No	SVP		02/06/2023							05/08/2023	05/08/2023	
	Meals and Snacks for the conduct of various trainings under DAR-LinkSFarMM Project at Municipality of Aleosan	ARBDSP	No	SVP		02/06/2023							4/24/2023	4/24/2023	
	Meals and snacks-Presentation of the ARCDP to Sanguniang Bayan of Midsayap	ARBDSP	No	SVP		01/26/2023							2/28/2023	2/28/2023	
	Meals and snacks-Ceremonial Launching of the ARC at Sanguniang Bayan of Midsayap	ARBDSP	No	SVP		01/26/2023							2/28/2023	2/28/2023	
	FOR QMST MONTHLY MEETING FOR THE MONTH OF JANUARY TO JUNE 2023	GMS	No	SVP		1/25/2023							03/06/2023	03/06/2023	
	HOTEL ACCOMODATION W/ COMPLIMENTARY BREAKFAST (1 SEMESTER)	LTSP	No	SVP		02/03/2023							03/06/2023	03/06/2023	
	MEALS&SNACKS- VARIOUS MEETINGS-PARPO II OFFICE	LTSP	No	SVP		1/26/23							2/28/2023	2/28/2023	
	MEALS & SNACKS- MEETING W/ PARTNER AGENCIES/VISITORS/ DAR CENTRAL & REGIONAL OFFICE	LTSP	No	SVP		1/26/23							2/28/2023	2/28/2023	
	SPLIT TYPE A/C 2.0 KOPPEL-FAN MOTOR REPLACEMENT, CAPACITOR, LABOR	GMS	No	SVP		1/27/23							03/06/2023	03/06/2023	
	MEALS & SNACKS-FOR THE CONDUCT OF SIB TRAININGS 2ND QUARTER AT ALAMADA		No	SVP		1/27/2023							03/06/2023	03/06/2023	
	MEALS & SNACKS-FOR THE CONDUCT OF SIB TRAININGS 2ND QUARTER AT ARAKAN		No	SVP		1/27/2023							2/28/2023	2/28/2023	
	MEALS & SNACKS-FOR THE CONDUCT OF SIB TRAININGS 2ND QUARTER AT KABACAN	ARBDSP	No	SVP		1/27/2023							4/24/2023	4/24/2023	
	VAN RENTAL -ARB's empowerment -als education - 1st Qtr.	ALS	No	SVP		1/31/2023							03/06/2023	03/06/2023	
	MEALS & SNACKS- review of context of org. & strategic planning w/ STOD ISO team	GMS	No	SVP		1/31/2023							2/28/2023	2/28/2023	

	MEALS AND SNACKS IN THE CONDUCT OF TRAININGS FOR THE 2ND QUARTER IN MAGPET RE: SIB (PRE-REGISTRATION SEMINAR)	ARBDSP	No	SVP		02/01/2023							03/06/2023	03/06/2023	
	MEALS AND SNACKS IN THE CONDUCT OF PBDD QUARTERLY ASSESMENT AND CATCH UP PLANNING FOR 2023	ARBDSP	No	SVP		02/01/2023							03/06/2023	03/06/2023	
	MEALS AND SNACKS IN THE CONDUCT OF PBDD SEMESTRAL AND YEAR-END ASSESMENT WITH MARPOs AND DFs FOR 2023	ARBDSP	No	SVP		02/01/2023							03/06/2023	03/06/2023	
	MEALS AND SNACKS IN THE CONDUCT OF ORIENTATION ON ARBDSP MAJOT FINAL OUTPUTS AND THE ONLINE GOOGLE SHEET TOOLS	ARBDSP	No	SVP		02/01/2023							2/28/2023	2/28/2023	
	MEALS AND SNACKS IN THE CONDUCT FOR THE CONDUCT OF VARIOUS TRAININGS FOR THE 2ND QUARTER IN MAKILALA	ARBDSP	No	SVP		02/01/2023							03/06/2023	03/06/2023	
	MEALS AND SNACKS IN THE CONDUCT OF SIB TRAININGS IN THE 2ND QUARTER IN MIDSAYAP (PRE-REGISTRATION SEMINAR)	ARBDSP	No	SVP		02/01/2023							2/28/2023	2/28/2023	
	MEALS AND SNACKS IN THE CONDUCT OF VARIOUS SIB TRAININGS IN THE 2ND QUARTER IN PIGCAWAYAN	ARBDSP	No	SVP		02/01/2023							2/28/2023	2/28/2023	
	MEALS AND SNACKS IN THE CONDUCT OF TRAININGS IN THE 2ND QUARTER IN TULUNAN SIB-(PRE-REGISTRATION SEMINAR)	ARBDSP	No	SVP		02/01/2023							04/11/2023	04/11/2023	
	MEALS AND SNACKS IN THE CONDUCT OF TRAINING PSP AND CBL REVIEW TRAINING (SIB) IN THE 2ND QUARTER IN PIKIT	ARBDSP	No	SVP		02/01/2023							4/24/2023	4/24/2023	
	MEALS AND SNACKS IN THE CONDUCT OF VARIOUS SIB TRAININGS IN THE 2ND QUARTER IN PRES. ROXAS	ARBDSP	No	SVP		02/01/2023							05/08/2023	05/08/2023	
	MEALS AND SNACKS IN THE CONDUCT OF VARIOUS SIB TRAININGS IN THE 2ND QUARTER IN MLANG	ARBDSP	No	SVP		02/01/2023							03/06/2023	03/06/2023	
	MEALS AND SNACKS IN THE CONDUCT OF VARIOUS SIB TRAININGS IN THE 2ND QUARTER IN MATALAM-SIB (PRE-REGISTRATION SEMINAR & SUPPLY PLANNING)	ARBDSP	No	SVP		02/01/2023							3/17/2023	3/17/2023	
	MEALS AND SNACKS IN THE CONDUCT OF VARIOUS SIB TRAININGS IN THE 2ND QUARTER IN LIBUNGAN	ARBDSP	No	SVP		02/01/2023									
	MEALS AND SNACKS-SKILLS TRAINING ON LAMAYO FISH & CALAMANSI JUICE /CONCENTRATE AT MALATAB ANTIPAS	ARBDSP	No	SVP		02/01/2023							4/19/2023	4/19/2023	
	MEALS AND SNACKS-SKILLS TRAINING ON LAMAYO FISH & CALAMANSI JUICE /CONCENTRATE AT UPPER GLAD MIDSAYAP	ARBDSP	No	SVP		02/01/2023							2/28/2023	2/28/2023	
	M/S-DAR-LINKSFARM PROJECT-GOOD AGRICULTURAL PRACTICES ON CARDAVA BANANA BATCH 1-8 AT TULUNAN	ARBDSP	No	SVP		02/01/2023							04/11/2023	04/11/2023	

	M/S TRAINING ON RECORDS MANAGEMENT ;OFFICIAL DOCUMENT TRACKING SYSTEM USING OFFICE 365 ACCOUNT AND SCANNING & VIRTUAL STORGAE OF DAR RECORDS, MARCH 2023	GMS	No	SVP		02/06/2026							03/06/2023	03/06/2023	
	VEHICLE RENTAL PBDD FOR TRAININGS & ACTIVITIES	ARBDSP	No	SVP		02/06/2023							3/17/2023	3/17/2023	
	M/S-CONDUCT OF DARLINKSFARMM PROJECT AT ALAMADA	ARBDSP	No	SVP		02/07/2023							03/06/2023	03/06/2023	
	MS-CONDUCT OF VARIOUS SIB TRAININGS AT ALEOSAN	ARBDSP	No	SVP		02/08/2023							4/19/2023	4/19/2023	
	REPAIR AND MAINTENANCE - ICT EQUIPMENTS	GMS	No	SVP		02/07/2023							03/06/2023	03/06/2023	
	REPAIR AND MAINTENANCE - OFFICE EQUIPMENTS	GMS	No	SVP		02/07/2023							03/06/2023	03/06/2023	
	M/S-CONDUCT OF BUSINESS PLAN PREPARATION TRAININGS @ Antipas	ARBDSP	No	SVP		02/08/2023							4/19/2023	4/19/2023	
	PVC FILM (for ID printing)	GMS	No	SVP		02/07/2023							03/06/2023	03/06/2023	
	MS-CONDUCT OF VARIOUS SIB TRAININGS AT MAKILALA	ARBDSP	No	SVP		02/08/2023							03/06/2023	03/06/2023	
	MS-CONDUCT OF VARIOUS SIB TRAININGS AT PRES. ROXAS	ARBDSP	No	SVP		02/08/2023							05/08/2023	05/08/2023	
	MS-CONDUCT OF VARIOUS SIB TRAININGS AT PIGCAWAYAN	ARBDSP	No	SVP		02/08/2023							3/17/2023	3/17/2023	
	MS-CONDUCT OF FINANCIAL LITERACY UNDER SIB TRAININGS AT TULUNAN	ARBDSP	No	SVP		02/08/2023							04/11/2023	04/11/2023	
	MS-CONDUCT OF VARIOUS SIB TRAININGS AT ALAMADA	ARBDSP	No	SVP		02/08/2023							03/06/2023	03/06/2023	
	MS-CONDUCT OF BUSINESS PLAN PREPARATION UNDER SIB TRAININGS AT MIDSAYAP	ARBDSP	No	SVP		02/08/2023							03/06/2023	03/06/2023	
	MS-CONDUCT OF RESPOURCE GEN AND MOBILIZATION UNDER SIB TRAININGS AT PIKIT	ARBDSP	No	SVP		02/08/2023							06/01/2023	06/01/2023	

	MS-CONDUCT OF Training on Resource Appropriation and Budgeting UNDER SIB TRAININGS AT ARAKAN	ARBDSP	No	SVP		02/08/2023							03/06/2023	03/06/2023	
	MS-CONDUCT OF Training on Resource Appropriation and Budgeting UNDER SIB TRAININGS AT MAGPET	ARBDSP	No	SVP		02/08/2023							03/06/2023	03/06/2023	
	MS-CONDUCT OF Training on Resource Generation and Mobilization Planning UNDER SIB TRAININGS AT Libungan	ARBDSP	No	SVP		02/08/2023							03/06/2023	03/06/2023	
	OFFICE SUPPLIES (AP-FUEL)	GMS	No	SVP		02/10/2023							03/06/2023	03/06/2023	
	BOOK PAPER A4 & LONG, CARTRIDGE OPT 55A	AJD	No	SVP		2/13/2023							03/06/2023	03/06/2023	
	AM/PM SNACKS- REGIONAL HRMP SB DELIBERATION OF APPLICANTS	GMS	No	SVP		2/14/2023							03/06/2023	03/06/2023	
	MEALS AND SNACKS VARIOUS SIB TRAINING AT KIDAPAWAN CITY	ARBDSP	No	SVP		2/15/2023							3/29/2023	3/29/2023	
	MEALS AND SNACKS VARIOUS SIB TRAINING AT BANISILAN	ARBDSP	No	SVP		2/15/2023							3/17/2023	3/17/2023	
	MEALS AND SNACKS VARIOUS SIB TRAINING AT MLANG	ARBDSP	No	SVP		2/15/2023							03/06/2023	03/06/2023	
	MEALS AND SNACKS FOR THE CONDUCT OF TRAINING ON REVISED OUTLINE 2017 OMNIBUS RULES ON APPOINTMENTS AND OTHER HUMAN RESOURCE ACTION	GMS	No	SVP		2/15/2023							03/06/2023	03/06/2023	
	M/S-CONDUCT OF VARIOUS LINKSFARM RELATED TRAINING AT ARAKAN	ARBDSP	No	SVP		2/17/2023							3/17/2023	3/17/2023	
	M/S- MEETING CONDUCTED BY P2 W/ MARPOs	LTSP	No	SVP		2/20/23							04/11/2023	04/11/2023	
	OFFICE RENTAL- MATALAM	GMS	No	Neg. Proc. Sec. 53.9		2/28/23							05/08/2023	05/08/2023	
	SELF INKING STAMP, GREEN EXPANDED FOLDER, EPSON INK, BOND PAPER, BOX FILER, POST IT	ARBDSP	No	SVP		03/01/2023							05/04/2023	05/04/2023	
	SUBDIVISION SURVEY SERVICES	LTSP	No	SVP		2/20/23									
	PRINTER, NON COLORED	LTSP	No	SVP		2/20/2023							3/24/2023	3/24/2023	

	PRINTER, NON COLORED	ARBDSP	No	SVP		2/20/2023							3/24/2023	3/24/2023	
	PRINTER, NON COLORED	LTSP	No	SVP		2/20/2023							3/24/2023	3/24/2023	
	PARTS-REPAIR AND MAINTENANCE OF OFFICE VEHICLE PLATE# SFW 328	GMS	No	SVP		2/21/23							2/28/2023	2/28/2023	
	LABOR-REPAIR AND MAINTENANCE OF OFFICE VEHICLE PLATE# SFW 328	GMS	No	SVP		2/21/23							2/28/2023	2/28/2023	
	REPAIR & MAINTENANCE OF MOTORCYCLE VEHICLES	GMS	No	SVP		2/21/23							3/24/2023	3/24/2023	
	REPAIR & MAINTENANCE OF FOUR WHEELS VEHICLES	GMS	No	SVP		2/21/23							04/04/2023	04/04/2023	
	PROVISION OF ACTIVITY KITS DURING THE VISTA PROJECT DESIGN MISSION	ARBDSP	No	SVP		2/22/2023							03/06/2023	03/06/2023	
	PROVISION OF VAN RENTAL DURING THE VISTA PROJECT DESIGN MISSION	ARBDSP	No	SVP		2/22/2023							03/06/2023	03/06/2023	
	PROVISION OF PETROLEUM PRODUCTS DURING THE VISTA PROJECT DESIGN MISSION	ARBDSP	No	SVP		2/22/2023							03/06/2023	03/06/2023	
	PROVISION OF MEALS AND SNACKS DURING THE VISTA PROJECT DESIGN MISSION	ARBDSP	No	SVP		2/22/2023							2302218-182	2302218-182	
	M/S - CONDUCT TRAINING FOR 1ST SEM IN ARAKAN- EDES	ARBDSP	No	SVP		2/27/2023							3/24/2023	3/24/2023	
	M/S - CONDUCT TRAINING FOR 1ST SEM IN MAGPET- EDES	ARBDSP	No	SVP		2/27/2023							3/17/2023	3/17/2023	
	M/S - CONDUCT TRAINING FOR 1ST SEM IN MLANG- EDES	ARBDSP	No	SVP		2/27/2023							3/17/2023	3/17/2023	
	M/S - CONDUCT TRAINING FOR 1ST SEM IN MAKILALA- EDES	ARBDSP	No	SVP		2/27/2023							3/17/2023	3/17/2023	
	M/S - CONDUCT TRAINING FOR 1ST SEM IN MATALAM- EDES	ARBDSP	No	SVP		2/27/2023							3/17/2023	3/17/2023	
	M/S - CONDUCT TRAINING FOR 1ST SEM IN PRES. ROXAS- EDES	ARBDSP	No	SVP		2/27/2023							4/19/2023	4/19/2023	

	M/S - CONDUCT TRAINING FOR 1ST SEM IN ANTIPAS- EDES	ARBDSP	No	SVP		2/27/2023							4/19/2023	4/19/2023	
	M/S - CONDUCT TRAINING FOR 1ST SEM IN TULUNAN- EDES	ARBDSP	No	SVP		2/27/2023							3/17/2023	3/17/2023	
	M/S - CONDUCT TRAINING FOR 1ST SEM IN ALEOSAN- EDES	ARBDSP	No	SVP		2/27/2023							3/24/2023	3/24/2023	
	M/S-CONDUCT OF GENERAL ASSEMBLY CULMINATION OF WOMEN'S MONTH CULMINATION	LTSP	No	SVP		2/27/2023							3/27/2023	3/27/2023	
	SUPPLIES-CONDUCT OF GENERAL ASSEMBLY CULMINATION OF WOMEN'S MONTH CULMINATION	ALS	No	ITB/Sec. 53.9		2/27/2023							3/16/2023	3/16/2023	
	M/S-For the coduct of Financial Risk Management at Alamada	ARBDSP	No	SVP		2/28/2023							3/29/2023	3/29/2023	
	M/S-For the coduct of Financial Risk Management at Kidapawan	ARBDSP	No	SVP		2/28/2023							3/29/2023	3/29/2023	
	M/S-For the coduct of Financial Risk Management at Tulunan	ARBDSP	No	SVP		2/28/2023							3/17/2023	3/17/2023	
	M/S-For the conduct of Technical Trainings/Coaching Session on Production Module and Supply Plan @Kidapawan	ARBDSP	No	SVP		2/28/2023							3/29/2023	3/29/2023	
	M/S-For the conduct of Technical Trainings/Coaching Session on Production Module and Supply Plan @Tulunan	ARBDSP	No	SVP		2/28/2023							3/17/2023	3/17/2023	
	HP TONER OPT 55 A	GMS	No	SVP		03/01/2023							03/06/2023	03/06/2023	
	SINGLE ROOM ACCOMMODATION FOR VISTA PROJECT DESIGN	ARBDSP	No	SVP		03/02/2023							3/17/2023	3/17/2023	
	M/S-2ND QUARTER 2023 MONTHLY MEETING & ASSESSMENT	LTSP	No	FOR BAC		03/02/2023							3/17/2023	3/17/2023	
	OFFICE SPACE RENTAL- PRES. ROXAS	GMS	No	SVP		03/03/2023							05/08/2023	05/08/2023	
	M/S-VLFED TRAINING AT CARMEN	ARBDSP	No	SVP		03/07/2023							3/29/2023	3/29/2023	
	M/S-VLFED TRAINING AT MATALAM	ARBDSP	No	SVP		03/07/2023							3/29/2023	3/29/2023	

	M/S-FAST TRACKING OF LCMS ACTIVITIES	ALS	No	SVP		03/07/2023							3/29/2023	3/29/2023	
	VAN RENTAL- FERRY VISITORS/PERSONNEL FROM DARCO/DARRO/DARPO	LTSP	No	SVP		03/09/2023							4/19/2023	4/19/2023	
	PETROLEUM PRODUCT	GMS	No	SVP		03/08/2023							3/29/2023	3/29/2023	
	OFFICE SUPPLIES- DARPO & DARMO LTID	LTSP	No	ITB		03/09/2023							04/11/2023	04/11/2023	
	FUEL- LTID	LTSP	No	SVP		03/09/2023							3/29/2023	3/29/2023	
	M/S-COA EXIT CONFERENCE ON THE RESULT OF AUDIT FY 2022	GMS	No	SVP		03/08/2023							3/24/2023	3/24/2023	
	VEHICLE RENTAL- E-ARCOD TRAINING FOR DEVELOPMENT FACILITATORS	ARBDSP	No	SVP		3/13/23							4/19/2023	4/19/2023	
	PETROLEUM PRODUCT	ARBDSP	No	SVP		03/09/2023							3/29/2023	3/29/2023	
	M/S- VLFED TRAINING AT ONICA KIDAPAWAN CITY	ARBDSP	No	SVP		3/14/2023							4/24/2023	4/24/2023	
	ROOM ACCOMMODATION-CONDUCT OF SME UNDER SMEDSS IN DIFFERENT BARANGAYS	ARBDSP	No	SVP		3/14/2023							04/11/2023	04/11/2023	
	M/S- ACTIVITY IN SMEDSS IN DIFFERENT BRGY. OF MAKILALA, MATALAM & PIGCAWAYAN	ARBDSP	No	SVP		3/14/23							04/11/2023	04/11/2023	
	M/S- CONDUCT QUARTER -END ASSESSMENT W/ DARPO OFFICIALS	LTSP	No	SVP		3/14/23							4/19/2023	4/19/2023	
	TONER 85A, EPSON INK 003 (B/M/Y/C) , BROTHER INK T420 (B/M/Y/C)	GMS	No	SVP		3/22/23							05/08/2023	05/08/2023	
	VEHICLE RENTAL - SIB TRAINING	ARBDSP	No	SVP		3/22/23							4/19/2023	4/19/2023	
	M/S- ORIENTATION PROBLEM SOLVING WORKSHOP ON THE IMPLEMENTATION OF FUNDED PROJECT UNDER CRFPSP	ARBDSP	No	SVP		3/22/23							04/11/2023	04/11/2023	
	LEGAL CASES MONITORING SYSTEM (APRIL, MAY, JUNE)	ALS	No	SVP		3/28/2023							4/24/2023	4/24/2023	

	M/S- conduct news & article writing workshop & training for all newly designated PIOs	GMS	No	SVP		04/04/2023							05/04/2023	05/04/2023	
	VEHICLE RENTAL (EDES)	ARBDSP	No	SVP		04/05/2023							05/04/2023	05/04/2023	
	VEHICLE RENTAL (EDES)	ARBDSP	No	SVP		04/05/2023							05/04/2023	05/04/2023	
	VEHICLE RENTAL (SIB)	ARBDSP	No	SVP		04/05/2023							05/04/2023	05/04/2023	
	VEHICLE RENTAL (IT-EASY DATA GATHERING)	ARBDSP	No	SVP		04/05/2023							05/04/2023	05/04/2023	
	VEHICLE RENTAL (SIB)	ARBDSP	No	SVP		04/05/2023							05/04/2023	05/04/2023	
	VEHICLE RENTAL (SIB)	ARBDSP	No	SVP		04/05/2023							05/04/2023	05/04/2023	
	PRINTER, NON COLORED	GMS	No	SVP		04/05/2023							05/04/2023	05/04/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Alamada	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Aleosan	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at carmen	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Banisilan	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Antipas	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Kabacan	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Kidapawan	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building atLibungan	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	

	M/S- Training for BARC on its Roles and Functions Community Building at Magpet	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Makilala	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Matalam	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Arakan	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Midsayap	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Mlang	ARBDSP	No	SVP		4/14/2023							5/18/2023	5/18/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Pigcawayan	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Pikit	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Pres. roxas	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S- Training for BARC on its Roles and Functions Community Building at Tulunan	ARBDSP	No	SVP		4/14/2023							05/08/2023	05/08/2023	
	M/S - conduct property & supply management training & workshop	GMS	No	SVP		4/14/23							05/08/2023	05/08/2023	
	VEHICLE RENTAL- SIB	ARBDSP	No	SVP		4/28/23									
	BROTHER TONER (GMS/DARAB/LEGAL/PBDD/LTSP	GMS/ DARAB/ LEGAL/ PBDD/ LTSP	No	SVP		4/17/23 C/O DIANA							5/26/2023	5/26/2023	
	VEHICLE RENTAL- LINKSFARMIM	ARBDSP	No	SVP		4/17/2023							05/11/2023	05/11/2023	
	RUBER STAMP (CERTIFIED), SELF INKING STAMP (RECEIVED AND RELEASED)	GMS	No	SVP		4/18/23							06/05/2023	06/05/2023	
	VEHICLE RENTAL- PROJECT TURN OVER (KIDAPAWAN, CARMEN)	ARBDSP	No	SVP		4/17/2023							05/11/2023	05/11/2023	

	OFFICE SUPPLIES- TRAINING KITS- SIB	ARBDSP	No	SVP		4/17/2023							05/08/2023	05/08/2023	
	BRAND NEW 10FT DROPSIDE CARGO TRUCK- MLANG- CRF	ARBDSP	No	ITB		4/17/23							6/14/2023	6/14/2023	
	UV DRYER FOR CACAO AND COFFEE- ARAKAN	ARBDSP	No	ITB		4/17/23							6/14/2023	6/14/2023	
	ORGANIC FERTILIZERS- ARAKAN- CRF	ARBDSP	No	SVP		4/17/23							06/05/2023	06/05/2023	
	TRAILER W/ TRANSMISSION- MAKILALA- CRF	ARBDSP	No	ITB		4/17/23							6/14/2023	6/14/2023	
	M/S- CONDUCT AES TRAINING FOR LANAOKURAN ARB COOPERATIVE - ARAKAN	ARBDSP	No	SVP		4/17/23							05/11/2023	05/11/2023	
	M/S- CONDUCT AES TRAINING FOR BUSAON ARBO- BANISILAN	ARBDSP	No	SVP		4/17/23							05/08/2023	05/08/2023	
	M/S- CONDUCT AES TRAINING FOR KAWAYANON MPC- MAKILALA	ARBDSP	No	FOR BAC		4/17/23							05/08/2023	05/08/2023	
	VEHICLE RENTAL- CONDUCT VALIDATION/PIT/ TURNOVER/ MONITORING & EVALUATION OF ARBOS & PROJECT SITES	ARBDSP	No	SVP		4/17/23							05/11/2023	05/11/2023	
	M/S - MONTHLY MEETING (APRIL- DECEMBER)	ALS	No	SVP		4/18/23							05/08/2023	05/08/2023	
	T-SHIRT - TRAINING KIT BARC	ARBDSP	No	SVP		4/20/23							05/08/2023	05/08/2023	
	VEHICLE RENTAL- LMPC/ EDES (APCP)	ARBDSP	No	SVP		4/25/23							05/11/2023	05/11/2023	
	FARM INPUTS- WEIGHING SCALE & FERTILIZER - BANISILAN	ARBDSP	No	SVP		4/24/23							5/18/2023	5/18/2023	
	PROCUREMENT OF CONSTRUCTION MATERIALS- COCONUT FURNACE FOR COPRA DRYING - KWAYANON MAKILALA	ARBDSP	No	SVP		4/24/23							06/05/2023	06/05/2023	
	FME- CASAVA CHIPPERS- BANISILAN	ARBDSP	No	ITB		4/24/23							6/14/2023	6/14/2023	
	FME- 1 UNIT BRAND NEW TRAVELLING RICE MILL W/ TRAILER	ARBDSP	No	ITB		4/24/23							6/14/2023	6/14/2023	

	M/S - CONDUCT OF AES TRAINING - ARAKAN	ARBDSP	No	SVP		4/24/23							5/18/2023	5/18/2023	
	FME- COLAPSIBLE DRYERS FOR DRYING RICE- ARAKAN	ARBDSP	No	ITB		4/24/23							6/14/2023	6/14/2023	
	M/S- CONDUCT AESTRAINING FOR NEW PANDAN- MATALAM	ARBDSP	No	SVP		4/24/23							5/18/2023	5/18/2023	
	CONSTRUCTION MATERIALS FOR REHABILITATION OF MUSCOVADO PROCESSING BUILDING AT ONICA- KIDAPAWAN	ARBDSP	No	ITB		C/O MAM IDA- 4/25/23							6/16/2023	6/16/2023	
	CONSTRUCTION MATERIALS FOR THE IMPROVEMENT OF MASCUVADO PROCESSING CENTER- CARMEN (VLFED)	ARBDSP	No	ITB		C/O MAM IDA- 4/25/23							6/16/2023	6/16/2023	
	OFFICE SUPPLIES- DARAB USE	AJD	No	FOR BAC		05/02/2023							06/01/2023	06/01/2023	
	OFFICE SUPPLIES (EPSON INK 003/TONER 85A/ EXPANDED ENVELOPE)	ARBDSP	No	SVP		4/28/23							5/26/2023	5/26/2023	
	VAN RENTAL- SIB TRAINING	ARBDSP	No	SVP		4/28/23							06/05/2023	06/05/2023	
	MINERAL WATER EXPENSES	GMS	No	SVP		05/03/2023							06/01/2023	06/01/2023	
	OFFICE SUPPLIES (PENCIL, SIGN PEN, EMPTY BOX, PRINTER, RECORD BOOK, MASKING TAPE)	ALS	No	SVP		05/04/2023									
	OFFICE SUPPLIES- PBDD	ARBDSP	No	ITB		05/04/2023							6/13/2023	6/13/2023	
	OFFICE SUPPLIES- PBDD	ARBDSP	No	SVP		05/04/2023							06/01/2023	06/01/2023	
	OFFICE SUPPLIES- DARPO LTID	LTSP	No	ITB		05/04/2023							5/26/2023	5/26/2023	
	SIUPLIES FOR DARPO SURVEY TEAM	LTSP	No	SVP		05/04/2023							06/01/2023	06/01/2023	
	M/S- QMST MEETING W/ MARPO'S CATCH UP PLANNING 40 PACKS	GMS	No	SVP		05/04/2023							May 18,2023	May 18,2023	
	M/S- CONDUCT VARIOUS ACTIVITIES OF STOD	GMS	No	SVP		05/05/2023							6/13/2023	6/13/2023	

	M/S- CONDUCT REGIONAL HRMP SB DELIBERATION OF APPLICANTS	GMS	No	SVP		05/05/2023							06/01/2023	06/01/2023	
	OFFICE SUPPLIES- DARPO OFFICE USE	GMS	No	ITB		05/05/2023							6/13/2023	6/13/2023	
	TIRE 235X70 R15 (FORD RANGER PICK UP SGL928)	GMS	No	SVP		05/11/2023							06/05/2023	06/05/2023	
	CONSTRUCTION MATERIALS FOR WATSAN FACILITIES- MATALAM- CPWASH	ARBDSP	No	SVP									6/16/2023	6/16/2023	
	VENUE - SEMINAR ON NEW DAR ISSUANCE & THINKING STAEGICALLY & CREATIVILY	LTSP	No	SVP		05/12/2023							06/05/2023	06/05/2023	
	M/S- -DO-	LTSP	No	SVP		05/12/2023							06/05/2023	06/05/2023	
	ROOM ACCOMODATION- for inter-agency meeting/ field validation/ inspection of CARP coverd landholdings	LTSP	No	SVP		5/16/23							06/01/2023	06/01/2023	
	M/S- LPMC FOR CAP-PBD, E-ARISE, AFFORD & EPAHP @ DAR XII REGIONAL OFFICE	ARBDSP	No	SVP		5/15/23							6/16/2023	6/16/2023	
	CONSTRUCTION MATERIALS (CONFERENCE ROOM)	GMS	No	SVP		5/16/23							06/05/2023	06/05/2023	
	HOT & COLD WATER DISPENSER	GMS	No	SVP		5/16/23									
	M/S- ARB'S EMPOWERMENT THRU CONTINUING AGRARIAN REFORM LEGAL EDUCATION	ALS	No	SVP		5/22/23							06/05/2023	06/05/2023	
	OFFICE SUPPLIES (PLASTIC ENVELOPE, NOTEBOOK, BALLPEN, ID TAG W/ HOLDER)	GMS	No	SVP		5/23/23							06/05/2023	06/05/2023	
	VAN RENTAL	ALS	No	SVP		5/23/23							06/05/2023	06/05/2023	
	M/S W/ ACCOMODATION- TRAINING ON BASIC MEDIATION TECHNIQUE	ALS	No	SVP		5/23/23							06/05/2023	06/05/2023	
	OFFICE SUPPLIES (PLASTIC ENVELOPE, NOTEBOOK, BALLPEN, ID TAG W/ HOLDER , MEDIATION HANDOUTS)	ALS	No	SVP		5/23/23							06/05/2023	06/05/2023	
	M/S- LTID MONTHLY MEETING	LTSP	No	SVP		5/24/23							6/16/2023	6/16/2023	

[illegible]

[illegible]

[illegible]


	OFFICE SPACE RENTAL -AUG.TO SEPT.- (PRES. ROXAS)	SPLIT	No	SVP		6/25/2023									
	OFFICE SPACE RENTAL-AUGUST TO SEPT- (TULUNAN)	SPLIT	No	SVP		6/25/2023									
															Total Allotted

Prepared by:



JANICE A. UMALI
BAC Secretariat

Recommended for Approval by:



ATTY. RAHYLL S. SAGA
BAC Chairperson

	Government of the Philippines (current year's budget)	₱221,810.25	₱221,810.25		221,584.00	221,584.00								
	Government of the Philippines (current year's budget)	₱77,644.25	₱77,644.25		77,593.00	77,593.00								
	Government of the Philippines (current year's budget)	₱104,543.75	₱104,543.75		104,474.75	104,474.75								
	Government of the Philippines (current year's budget)	₱4,200.00	₱4,200.00		4,172.00	4,172.00								
	Government of the Philippines (current year's budget)	₱4,200.00	₱4,200.00		4,172.00	4,172.00								
	Government of the Philippines (current year's budget)	₱4,200.00	₱4,200.00		4,200.00	4,200.00								
	Government of the Philippines (current year's budget)	₱4,200.00	₱4,200.00		4,200.00	4,200.00								
	Government of the Philippines (current year's budget)	₱11,250.00	₱11,250.00		11,250.00	11,250.00								
	Government of the Philippines (current year's budget)	₱43,200.00	₱43,200.00		41,760.00	41,760.00								
	Government of the Philippines (current year's budget)	₱38,400.00	₱38,400.00		38,400.00	38,400.00								
	Government of the Philippines (current year's budget)	₱19,200.00	₱19,200.00		F F									
	Government of the Philippines (current year's budget)	₱24,000.00	₱24,000.00		-									
	Government of the Philippines (current year's budget)	₱43,500.00	₱43,500.00		43,210.00	43,210.00								

	SPLIT	₱354,000.00	₱354,000.00		354,000.00	₱354,000.00								
	SPLIT	₱36,000.00	₱36,000.00		36,000.00	₱36,000.00								
	SPLIT	₱15,000.00	₱15,000.00		15,000.00	₱15,000.00								
	SPLIT	₱34,000.00	₱34,000.00		34,000.00	₱34,000.00								
	SPLIT	₱29,900.00	₱29,900.00		29,900.00	₱29,900.00								
	SPLIT	₱30,000.00	₱30,000.00		30,000.00	₱30,000.00								
	SPLIT	₱104,000.00	₱104,000.00		104,000.00	₱104,000.00								
	SPLIT	₱89,994.00	₱89,994.00		89,994.00	₱89,994.00								
	SPLIT	₱60,000.00	₱60,000.00		60,000.00	₱60,000.00								
	SPLIT	₱22,500.00	₱22,500.00		22,500.00	₱22,500.00								
	SPLIT	₱90,500.00	₱90,500.00		90,500.00	₱90,500.00								
	SPLIT	₱116,400.00	₱116,400.00		116,400.00	₱116,400.00								
	SPLIT	₱583,250.00	₱583,250.00		556,420.50	₱556,420.50								
	SPLIT	₱340,000.00	₱340,000.00		340,000.00	₱340,000.00								
	SPLIT	₱100,500.00	₱100,500.00		100,500.00	₱100,500.00								
	SPLIT	₱455,000.00	₱455,000.00		455,000.00	₱455,000.00								

	SPLIT	₱325,650.00	₱325,650.00		325,650.00	₱325,650.00								
	SPLIT	₱98,000.00	₱98,000.00		98,000.00	₱98,000.00								
	SPLIT	₱88,000.00	₱88,000.00		88,000.00	₱88,000.00								
	SPLIT	₱119,000.00	₱119,000.00		119,000.00	₱119,000.00								
	SPLIT	₱38,380.00	₱38,380.00		38,380.00	₱38,380.00								
	SPLIT	₱36,504.00	₱36,504.00		36,504.00	₱36,504.00								
	SPLIT	₱225,000.00	₱225,000.00		225,000.00	₱225,000.00								
	SPLIT	₱22,800.00	₱22,800.00		22,800.00	₱22,800.00								
	SPLIT	₱108,000.00	₱108,000.00		108,000.00	₱108,000.00								
	SPLIT	₱72,320.02	₱72,320.02		72,320.02	₱72,320.02								
	SPLIT	₱4,400.00	₱4,400.00		4,400.00	₱4,400.00								
	SPLIT	₱36,400.00	₱36,400.00		36,400.00	₱36,400.00								
	SPLIT	₱36,800.00	₱36,800.00		36,800.00	₱36,800.00								
	SPLIT	₱18,644.00	₱18,644.00		18,644.00	₱18,644.00								
	SPLIT	₱139,500.00	₱139,500.00		139,500.00	₱139,500.00								
	SPLIT	₱200,000.00	₱200,000.00		200,000.00	₱200,000.00								


	SPLIT	₱72,390.00	₱72,390.00		72,390.00	₱72,390.00								
	SPLIT	₱16,200.00	₱16,200.00		16,200.00	₱16,200.00								
	SPLIT	₱31,240.00	₱31,240.00		31,240.00	₱31,240.00								
	SPLIT	₱11,424.00	₱11,424.00		11,424.00	₱11,424.00								
	SPLIT	₱76,264.00	₱76,264.00		76,264.00	₱76,264.00								
	SPLIT	₱17,700.00	₱17,700.00		17,700.00	₱17,700.00								
	SPLIT	₱59,995.00	₱59,995.00		59,995.00	₱59,995.00								
	SPLIT	₱8,000.00	₱8,000.00		8,000.00	₱8,000.00								
	SPLIT	₱98,000.00	₱98,000.00		98,000.00	₱98,000.00								
	SPLIT	₱53,745.20	₱53,745.20		53,745.20	₱53,745.20								
	SPLIT	₱38,683.00	₱38,683.00		38,683.00	₱38,683.00								
	SPLIT	₱256,000.00	₱256,000.00		256,000.00	₱256,000.00								
	SPLIT	₱10,680.00	₱10,680.00		10,680.00	₱10,680.00								
	SPLIT	₱72,120.00	₱72,120.00		72,120.00	₱72,120.00								
	SPLIT	₱100,000.00	₱100,000.00		100,000.00	₱100,000.00								
	SPLIT	₱90,000.00	₱90,000.00		90,000.00	₱90,000.00								

	SPLIT	₱181,120.00	₱181,120.00		181,120.00	₱181,120.00									
	SPLIT	₱30,000.00	₱30,000.00		30,000.00	₱30,000.00									
	SPLIT	₱30,000.00	₱30,000.00		30,000.00	₱30,000.00									
	SPLIT	₱20,000.00	₱20,000.00		20,000.00	₱20,000.00									
	SPLIT	₱95,090.00	₱95,090.00		95,090.00	₱95,090.00									
	SPLIT	₱111,650.00	₱111,650.00		111,650.00	₱111,650.00									
	SPLIT	₱99,968.00	₱99,968.00		99,968.00	₱99,968.00									
	SPLIT	₱65,088.00	₱65,088.00		65,088.00	₱65,088.00									
	SPLIT	₱300,800.00	₱300,800.00		300,800.00	₱300,800.00									
Total Allotted Budget of Procurement Activities		22,058,858.47	22,058,858.47	0.00											
Total Price of Procurement Activities Conducted					21,444,175.09	21,444,175.09	0.00								
Total Allotted Budget - Total Contract Price)		614,683.38													

[illegible]

	SPLIT	₱30,000.00	₱30,000.00												
	SPLIT	₱20,000.00	₱20,000.00												
Budget of On-going Procurement Activities		0.00	0.00	0.00	0.00	0.00	0.00								

APPROVED:



EVANGELINE C. BUENO, MPS-DM, MPM-RD
PARPO II/Head of the Procuring Entity