



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)					
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																				
N/A	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00			0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE			
																			Total Allotted Budget of Procurement Activities			0.00			0.00			0.00								
																			Total Contract Price Procurement Activities Conducted			0.00			0.00			0.00								
																			Total Savings (Total Allotted Budget-Total Contract Price)			0.00														
<b>ONGOING PROCUREMENT ACTIVITIES</b>																																				
N/A	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A							N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE				
																			Total Allotted Budget of Ongoing Procurement Activities			0.00			0.00			0.00								

Prepared by:  
  
**MERJANE C. BOKINKITO**  
 Head, BAC Secretariat

Recommended for Approval:  
  
**ATTY. TETTI WANGSA T. HUSIN**  
 BAC Chairperson

Approved by:  
  
**ATTY. RAMON E. MADRONAL, JR.**  
 HOPE/ Regional Director