

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Average Number of Days to Issue Notice to Proceed (NOA to NTP) (1.7)	D (Po to
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed			
COMPLETED PROCUREMENT ACTIVITIES																		
	Meals and Snacks to be served during the conduct of Strategic Planning Seminar at Unity Farmers Association, Inc., Sta. Cruz on January 19, 2023; Gift Farmers Association, Inc., Candon City on February 7, 2023; /capusoc Farmers Association, Inc., Sto.Domingo on February 7, 2023; and Sugpon Agriculture Cooperative, Sugpon on February 9, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-01-2023	09-01-2023	N/A	N/A			
	Meals and Snacks to be served during the conduct of Dialogue/Consultation with DPWH on the Different Projects under ARBDSP on January 13, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-01-2023	09-01-2023	N/A	N/A			
	Procurement of Trash Bags	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2023	26-01-2023	N/A	N/A			
	Procurement of Water Dispenser and Coffee Maker	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2023	26-01-2023	N/A	N/A			
	Procurement of White board, white board marker and white board eraser	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2023	26-01-2023	N/A	N/A			
	Procurement of UPS 650VA	DAR-E-Engas	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2023	26-01-2023	N/A	N/A			
	Procurement of Computer Ink	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2023	26-01-2023	N/A	N/A			
	Procurement of Executive Swivel Chair	DARPO-PARPO II	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2023	26-01-2023	N/A	N/A			
	Procurement of Data File Box	DARPO-ADMIN	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2023	26-01-2023	N/A	N/A			
	Procurement of Office Supplies	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2023	26-01-2023	N/A	N/A			
	Printer Reset	DARPO-PBDD	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2023	26-01-2023	N/A	N/A			
	Printer Repair	DARPO-ADMIN	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2023	26-01-2023	N/A	N/A			

Repair of 1 Unit Split Type Air Con	DARPO-ADMIN	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2023	26-01-2023	N/A	N/A		
Lease and Rental of Property or Building/Office Space for the use of DAR Provincial Office of Ilocos Sur for CY 2023	DARPO	Yes	Competitive		26-12-2022	04-01-2023	16-01-2023	16-01-2023	17-01-2023	27-01-2023		03-02-2023	03-02-2023	03-02-2023	09-02-2023		
Meal and Snacks to be served during the conduct of National On Line Orientation on the Preparation of the FY 2024 Agency Indicative Plan and Budget Proposal at DARPO, Bantay on February 15-16, 2023	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-02-2023	03-02-2023	N/A	N/A		
Meals and Snacks to be served during the conduct of Governance and Management of Cooperatives Seminar at Metro Luba Coconut Farmers Agrarian Reform Cooperative, Sta. Lucia on February 10, 2023; Kinaplan MPC, Suyu on March 1, 2023; and Southern Santiago Agrarian Reform, Santiago on March 21, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-02-2023	06-02-2023	N/A	N/A		
Procurement of Purified Drinking Water	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-02-2023	06-02-2023	N/A	N/A		
Printer Reset	DARPO-PBDD	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-02-2023	13-02-2023	N/A	N/A		
Procurement of Fuels/Fuel Additives & Lubricants & Anti Corrosive	DARPO	Yes	Small Value Procurement	N/A	08-02-2023	N/A	N/A	13-02-2023	N/A	N/A		15-02-2023	14-02-2023	15-02-2023	15-02-2023		
Procurement of Office Equipment and Supplies	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	16-02-2023	N/A	N/A		20-02-2023	20-02-2023	27-02-2023	28-02-2023		
Meal and Snack to be served during the conduct of Meet-and-Greet of Incoming PARPO II at ALAD BAR & RESORT on March 1, 2023	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-02-2023	27-02-2023	N/A	N/A		
PM Snacks to be served during the conduct of MANCOM Meeting at Alad Bar & Resort on March 1, 2023	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-02-2023	27-02-2023	N/A			
Meals and Snacks to be served during the conduct of VLFED Orientation at Conconlig East Farmers MPC, Sta. Lucia, Ilocos Sur on March 7, 2023	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-02-2023	28-02-2023	N/A			
Meals and Snacks to be served during the Writeshop on Sanitation Standard Operating Procedures at Sugpon Agriculture Cooperative, Sugpon, Ilocos Sur on March 8, 2023	ARBDSP-VLFED	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-02-2023	28-02-2023	N/A			
Meals and Snacks to be served during the conduct of Financial Literacy/Education Seminar at Metro San Agustin AR Cooperative, Candon City, Ilocos Sur on March 9, 2023	ARBDSP-Microfinance	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-02-2023	28-02-2023	N/A			
Meals and Snacks to be served during the conduct of Financial Literacy/Education Seminar at Salvador Pandayan Farmers Agrarian Reform Cooperative, Candon City, Ilocos Sur on March 10, 2023	ARBDSP-Microfinance	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-02-2023	28-02-2023	N/A			
Meals and Snacks to be served during the conduct of activities on March 10, 2023 in relation to the 2023 Women's Month Celebration	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-03-2023	03-03-2023	N/A			

	Meals and Snacks to be served during the conduct of Orientation on Sustainable Livelihood Support (SLS) Project for Disaster Affected Areas & Climate Change at Parabor ARC, Patong ARBs Association, Inc., Magsingal on March 14, 2023; Sirmata ARC, Gongogong ARBs Farmers Association, Inc., San Ildefonso on March 15, 2023; 3 Ms ARC, Maas-asin Riverside ARBs Farmers Association, Inc., Magsingal on March 14, 2023; Salvador ARC, Tablac Kaagapay sa Tagumpay AR Cooperative, Candon City on March 16, 2023; ARA, Butol ARBs Association, Inc., Santiago on March 17, 2023; and ARA, Unity Agri farmers Association, Inc., Sta. Cruz on March 16, 2023	ARBDSP-CRFPSP	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-03-2023	06-03-2023	N/A			
	Meals and Snacks to be served during the conduct of Operationalization and Strengthening of Barangay Agrarian Reform Committees (BARCs) at Cappa-cappa, San Esteban on March 14, 2023; Conconlg East, Sta. Lucia on March 14, 2023; Lantag, Sta. Cruz on March 15, 2023; Maas-asin, Magsingal on March 15, 2023; Gongogong, San Ildefonso on March 16, 2023; Lintic, Banayoyo on March 17, 2023; Tablac, Candon City on March 17, 2023; Tinaa, Sta. Maria on March 20, 2023; Lagatit, Sto. Domingo on March 21, 2023; and Don Alejandro Quirlogico, Casayan on March 16, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-03-2023	06-03-2023	N/A			
	Meals to be served during the Visitation of Retirees in relation to the 2023 Women's Month Celebration on March 16-17, 2023	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-03-2023	06-03-2023	N/A			
	Meals and Snacks to be served during the conduct of Parliamentary Procedures at Cadanglaan MPC, Sinait, Ilocos Sur on March 16, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-03-2023	06-03-2023	N/A			
	Procurement of Printer 3 in 1 and Optical Mouse	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-06-2023	08-06-2023	N/A			
	Meals and Snacks to be served during the conduct of DAR Mini Trade Fair in celebration of Women's Month at DARPO, Bantay, Ilocos Sur on March 15, 2023	ARBDSP-VLFED	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-03-2023	09-03-2023	N/A			
	Meals and Snacks to be served during the Cascading of ARBDSP Directives for CY 2023 at DARPO, Bantay on March 13, 2023	ARBDSP Personnel	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-03-2023	09-03-2023	N/A			
	Meals and Snacks to be served during the conduct of Coaching on Simple Bookkeeping of EPAH Project sustaining site at Metro Cabaroan MPC, San Esteban, Ilocos Sur on March 15-16, 2023	ARBDSP-EPAH	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-03-2023	09-03-2023	N/A			
	Meals and Snacks to be served during the conduct of Governance and Management of Cooperatives at Pamabis MPC, Comillas North, Cervantes, Ilocos Sur on March 20, 2021	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-03-2023	09-03-2023	N/A			
	Meals and Snacks to be served during the conduct of Fundamentals of Cooperatives at Pamabis MPC, Comillas Norte, Cervantes on March 21, 2023 and Bangkagan MPC, San Antonio, Narvacan on March 21, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-03-2023	09-03-2023	N/A			
	Meals and Snacks to be served during the conduct of Internal Audit Review and Planning on March 22, 2023	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-03-2023	13-03-2023	N/A			
	Procurement of ASUS Laptop Charger and Battery	PBDD-ITEMA/ITEASY	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-03-2023	13-03-2023	N/A			
	Procurement of Hard Disk, Hard Disk Enclosure 3.5 and Mouse	DARPO-Budget	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-03-2023	13-03-2023	N/A			
	Window Type Alcon Repair	DARPO-PBDD	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-03-2023	13-03-2023	N/A			

	Meals and Snacks to be served during the conduct of Kumustahan/Learning Session on Program Against Hunger and Poverty (PAHP) at Metro Cabaroan MPC, San Esteban on March 24, 2023	ARBDSP-PAHP	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-03-2023	16-03-2023	N/A			
	Meals to be served during the conduct of Nutrition & Health Symposium and Blood Letting Activity at DARPO, Bantay, Ilocos Sur on March 30, 2023	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-03-2023	20-03-2023	N/A			
	Procurement of 1 unit Printer (all in 1) and Epson 2190 Ribbon	DARPO-Personnel	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-03-2023	21-03-2023	N/A			
	Meals and Snacks to be served during the conduct of On-Site Coaching on Cluster Farming and Group Marketing - Sustaining the Gains of the Farm Business School Existing sites in the ARCs of Ilocos Sur on April 14, 21 & 28, 2023	ARBDSP-FBS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-03-2023	24-03-2023	N/A			
	Meals and Snacks to be served during the conduct of orientation on Village Level Farm-Focused Enterprise development project at Conconig East Farmers MPC on April 5, 2023	ARBDSP-VLFED	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-03-2023	28-03-2023	N/A			
	Tire Replacement of DAR Ilocos Sur Vehicle - 215/70 R16	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-03-2023	28-03-2023	N/A			
	Repair of Vehicle with plate No. XNL 901	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-03-2023	29-03-2023	N/A			
	Meals and Snacks to be served during the conduct of Farm Business School Project Orientation at CAPUSOC FARMERS ASSOCIATION, INC., Sto. Domingo on April 4, 2023	ARBDSP-FBS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-03-2023	29-03-2023	N/A			
	Meals and Snacks to be served during the conduct of ALERT ARBO Orientation at Lugarba MPC, Tagudin on April 11, 2023; Kinaplan MPC, Suyu on April 13, 2023; Lidlidda AR Cooperative, Lidlidda on April 14, 2023; Arnap Sunrise ARC MPC, Cabugao on April 18, 2023; and Southern Santiago AR Cooperative, Santiago on April 19, 2023 with Financial Literacy	ARBDSP-APCP/ALERT	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-03-2023	31-03-2023	N/A			
	Meals and Snacks to be served during the conduct of Farm Business School Project Launching and Memorandum of Agreement (MOA) Signing at CAPUSOC Farmers Association, Inc., Sto. Domingo on April 19, 2023	ARBDSP-FBS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-03-2023	31-03-2023	N/A			
	Air Con Repair of Hi-Lux Pick-up with Plate No. XJM-717	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-03-2023	31-03-2023	N/A			
	Meals and Snacks to be served during the Orientation on Major Crop-Based Block Farm Productivity Enhancement Project at Cadanglaan Tribal ARBs Farmers Association, Inc., Magsingal on April 4, 2023; Palacpac ARC MPC, Candon City on April 11, 2023; Kakaldingan Farmers Association, Inc., Narvacan on April 12, 2023; Metro San Agustin Reform Coop., Candon City on April 13, 2023; Timpuoyog Lagatit ARBs Association, Inc., Sto. Domingo on April 14, 2023	ARBDSP-CRFPSP	No	Small Value Procurement	N/A	27-03-2023	N/A	N/A	30-03-2023	N/A	N/A	31-03-2023	31-03-2023	31-03-2023	31-03-2023		
	Disk Brake Pads replacement of Hi-Lux 4 x 4 with Plate No. XJM-717	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-04-2023	03-04-2023	N/A			

	Meals and Snacks to be served during the conduct o Fundamentals of Cooperatives Seminar at Kilang MPC, Gallimuyod on April 11, 2023; Southern Santiago AR Coop., Santiago on April 12, 2023; Palapacapa ARC MPC, Candon City on April 12, 2023; Solid East AR Coop., San Esteban on April 13, 2023; Metro Cabaroan MPC, San Esteban on April 14, 2023; San Emilio MPC, San Emilio on April 14, 2023; Sirmata AR Coop., San Ildefonso on April 14, 2023; Metro Luba Coconut Farmers AR Coop., Sta. Lucia on April 20, 2023; Metro Nambaran AR Coop., Sto. Domingo on April 21, 2023; and Kinaplan MPC, Suyu on April 28, 2023	ARBDS-P-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	31-03-2023	N/A	N/A	04-04-2023	03-04-2023	04-04-2023	04-04-2023		
	Meals and Snacks to be served during the ocnduct of Governance and Management of Cooperatives Seminar at Kilang MPC, Gallimuyod on April 12, 2023 and San Emilio MPC, San Emilio on April 13, 2023	ARDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-04-2023	04-04-2023	N/A			
	Meals and Snacks to be served during the conduct of Parliamentary Procedures Seminar at Lugarba MPC, Tagudin on April 13, 2023 and Lintic AR Cooperatives, Banayoyo on April 19, 2023	ARBDS-P-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-04-2023	04-04-2023	N/A			
	Procurement of Index Card	DARPO-Accounting	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-04-2023	04-04-2023	N/A			
	Procurement of Purified Drinking Water	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2023	11-04-2023	N/A			
	Meals and Snacks to be served during the conduct of PCIC Orientation for ARBO Underwriter at Southern Santiago AR Cooperative, Santiago on April 25, 2023	ARBDS-P-PCIC	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2023	11-04-2023	N/A			
	Meals and Snacks to be served during the conduct of Financial Education Seminar at Macati Rang-ay AR Cooperative, Sta. Maria on April 26, 2023	ARBDS-P-APCP/ALERT	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2023	11-04-2023	N/A			
	Meals to be served during the conduct of Operationalization and Strengthening of Barangay Agrarian Reform Committees (BARCs) at Cervantes and Quirino, Ilocos Sur on April 20, 2023 to be held at Cervantes, Ilocos Sur	ARBDS-P-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2023	11-04-2023	N/A			
	Meals and Snacks to be served during the conduct of Farm Business School (FBS) on Vegetable Production Training & Workshop at ARA, CAPUSOC Farmers Association, Inc., Pussuac, Sto. Domingo (Session 1-25) - new site on April 20 and 25, 2023	ARBDS-P-FBS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2023	11-04-2023	N/A			
	Meals and Snacks to be served during the conduct of Records Management Seminar for the sustaining site for EPAHP at Metro Cabaroan MPC, NAMNAMA ARC, San Esteban, Ilocos Sur on April 19, 2023	ARBDS-P-PAHP	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2023	11-04-2023	N/A			
	Procurement of 1 Unit Biometric	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-04-2023	13-04-2023	N/A			
	Meals and Snacks to be served during the conduct Entrepreneurial and Business Management and Writeshop at Concong East Farmers MPC on April 26-27, 2023	ARBDS-P-VLFED	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-04-2023	14-04-2023	N/A			
	Meals and Snacks to be served during the conduct of Farm Business School (FBS) on Vegetable Production Training & Workshop at CAPUSOC Farmers Association, Inc., Pussuac, Sto. Domingo on May 5, 12, 19, 26, June 2, 9, 16, 23 & 30, 2023	ARBDS-P-FBS	No	Small Value Procurement	N/A	14-04-2023	N/A	N/A	19-04-2023	N/A	N/A	20-04-2023	21-04-2023	21-04-2023	21-04-2023		

	Meals and Snacks to be served during the conduct of Training on Livestock & Crop Production with Provision of Input Support to Patong ARBs Association, Inc., Magsingal on May 3-4, 2023; Gongogong ARBs Farmers Association, Inc., San Ildefonso on May 4-5, 2023; Maas-asin Riverside ARBs Farmers Association, Inc., Magsingal on May 9-10, 2023; Tablac Kaagapay sa Tagumpay AR Cooperative, Candon City on May 4-5, 2023; Butol Agrarian Reform Beneficiaries Association, Inc., Santiago on May 11-12, 2023; and Unity Agri Farmers Association, Inc., Sta. Cruz on May 10-11, 2023	ARBOSP-CRFPSP/SLS	No	Small Value Procurement	N/A	20-04-2023	N/A	N/A	25-04-2023	N/A	N/A	26-04-2023	26-04-2023	27-04-2023	27-04-2023		
	Meals & Snacks to be served during the conduct of Rice Production Seminar (Week 1) at Timpuyog Lagatit ARBs Association, Inc., Sto. Domingo on May 10, 2023; Kakaldingan Farmers Association, Inc., Navacan on May 11, 2023; Cidangelan Tribal ARBs Association, Inc., Magsingal on May 16, 2023; Palacpac ARC MPC, Candon City on May 17, 2023; and Metro San Agustin AR Cooperative, Candon City on May 17, 2023	ARBOSP-CRFPSP/Block Farm	No	Small Value Procurement	N/A	20-04-2023	N/A	N/A	N/A	25-04-2023	N/A	26-04-2023	26-04-2023	27-04-2023	27-04-2023		
	Meals & Snacks to be served during the conduct of Barangay Consultation at SUNCARE ARC, San Juan on May 9, 2023; PARAISO ARC, Santa on May 10, 2023; and NAMNAMA ARC, San Esteban on May 11, 2023	ARBOSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-04-2023	24-04-2023	N/A			
	Meals and Snacks to be served during the conduct of Barangay Consultation for selected ARCs for Updating of ARCDP for 2nd District of Ilocos Sur; MACATI ARC, Sta. Maria on May 11, 2023; PAMARISAN ARC, Candon City on May 4, 2023; SUNRISE ARC, San Emilio on May 11, 2023; LUGARBA ARC, Tagudin on May 9, 2023; ALMA ARC, Del Pilar on May 3, 2023; COMILLAS ARC, Cervantes on May 12, 2023; and LIWUWA ARC, Quirino on May 3, 2023	ARBOSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-04-2023	24-04-2023	N/A			
	Procurement of Desk Name Plate	DARPO-PARO & CARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-04-2023	25-04-2023	N/A			
	Procurement of Office Equipment Supplies and Consumables	DARPO-PBDD/SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-05-2023	03-05-2023	N/A			
	Supply & Delivery of Farm Machineries & Equipment on Major Crop-Based Block Farm Productivity Enhancement under CRFPSP	DARPO	Yes	Competitive	06-03-2023	13-03-2023	20-03-2023	03-04-2023	03-04-2023	05-04-2023	14-04-2023	04-05-2023	08-05-2023	10-05-2023	12-05-2023		
	Supply & Delivery of Farm Machineries & Equipment on Sustainable Livelihood Support (SLS) Project for Disaster Affected Areas under CRFPSP	DARPO	No	Competitive	06-03-2023	04-04-2023	11-04-2023	24-04-2023	24-04-2023	25-04-2023	26-04-2023	04-05-2023	02-05-2023	04-05-2023	04-05-2023		
	Snacks to be served during the Exit Conference on May 9, 2023	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-05-2023	05-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Review on Sanitation Standard Operating Procedure at Solid East AR Cooperative on May 12, 2023	ARBOSP-VLFED(Sustaining)	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-05-2023	08-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Review/Coaching on Business Policies, Systems and Procedures on EPAHP Sustaining Site at Metro Cabaroan MPC, San Esteban, Ilocos Sur on May 16-17, 2023	ARBOSP-PAHP	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-05-2023	08-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Fundamentals of Cooperatives at Sugpon Agriculture Cooperative, Sugpon on May 16, 2023 and SM South Agrarian Reform Cooperative, Sta. Maria on May 16-17, 2023	ARBOSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2023	09-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Governance & Management of Cooperatives at Sugpon Agriculture Cooperative, Sugpon on May 17, 2023 and SM South Agrarian Reform Cooperative, Sta. Maria on May 18-19, 2023	ARBOSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2023	09-05-2023	N/A			

	Procurement of Janitorial Supplies	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-05-2023	10-05-2023	N/A			
	Procurement of Office Supplies	DARPO-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-05-2023	10-05-2023	N/A			
	Procurement of Stamp Pad and Stamp Pad Ink	DARPO-Admin	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-05-2023	10-05-2023	N/A			
	Procurement of Office Supplies	DAR-Budget	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-05-2023	10-05-2023	N/A			
	Procurement of Office Equipment	DAR-Legal	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-05-2023	11-05-2023	N/A			
	Repair and maintenance of 2 unit Aircon (1.5 Split Type and 2Hp Window Type Aircon)	DARPO-Admin	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-05-2023	11-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Parliamentary Procedures Seminar at Tignay Agrarian Reform Cooperative, San Vicente, Ilocos Sur on May 19, 2023	ARBDS-P-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-05-2023	12-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Financial Management Seminar at Macati Rang-ay Farmers Agrarian Reform Cooperative, Sta. Maria on May 23, 023 and Nansuagao Agrarian Reform Cooperative, Cabaayan on May 24, 2023	ARBDS-P-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-05-2023	15-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Credit Management and Delinquency Seminar at Cadanglaan MPC, Sinalit on May 23, 2023; Paraiso ARBs MPC, Santa on May 24, 2023 and Metro Cabaaran MPC, San Esteban on May 25, 2023	ARBDS-P-PBDD Lawyering	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-05-2023	15-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Orientation on Food and drug Administration Requirements In Securing the License to Operate (LTO) on May 26, 2023	ARBDS-P-VLFED	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-05-2023	15-05-2023	N/A			
	Repair and maintenance of 1HP Window Type Aircon	DARPO-PBDD	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-05-2023	26-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Skills/Product Enhancement on Process Peanut at Cononig East Farmers Multi-Purpose Cooperative, Sta. Lucia, Ilocos Sur on June 1, 2023	ARBDS-P-VLFED	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-05-2023	18-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Management Review and Closing Meeting of 1st IQA for CY 2023 at DARPO, Bantay, Ilocos Sur on May 22, 2023	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-05-2023	18-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Consultation and Profiling of Selected ARBO at Baguio Agrarian Reform Cooperative, Sta. Maria on May 30, 2023	ARBDS-P-PAHP	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-05-2023	19-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Program Against Hunger and Poverty (PAHP) Orientation at Baguio Agrarian Reform Cooperative, Sta. Maria on May 31, 2023	ARBDS-P-PAHP	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-05-2023	19-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Writeshop on Agri-Business Plan Preparation on May 29-31, 2023	ARBDS-P-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-05-2023	19-05-2023	N/A			
	Procurement fo 2HP Window Type Aircon	DARPO-Admin	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-05-2023	19-05-2023	N/A			

	Procurement of Training Supplies	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-05-2023	23-05-2023	N/A			
	Supply and Delivery of Farm Inputs for Rice Production on Major Crop-Based Block Farm Productivity Enhancement under CRFPSP	ARBDSP-CRFPSP/Block Farm	No	Small Value Procurement	N/A	17-05-2023	N/A	N/A	23-05-2023	N/A	N/A	25-05-2023	25-05-2023	25-05-2023	26-05-2023		
	Meals, Snacks and Lodging to be served during the conduct of Regional Deliberation of the DAR Ilocos Sur vacant positions on June 1, 2023	DAR-Admin	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-05-2023	25-05-2023	N/A			
	Procurement of 1.SHP Window Type Aircon	DARPO-Admin	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-05-2023	25-05-2023	N/A			
	Procurement of Computer Inks	DARPO	No	Small Value Procurement	N/A	19-05-2023	N/A	N/A	25-05-2023	N/A	N/A	26-05-2023	26-05-2023	29-05-2023	29-05-2023		
	Procurement of Office Supplies and Consumables	DARPO	No	Small Value Procurement	N/A	19-05-2023	N/A	N/A	25-05-2023	N/A	N/A	26-05-2023	26-05-2023	29-05-2023	29-05-2023		
	Meals and Snacks to be served during the conduct of Provincial Performance Review and Planning Session at Alad Bar and Resort, Cagayan, Ilocos Sur on June 5, 2023	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-05-2023	29-05-2023	N/A			
	Air Con Repair of Hi-Lux Pick-up with Plate No. XJM-717	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			
	Procurement of Laptop	DARPO-PBDD	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Governance & Management of Cooperatives at Nansuagao AR Cooperative, Cagayan on June 7, 2023; Barbar ARBs MPC, San Juan on June 15, 2023; Lingsat ARC, Bantay on June 13, 2023; and Tay-ac ARC, Bantay on June 14, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Financial Management Seminar at Bagnus Agrarian Reform Cooperative, Sta. Maria on June 8, 2023; and SM South Agrarian Reform Cooperative on June 9, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Basic Agrarian Reform Beneficiaries Education Seminar at Magsingal, Ilocos Sur on June 13, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Governance & Management of Cooperatives at Metro San Agustin Agrarian Reform Cooperative, Candion City on June 6, 2023; Solid East AR Cooperative, San Esteban on June 13, 2023; ALMA ARC MPC, G. del Pilar on June 15, 2023; and Metro Cabaroan MPC, San Esteban on June 15, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Operationalization and Strengthening of Barangay Agrarian Reform Committees (BARCs) at Cadanglan MPC, Sinalit on June 16, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Agri-Business Planning and Budgeting Seminar for PAHP sustaining site at Metro Cabaroan MPC, San Esteban, Ilocos Sur on June 14-15, 2023	ARBDSP-PAHP	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Agri-Business Planning and Budgeting Seminar for PAHP BDS site at Bagnus Agrarian Reform Cooperative, Sta. Maria on June 16, 2023	ARBDSP-PAHP	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			

	Meals and Snacks to be served during the conduct of Kumustahan/Learning Session on PAHP sustaining site at Metro cabaroan MPC, San Esteban, Ilocos Sur on June 19-20, 2023	ARBDSP-PAHP	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Fundamentals of Cooperatives Seminar at Lugarba MPC, Tagudin on June 14-15, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Fundamentals of Cooperatives Seminar at 3Ms ARC, Magsingal on June 9, 2023; and New Maradodon ARC, Cabugao on June 16, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Basic Agrarian Reform Beneficiaries Education Seminar at Nabiskel AR Cooperative, Nagbukel on June 12, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	31-05-2023	N/A			
	Meals and Snacks to be served during the conduct of Training on Vermicast Production at Itag-ayka Quinarayan Multi-Purpose Cooperative, Quinarayan, Narvacan, Ilocos Sur on June 14, 2023	ARBDSP-Product Devt.	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-06-2023	06-06-2023	N/A			
	Meals and Snacks to be served during the conduct of Fundamentals of Cooperatives Seminar at Blagem AR Coop., Nagbukel on June 13, 2023; Alma ARC MPC, G. Del Pilar on June 14, 2023; Lingsat ARC, Lingsat, Bantay on June 8, 2023; Green Valley MPC, Sinalt on June 20, 2023; and Cadanglaan MPC, Sinalt on June 21, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-06-2023	06-06-2023	N/A			
	Meals and Snacks to be served during the conduct of Governance & Management of Cooperatives at SIRMATA AR Cooperative, San Ildefonso on June 8, 2023 and METRO Nambanan AR Cooperative, Sto. Domingo on June 14, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-06-2023	06-06-2023	N/A			
	Meals and Snacks to be served during the conduct of Rice Production Seminar (Week 2) on Major Crop-Based Block Farm Productivity Enhancement under CRFPSP	ARBDSP-CRFPSP/Block Farm	No	Small Value Procurement	N/A	01-06-2023	N/A	N/A	05-06-2023	N/A	N/A	06-07-2023	06-06-2023	07-06-2023	07-06-2023		
	Service & maintenance of DAR Vehicle with Plate No. XNL-901	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-06-2023	08-06-2023	N/A			
	Meals and Snacks to be served during the conduct of Parliamentary Procedures at Salvador Pandayan Agrarian Reform Cooperative, Candon City, Ilocos Sur on June 19, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-06-2023	05-06-2023	N/A			
	Service & maintenance of 2Hp Window Type Aircon	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2023	09-06-2023	N/A			
	Procurement of Janitorial Supplies	DARPO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2023	09-06-2023	N/A			
	Procurement of Packaging Materials for the processed peanut at Conconig East Farmers MPC, Sta. Lucia, Ilocos Sur	ARBDSP-VLFED	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2023	09-06-2023	N/A			
	Procurement of Vinyl sticker used as label for the processed peanut at Conconig East Farmers MPC	ARBDSP-VLFED	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2023	09-06-2023	N/A			
	Provision of Farm Inputs support for Vegetable Production Project under Farm Business School Project - Nagtenga-San Antonio ARC Farmers Association, Inc., Nagtenga, Sta. Cruz	ARBDSP-FBS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2023	09-06-2023	N/A			
	Meals and Snacks to be served during the conduct of Turn-Over of the CSFs/FME under CRFPSP/Sure ARC Projects at Lingayen Pangasinan on June 12-13, 2023	ARBDSP-CRFPSP	No	Small Value Procurement	N/A	05-06-2023	N/A	N/A	N/A	08-06-2023	N/A	09-06-2023	09-06-2023	09-06-2023	09-06-2023		

	Meals and Snacks to be served during the conduct of Fundamentals of Cooperatives Seminar at Sorioan Agrarian Reform Cooperative, Salcedo on June 19, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2023	09-06-2023	N/A			
	Meals and Snacks to be served during the conduct of Governance & Management of Cooperatives Seminar at Sorioan Agrarian Reform Cooperative, Salcedo on June 20, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2023	09-06-2023	N/A			
	Meals and Snacks to be served during the conduct of Turn-Over of the CSFs/FME under CRFPs/SoRe ARC Projects at AIM-C, Cabaayan, Ilocos Sur on June 16, 2023	ARBDSP-CRFPSP	No	Small Value Procurement	N/A	12-06-2023	N/A	N/A	15-06-2023	N/A	N/A	15-06-2023	15-06-2023	15-06-2023	15-06-2023		
	Procurement of Office Supplies and Consumables	ARBDSP-CRFPSP	No	Small Value Procurement	N/A	09-06-2023	N/A	N/A	14-06-2023	N/A	N/A	15-05-2023	15-06-2023	16-06-2023	16-06-2023		
	Computer CPU repair	DARPO-SSO	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-06-2023	19-06-2023	N/A			
	Procurement of Vinyl Sticker 3" x 5" as label of the Vermicast at Itag-ayka Qulnarayan MPC, Narvacan	ARBDSP-VLFED	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-06-2023	19-06-2023	N/A			
	Procurement of Farm Inputs for Rice Production and 39 heads of Doe for Goat Raising Projects under CRFPSP on Sustainable Livelihood Support Project for Disaster Affected Areas	ARBDSP-CRFPSP/SLS	No	Small Value Procurement	N/A	14-06-2023	N/A	N/A	19-06-2023	N/A	N/A	21-06-2023	20-06-2023	21-06-2023	21-06-2023		
	Meals and Snacks to be served during the conduct of Farm Business School (FBS) on Vegetable Production Session 24 & 25, and 3rd Process Review at Capusoc Farmers Association, Inc., Pussuac, Sto. Domingo, July 14, 2023	ARBDSP-FBS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-06-2023	26-06-2023	N/A			
	Meals and Snacks to be served during the conduct of Fundamentals of Cooperatives Seminar at Tay-ac Agrarian Reform Cooperative, Bantay, Ilocos Sur on July 7, 2023	ARBDSP-SIB	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-06-2023	30-06-2023	N/A			
	Meals and Snacks to be served during the conduct of Operation & Maintenance (O & M)/Training of CSFs at Gongogong ARBs Farmers at Gongogong ARBs Farmers Association, Inc., San Ildefonso on July 11, 2023; Patong ARBs Association, Inc., Magsingal on July 14, 2023; Riverside ARBs Farmers Association, Inc., Magsingal on July 18, 2023; Tablac Kaagapay AR Cooperative, Candon City on July 19, 2023; Butol ARBs Association, Inc., Santiago on July 19, 2023; and Unity Agri Farmers Association, Inc., Sta. Cruz on July 20, 2023	ARBDSP-CRFPSP/SLS	No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-06-2023	30-06-2023	N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			

			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			
			No	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A			

ONGOING PROCUREMENT ACTIVITIES																	
	NONE																

Prepared by:
B. Plana
 BERNADETTE R. PLANA
 BAC Secretariat

Recommended for Approval by:
[Signature]
 ATTY. MA. TRINIDAD A. UNCIANO
 TRIAL ATTY V/BAC Chairperson

, 2023

Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining change)
	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	27,600.00	27,600.00	0.00	27,600.00	27,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	12,000.00	12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	2,000.00	2,000.00	0.00	1,900.00	1,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	112,000.00	112,000.00		10,650.00	10,650.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	2,500.00	2,500.00		2,000.00	2,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	3,000.00	3,000.00		2,650.00	2,650.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	49,995.00	49,995.00		48,601.00	48,601.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	14,000.00	14,000.00		11,925.00	11,925.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	10,000.00	10,000.00		9,500.00	9,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	3,000.00	3,000.00		2,260.00	2,260.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	550.00	550.00		550.00	550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	2,000.00	2,000.00		1,908.00	1,908.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Government of the Philippines (current year's budget)	4,000.00	4,000.00		3,800.00	3,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,600,022.20	1,600,022.20		COA, NGO	23-12-2022	23-12-2022	23-12-2022	23-12-2022	23-12-2022		
Government of the Philippines (current year's budget)	13,000.00	13,000.00		11,700.00	11,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	27,600.00	27,600.00		27,600.00	27,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	1,500.00	1,500.00		1,500.00	1,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	700.00	700.00		583.00	583.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	200,000.00	200,000.00		200,000.00	200,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	150,000.00	150,000.00		148,315.00	148,315.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	38,000.00	38,000.00		28,500.00	28,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	1,000.00	1,000.00		825.00	825.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,600.00	6,600.00		6,600.00	6,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,600.00	6,600.00		6,600.00	6,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	7,500.00	7,500.00		7,500.00	7,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	7,500.00	7,500.00		7,500.00	7,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	34,200.00	34,200.00		34,200.00	34,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Government of the Philippines (current year's budget)	45,000.00	45,000.00		45,000.00	45,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	30,000.00	30,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	30,000.00	30,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,900.00	6,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	12,000.00	12,000.00		11,130.00	11,130.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	17,100.00	17,100.00		17,100.00	17,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,500.00	13,500.00		13,500.00	13,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,200.00	13,200.00		13,200.00	13,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,900.00	6,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,800.00	13,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	10,000.00	10,000.00		8,100.00	8,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	7,500.00	7,500.00		7,500.00	7,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,000.00	6,000.00		4,929.00	4,929.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	17,000.00	17,000.00		15,990.00	15,990.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Government of the Philippines (current year's budget)	5,000.00	5,000.00		3,300.00	3,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	22,500.00	22,500.00		22,500.00	22,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	22,000.00	22,000.00		20,240.00	20,240.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	18,000.00	18,000.00		18,000.00	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,600.00	6,600.00		6,600.00	6,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	36,000.00	36,000.00		35,218.40	35,218.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,500.00	13,500.00		12,040.00	12,040.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,600.00	6,600.00		6,600.00	6,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	25,000.00	25,000.00		25,000.00	25,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	8,800.00	8,800.00		8,800.00	8,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	7,000.00	7,000.00		6,500.00	6,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	62,500.00	62,500.00		62,500.00	62,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	4,000.00	4,000.00		3,393.60	3,393.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Government of the Philippines (current year's budget)	69,000.00	69,000.00		69,000.00	69,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,800.00	13,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,800.00	13,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	17,500.00	17,500.00		17,500.00	17,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	2,610.00	2,610.00		2,610.00	2,610.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	3,000.00	3,000.00		3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	5,000.00	5,000.00		5,000.00	5,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,350.00	13,350.00		12,905.00	12,905.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,500.00	13,500.00		13,500.00	13,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,750.00	6,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,000.00	6,000.00		5,830.00	5,830.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,500.00	13,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	62,100.00	62,100.00		60,750.00	60,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Government of the Philippines (current year's budget)	82,800.00	82,800.00		82,800.00	82,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	57,500.00	57,500.00		57,500.00	57,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	17,250.00	17,250.00		16,875.00	16,875.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	40,250.00	40,250.00		39,375.00	39,375.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	2,000.00	2,000.00		1,675.00	1,675.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	150,000.00	150,000.00		148,315.00	148,315.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00		4,375,000.00	4,375,000.00		COA, NGO	13-03-2023	13-03-2023	13-03-2023	13-03-2023	13-03-2023		
Government of the Philippines (current year's budget)	1,500,000.00	1,500,000.00		1,498,500.00	1,498,500.00		COA, NGO	19-04-2023	19-04-2023	19-04-2023	19-04-2023	19-04-2023		
Government of the Philippines (current year's budget)	5,250.00	5,250.00		4,125.00	4,125.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,750.00	6,750.00		6,750.00	6,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,500.00	13,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	20,700.00	20,700.00		20,250.00	20,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	20,700.00	20,700.00		20,250.00	20,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Government of the Philippines (current year's budget)	10,000.00	10,000.00		9,250.00	9,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	11,000.00	11,000.00		9,092.50	9,092.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	2,000.00	2,000.00		1,922.00	1,922.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	5,000.00	5,000.00		4,360.00	4,360.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	47,000.00	47,000.00		43,100.00	43,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	10,000.00	10,000.00		6,600.00	6,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,750.00	6,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,500.00	13,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	24,150.00	24,150.00		24,150.00	24,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,750.00	6,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	1,000.00	1,000.00		850.00	850.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,750.00	6,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	30,600.00	30,600.00		30,600.00	30,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	4,600.00	4,600.00		4,600.00	4,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,900.00	6,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	33,750.00	33,750.00		33,750.00	33,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	49,000.00	49,000.00		47,700.00	47,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Government of the Philippines (current year's budget)	11,000.00	11,000.00		9,092.00	9,092.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	381,250.00	381,250.00		381,070.00	381,070.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	30,000.00	30,000.00		28,500.00	28,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	45,000.00	45,000.00		43,500.00	43,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	98,000.00	98,000.00		88,600.00	88,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	195,000.00	195,000.00		171,320.00	171,320.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	15,300.00	15,300.00		15,300.00	15,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	22,000.00	22,000.00		20,500.00	20,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	49,900.00	49,900.00		49,800.00	49,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	27,600.00	27,600.00		27,000.00	27,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,500.00	13,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,900.00	6,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	27,600.00	27,600.00		27,000.00	27,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	3,000.00	3,000.00		3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,500.00	13,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,840.00	6,840.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,900.00	6,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,500.00	13,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,500.00	13,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,900.00	6,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,750.00	6,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	34,500.00	34,500.00		34,500.00	34,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,800.00	13,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	57,500.00	57,500.00		57,500.00	57,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	12,000.00	12,000.00		11,130.00	11,130.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,900.00	6,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	3,600.00	3,600.00		2,850.00	2,850.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	15,000.00	15,000.00		13,934.80	13,934.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	1,430.00	1,430.00		1,430.00	1,430.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	2,400.00	2,400.00		2,400.00	2,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	49,000.00	49,000.00		48,758.00	48,758.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	121,000.00	121,000.00		121,000.00	121,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Government of the Philippines (current year's budget)	6,750.00	6,750.00		6,750.00	6,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,750.00	6,750.00		6,750.00	6,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	67,500.00	67,500.00		67,500.00	67,500.00									
Government of the Philippines (current year's budget)	53,800.00	53,800.00		52,857.50	52,857.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	4,000.00	4,000.00		3,498.00	3,498.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	1,800.00	1,800.00		1,800.00	1,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	399,000.00	399,000.00		394,300.00	394,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,750.00	6,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,750.00	6,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	20,700.00	20,700.00		20,700.00	20,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)							N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)							N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)							N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)							N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)							N/A	N/A	N/A	N/A	N/A	N/A	N/A	

[illegible]

ment Activities Conducted				11,258,245.00	11,258,245.00	0.00
get - Total Contract Price)	1,258,440.00					

ing Procurement Activities	0.00	0.00	0.00	0.00	0.00	0.00								

APPROVED:

Engr. VIC M. INES

PARPO II/Head of the Procuring Entity