

1 unit Full Set Office Desktop PC	DARAB	No	NP-53.9 - Small Value Procurement									29-11-2023					50,000.00	50,000.00			39,500.00	39,500.00							Completed	
Procurement of Farm Machineries and Equipment (FMEs) for Climate Resilient Farm Productivity Support Program (CRFPSP) for DAR-ARBDSPP Negros Oriental (Project No. 056-NO-2023)	ARBDSPP	No	Competitive Bidding	23/03/15	22-03-2023	04-04-2023		08-05-2023	31-05-2023	21-06-2023	03-07-2023	04-07-2023	14-07-2023	28-07-2023			5,000,000.00	5,000,000.00			4,662,500.00	4,662,500.00			1. Eduard D. Du - NOCCI President 2. Marilyn B. Cabrera - COA State Auditor 3. Tess Naz - NOCPED Dgte. City	28-03-2023	28-03-2023	26-05-2023	13-06-2023	Completed
Procurement of Farm Machineries and Equipment (FMEs) for Climate Resilient Farm Productivity Support Program (CRFPSP) for DAR-ARBDSPP Negros Oriental (Project No. 057-NO-2023)	ARBDSPP	No	Competitive Bidding	15-03-2023	22-03-2023	04-04-2023		08-05-2023	31-05-2023	23-06-2023	03-07-2023	04-07-2023	31-07-2023	03-08-2023			1,000,000.00	1,000,000.00			964,800.00	964,800.00			1. Eduard D. Du - NOCCI President 2. Marilyn B. Cabrera - COA State Auditor 3. Tess Naz - NOCPED Dgte. City	28-03-2023	28-03-2023	26-05-2023	13-06-2023	Completed
Procurement of Farm Equipment for Climate Resilient Farm Productivity Support Program (CRFPSP) for DAR-ARBDSPP in Negros Oriental (Project No. 058-NO-2023)	ARBDSPP	No	Competitive Bidding	15-03-2023	24-03-2023	04-04-2023		08-05-2023	31-05-2023	21-06-2023	03-07-2023	04-07-2023	17-07-2023	04-08-2023			997,600.00	997,600.00			687,600.00	687,600.00			1. Eduard D. Du - NOCCI President 2. Marilyn B. Cabrera - COA State Auditor 3. Tess Naz - NOCPED Dgte. City	28-03-2023	28-03-2023	26-05-2023	13-06-2023	Completed
Procurement of Agricultural Products - CRFPSP-DAR-ARBDSPP - Rebidding (Project No. 059-NO-2023)	ARBDSPP	No	Competitive Bidding	15-03-2023	17-05-2023	29-05-2023		08-06-2023	16-06-2023	22-06-2023	19-06-2023	28-06-2023	25-07-2023	08-07-2023			920,000.00	920,000.00			832,594.00	832,594.00			1. Eduard D. Du - NOCCI President 2. Heriberta Dotillos - COA State Auditor 3. Tess Naz - NOCPED Dgte. City	26-05-2023	26-05-2023	13-06-2023	16-06-2023	Completed
Procurement of Swine, Goat and Agricultural Products - CRFPSP-DAR-ARBDSPP - Rebidding (Project No. 060-NO-2023)	ARBDSPP	No	Competitive Bidding	15-03-2023	17-05-2023	29-05-2023											1,134,000	1,134,000.00			1,134,000.00	1,134,000.00			1. Eduard D. Du - NOCCI President 2. Heriberta Dotillos - COA State Auditor 3. Tess Naz - NOCPED Dgte. City	28-03-2023	28-03-2023			Two Failed Bidding; Negotiated Procurement Sec. 53.1 (a)
Provision of Support Facility and Equipment in Support to Partnership Against Hunger and Poverty (PAHP) - DAR-ARBDSPP - Rebidding (Project No. 061-NO-2023)	ARBDSPP	No	Competitive Bidding	07-08-2023	09-08-2023	08-09-2023				18-09-2023							300,000.00	300,000.00			300,000.00	300,000.00			1. Eduard D. Du - NOCCI President 2. Heriberta Dotillos - COA State Auditor 3. Tess Naz - NOCPED Dgte. City	28-03-2023				Two Failed Bidding; Negotiated Procurement Sec. 53.1 (a) awarded to Carol Enterprises

