

ANNEX B

Department of Agrarian Reform - South Cotabato Procurement Monitoring Report as of December 31/2023

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity						Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)											
									Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion	Acceptance								
	Procurement of meals and snacks for Validation of Project SPLIT and to conduct dialogue activities and attend meetings	SPLIT	NP-53.9 - Small Value Procurement	N/A	15-Nov-23	N/A	20-Nov-23	20-Nov-23	21-Nov-23	21-Nov-23	26-Nov-23	26-Nov-23	29-Nov-23	06-Dec-23	06-Dec-23	Foreign	200,000.00	200,000.00		200,000.00	200,000.00																		
	Procurement of meals and snacks for the conduct of orientation on uploading of encoded technical description and other SPLIT Docs in citizen's Land Registration Portal	SPLIT	NP-53.9 - Small Value Procurement	N/A	15-Nov-23	N/A	20-Nov-23	20-Nov-23	21-Nov-23	21-Nov-23	26-Nov-23	26-Nov-23	29-Nov-23	06-Dec-23	06-Dec-23	Foreign	90,000.00	90,000.00		89,910.00	89,910.00																		
	Procurement of meals and snacks for the orientation on Client Sat Op. using Kolobok box form website	SPLIT	NP-53.9 - Small Value Procurement	N/A	15-Nov-23	N/A	20-Nov-23	20-Nov-23	21-Nov-23	21-Nov-23	26-Nov-23	26-Nov-23	29-Nov-23	06-Dec-23	06-Dec-23	Foreign	132,000.00	132,000.00		131,400.00	131,400.00																		
	Procurement of meals and snacks for the orientation on Monitoring & Evaluation (M&E) M Form Monitoring Tool	SPLIT	NP-53.9 - Small Value Procurement	N/A	15-Nov-23	N/A	20-Nov-23	20-Nov-23	21-Nov-23	21-Nov-23	26-Nov-23	26-Nov-23	29-Nov-23	06-Dec-23	06-Dec-23	Foreign	132,000.00	132,000.00		131,400.00	131,400.00																		
	Procurement of meals and snacks for the cascading redress mechanism (GRM) and reporting process (Incident Reporting)	SPLIT	NP-53.9 - Small Value Procurement	N/A	15-Nov-23	N/A	20-Nov-23	20-Nov-23	21-Nov-23	21-Nov-23	26-Nov-23	26-Nov-23	29-Nov-23	06-Dec-23	06-Dec-23	Foreign	120,000.00	120,000.00		120,000.00	120,000.00																		
	Procurement of meals and snacks for the conduct of ESS cleansing and updating of encoded documents	SPLIT	NP-53.9 - Small Value Procurement	N/A	21-Nov-23	N/A	26-Nov-23	26-Nov-23	27-Nov-23	27-Nov-23	02-Dec-23	02-Dec-23	05-Dec-23	12-Dec-23	12-Dec-23	Foreign	26,000.00	26,000.00		26,000.00	26,000.00																		
	Procurement of meals and snacks for the conduct of Project Split Review/catch up/planning session for ESS document	SPLIT	NP-53.9 - Small Value Procurement	N/A	21-Nov-23	N/A	26-Nov-23	26-Nov-23	27-Nov-23	27-Nov-23	02-Dec-23	02-Dec-23	05-Dec-23	12-Dec-23	12-Dec-23	Foreign	48,000.00	48,000.00		47,952.00	47,952.00																		
	Procurement of Lease of Vehicles for the conduct of Project Split Review/catch up/planning session for ESS document	SPLIT	NP-53.9 - Small Value Procurement	N/A	21-Nov-23	N/A	26-Nov-23	26-Nov-23	27-Nov-23	27-Nov-23	02-Dec-23	02-Dec-23	05-Dec-23	12-Dec-23	12-Dec-23	Foreign	26,000.00	26,000.00		26,000.00	26,000.00																		
	Procurement of Lease of Vehicle for the conduct of ESS implementation and project field monitoring	SPLIT	NP-53.9 - Small Value Procurement	N/A	21-Nov-23	N/A	26-Nov-23	26-Nov-23	27-Nov-23	27-Nov-23	02-Dec-23	02-Dec-23	05-Dec-23	12-Dec-23	12-Dec-23	Foreign	101,000.00	101,000.00		107,000.00	107,000.00																		
	Procurement of Lease of Vehicles for the conduct of PULONG2 and administrative of ESS form attachment 1.3.F	SPLIT	NP-53.9 - Small Value Procurement	N/A	21-Nov-23	N/A	26-Nov-23	26-Nov-23	27-Nov-23	27-Nov-23	02-Dec-23	02-Dec-23	05-Dec-23	12-Dec-23	12-Dec-23	Foreign	45,500.00	45,500.00		45,500.00	45,500.00																		
	Procurement of Vehicle Rental for the Documentation of Agrarian Law Implementation (ALI) case under SPLIT	SPLIT	NP-53.9 - Small Value Procurement	N/A	21-Nov-23	N/A	26-Nov-23	26-Nov-23	27-Nov-23	27-Nov-23	02-Dec-23	02-Dec-23	05-Dec-23	12-Dec-23	12-Dec-23	Foreign				15,600.00	15,600.00																		
	Procurement of meals and snacks for the conduct of Pulong2 under GOL areas in Moronggo, Tolik	SPLIT	NP-53.9 - Small Value Procurement	N/A	28-Nov-23	N/A	03-Dec-23	03-Dec-23	04-Dec-23	04-Dec-23	09-Dec-23	09-Dec-23	12-Dec-23	19-Dec-23	19-Dec-23	Foreign	48,000.00	48,000.00		48,000.00	48,000.00																		
	Procurement of meals and snacks for the problem solving session-orientation workshop to enhanced procedures in the redoc process of targeted landholding w/ codes for the issuance of individual e-titles under	SPLIT	NP-53.9 - Small Value Procurement	N/A	29-Nov-23	N/A	04-Dec-23	04-Dec-23	05-Dec-23	05-Dec-23	10-Dec-23	10-Dec-23	13-Dec-23	20-Dec-23	20-Dec-23	Foreign	342,000.00	342,000.00		342,000.00	342,000.00																		
	Procurement of meals and snacks for the problem solving session-orientation workshop to enhanced procedures in the redoc process of targeted landholding w/ codes for the issuance of individual e-titles under	SPLIT	NP-53.9 - Small Value Procurement	N/A	29-Nov-23	N/A	04-Dec-23	04-Dec-23	05-Dec-23	05-Dec-23	10-Dec-23	10-Dec-23	13-Dec-23	20-Dec-23	20-Dec-23	Foreign	100,000.00	100,000.00		99,100.00	99,100.00																		
	Procurement of meals and snacks for the conduct of Pulong2 in TUPA	SPLIT	NP-53.9 - Small Value Procurement	N/A	29-Nov-23	N/A	04-Dec-23	04-Dec-23	05-Dec-23	05-Dec-23	10-Dec-23	10-Dec-23	13-Dec-23	20-Dec-23	20-Dec-23	Foreign	25,000.00	25,000.00		24,500.00	24,500.00																		
	Procurement of meals and snacks for the conduct of Pulong2 in KORDINAL	SPLIT	NP-53.9 - Small Value Procurement	N/A	29-Nov-23	N/A	04-Dec-23	04-Dec-23	05-Dec-23	05-Dec-23	10-Dec-23	10-Dec-23	13-Dec-23	20-Dec-23	20-Dec-23	Foreign	30,600.00	30,600.00		30,375.00	30,375.00																		
	Procurement of meals and snacks for the conduct of training-workshop on efficient Procurement Measures related to SPLIT Procurement	SPLIT	NP-53.9 - Small Value Procurement	N/A	30-Nov-23	N/A	05-Dec-23	05-Dec-23	06-Dec-23	06-Dec-23	11-Dec-23	11-Dec-23	14-Dec-23	21-Dec-23	21-Dec-23	Foreign	135,000.00	135,000.00		135,000.00	135,000.00																		
	Procurement of meals and snacks for the conduct of training-workshop on efficient Procurement Measures related to SPLIT Procurement	SPLIT	NP-53.9 - Small Value Procurement	N/A	30-Nov-23	N/A	05-Dec-23	05-Dec-23	06-Dec-23	06-Dec-23	11-Dec-23	11-Dec-23	14-Dec-23	21-Dec-23	21-Dec-23	Foreign	32,400.00	32,400.00		32,400.00	32,400.00																		
	Procurement of meals and snacks review of process and procedures of the other DAR Operational Directives in preparation for CY2024	SPLIT	NP-53.9 - Small Value Procurement	N/A	30-Nov-23	N/A	05-Dec-23	05-Dec-23	06-Dec-23	06-Dec-23	11-Dec-23	11-Dec-23	14-Dec-23	21-Dec-23	21-Dec-23	Foreign	176,000.00	176,000.00		175,600.00	175,600.00																		
	Procurement of meals and snacks for the conduct of Gender Sensivity for EYTA regional	SPLIT	NP-53.9 - Small Value Procurement	N/A	07-Dec-23	N/A	12-Dec-23	12-Dec-23	13-Dec-23	13-Dec-23	18-Dec-23	18-Dec-23	21-Dec-23	28-Dec-23	28-Dec-23	Foreign	204,000.00	204,000.00		202,640.00	202,640.00																		
	Procurement of meals and snacks for the conduct of records inventory of OMS/OPARO documentation and updating of PQRA Database	SPLIT	NP-53.9 - Small Value Procurement	N/A	07-Dec-23	N/A	12-Dec-23	12-Dec-23	13-Dec-23	13-Dec-23	18-Dec-23	18-Dec-23	21-Dec-23	28-Dec-23	28-Dec-23	Foreign	66,000.00	66,000.00		65,850.00	65,850.00																		
	Procurement of POL for SPLIT MOTOR vehicle	SPLIT	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricants	N/A	08-Dec-23	N/A	17-Jul-23	17-Jul-23	18-Jul-23	18-Jul-23			23-Jul-23	26-Jul-23		Foreign	195,000.00	195,000.00		195,000.00	195,000.00																		
	Procurement of ADDITIONAL POL for the use of the RP Motorcycle Vehicle of SPLIT Project for 2023	SPLIT	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricants	N/A	09-Dec-23	N/A	09-Nov-23	09-Nov-23	10-Nov-23	10-Nov-23			15-Nov-23	18-Nov-23	25-Nov-23	Foreign	216,000.00	216,000.00		216,000.00	216,000.00																		
Total Allotted Budget of Procurement Activities																						22,489,754.50																	
Total Contract Price of Procurement Activities Conducted																						21,692,426.10																	
Total Savings (Total Allotted Budget - Total Contract Price)																						897,328.40																	

Prepared by:

NESS B. JUANDAY
Procurement Officer

Recommended for Approval by:

LORNA N. GARDE
BAC Chairperson

APPROVED:

CHARISH M. GARRA, MPA
Head of the Procuring Entity