

				Actual Procurement Activities											
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
COMPLETED PROCUREMENT ACTIVITIES															
	Supply and Delivery of 100 Licenses of Plotting/Rendering Software-AutoCAD Software	SPLIT Project	NO	NP. 53.9 Small Value Procurement	November 12, 2023	November 12, 2023	November 20, 2023	December 1, 2023		December 4, 2023	December 5, 2023	December 5, 2023	December 28, 2023	December 28, 2023	January 5, 2024
	Supply and Delivery of IT Equipment (531 Desktop Computers and 301 Units Laptops Computers) Lot 1	SPLIT Project	NO	Competitive Bidding	November 12, 2023	November 12, 2023	November 20, 2023	December 11, 2023	December 11, 2023	December 15, 2023	December 21, 2024	December 28, 2023	December 28, 2023	December 29, 2023	January 5, 2024
	Supply and Delivery of IT Equipment (531 Desktop Computers and 301 Units Laptops Computers) Lot 2	SPLIT Project	NO	Competitive Bidding	November 12, 2023	November 12, 2023	November 20, 2023	December 11, 2023	December 11, 2023	December 15, 2023	December 15, 2023	February 19, 2024	February 21, 2024	March 5, 2024	March 19, 2024
	Supply and Delivery of Various ICT Equipment for DENR Lot 1	SPLIT Project	No	Competitive Bidding	November 12, 2023	November 12, 2023	November 20, 2023	December 11, 2023	December 11, 2023	December 15, 2023	December 27, 2023	December 28, 2023	December 28, 2023	December 29, 2023	January 5, 2024
	Supply and Delivery of Various ICT Equipment for DENR Lot 3	SPLIT Project	No	Competitive Bidding	November 12, 2023	November 12, 2023	November 20, 2023	December 11, 2023	December 11, 2023	December 15, 2023	December 27, 2023	December 28, 2023	December 28, 2023	December 29, 2023	January 5, 2024
	Supply and Delivery of 16 Units of Plotter (3-in-1)	SPLIT Project	No	Competitive Bidding	November 12, 2023	November 12, 2023	November 20, 2023	December 11, 2023	December 11, 2023	December 15, 2023	December 27, 2023	December 28, 2023	December 28, 2023	December 29, 2023	January 12, 2024
	Hiring of a Highly Technical Consultant (HTC) for the Office of the Secretary (OSEC) for 6 months	OSEC	NO	NP. 53.7 Highly Technical Consultant	January 5, 2024	December 13, 2023						January 5, 2024	January 8, 2024	January 8, 2024	January 8, 2024
	Subscription of various newspaper for CY 2024	PAMRS	NO	NP 53.6 Scientific, Scholarly or Artistic Wok, Exclusive Technology and	December 13, 2023	December 13, 2023		December 18, 2024	December 18, 2024			December 18, 2024	January 8, 2024	January 17, 2024	January 17, 2024
	Hiring of IT Consultant Data Modeler	SPLIT Project	NO	NP 53.7 Highly Technical Consultant	November 1, 2023	November 1, 2024		November 15, 2023		November 17, 2023		December 18, 2024	January 24, 2024	January 29, 2024	January 30, 2024
	Lease of Wireless Access Point	MISS	NO	Competitive Bidding	February 20, 2024	March 23, 2024	April 1, 2024	April 15, 2024	April 15, 2024	April 16, 2024	April 22, 2024	May 22, 2024	June 3, 2024	June 20, 2024	June 24, 2024
	Hiring of a Highly Technical Consultant (Accounting Division)	FMAO-FMS-	NO	NP. 53.7 Highly Technical Consultant	March 4, 2024							March 21, 2024	March 21, 2024	March 21, 2024	March 22, 2024
	Engagement of Third Party Service Provider for the Conduct of Performance Review of the CAP-PBD Window III Implementation from CY 2006-2023	BARBD-RCMD	NO	Agency to Agency	March 13, 2024							March 21, 2024			
	Ink Cartridge and Poster Meter Machine	Records Division	No	Direct Contracting	March 27, 2024			April 11, 2024				April 11, 2024	April 22, 2024	May 31, 2024	June 10, 2024
	Office Supplies for the BARBD Office	BARBD	No	Shopping [Section 52.1 B]	March 19, 2024			April 11, 2024			April 14, 2024	April 23, 2024	May 7, 2024	June 6, 2024	June 6, 2024
	Procurement of Security Guard Services	GSD_ADSErv	No	Competitive Bidding	March 19, 2024	March 20, 2024	March 27, 2024	April 11, 2024	April 11, 2024	April 24, 2024	April 24, 2024	May 10, 2024	May 13, 2024	May 14, 2024	May 15, 2024
	Supply, Delivery and Installation of airconditioning Units	Procurement Division	No	Shopping [Section 52.1 B]	March 19, 2024			April 11, 2024			April 18, 2024	April 23, 2024	May 10, 2024	May 17, 2024	May 24, 2024

Continuous Ink Printer	UPPRO	No	Shopping [Section 52.1 B]	March 27, 2024			April 11, 2024				April 11, 2024	April 22, 2024	May 17, 2024	May 24, 2024
Hiring of Highly Technical Consultant from March 1, 2024 to June 30, 2024	USC-EACO	NO	NP. 53.7 Highly Technical Consultant	April 1, 2024							April 15, 2024	April 15, 2024	April 15, 2024	April 15, 2024
Hiring of Highly Technical Consultant OUMA	OUMA	NO	NP. 53.7 Highly Technical Consultant	April 1, 2024							April 15, 2024	April 15, 2024	April 22, 2024	April 22, 2024
Supply and Delivery of Inks for Lot 1	AFMAO_A MISO	No	Shopping [Section 52.1 A]	April 11, 2024			April 16, 2024		April 18, 2024		April 23, 2024	May 3, 2024	May 17, 2024	May 24, 2024
Office Supplies for the AFMAO_ AMISO	AFMAO_A MISO	No	Shopping [Section 52.1 A]	April 11, 2024			April 30, 2024				April 30, 2024	May 10, 2024	May 23, 2024	May 28, 2024
Supply and Delivery of Medical Supplies	GSD-ADSERV	No	Shopping [Section 52.1 B]	April 11, 2024			April 23, 2024				April 25, 2024	May 10, 2024	May 22, 2024	May 27, 2024
IT Equipment (External Had Drive and Printer)	BARBD	No	NP 53.9 Small Value Procurement	April 11, 2024			April 16, 2024		April 18, 2024		April 30, 2024	May 10, 2024	May 22, 2024	May 29, 2024
Supply, Delivery of Desktop Computer Set	UPPRO	No	NP 53.9 Small Value Procurement	April 16, 2024			April 30, 2024				April 30, 2024	May 14, 2024	May 24, 2024	May 30, 2024
Lease of Venue for the Conduct of DAR-FASPO Orientation on NEDA - ODA Policy Guidelines and Procedures on 28 May 2024	AFASPO	No	NP 53.10 Lease of Real Property and Venue	April 23, 2024			April 30, 2024				May 7, 2024	May 31, 2024	June 24, 2024	June 25, 2024
Food, Venue and Accommodation for Project Management Initiatives and Knowledge Workshop for DAR Regional and Provincial Officers (Batch 1: May 20-21, 2024 / Batch 2: May 23-24, 2024)	USC/EAC O	No	Agency to Agency	April 23, 2024			April 30, 2024				April 30, 2024		May 17, 2024	
Fire Extinguisher (For Refill)	GSD-ADSERV	No	Emmergency Cases	April 23, 2024			May 14, 2024				May 28, 2024	June 7, 2024	July 9, 2024	July 9, 2024
Food, Venue and Accommodation for Project Management Initiatives and Knowledge Workshop for DAR Regional and Provincial Officers (Batch 1: June 24-25, 2024 / Batch 2: June 27-28, 2024)	USC/EAC O	No	Agency to Agency	April 23, 2024			April 30, 2024				April 30, 2024		May 29, 2024	
Supply and Delivery of Medical Equipment	GSD-Clinic	No	Shopping [Section 52.1 B]	April 23, 2024			April 30, 2024				May 7, 2024	May 17, 2024	May 27, 2024	May 28, 2024
Catering Services for the DAR SPMS Activities (SPMS DCs Performance Review Meeting and SPMS Sub PMT-Chair	ARCDS-ODD	No	NP 53.9 Small Value Procurement	April 30, 2024			May 7, 2024				May 28, 2024	May 31, 2024	June 10, 2024	June 10, 2024
Supplies and Materials for Capability Enhancement Training for Planning Officers Batch 3 on May 22-24, 2024	Planning Service	No	NP 53.9 Small Value Procurement	April 30, 2024			May 7, 2024		May 8, 2024		May 10, 2024	May 14, 2024	May 20, 2024	May 21, 2024
Board and Lodging Capability Enhancemnet Training for Planning Officers Batch 3 on May 22-24, 2024 at Tagaytay City	Planning Service	No	NP 53.10 Lease of Real Property and Venue	April 30, 2024			May 7, 2024				May 14, 2024	May 16, 2024	May 21, 2024	May 21, 2024
Board and Lodging PPRO Mid-Year Assessment and Planning Workshop for the Second Year (2nd) Semester for CY 2024 July 10-12, 2024	UPPRO	No	NP 53.10 Lease of Real Property and Venue	April 30, 2024			May 7, 2024				May 28, 2024	June 7, 2024	June 28, 2024	July 5, 2024
Board and Lodging Conduct of Human Resource Office Mid-Year Assesment and Planning Workshop May 29-31, 2024 at Region I	ASEC-HRO	No	NP 53.10 Lease of Real Property and Venue	April 30, 2024			May 14, 2024		May 20, 2024		May 21, 2024	May 23, 2024	May 27, 2024	May 28, 2024

Engagement of an advertising of company re: Publicatioj of Joint DAR-LRA Administrative Order No. 01 S. 2024 entitled " Rules governing the re-issuance of owner's duplicate copy and correction of entries in the collective certificate of land ownership award (CCLOA) covered by SPLITY Project"	PAMRS	NO	NP 53.6 Scientific, Scholarly or Artistic Wok, Exclusive Technology and Media Services	May 7, 2024	May 14, 2024	May 22, 2024				May 22, 2024	May 31, 2024	June 14, 2024	June 17, 2024
Engagement of an advertising of company re: Publicatioj of Joint DAR-LRA Administrative Order No. 01 S. 2024 entitled " Rules governing the re-issuance of owner's duplicate copy and correction of entries in the collective certificate of land ownership award (CCLOA) covered by SPLITY Project"	PAMRS	NO	NP 53.6 Scientific, Scholarly or Artistic Wok, Exclusive Technology and Media Services	May 7, 2024	May 14, 2024	May 22, 2024				May 22, 2024	May 31, 2024	June 14, 2024	June 17, 2024
Supply and Delivery of Meals and Snacks for the Conduct of Offboarding Program June 21, 2024	ARCDS-CDD	No	NP 53.9 Small Value Procurement	May 10, 2024		May 21, 2024				May 28, 2024	June 4, 2024	June 20, 2024	June 20, 2024
Supply and Deleviry of Training Kits for the Offboarding Program	ARCDS-CDD	No	NP 53.9 Small Value Procurement	May 10, 2024		May 14, 2024				May 21, 2024	May 31, 2024	June 19, 2024	June 21, 2024
Board and Lodging (Partnership Against Hunger and Poverty (PAHP) Sustainabiloty Planning Workshop and Awarding Ceremony	USSO	No	NP 53.10 Lease of Real Property and Venue	May 10, 2024		May 14, 2024				May 16, 2024	June 3, 2024	June 14, 2024	June 21, 2024
Transportation Services rental of Passenger Van (Partnership Against Hunger and Poverty (PAHP) Sustainability Planning workshop and awarding ceremony	USSO	No	NP 53.9 Small Value Procurement	May 10, 2024		May 21, 2024				May 28, 2024	June 7, 2024	June 21, 2024	June 21, 2024
Board and Lodging Conduct of Human Resource Office Managers Fellowship Meeting and Learning Session (HRMFMLS) on June 4-5, 2024 at Quezon City	ASEC-HRO	No	NP 53.10 Lease of Real Property and Venue	May 10, 2024		May 7, 2024				May 16, 2024	May 22, 2024	June 3, 2024	June 3, 2024
Board and Lodging (Seminar Workshop on "Integration of Risk Management to Strategic and Operational Planning")	IAS	No	NP 53.10 Lease of Real Property and Venue	May 10, 2024		May 14, 2024				May 28, 2024	June 2, 2024	June 10, 2024	June 11, 2024
Supply and Delivery of Training Kits for the Offboarding Program	ARCDS-CDD	No	NP 53.9 Small Value Procurement	May 10, 2024		May 14, 2024				May 21, 2024	May 31, 2024	June 19, 2024	June 20, 2024
Van Rental During the conduct of Capacity Enhancemnet Training for Planning Officer Batch 3 on May 22-24 at Tagaytay.	Planning Service	No	NP 53.9 Small Value Procurement	May 10, 2024		May 20, 2024				May 20, 2024	May 20, 2024	May 21, 2024	May 22, 2024
Hiring of Highly Technical Consultant for the Conduct of Completion Report Preparation on CAP-PBD Windows I, II, and III program implementation	BARBD-RCMD	NO	NP. 53.7 Highly Technical Consultant	May 13, 2024						May 22, 2024	May 22, 2024	May 22, 2024	May 22, 2024
Training Kits for the Conduct of Trainers' Training on Learning and Development Manual for ARCDS and Field Implementers	ARCDS-LDD	No	NP 53.9 Small Value Procurement	May 14, 2024		May 28, 2024				June 4, 2024	June 13, 2024	June 21, 2024	June 28, 2024
Snacks for the DAR Onboarding Orientation for Newly Hired/Appointed employees on June 21, August 23, September 27 and November 15, 2024	ARCDS-CDD	No	NP 53.9 Small Value Procurement	May 14, 2024		May 21, 2024				May 28, 2024	June 8, 2024	Jun e20, 2024	June 20, 2024
Board and Lodging crafting of completion report template and framework (August 13-15, and November 15, 2024	BARBD-RCMD	No	NP 53.10 Lease of Real Property and Venue	May 14, 2024		May 21, 2024				May 28, 2024	June 7, 2024	June 26, 2024	June 28, 2024
Passenger Vehicle Rental	ARCDS-LDD	No	NP 53.9 Small Value Procurement	May 14, 2024		May 14, 2024				May 28, 2024	June 7, 2024	June 21, 2024	June 21, 2024
Training Kit for Conduct Trainers' Training on Learning and Development (L and D) Manual for ARCDS and Field	ARCDS-LDD	No	NP 53.9 Small Value Procurement	May 14, 2024		May 21, 2024				June 4, 2024	June 14, 2024	June 21, 2024	June 24, 2024
Highly Technical Consultant for the conduct of trainers training on L & D manual for ARCDS & Field Implementors	ARCDS-LDD	NO	NP. 53.7 Highly Technical Consultant	May 22, 2024									

29/24

Transportation Services (Passenger Van) for the conduct of orientation on ORAOHRA	ARCDS-CDD	No	NP 53.9 Small Value Procurement	May 28, 2024			June 4, 2024			June 4, 2024	June 10, 2024	June 26, 2024	June 28,
Van Rental for the Conduct of Three (3) Batches of Coaching for Support to Operations (STO) Division Chiefs (DC)	ARCDS-LDD	No	NP 53.9 Small Value Procurement	May 28, 2024			June 4, 2024			June 4, 2024	June 13, 2024	June 26, 2024	June 26,
Food, Venue and Accomodation for crisis communications management for DAR Regional and Provincial Officers	SC-EACOO	No	NP 53.10 Lease of Real Property and Venue	May 28, 2024			June 4, 2024			June 4, 2024	June 14, 2024	June 26, 2024	July 1, 2024
Supply and Delivery of Training Kits for the conduct of Orientation on ORAOHRA	ARCDS-CDD	No	NP 53.9 Small Value Procurement	May 28, 2024			June 11, 2024			June 11, 2024	June 17, 2024	June 26, 2024	June 28,
Van Rental for the Conduct of knowledge/Experience sharing cum learning session for Agrarian Reform Beneficiary organizations (ARBOs) developed as Agri-Insurance underwriters/solicitors	BARBD-RCMD	No	NP 53.9 Small Value Procurement	May 28, 2024			June 11, 2024			June 11, 2024	June 18, 2024	June 26, 2024	June 26, 2024
Board and Lodging for the conduct of knowledge/experience sharing cum learning session for Agrarian Regorm beneficiary Organizations (ARBOs) developed as Agri-Insurance Underwriters/Solicitors	BARBD-RCMD	No	NP 53.10 Lease of Real Property and Venue	May 28, 2024			June 4, 2024			June 11, 2024	June 20, 2024	June 27, 2024	June 28, 2024
Supply and Delivery of Training Kits for the Conduct of Orientation on ORAOHRA	ARCDS-CDD	No	NP 53.9 Small Value Procurement	May 28, 2024			June 11, 2024			June 11, 2024	June 17, 2024	June 26, 2024	June 28, 2024
Airline Ticket January - June 2024	Various Offices	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Ticket										
Water Consumption for January to June, 2024	Various Offices	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and										
Electricity Consumption for Janaury - June, 2024	Various Offices	NO	Direct Retail										
Fuel Consumption for January to June, 2024	Various Offices	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline										
Shuttle Service for official use re: pre-deliberation of ARCs and ARC clusters targets in CY 2024 and provision of technical assiatnce through mentoring/coaching in the finzalization of the ARCDPs	PMS	NO	NP 53.9 Small Value Procurement	June 11, 2024			June 18, 2024			June 18, 2024	June 21, 2024	June 27, 2024	June 1, 2024

Total Allotted Budget of F

Total Contract Price of Procuremen

Total Savings (Total Allotted Budget


ONGOING PROCUREMENT ACTIVITIES														
Subdivision Survey of the Collective CLOAs for Issuance of Individual CLOAs Phase 1 Lot 28	SPLIT Project	No	Competitive Bidding	November 22, 2023	November 22, 2023	November 30, 2023	December 21, 2023	December 21, 2023	December 22, 2023					
Subdivision Survey of the Collective CLOAs for Issuance of Individual CLOAs Phase 1 Lot 38	SPLIT Project	No	Competitive Bidding	November 22, 2023	November 22, 2023	November 30, 2023	December 21, 2023	December 21, 2023	December 22, 2023					
Procurement of Janitorial Services for the Department of Agrarian Reform Central office (DARCO) for CY 2024 (REBID)	ADMIN_G SD	No	Competitive Bidding	June 13, 2024	June 13, 2024	June 19, 2024								
Lease of UTM/Firewall for Five (5) Months	MISS	No	Competitive Bidding	June 13, 2024	June 13, 2024	June 19, 2024								
Repair and Rehabilitation of the Perimeter Fence Forming Elliptical Road	MISS	No	Competitive Bidding	June 26, 2024										
Certificate of Condonation	SPLIT Project	No	Competitive Bidding	June 4, 2024	June 4, 2024	June 11, 2024	June 26, 2024	June 26, 2024	July 1, 2024	July 2, 2024				
Supply and Delivery of Meals and Snacks for the Anti-Sexual Harassment (ASH) and Occupational Safety and Health (OSH)	ARCDS-CDD	No	NP 53.9 Small Value Procurement	May 28, 2024			June 4, 2024				June 11, 2024	June 20, 2024	July 8, 2024	July 9, 2024
Supply and Delivery of Office Furniture	ADMIN-OD	No	NP 53.9 Small Value Procurement	May 28, 2024			June 4, 2024				June 4, 2024	June 11, 2024	July 8, 2024	July 9, 2024
2.5 HP Standard Inverter Split Type Aircon Wall mounted lot 1	Planning Service	No	NP 53.9 Small Value Procurement	May 20, 2024			May 28, 2024				June 4, 2024	June 11, 2024		
Installation of Two (2) units of 2.5 HP Standard Inverter Split Type Wall Mounted Air-condition Lot 2	Planning Service	No	NP 53.9 Small Value Procurement	May 20, 2024			May 28, 2024				June 4, 2024	June 20, 2024		
Supply and Delivery of Office Supplies and Equipment (Desktop, Laptops, Printers and External Hard Drive)	PIS/PRMM D	No	NP 53.9 Small Value Procurement	May 28, 2024			June 4, 2024				June 11, 2024	June 20, 2024		
Supply and Delivery of Inks	DARAB BM III	No	NP 53.9 Small Value Procurement	June 4, 2024			June 11, 2024				June 18, 2024	June 24, 2024		
FAILED PROCUREMENT ACTIVITIES														
Procurement of Janitorial Services for the Department of Agrarian Reform Central Office (DARCO) for CY 2024	ADMIN_G SD	NO	Competitive Bidding	February 20, 2024	March 23, 2024	April 1, 2024	April 15, 2024	April 15, 2024	April 26, 2024					
Lease of UTM Firewall for 8 months	MISS	NO	Competitive Bidding	February 20, 2024	March 23, 2024	April 1, 2024	April 15, 2024	April 15, 2024	April 16, 2024					
DARCO Internet Subscription for CY 2024	MISS	NO	NP 53.9 Small Value Procurement	April 22, 2024	May 4, 2024		May 7, 2024	May 7, 2024	May 10, 2024					
Supplies and Materials for the Conduct of Partnership Against Hunger and Poverty (PAHP) Sustainability Planning Workshop and Awarding Ceremony	USSO	No	NP 53.9 Small Value Procurement	May 20, 2024			May 28, 2024							

Prepared by:


ATTY. MA. REGINA ALIMARIN
 Chairman, BAC A Secretariat

Recommended for Approval by:


ATTY. SHIELA MAE GERAPUSCO
 Chairman, BAC B Secretariat


AMIHILDA SANGCOPAN
 Chairman, BAC A

