Department of Agrarian Reform-Main Annual Procurement Plan for FY 2021 - 2ND UPDATE

Estimated Budget (PhP)

Code (PAP) Procurement PMO/ sz::::‘:’:: i::zny? Mode of Pr _ S LA dule for E“:‘::‘i Activity Source of ) Remarks ;
Project End:User (Yes/No) a ol BREL | maofBide | Notice of Award |Contract Signing|  Funds Total MOOE co (brief description of Project)
pot e g0l =ics
SUPPORT TO PARCELIZATION OF LANDS FOR INDIVUDUAL TITLING (SPLIT)
GOP COUNTERPART
SPLIT-GOP001 [Operational Cost (CPMO) (March to December Requirement) SPLIT-CPMO NO S""ppig‘fo‘z:‘:j"’zz"' Valuo As Need Arises GoP 13,098,844.92 1,140,000.00 11,958,844.92
SPLIT-GOP002 [Purchase of Office Equipment SPLIT-CPMO NO Competitive Bidding Ap per Approved Project Proposal/Purchase Request GoP
SUB-TOTAL 13,098,844.92 1,140,000.00 11,958,844.92
LOAN PROCEEDS (WORLD BANK)
SPLIT-LP001 |Data model design SPLIT-CPMO NO- INDV 21-Mar 21-Apr 21-Jun 21-Jul Foreign 1,800,000.00
SPLIT-LP002 {System specification design SPLIT-CPMO NO INDV 21-Mar 21-Apr 21-Jun 21-Jul Foreign 1,800,000.00
SPLIT-LP003 |Individual consultants (4) for centre SPLIT-CPMO NO INDV 21-Mar 21-Apr 21-Jun 21-Jul Foreign 4,320,000.00
SPLIT-LP004 {1724 Units of Desktop for data processing SPLIT-CPMO NO RFB 21-Mar 21-May 21-Jun 21-Jul Foreign 133,304,000.00
SPLIT-LPO05 |31 Units of Heavy Duty Scanner SPLIT-CPMO NO RFQ 21-Mar 21-May 21-Jun 21-Jul Foreign 1,860,000.00
SPLIT-LPO06 (99 Units of Heavy Duty Printer SPLIT-CPMO NO RFB 21-Mar 21-May 21-Jun 21-Jul Foreign 7,425,000.00
SPLIT-LP007 |84 Units of Photocopier SPLIT-CPMO NO RFB 21-Mar 21-May 21-Jun 21-Jul Foreign 21,000,000.00
SPLIT-LP008 |182 Units of LCD projector SPLIT-CPMO NO RFB 21-Mar 21-May 21-Jun 21-Jul Foreign 21,840,000.00
SPLIT-LP009 |C SPLIT-CPMO NO QcBs 21-Mar 21-Apr 21-Jun 21-Jul Foreign 10,400,000.00
SPLIT-LPO10 | Training Needs Assessment SPLIT-CPMO NO cas 21-Mar 21-Apr 21-Jun 21-Jul Foreign 10,400,000.00
SPLIT-LPO11 [National Project Manager SPLIT-CPMO NO INDV 21-Mar 21-Apr 21-Jun 21-Jul Foreign 2,520,000.00
SPLIT-LP012 |Deputy National Project Manager SPLIT-CPMO NO INDV 21-Mar 21-Apr 21-Jun 21-Jul Foreign 2,160,000.00
SPLIT-LP013 |Senior Ei & Social SPLIT-CPMO NO INDV 21-Mar 21-Apr 21-Jun 21-Jul Foreign 1,530,000.00
SPLIT-LP014 {Senior Adm and Finance Specialist SPLIT-CPMO NO INDV 21-Mar 21-Apr 21-Jun 21-Jul Foreign 1,530,000.00
SPLIT-LP015 |Admin & Finance Specialist SPLIT-CPMO NO INDV 21-Mar 21-Apr 21-Jun 21-Jul Foreign 990,000.00
SPLIT-LP016 | Senior Procurement Specialist SPLIT-CPMO NO INDV 21-Mar 21-Apr 21-Jun 21-Jul Foreign 1,630,000.00
SPLIT-LP017 [M&E Specialist SPLIT-CPMO NO INDV 21-Mar 21-Apr 21-Jun 21-Jul Foreign 990,000.00
SPLIT-LP018 |MIS Specialist SPLIT-CPMO NO INDV 21-Mar 21-Apr 21-Jun 21-Jul Foreign 990,000.00
SPLIT-LP019 {ESS Prepare & Monitor framework plans (Y1) SPLIT-CPMO NO QcBs 21-Mar 21-Apr 21-Jun 21-Jul Foreign 2,600,000.00
SPLIT-LP020 |GRM development SPLIT-CPMO NO INDV 21-Mar 21-Apr 21-Jun 21-Jul Foreign 2,600,000.00
SPLIT-LP021 |Equi for DAR Regional offices (servers) SPLIT-CPMO NO RFB 21-Apr 21-May 21-Jul 21-Aug Foreign 23,400,000.00
SPLIT-LP022 |Equipment for DENR/LMB SPLIT-CPMO NO RFB 21-Apr 21-May 21-Jul 21-Aug Foreign 5,200,000.00
SPLIT-LP023 |DENR equipment for LC (NAMRIA/LRA) SPLIT-CPMO NO RFB 21-Apr 21-May 21-Jul 21-Aug Foreign 22,798,464.00
SPLIT-LP024 |Upgrade eSurvey module for LMB SPLIT-CPMO NO cDs 21-Apr 21-May 21-Jul 21-Aug Foreign 2,600,000.00
SPLIT-LP025 |Indivi (3) data SPLIT-CPMO NO INDV 21-Apr 21-May 21-Jul 21-Aug Foreign 2,700,000.00
SPLIT-LP026 |Regional IT Support (30 people) SPLIT-CPMO NO INDV 21-Apr 21-May 21-Jul 21-Aug Foreign 21,600,000.00
SPLIT-LP027 |Envi & Social Safeg p SPLIT-CPMO NO INDV 21-Apr 21-May 21-Jul 21-Aug Foreign 990,000.00
SPLIT-LP028 |Procurement Specialist (2) SPLIT-CPMO NO INDV 21-Apr 21-May 21-Jul 21-Aug Foreign 1,980,000.00
SPLIT-LP029 {Regi i | & Social jalist (15) SPLIT-CPMO NO INDV 21-Apr 21-May 21-Jul 21-Aug Foreign 13,500,000.00
SPLIT-LP030 {492 Units (Computer & printer) SPLIT-CPMO NO RFB 21-May 21-Jul 21-Aug 21-Sep Foreign 29,520,000.00
SPLIT-LP031 |52 Units of Drone SPLIT-CPMO NO RFB 21-May 21-Jul 21-Aug 21-Sep Foreign 19,500,000.00
SPLIT-LP032 103 Units of Handheld GPS 3PLIT-CPMO NO RFB 21-May 21-Ju. 21-Aug 21-Sep Foreign 8,240,000.00
SPLIT-LP033 {52 Units of Plotter SPLIT-CPMO NO RFB 21-May 21-Jul 21-Aug 21-Sep Foreign 10,400,000.00
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SPLIT-LP034 {98 Units of Real Time Kinematic (RTK) SPLIT-CPMO NO RFB 21-May 21-Jul 21-Aug 21-Sep Foreign 196,000,000.00 |
SPLIT-LP035 |98 Ujnits of Total Station SPLIT-CPMO NO RFB 21-May 21-Jul 21-Aug 21-Sep Foreign 63,700,000.00
SPLIT-LPO36 |5 Units of Tablet Computer SPLIT-CPMO NO RFQ 21-May 21-Jul 21-Aug 21-Sep Foreign 250,000.00 |
SPLIT-LP037 {AutoCAD Software (Licensed) SPLIT-CPMO NO DIR 21-May 21-Jul 21-Aug 21-Sep Foreign 48,900,000.00 {
SPLIT-LP038 [GIS Software (Manifold) SPLIT-CPMO NO RFQ 21-May 21-Jul 21-Aug 21-Sep Foreign 468,000.00 |
SPLIT-LP039 |Land Survey Software SPLIT-CPMO NO RFB 21-May 21-Jul 21-Aug 21-Sep Foreign 48,160,000.00
SPLIT-LP040 [Map Info Professional SPLIT-CPMO NO DIR 21-May 21-Jul 21-Aug 21-Sep Foreign 30,750,000.00 }
SPLIT-LP041 |Equipment for central data centre SPLIT-CPMO NO RFB 21-Jun 21-Aug 21-Sep 21-Oct Foreign 57,200,000.00 i
SPLIT-LP042 |CLOA Document Management system SPLIT-CPMO NO RFB 21-Jun 21-Jul 21-Sep 21-Oct Foreign 20,800,000.00 |
SPLIT-LP043 |Baseline Study SPLIT-CPMO NO QcBs 21-Jun 21-Jul 21-Sep 21-Oct Foreign 10,000,000.00 : :
SPLIT-LP044 |M & EMIS Design, Develop, Install SPLIT-CPMO NO INDV 21-Jun 21-Jul 21-Sep 21-Oct Foreign 6,599,995.84 :
SPLIT-LP045 |Consultancy to Review Policy SPLIT-CPMO NO cas 21-Sep 21-Oct 21-Nov 21-Dec Foreign 10,400,000.00 |
Digital Archi i : W

SPLIT-LPo4s |Digital Archive Strategy, Standard and System Technical SPLIT-CPMO NO INDV 21ul 21-Aug 21-0ct 21-Nov Foreign 2,080,000.00 |
SPLIT-LP047 [Digital Archive System development SPLIT-CPMO NO QcBS 21-Sep 21-Oct 21-Nov 21-Dec Foreign 5,200,000.00 {

SUB-TOTAL| 894,525,459.84

GRAND TOTAL (GOP + LOAN PROCEEDS)| _ 907,624,304.76 | | |
Prepared/Consolidatéd by: - Reviewed by:
:R: p ,,,.\/}Z - n
MA. TERESA P. ROMERO ATTY. MARY MAE CYNTHIA M. LINAG
BAC Secretariat, Procurement Division Head-BAC Secretaria/ Procuremgnt Dlyision Chief, Budget Division
Recommending Approval:
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