

DEPARTMENT OF AGRARIAN REFORM PROVINCIAL OFFICE IVB (MIMAROPA) -ORIENTAL MINDORO ANNUAL PROCUREMENT PLAN for FY 2021 (as of January 31, 2021)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10000 01000 01000	General Management & Supervision (GMS)	Support to Operations Division (STOD)								6.593.000,00	6.593.000,00		
	Supplies and Materials Expenses									833.000,00	833.000,00		
	Fuel, Oil and Lubricants	STO Division	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	Monthly	Monthly	GoP	833.000,00	833.000,00		For utilization of DARPO RP vehicles.
	Utilities									2.334.000,00	2.334.000,00		
	Electric Supply	STO Division	NO	Direct Contracting	N/A	N/A	Monthly	Monthly	GoP	1.950.000,00	1.950.000,00		
	Water Supply	STO Division	NO	Direct Contracting	N/A	N/A	Monthly	Monthly	GoP	384.000,00	384.000,00		
	Communications									848.000,00	848.000,00		
	Telephone Expenses Landline	STO Division	NO	Direct Contracting	N/A	N/A	Monthly	Monthly	GoP	283.000,00	283.000,00		
	Telephone Expenses Mobile Cellcard	STO Division	NO	NP-53.9 - Small Value Procurement	Monthly	N/A	Monthly	Monthly	GoP	202.000,00	202.000,00		
	Internet Expenses	STO Division	NO	Direct Contracting	N/A	N/A	Monthly	Monthly	GoP	357.000,00	357.000,00		
	Cable TV	STO Division	NO	Direct Contracting	N/A	N/A	Monthly	Monthly	GoP	6.000,00	6.000,00		
	Rent/ Lease Expenses (Office Building)	STO Division	YES	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Dec., 2020	Dec., 2020	GoP	1.633.000,00	1.633.000,00		
	Other General Services	STO Division	NO	NP-53.9 - Small Value Procurement	Monthly	N/A	Monthly	Monthly	GoP	700.000,00	700.000,00		
	Repair & Maintenance									245.000,00	245.000,00		
	RM - Office Equipment	STO Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	55.000,00	55.000,00		
	RM - Motor Vehicles	STO Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	190.000,00	190.000,00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		CO	Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		
II.	OPERATIONS									9.191.321,00	9.191.321,00		
	LAND TENURE SECURITY PROGRAM	Land Tenure Security Program (LTSP) Division								523.514,00	523.514,00		LAD involves the redistribution of government and private agricultural lands to landless farmers and farm workers. It secures farmers' tenure, promotes social equity, and provides them with necessary productive resources needed to ensure their economic viability and productivity.
31010 01000 01000	LAND ACQUISITION & DISTRIBUTION (LAD)									64.600,00	64.600,00		
	Claim Folder Preparation & Documentation									64.600,00	64.600,00		
	> Conference/Seminars	LTSP Division									62.568,00		
	- Package deal delivery of expenses on food, function room, & lodging services for the Department of Agrarian Reform Land Tenure Security Program 1st Quarter Assessment & Planning Workshop	LTSP Division	YES	NP-53.10 Lease of Real Property and Venue	N/A	N/A	January, 2021	January, 2021	GoP	62.568,00	62.568,00		
	> Common Supplies & Equipment available at PS-DBM	LTSP Division	NO	NP-53.5 Agency-to-Agency	N/A	N/A	June, 2021	June, 2021	GoP	2.032,00	2.032,00		
31010 01000 04000	POST - LAND DISTRIBUTION									458.914,00	458.914,00		
	Redocumentation of DNYD Lands									243.554,00	243.554,00		
	Requiring Survey									210.554,00	210.554,00		
	> Conference/Seminars												
	- Package deal delivery of expenses on food, function room, & lodging services for the Department of Agrarian Reform Land Tenure Security Program 1st Quarter Assessment & Planning Workshop	LTSP Division	YES	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Jan., 2021	Jan., 2021	GoP	29.304,00	29.304,00		
	> Survey	LTSP Division	NO	Competitive Bidding	Oct. 2021	Oct. 2021	Oct. 2021	Oct. 2021	GoP	181.250,00	181.250,00		
	Not Requiring Survey									33.000,00	33.000,00		
	Repair and Maintenance (Motor Vehicle)	LTSP Division	NO	NP-53.9 - Small Value Procurement	Dec. 2021	N/A	Dec. 2021	Dec. 2021	GoP	10.000,00	10.000,00		
	Repair and Maintenance (office equipment)	LTSP Division	NO	NP-53.9 - Small Value Procurement	June, 2021	N/A	June, 2021	June, 2021	GoP	3.000,00	3.000,00		
	Printing and Publication expenses	LTSP Division	NO	NP-53.9 - Small Value Procurement	quarterly	N/A	quarterly	quarterly	GoP	20.000,00	20.000,00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submissi on/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FSD									99.736,00	99.736,00		
	Requiring Survey									70.432,00	70.432,00		
	a. Survey	LTSP Division	NO	Competitive Bidding	3rd qtr. 2021	3rd qtr. 2021	3rd qtr. 2021	3rd qtr. 2021	GoP	70.432,00	70.432,00		
	Not Requiring Survey									29.304,00	29.304,00		
	> Training/Seminar									29.304,00	29.304,00		
	- Package deal delivery of expenses on food, function room, & lodging services for the Department of Agrarian Reform Land Tenure Security Program 1st Quarter Assessment & Planning Workshop	LTSP Division	YES	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Jan., 2021	Jan., 2021	GoP	29.304,00	29.304,00		
	Preparation of LADIS									46.000,00	46.000,00		
	> CSE (Available at PS-DBM)	LTSP Division	NO	NP-53.5 Agency-to-Agency	N/A	N/A	quarterly, 2021	quarterly, 2021	GoP	32.000,00	32.000,00		
	> CSE (Not Available at PS-DBM)	LTSP Division	NO	Shopping	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	14.000,00	14.000,00		
	Installation of ARBs									69.624,00	69.624,00		
	> Training/Seminar	LTSP Division							GoP				
	- Package deal delivery of expenses on food, function room, & lodging services for the Department of Agrarian Reform Land Tenure Security Program 1st Quarter Assessment & Planning Workshop	LTSP Division	YES	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Jan., 2021	Jan., 2021	GoP	58.824,00	58.824,00		
	> Representation Expenses (Meal expenses for staff meeting)	LTSP Division	NO	NP-53.9 - Small Value Procurement	monthly, 2021	N/A	monthly, 2021	monthly, 2021	GoP	6.000,00	6.000,00		
	> Communication Allowance (PACCU/Hotline 888)	LTSP Division	NO	NP-53.9 - Small Value Procurement	monthly, 2021	N/A	monthly, 2021	monthly, 2021	GoP	4.800,00	4.800,00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		CO	Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submissi on/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE		
	AGRARIAN JUSTICE DELIVERY PROGRAM												
32010	ADJUDICATION OF AGRARIAN REFORM CASES									595.762,00	595.762,00		
01000	Case Resolution									542.762,00	542.762,00		DARAB is the quasi-judicial body created by Republic Act 6657 to handle agrarian disputes.
	> trainings/seminars/workshops									279.537,00	279.537,00		
	PARAB 50% share on the package deal delivery expenses on food, lodging services, function room, & use of recreational facilities for the 2021 Year-End General Assembly Cum Gender & Dev't (GAD) Activities	PARAB	YES	NP-53.10 Lease of Real Property and Venue	Dec. 2020	N/A	Jan., 2021	Jan., 2021	GoP	236.775,00	236.775,00		
	Food expenses on the conduct of Record's Inventory	PARAB	YES	NP-53.9 - Small Value Procurement	Jan., 2021	N/A	Jan., 2021	Jan., 2021	GoP	42.762,00	42.762,00		
	> Communication Allowance for Hotline 8888 PARAB staff (training)	PARAB	NO	NP-53.9 - Small Value Procurement	monthly, 2021	N/A	monthly, 2021	monthly, 2021	GoP	2.000,00	2.000,00		
	> Common-Used Supplies & Equipment (CSE) available at PS-DBM	PARAB	NO	NP-53.5 Agency-to-Agency	N/A	N/A	quarterly, 2021	quarterly, 2021	GoP	60.000,00	60.000,00		
	> Common-Used Supplies & Equipment (CSE) not available at PS-DBM	PARAB	NO	Shopping	Indicate Date	N/A	quarterly, 2021	quarterly, 2021	GoP	60.000,00	60.000,00		
	> Representation Expense (Meal Expenses for PARAB Staff Meeting)	PARAB	NO	NP-53.9 - Small Value Procurement	Monthly, 2021	N/A	Monthly, 2021	Monthly, 2021	GoP	34.225,00	34.225,00		
	> Repair & Maintenance of Office Equipment	PARAB	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	36.000,00	36.000,00		
	> Repair & Maintenance of Motor Vehicle	PARAB	NO	NP-53.9 - Small Value Procurement	Monthly, 2021	N/A	Monthly, 2021	Monthly, 2021	GoP	36.000,00	36.000,00		
	> Rent of Motor Vehicle	PARAB	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	35.000,00	35.000,00		
	Mediation									42.000,00	42.000,00		
	> Repair & Maintenance of Office Equipment	PARAB	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	42.000,00	42.000,00		
	Execution/Implementation									11.000,00	11.000,00		
	> Repair and Maintenance of Motor Vehicle	PARAB	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	11.000,00	11.000,00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submissi on/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010 01000 04000	AGRARIAN LEGAL ASSISTANCE (ALA)									1.657.045,00	1.657.045,00		
	MEDIATION									1.543.045,00	1.543.045,00		
	> Seminar/Training/ Workshops									907.045,00	907.045,00		
	Food expenses for Mass Mediation and Dialogue with GEMPCO	Agrarian Legal Services (ALS) Division	YES	NP-53.9 - Small Value Procurement	Jan., 2021	N/A	Jan., 2021	Jan., 2021	GoP	11.890,00	11.890,00		
	Package deal delivery of expenses on food, function room, & lodging services for the Strategic Planning and Extensive Discussion on the Guidelines on Land Transfer Clearances under Memo 62, series of 2020	Agrarian Legal Services (ALS) Division	YES	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Jan., 2021	Jan., 2021	GoP	155.870,00	155.870,00		
	Food expenses for PBD Lawyering on Agri-Business Contract Review and Negotiation	Agrarian Legal Services (ALS) Division	YES	NP-53.9 - Small Value Procurement	Jan. 2021	N/A	Jan. 2021	Jan. 2021	GoP	16.200,00	16.200,00		
	Package deal delivery of expenses on food, function room, & lodging services for the 1st Quarter Assessment of Physical and Financial Utilization Status	Agrarian Legal Services (ALS) Division	YES	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Jan., 2021	Jan., 2021	GoP	333.960,00	333.960,00		
	Package deal expenses on food & function room along with lodging services for 2021 Provincial Women's Day Celebration	Agrarian Legal Services (ALS) Division	YES	NP-53.9 - Small Value Procurement	Dec. 2020	N/A	Jan. 2021	Jan. 2021	GoP	152.350,00	152.350,00		
	ALS 50% share on the package deal delivery expenses on food, lodging services, function room, & use of recreational facilities for the 2021 Year-End General Assembly Cum Gender & Dev't (GAD) Activities	Agrarian Legal Services (ALS) Division	YES	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Jan., 2021	Jan., 2021	GoP	236.775,00	236.775,00		
	>Communication Allowance for Quick Response Officer, PACCU, & Hotline 8888	Agrarian Legal Services (ALS) Division	NO	NP-53.9 - Small Value Procurement	monthly, 2021	N/A	monthly, 2021	monthly, 2021	GoP	5.000,00	5.000,00		
	> Repair and Maintenance (Motor vehicle)	Agrarian Legal Services (ALS) Division	NO	NP-53.9 - Small Value Procurement	monthly, 2021	N/A	monthly, 2021	monthly, 2021	GoP	175.000,00	175.000,00		
	> Repair and Maintenance (Office Equipment)	Agrarian Legal Services (ALS) Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	60.000,00	60.000,00		
	> Representation Expenses (Meal Expenses for Staff Meeting)	Agrarian Legal Services (ALS) Division	NO	NP-53.9 - Small Value Procurement	monthly, 2021	N/A	monthly, 2021	monthly, 2021	GoP	36.000,00	36.000,00		
	> Printing & Publication	Agrarian Legal Services (ALS) Division	NO	NP-53.9 - Small Value Procurement	3rd qtr. 2021	N/A	3rd qtr. 2021	3rd qtr. 2021	GoP	10.000,00	10.000,00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	> Common-Used Supplies & Equipment (CSE)	Agrarian Legal Services (ALS) Division							GoP	350.000,00	350.000,00		
	- available at PS-DBM	Agrarian Legal Services (ALS) Division	NO	NP-53.5 Agency-to-Agency	N/A	N/A	quarterly 2021	quarterly 2021	GoP	130.000,00	130.000,00		
	-not available at PS-DBM	Agrarian Legal Services (ALS) Division	NO	Shopping	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	220.000,00	220.000,00		
	JUDICIAL	Agrarian Legal Services (ALS) Division								114.000,00	114.000,00		
	> Representation Expenses (Judicial Sessions)	Agrarian Legal Services (ALS) Division		no procurement needed						114.000,00	114.000,00		
	Agrarian Reform Beneficiaries Dev't & Sustainability Program (ARBDSP)									6.415.000,00	6.415.000,00		Capacitating Agrarian Reform Beneficiaries Organizations (ARBOs) and providing them access to the necessary support services to make their lands productive are the vital functions of this program.
33010	Supervision and management for effective delivery of support services									215.000,00	215.000,00		
01000	Conduct of IT-Enabled Maturity Assessment									38.000,00	38.000,00		
	> Food Expenses for the conduct of ITEMA to 33 ARB Organizations (ARBOs)	ARBDSP Division		NP-53.9 - Small Value Procurement	3rd to 4th qtrs., 2021	N/A	3rd to 4th qtrs., 2021	3rd to 4th qtrs., 2021	GoP	38.000,00	38.000,00		
	Supervision, Management, and Monitoring and Evaluation									177.000,00	177.000,00		
	> Seminars/Trainings									80.000,00	80.000,00		
	Regional Online Workshop on Preparation of 2021 Budget Proposal	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	Jan., 2021	N/A	Jan., 2021	Jan., 2021	GoP	5.000,00	5.000,00		
	Updating and Review of IPCR	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	June, 2021	N/A	June, 2021	June, 2021	GoP	6.500,00	6.500,00		
	Conduct of ARBDSP Monthly Meeting	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	monthly, 2021	N/A	monthly, 2021	monthly, 2021	GoP	24.000,00	24.000,00		
	Conduct of Quarterly/Mid Year/ Year-End ARBDSP Assessment	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	Aug, 2021	N/A	Aug, 2021	Aug, 2021	GoP	15.000,00	15.000,00		
	Provincial Assessment cum General Assembly	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	May, 2021	N/A	May, 2021	May, 2021	GoP	15.000,00	15.000,00		
	ARBOs Congress	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	April, 2021	N/A	Aug, 2021	Aug, 2021	GoP	14.500,00	14.500,00		
	>Common-Used Supplies & Equipment (CSE)								GoP	85.000,00	85.000,00		
	- available at PS-DBM	ARBDSP Division	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Feb., 2021	Feb., 2021	GoP	55.000,00	55.000,00		
	- not available at PS-DBM	ARBDSP Division	NO	Shopping	June., 2021	N/A	June., 2021	June., 2021	GoP	30.000,00	30.000,00		
	> Representation Expense - Meal Expenses for Staff Meeting	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	monthly, 2021	N/A	monthly, 2021	monthly, 2021	GoP	12.000,00	12.000,00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submissi on/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33010 01000 02000	Social Infrastructure Building (SIB)									675.000,00	675.000,00		
	Conduct of capacity building on organizational building and management/governance-related Activities									550.000,00	550.000,00		
	Organizational Dev't & Strengthening									550.000,00	550.000,00		
	> Food & Material Expenses for Seminars/Trainings									550.000,00	550.000,00		
	Training on Organization & Business Policy Formulation	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Basic Leadership Training	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	28.594,00	28.594,00		
	On-The Job Coaching on Basic Bookkeeping	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Training on Organization Development & Strengthening	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	On-The Job Training on Basic Bookkeeping	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Community Values Assessment Training	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Conduct of Basic Organizational PSPs Formulation Seminar	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Entrepreneurship Course (Phase I)	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Training on Records Keeping & Management System	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.500,00	15.500,00		
	Organizational Leadership and Management Training	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Skills Training on Meeting Facilitation	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Hands-on Training on Annual Operational Plan Preparation & Action Planning	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Organizational & Business Risk Management Training	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Financial Literacy cum Financial Management Training	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Training on Government Regulations & Other Laws in Business Operations	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Hands On Training on Annual Operational Plan Preparation & Action Planning	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Pre-Registration Seminar	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.500,00	15.500,00		
	Policy Formulation	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	7.500,00	7.500,00		
	Bookkeeping	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	7.500,00	7.500,00		
	Policy Review and Updating	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	22.500,00	22.500,00		
	Basic Cooperative System Training	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Review and Updating of SDP / OP	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Organizational Development Skills and Organizational Structure	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.500,00	15.500,00		
	Financial Literacy cum Credit Management	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Organizational and Business Risk Management	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Values Formation and Team Building Seminar for six newly organized ARBOs (Batch 1-3)	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	59.453,00	59.453,00		
	Values Formation and Team Building Seminar for six newly organized ARBOs (Batch 4-6)	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	59.453,00	59.453,00		
	Training on Records Keeping & Management System	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	15.000,00	15.000,00		
	Financial Literacy Training cum Orientation on the AFFORD-ARB Availers	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	33.500,00	33.500,00		
	Orientation on Basic Agrarian Reform Beneficiaries Education cum GAD Awareness Seminar to Newly Organized ARBO	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	4.000,00	4.000,00		
	Policy Formulation Seminar for New. Sta. Brigida Farmers Association	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	34.100,00	34.100,00		
	Hands-on Training on Basic Bookkeeping for CAP-PBD Availers	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	25.610,00	25.610,00		
	Organizational Management Review Seminar Workshop for Bigaan ARC Organization (BARCO) -with DTI	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	14.500,00	14.500,00		
	Review and Updating of Organizational and Business Policies (BARCO)	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	15.000,00	15.000,00		
	Review and Updating of Organizational and Business Policies of YAKAG	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	14.600,00	14.600,00		
	Review and Updating of Organizational and Business Policies (GARCCO)	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	19.500,00	19.500,00		
	Review and Updating of Organizational and Business Policies (MALARBFASI)	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	19.500,00	19.500,00		
	Review and Updating of Organizational and Business Policies (TARCA)	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	20.000,00	20.000,00		
	Review and Updating of Organizational and Business Policies (HAKBANG)	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	19.500,00	19.500,00		
	Review and Updating of Organizational and Business Policies (CASEMPCO)	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	20.000,00	20.000,00		
	Review and Updating of Organizational and Business Policies (RARBA)	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	19.500,00	19.500,00		
	Review and Updating of Organizational and Business Policies (HAVARCO)	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	15.000,00	15.000,00		
	Organizational Leadership & Management Training	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	December, 2020	N/A	Jan., 2021	Jan., 2021	GoP	19.250,00	19.250,00		
	ARB Organizing/Development	ARBDSP Division							GoP	40.000,00	40.000,00		
	> Meal Expenses for Organizational Capacity Self-Assessment (OCSA) and Action Planning Workshop	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	40.000,00	40.000,00		
	ARB Membership Recruitment									85.000,00	85.000,00		
	> Seminar/Training									80.000,00	80.000,00		
	Underwriter's Training for Agrarian Reform Beneficiaries - Agricultural Insurance Program (ARB - AIP)	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	monthly, 2021	N/A	monthly, 2021	monthly, 2021	GoP	80.000,00	80.000,00		
	> Supplies and Materials	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	Aug., 2021	N/A	Aug., 2021	Aug., 2021	GoP	5.000,00	5.000,00		


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submissi on/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33010 01000 03000	Enterprise Development, Economic and Physical Infrastructure Support (EDEPIS)									2,345,000.00	2,345,000.00		
	Development of Products/Services									41,000.00	41,000.00		
	> Meal expenses for Capacity Training on Product Dev't	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	41,000.00	41,000.00		
	Development of ARBOs to become MF Provider									90,000.00	90,000.00		
	> Meals expenses for trainings	ARBDSP Division								90,000.00	90,000.00		
	Microfinance Technology Transfer cum Job shadowing for Newly Developed Microfinance Provider	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	45,000.00	45,000.00		
	Capacity Building for Microfinance Management Team cum Launching	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	45,000.00	45,000.00		
	Provision of Business Development Services									1,094,000.00	1,094,000.00		
	Village Level Farms-focused Enterprise Development (VLFED)									320,000.00	320,000.00		
	> Meal Expenses for Seminars/Trainings	ARBDSP Division								300,000.00	300,000.00		
	Dev't of Squash & Malunggay Canton with Small Equipment for SNKM	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	20,000.00	20,000.00		
	> Rent/ Lease Expenses (motor vehicles)	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	10,000.00	10,000.00		
	> Repair and Maintenance (Vehicle)	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	10,000.00	10,000.00		
	PBD Lawyering									39,000.00	39,000.00		
	> Meal Expenses for Seminars/Trainings									39,000.00	39,000.00		
	Agri-Business Contract Review & Negotiation	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	April, 2021	N/A	April, 2021	April, 2021	GoP	20,000.00	20,000.00		
	Learning Session on Credit Collection, Loan Monitoring and Customer Relations	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	April, 2022	N/A	April, 2021	April, 2021	GoP	11,500.00	11,500.00		
	Learning Session on Agri-Business Contract and Negotiation cum Counseling on Land Rights Issues and Concerns	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	7,500.00	7,500.00		
	Linking Small Holder Farmers to Markets (LINKSFARM)								GoP	370,000.00	370,000.00		
	>Seminars/Trainings									370,000.00	370,000.00		
	Learning Session for Cluster and ARBO Officers Focusing on AGROEnterprises to Greater	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	66,200.00	66,200.00		
	Learning Session on AGRO-ENTERPRISE Development LINKSFARMM Phase 3 and Cluster Formation in Gloria Site	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	45,280.00	45,280.00		
	Learning Session on AGRO-ENTERPRISE Development LINKSFARMM	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	68,750.00	68,750.00		
	Learning Sessions on AGRO-ENTERPRISE Development LINKSFARMM for potential ARBOs	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	July, 2021	N/A	July, 2021	July, 2021	GoP	189,770.00	189,770.00		
	FARM BUSINESS SCHOOL (new)									40,000.00	40,000.00		
	> Meal Expenses for Seminars/Trainings	ARBDSP Division		NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	40,000.00	40,000.00		
	Site Selection	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,500.00	2,500.00		
	Identification of ARBO	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,500.00	2,500.00		
	Conduct of Buy-in Session w/ LGU and ARBO	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,500.00	2,500.00		
	Formation of Local Partners Alliance Group	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,500.00	2,500.00		
	Orientation, Profiling and Enrollment of Farmers	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,500.00	2,500.00		
	Launching of FBS and MOA Signing	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,500.00	2,500.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submissi on/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Session 2-11	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,500.00	2,500.00		
	Formation of Cluster	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,500.00	2,500.00		
	Product Selection & Identification	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,500.00	2,500.00		
	Process Review (1st & 2nd)	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,500.00	2,500.00		
	Conduct of Market Chain Study	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,500.00	2,500.00		
	Conduct of Session 12-20	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,500.00	2,500.00		
	Process Review (3rd & 4th)	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,000.00	2,000.00		
	Benchmarking	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,000.00	2,000.00		
	Conduct of Session 12-25	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,000.00	2,000.00		
	Test Marketing	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,000.00	2,000.00		
	Conduct of Garduation cum harvest/ Selling Festival	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	2,000.00	2,000.00		
	APCP and Other Credit & MF Programs									140,000.00	140,000.00		
	> Meal Expenses for Seminars/Trainings	ARBDSP Division		NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	140,000.00	140,000.00		
	On the Job Coaching on Basic Bookkeeping for APCP Availers	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	47,000.00	47,000.00		
	Credit Policy Enhancement cum Collection Strategy & Monitoring	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	47,000.00	47,000.00		
	Collection Strategy cum Credit Appraisal and Monitoring	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	46,000.00	46,000.00		
	Enhanced Partnership Against Hunger and Poverty new									185,000.00	185,000.00		
	> Meal Expenses for Seminars/Trainings									185,000.00	185,000.00		
	Strategic Plan Review, Operational Planning, Cum BOD and Commitmess Action Planning	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	47,300.00	47,300.00		
	Capacity Trainings on Project Implementation	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	July, 2021	N/A	July, 2021	July, 2021	GoP	137,700.00	137,700.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submissi on/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Provision of Credit and Microfinance Services									220.000,00	220.000,00		
	> Meal Expenses for Seminars/Capacity Trainings									-			
	Credit Management cum Review of Credit Policies	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	33.900,00	33.900,00		
	Learning Session on DAR-Initiated Agri-Credit & Microfinance Services	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	20.000,00	20.000,00		
	Coaching on Handling Delinquent Borrowers	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Sept, 2021	N/A	Sept, 2021	Sept, 2021	GoP	71.100,00	71.100,00		
	> Supplies and Materials	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	Sept., 2021	N/A	Sept., 2021	Sept., 2021	GoP	55.000,00	55.000,00		
	> Representation Expenses (Meal Expenses for	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	20.000,00	20.000,00		
	> Repair and Maintenance (office equipment)	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	20.000,00	20.000,00		
	Provision of Support Facilities and Equipment									900.000,00	900.000,00		
	Linking Smallholder farmers to Markets(sustaining)									600.000,00	600.000,00		
	> Subsidies and Donations									600.000,00	600.000,00		
	Enhanced Partnership Against Hunger and Poverty	ARBDSP Division	NO	Competitive Bidding	July, 2021	July, 2021	Aug., 2021	Aug., 2021	GoP	300.000,00	300.000,00		
	> Subsidies and Donations	ARBDSP Division	NO	Competitive Bidding	July, 2021	July, 2021	Aug., 2021	Aug., 2021	GoP	300.000,00	300.000,00		
										-			
33010 01000 04000	Climate Resilient Farm Productivity Support									3.180.000,00	3.180.000,00		
	Provision of Agricultural Extension Services and farm input support									1.100.000,00	1.100.000,00		
	Sustainable livelihood support for disaster affected areas									750.000,00	750.000,00		
	> Seminars/Trainings									720.000,00	720.000,00		
	Community Climate Change Awareness and Disaster Preparedness caravan cum basic life support training with gender issues identification for the ARB Farmers of Four Beneficiaries Organization of SLSDAA in Or. Mdo.	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	135.480,00	135.480,00		
	Business Planning Workshop Cum Policy Formulation for the Four Proposed Livelihood Projects of the Four ARBO Beneficiaries of SLS-CRFPSP	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	128.100,00	128.100,00		
	Provision of Materials for the Establishment of Piggery as Alternative Livelihood	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	Feb, 2021	N/A	Feb, 2021	Feb, 2021	GoP	40.000,00	40.000		
	Training on Piggery management with Establishment of Demo Farm	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	March, 2021	N/A	March, 2021	March, 2021	GoP	40.000,00	40.000		
	Hands-on Training with Materials on rootcrop production in support to the piggery project	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	March, 2021	N/A	March, 2021	March, 2021	GoP	40.000,00	40.000		
	Simple Business Planning Workshop for the SLS Project for 2019 (center based)	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	Apr. 2021	N/A	Apr. 2021	Apr. 2021	GoP	40.000,00	40.000		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Marketing Management and Good Manufacturing Practices	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	Apr. 2021	N/A	Apr. 2021	Apr. 2021	GoP	40,000.00	40,000		
	Hands-on Training with Materials on the Establishment of Compact Farm Project	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	May, 2021	N/A	May, 2021	May, 2021	GoP	81,420.00	81,420		
	Hands-on Training with Materials on the Technology Transfer of Egg Layer Project for the Members	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	May, 2021	N/A	May, 2021	May, 2021	GoP	175,000.00	175,000		
	> Rent/Lease (motor vehicles)	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	20,000.00	20,000.00		
	>Repair and Maintenance (Vehicle)	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	quarterly, 2021	N/A	quarterly, 2021	quarterly, 2021	GoP	10,000.00	10,000.00		
	WASH Focused Enterprise									30,000.00	30,000.00		
	> Meal & Material Expenses for Capacity Training	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	March 2021	N/A	March 2021	March 2021	GoP	30,000.00	30,000.00		
	Major Crop-based Block Farm Productivity Enhancement (Palay)									320,000.00	320,000.00		
	> Seminars/Trainings									320,000.00	320,000.00		
	Inspection, Training on Operation and Maintenance and awarding of farm equipment and machineries to the 2021 beneficiaries of CRFPSP	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	58,210.00	58,210.00		
	Community Climate Change Awareness and Disaster Preparedness caravan cum basic life support training with gender issues identification for the ARB Farmers of MALARBFASI	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	45,010.00	45,010.00		
	Community Climate Change Awareness and Disaster Preparedness caravan cum basic life support training with gender issues identification for the ARB Farmers Organization of SLS and MBF of CRFPSP	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	37,000.00	37,000.00		
	Business Planning Workshop for the Proposed Rice Consolidation and Financing Project of MALARBFASI	ARBDSP Division	YES	NP-53.9 - Small Value Procurement	Dec., 2020	N/A	Jan., 2021	Jan., 2021	GoP	65,800.00	65,800.00		
	Block Farm Operation and Management Training Adopting Climate Resilient Technologies with Materials	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	April, 2021	N/A	April, 2021	April, 2021	GoP	80,000.00	80,000.00		
	Training on Culture Management of Existing Crop (Organic Rice) in Relation to Climate Change (Phase II)	ARBDSP Division	NO	NP-53.9 - Small Value Procurement	June, 2021	N/A	June, 2021	June, 2021	GoP	33,980.00	33,980.00		
	Provision of Farm Machinery and Equipment/implement								GoP	2,080,000.00	2,080,000.00		
	Procurement of Machinery for the Implementation of the DAR CRFPSP 2021 Program (Hand Tractor)	ARBDSP Division	YES	Competitive Bidding	Dec., 2020	1st Quarter, 2021	1st Quarter, 2021	1st Quarter, 2021	GoP	496,000.00	496,000.00		
	Procurement of Machinery for the Implementation of the DAR CRFPSP 2021 Program (Farm Tractor)	ARBDSP Division	YES	Competitive Bidding	Dec., 2020	1st Quarter, 2021	1st Quarter, 2021	1st Quarter, 2021	GoP	980,000.00	980,000.00		
	Procurement of Machinery for the Implementation of the DAR CRFPSP 2021 Program (Motorcycle with Cab)	ARBDSP Division	YES	Competitive Bidding	Dec., 2020	1st Quarter, 2021	1st Quarter, 2021	1st Quarter, 2021	GoP	406,000.00	406,000.00		
	Access Facilitation to Climate Resilient Housing for ARB								GoP	198,000.00	198,000.00		
	> Food expenses for trainings												
	Capacity Training for Equipment Operation	ARBDSP Division		NP-53.9 - Small Value Procurement	Nov. 2021	N/A	Nov. 2021	Nov. 2021	GoP	198,000.00	198,000.00		
	GRAND TOTAL									15,784,321.00	15,784,321.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submissi on/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

Prepared & Consolidated by:

MARY GISELLE D. CEBBEROS
BAC Secretariat

Recommending Approval:

BIDS AND AWARDS COMMITTEE:


CLAUDETTE C. CASTILLO
BAC Chairperson


ENGR. SAGANI G. PLACIDO
Head of the Procuring Entity (HOPE)/PARPO II


RENE B. CATLY
Vice-Chairman


LIMA A. TURANO
Member


DOBBY L. VICENTE
Member



EULALIA A. CARINGAL
Member


NENITA M. SOCIAS
Provisional Member


EDGAR M. VILLAS
Provisional Member


GROMYCO D. VILLAS
End-user-STOD


MADILYNNE STEPHANIE T. PANALIGAN
End-User- LTSP


MIRA C. MARASIGAN
End-User- PARAB


ALBERT ADAM A. MELANO
End-User- Agrarian Legal Services


KATHERINE C. TALWAGA
End-User- ARBDSP

Reviewed by :

MITCHELLE B. QUISIERA
Provincial Budget Officer