

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)																
COMPLETED PROCUREMENT ACTIVITIES																																																
33010000000000	FINANCIAL ASSISTANCE/SUBSIDY-CLIMATE RESILIENT (Hard Component) Invitation to Supply and Delivery of Farm Machinery/Equipment for the Agrarian Reform Beneficiaries Organization (ARBO) in the province of Nueva Ecija under the Major Crop-based Block Farm Productivity Enhancement (MCBPE)	PRDO	Yes	Competitive Bidding	14-11-2022	16-11-2022	22-11-2022	05-12-2022	05-01-2023	06-12-2022	15-12-2022	27-12-2022	05-01-2023	09-01-2023	10-01-2023	30-01-2023	30-01-2023	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00	0.00	1,999,900.00	1,999,900.00	0.00	COA; PARCCOM Chairman, Chairman of Federation of Farmers; Rep. from Office of the Provincial Agriculturist		21-11-2022	21-11-2022	21-11-2022	21-11-2022	21-11-2022																	
33010000000000	FINANCIAL ASSISTANCE/SUBSIDY-CLIMATE RESILIENT (Hard Component) Invitation to Bid for the Supply and Delivery of Agricultural Farm Machineries with Small Engines for the Agrarian Reform Beneficiaries Organizations (ARBOS) in the province of Nueva Ecija under Sustainable Livelihood Project for Disaster-Affected Areas	PRDO	Yes	Competitive Bidding	14-11-2022	16-11-2022	22-11-2022	05-12-2022	05-01-2023	06-12-2022	15-12-2022	27-12-2022	05-01-2023	01-09-2023	10-01-2023	26-04-2023	26-04-2023	Government of the Philippines (current year's budget)	1,500,000.00	1,500,000.00	0.00	1,488,880.00	1,488,880.00	0.00	COA; PARCCOM Chairman, Chairman of Federation of Farmers; Rep. from Office of the Provincial Agriculturist		21-11-2022	21-11-2022	21-11-2022	21-11-2022	21-11-2022																	
Total Allotted Budget of Procurement Activities																		3,500,000.00	3,500,000.00	0.00																												
Total Contract Price of Procurement Activities Conducted																					3,488,780.00	3,488,780.00	0.00																									
Total Savings (Total Allotted Budget - Total Contract Price)																		11,220.00																														
ONGOING PROCUREMENT ACTIVITIES																																																
Total Allotted Budget of On-going Procurement Activities																		0.00	0.00	0.00	0.00	0.00	0.00																									


Prepared by:


ENGR. RYAN S. BULANHAGUI
 BAC Secretariat

Recommended for Approval by:


ATTY. ALVIN B. SORIANO
 BAC Chairperson

APPROVED:


EDEN B. PONIO
 Head of the Procuring Entity