

ONGOING PROCUREMENT ACTIVITIES																																												
Procurement of Farm Machineries and Equipment (FMEs) for Climate Resilient Farm Productivity Support Program (CRFPSP) for DAR-ARBDSPP Negros Oriental (Project No. 056-NO-2023)	ARBDSPP	No	Competitive Bidding	23/03/15	22-03-2023	04-04-2023	08-05-2023	31-05-2023	21-06-2023	03-07-2023	04-07-2023							5,000,000	5,000,000	4,662,500	4,662,500	1. Eduard D. Du - NOCCI President 2. Marilyn B. Cabrera - CDA State Auditor 3. Tess Naz - NOCPED Dgtr. City	28-03-2023	28-03-2023	26-05-2023	13-06-2023	Awarded with issued Notice of Award																	
Procurement of Farm Machineries and Equipment (FMEs) for Climate Resilient Farm Productivity Support Program (CRFPSP) for DAR-ARBDSPP Negros Oriental (Project No. 057-NO-2023)	ARBDSPP	No	Competitive Bidding	15-03-2023	22-03-2023	04-04-2023	08-05-2023	31-05-2023	23-06-2023	03-07-2023	04-07-2023							1,000,000	1,000,000	964,800	964,800	1. Eduard D. Du - NOCCI President 2. Marilyn B. Cabrera - CDA State Auditor 3. Tess Naz - NOCPED Dgtr. City	28-03-2023	28-03-2023	26-05-2023	13-06-2023	Awarded with issued Notice of Award																	
Procurement of Farm Equipment for Climate Resilient Farm Productivity Support Program (CRFPSP) for DAR-ARBDSPP in Negros Oriental (Project No. 058-NO-2023)	ARBDSPP	No	Competitive Bidding	15-03-2023	24-03-2023	04-04-2023	08-05-2023	31-05-2023	21-06-2023	03-07-2023	04-07-2023							997,600	997,600	687,600	687,600	1. Eduard D. Du - NOCCI President 2. Marilyn B. Cabrera - CDA State Auditor 3. Tess Naz - NOCPED Dgtr. City	28-03-2023	28-03-2023	26-05-2023	13-06-2023	Awarded with issued Notice of Award (Php 615,000) and For Negotiated Procurement (Php72,600.00)																	
Procurement of Farm Machineries and Equipment (FMEs) - CRFPSP-DAR-ARBDSPP - Re-bidding (Project No. 059-NO-2023)	ARBDSPP	No	Competitive Bidding	15-03-2023	17-05-2023	29-05-2023	08-06-2023	16-06-2023	22-06-2023	03-07-2023	04-07-2023							920,000	920,000	832,594	832,594	1. Eduard D. Du - NOCCI President 2. Marilyn B. Cabrera - CDA State Auditor 3. Tess Naz - NOCPED Dgtr. City	26-05-2023	26-05-2023	13-06-2023	16-06-2023	Awarded with issued Notice of Award (Php532,594.00) and For Negotiated Procurement (Php300,000.00)																	
Procurement of Swine, Goat and Agricultural Products - CRFPSP-DAR-ARBDSPP (Project No. 060-NO-2023)	ARBDSPP	No	Competitive Bidding	15-03-2023	17-05-2023	29-05-2023												1,134,000	1,134,000	1,134,000	1,134,000	1. Eduard D. Du - NOCCI President 2. Marilyn B. Cabrera - CDA State Auditor 3. Tess Naz - NOCPED Dgtr. City	28-03-2023	28-03-2023			Failed under Section 35.1 (a)																	
Total Allotted Budget of On-going Procurement Activities																	9,051,600.00	9,051,600.00	0.00	8,281,494.00	8,281,494.00	0.00																						


Prepared by:


GERALDINE L. ARRIETA
BAC Secretariat

Recommended for Approval by:


LILANY P. DIPALING
BAC Chairperson

APPROVED:


ELVIRA B. BATION
PARPO II/PPMO, SPLIT