

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation					Remarks (Explain absence)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
	PROCUREMENT OF SECURITY SERVICES COVERING THE PERIOD FROM FEBRUARY TO DECEMBER, CY 2024	STOD/LTI D/PBDD/A JD/LAD	Yes	Competitive Bidding	18-10-2023	19-10-2023	27-10-2023	07-11-2023	07-11-2023	08-11-2023	November 9, 10 and 13, 2023	14-11-2023	04-01-2024	19-01-2024	15-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,369,114.45	1,369,114.45		1,077,860.79	1,077,860.79		COA, CASA AGRARIAN REFORM COOPERATIVE	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	
	PROCUREMENT OF PETROLEUM, OIL, AND LUBRICANTS (POL PRODUCTS) FOR CY 2024	STOD/LTI D/PBDD/A JD/LAD	Yes	Competitive Bidding	19-10-2023	20-10-2023	27-10-2023	07-11-2023	07-11-2023	08-11-2023	November 9, 10 and 13, 2024	15-11-2023	05-01-2024	20-01-2024	12-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,572,000.00	4,572,000.00		4,317,805.00	4,317,805.00		COA, CASA AGRARIAN REFORM COOPERATIVE	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	
	PROCUREMENT OF SERVICE PROVIDER FOR CAR RENTAL SERVICES FOR CY 2024	STOD/LTI D/PBDD/A JD/LAD	Yes	Competitive Bidding	19-10-2023	20-10-2023	27-10-2023	07-11-2023	07-11-2023	08-11-2023	November 9, 10 and 13, 2025	16-11-2023	05-01-2024	20-01-2024	12-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,837,000.00	1,837,000.00		1,837,000.00	1,837,000.00		COA, CASA AGRARIAN REFORM COOPERATIVE	26-10-2023	26-10-2023	26-10-2023	26-10-2023	26-10-2023	
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES AND EQUIPMENT FOR CY 2024: Lot 1. Office Supplies and Materials	STOD/LTI D/PBDD/A JD/LAD	Yes	Competitive Bidding	19-10-2023	20-10-2023	27-10-2023	07-11-2023	07-11-2023	08-11-2023	November 9, 10 and 13, 2026	17-11-2023	05-01-2024	20-01-2024	12-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	372,076.10	372,076.10		288,723.10	288,723.10		COA, CASA AGRARIAN REFORM COOPERATIVE	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023	
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES AND EQUIPMENT FOR CY 2024: Lot 2. ICT Supplies, Equipment, Peripherals and Consumables	STOD/LTI D/PBDD/A JD/LAD	Yes	Competitive Bidding	19-10-2023	20-10-2023	27-10-2023	07-11-2023	07-11-2023	08-11-2023	November 9, 10 and 13, 2027	18-11-2023	05-01-2024	20-01-2024	12-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,268,465.00	1,268,465.00		611,695.00	611,695.00		COA, CASA AGRARIAN REFORM COOPERATIVE	28-10-2023	28-10-2023	28-10-2023	28-10-2023	28-10-2023	
	PROCUREMENT OF JANITORIAL SERVICES COVERING THE PERIOD FROM FEBRUARY TO DECEMBER, CY 2024	STOD/LTI D/PBDD/A JD/LAD	Yes	Competitive Bidding	19-10-2023	20-10-2023	27-10-2023	07-11-2023	07-11-2023	08-11-2023	November 9, 10 and 13, 2028	19-11-2023	05-01-2024	20-01-2024	12-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,144,729.55	1,144,729.55		1,144,276.10	1,144,276.10		COA, CASA AGRARIAN REFORM COOPERATIVE	29-10-2023	29-10-2023	29-10-2023	29-10-2023	29-10-2023	
	Lease Rental of One (1) Unit Office Building/s or Space for the Official Use of DAR Provincial Office, Negros Occidental 1 for C.Y. 2024	STOD/LTI D/PBDD/L AD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-01-2024	11-01-2024	04-01-2024	04-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,440,000.00	4,440,000.00		4,440,000.00	4,440,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Preventive Maintenance Service Agreement of Airconditioning Units for CY 2024 for the Official use of DAR Negros Occidental 1	STOD/LTI D/PBDD/A JD/LAD	No	NP-53.9 - Small Value Procurement	N/A	07-02-2024	N/A	N/A	N/A	N/A	N/A	21-02-2024	28-02-2024	13-03-2024	29-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	200,000.00	200,000.00		181,400.00	181,400.00		N/A	N/A	N/A	N/A	N/A	N/A	
	1 Lot Engagement of the Services of a certifying Body to Conduct Audit & Provide ISO 9001:2015	STOD/LTI D/PBDD/A JD/LAD	No	NP-53.9 - Small Value Procurement	N/A	15-02-2024	N/A	N/A	N/A	N/A	N/A	20-02-2024	28-02-2024	03-04-2024	03-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	540,000.00	540,000.00		302,400.00	302,400.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Quality Management Certificate																														
	Procurement of 1 lot Spare Parts for the Repair and Maintenance of RP Service Vehicle (Land Rover) with Plate No. SEG-449 for the official use of PBDD, DAR Negros Occidental 1	PBDD	No	NP-53.9 - Small Value Procurement	N/A	21-02-2024	N/A	N/A	N/A	N/A	N/A	29-03-2024	01-03-2024	05-03-2024	05-02-2024	18-03-2024	18-03-2024	Government of the Philippines (current year's budget)	165,000.00	165,000.00		156,500.00	156,500.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Cascading on Latest DAR Issuances: 2021 DARAB Rules of Procedure & Magna Carta for Women	AJD	No	NP-53.10 Lease of Real Property and Venue	N/A	20-02-2024	N/A	N/A	N/A	N/A	N/A	02-02-2024	02-02-2024	07-02-2024	07-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	310,000.00	310,000.00		310,000.00	310,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Supply and Delivery of 3 Lots Office Supplies, Materials & Equipment	STOD/LTI D/PBDD/A JD/LAD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment	N/A	26-02-2024	N/A	N/A	N/A	N/A	N/A	06-03-2024	13-03-2024	15-03-2024	15-03-2024	11-04-2024	11-04-2024	Government of the Philippines (current year's budget)	550,000.00	550,000.00		533,068.50	533,068.50		N/A	N/A	N/A	N/A	N/A	N/A	
	Supply and Delivery of 387 pcs. T-shirt with Print for the Official use of DAR Negros Occ.	STOD/LTI D/PBDD/A JD/LAD	No	NP-53.9 - Small Value Procurement	N/A	27-02-2024	N/A	N/A	N/A	N/A	N/A	05-03-2024	05-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024	Government of the Philippines (current year's budget)	100,620.00	100,620.00		84,559.50	84,559.50		N/A	N/A	N/A	N/A	N/A	N/A	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explain Absences)		
					Pre-Proc Conference	Ads/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
	Lease/Rental of Office Bldg. for the Official use of DARMO Cadiz, Negros Occidental 1	LTID	No	NP-53.10 Lease of Real Property and Venue	N/A	27-02-2024	N/A	N/A	N/A	N/A	N/A	16-01-2024	18-01-2024	29-01-2024	29-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	658,823.52	658,823.52		658,823.52	658,823.52		N/A	N/A	N/A	N/A	N/A	N/A	
	Lease/Rental of office Bldg. for the Official use of DARMO Sagay, Negros Occidental 1	LTID	No	NP-53.10 Lease of Real Property and Venue	N/A	27-02-2024	N/A	N/A	N/A	N/A	N/A	22-01-2024	16-01-2024	16-01-2024	16-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	624,000.00	624,000.00		624,000.00	624,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Supply and Delivery of 1 Lot Polo Shirts & T-shirts for the Official use of DAR Negros Occidental 1 for the Mass CLOA Distribution	STOD/LTI D/PBDD/A JD/LAD	No	NP-53.9 - Small Value Procurement	N/A	02-03-2024	N/A	N/A	N/A	N/A	N/A	08-03-2024	11-03-2024	15-03-2024	15-03-2024			Government of the Philippines (current year's budget)	624,000.00	624,000.00		411,890.00	411,890.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of tires for RP Service Vehicle with Plate No. XLJ-118 for the official use of PBDD, DAR, Negros Occidental 1	PBDD	No	NP-53.9 - Small Value Procurement	N/A	12-03-2024	N/A	N/A	N/A	N/A	N/A	29-03-2024	27-03-2024	02-04-2024	02-04-2024			Government of the Philippines (current year's budget)	72,000.00	72,000.00		70,000.00	70,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Land Survey Training and Survey Plan Preparation	LTID	No	NP-53.10 Lease of Real Property and Venue	N/A	14-03-2024	N/A	N/A	N/A	N/A	N/A	12-02-2024	12-02-2024	12-02-2024	12-02-2024	04-03-2024	04-03-2024	Government of the Philippines (current year's budget)	284,375.00	284,375.00		284,375.00	284,375.00		N/A	N/A	N/A	N/A	N/A	N/A	
	MARPOs Conference, Cascading of A O 3 Series of 2023 and Awarding Ceremony	LTID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-02-2024	16-02-2024	16-02-2024	16-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	163,062.00	163,062.00		163,062.00	163,062.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Supply and Delivery of 1800 containers of Purified Drinking Water for the official use of DAR Negros Occidental 1 (April-December 2024)	STOD/LTI D/PBDD/A JD/LAD	No	NP-53.9 - Small Value Procurement	N/A	21-03-2024	N/A	N/A	N/A	N/A	N/A	01-04-2024	02-04-2024	10-04-2024	22-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	63,000.00	63,000.00		50,400.00	50,400.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Service Provider of 4 sets LED Wall Rental Package for the Official use of DAR Negros Occidental 1 for the Mass CLOA Distribution	STOD/LTI D/PBDD/A JD/LAD	No	NP-53.9 - Small Value Procurement	N/A	02-04-2024	N/A	N/A	N/A	N/A	N/A	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Government of the Philippines (current year's budget)	100,000.00	100,000.00		78,000.00	78,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of 1 Lot Service Provider of Service Vehicle Rental for the Official use of DAR Negros Occidental 1 for the Mass CLOA Distribution	STOD/LTI D/PBDD/A JD/LAD	No	NP-53.9 - Small Value Procurement	N/A	02-04-2024	N/A	N/A	N/A	N/A	N/A	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024	Government of the Philippines (current year's budget)	849,500.00	849,500.00		848,000.00	848,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Conduct of Provincial Records Management Audit for Negros Occidental 1	STOD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024	Government of the Philippines (current year's budget)	53,910.00	53,910.00		53,910.00	53,910.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of 1 Lot Labor Services for the Repair of RP Service Vehicle (Suzuki Beaver) with Plate No. PHB-419 for the official use of DAR Negros Occidental 1	STOD	No	NP-53.9 - Small Value Procurement	N/A	23-04-2024	N/A	N/A	N/A	N/A	N/A	29-04-2024	29-04-2024	02-05-2024	02-05-2024	10-05-2024	10-05-2024	Government of the Philippines (current year's budget)	65,000.00	65,000.00		57,800.00	57,800.00		N/A	N/A	N/A	N/A	N/A	N/A	
	Supply and Delivery of 1 Lot Construction of Rice Mill Building at DOCAFA, Brgy. Dolis, Calatrava, negros Occidental under CREPS-MCB Project	PBDD	No	NP-53.9 - Small Value Procurement	N/A	23-04-2024	N/A	N/A	N/A	N/A	N/A	09-05-2024	09-05-2024	09-05-2024	09-05-2024	14-05-2024	14-05-2024	Government of the Philippines (current year's budget)	368,770.00	368,770.00		320,770.75	320,770.75		N/A	N/A	N/A	N/A	N/A	N/A	

Total Allotted Budget of Procurement Activities: 20,795,445.62 | 20,795,445.62 | 0.00
 Total Contract Price of Procurement Activities Contracted: 18,906,319.26 | 18,906,319.26 | 0.00
 Total Savings (Total Allotted Budget - Total Contract Price): 1,889,126.36

ONGOING PROCUREMENT ACTIVITIES																														
	Procurement of 1 lot Vehicle Rental (VAN) To provide a service vehicle to DAR Personnel attending the 36th CARP Anniversary Celebration and Remorial Sport	STOD/LTI D/PBDD/A JD/LAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	120,000.00	120,000.00										

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explain variances)	
					Pre-Proc Conference	Advs/Post of ID	Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Action	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation
	Supply and Delivery of One (1) Unit Tiller Cultivator Machine for the Corn Production Project under Sustainable Livelihood Support for Disaster-Affected Areas of	PBDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	120,000	120,000				N/A	N/A	N/A	N/A	N/A	N/A	
	Machinery, Equipment and Tools to Enhance Rice and Corn Production under the Climate Resilient Farm Productivity Support (CRFPS)-Major Crop	PBDD	No	Competitive Bidding	02-05-2024	03-05-2024	13-05-2024	20-05-2024	20-05-2024	21-05-2024	5/22-23/2024	24-05-2024	24-05-2024	29-05-2024	30-05-2024			Government of the Philippines (current year's budget)	2,647,000.00	2,647,000.00				COA, CASA AGRARIAN REFORM COOPERATIVE	06-05-2024	06-05-2024	06-05-2024	06-05-2024	06-05-2024	
	Procurement of One(1) Lot Electrical Supplies & Materials, For the repair and maintenance of DAR Provincial Office (Site) Negros Occidental 1	#REF!	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-06-2024	19-06-2024	25-06-2024	25-06-2024			Government of the Philippines (current year's budget)	850,000.00	850,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement One (1) Unit Corn Shelter for Corn Production Project at Kapitlan Ramon Agrarian Farmers Association under Sustainable Livelihood Support for Disaster-	PBDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			Government of the Philippines (current year's budget)	120,000	120,000				N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Four (4) Units Egg Incubator for the Free-Range Chicken Production Project Under Sustainable Livelihood Support for Disaster-Affected Areas	PBDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-06-2024	12-06-2024	28-06-2024	28-06-2024			Government of the Philippines (current year's budget)	240,000.00	240,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
	Supply and Delivery of One (1) Lot Construction Materials for the Construction and Installation of Mechanical Rice Dryer under the Partnership Against	PBDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-06-2024	07-06-2024	10-06-2024	10-06-2024			Government of the Philippines (current year's budget)	300,000.00	300,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Four (4) Sets Solar Lighting System for the Free-Range Chicken Production Project Under Sustainable Livelihood Support for Disaster-Affected Areas	PBDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-05-2024	24-05-2024	19-06-2024	16-06-2024			Government of the Philippines (current year's budget)	200,000.00	200,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Two (2) Units Desktop Computer for the Official Use of the Survey Section of DAR Negros Occidental 1 (North)	LTID	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-07-2024	10-07-2024	12-07-2024	13-07-2024			Government of the Philippines (current year's budget)	100,000.00	100,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of 1 Lot IT Parts, Accessories and Peripherals for the Official Use of DAR Provincial Office Negros Occidental 1	#REF!	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2024	21-05-2024	22-05-2024	05-06-1901			Government of the Philippines (current year's budget)	55,000.00	55,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of 1 Lot Foundation Stocks for the Free-Range Chicken Production Project under Sustainable Livelihood Support for Disaster-Affected Areas	PBDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-05-2024	N/A	N/A	N/A			Government of the Philippines (current year's budget)	461,000.00	461,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
	Supply and Delivery of One (1) Lot Synthetic Fertilizer for the Corn Production Project of DAR Negros Occidental 1 under Sustainable Livelihood Support for Disaster-	PBDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	22-05-2024	03-06-2024	03-06-2024			Government of the Philippines (current year's budget)	60,000.00	60,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
	Supply and Delivery of One (1) Lot Feeds, Supplements & Supplies for Free-Range Chicken Production Projects under Sustainable Livelihood Support for Disaster-	PBDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-05-2024	08-05-2024	07-06-2024	07-06-2024			Government of the Philippines (current year's budget)	299,000.00	299,000.00				N/A	N/A	N/A	N/A	N/A	N/A	
	Supply and Delivery of 1200 Bags of Organic Fertilizer as Provision to Enhance Corn & Rice Production in Selected ARC Clusters in Negros Occidental 1 under CRFPS	PBDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	05-06-2024	05-06-2024	05-06-2024			Government of the Philippines (current year's budget)	720,000.00	720,000.00				N/A	N/A	N/A	N/A	N/A	N/A	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explain in Detail)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance		
	Procurement of Farm Machinery Equipment and Tools to Enhance Rice and Corn Production under the CRFS-MCB Project to selected ARBOs in Negros Occidental	PBDD	No	Competitive Bidding	10-06-2024	13-06-2024	20-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,370,000.00	3,370,000.00						N/A	N/A	N/A	N/A	N/A	N/A			
Total Allocated Budget of On-going Procurement Activities																		9,662,000.00	9,662,000.00	0.00	4,646,656.00	4,646,656.00	0.00											

Prepared by:

[Signature]
 GE ANN L. BARCIA
 BAC Secretariat

Recommended for Approval by:

[Signature]
 ATTY. MELIX GLENN C. MENDOZA
 BAC Chairperson

APPROVED:

[Signature]
 TERESITA R. MABUNAY
 Head of the Procuring Entity