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Section |I. Invitation to Bid



REPUBLIC OF THE PHILIPPINES

W DEPARTMENT OF AGRARIAN REFORM

Tunay na Pagbabago sa Repormang Agraryo

INVITATION TO BID FOR THE UPGRADING AND REFURBISHING

OF THE OSEC BOARDROOM
Reference Number: PBD-19-24 (Re-bid)

1. The Department of Agrarian Reform (DAR), through the 2019 General Appropriations Act
(GAA), intends to apply the sum of Philippine Pesos One Million Eight Hundred Seventy-Nine
Thousand Two Hundred Only (PhP1,879,200.00) inclusive of all taxes, being the Approved
Budget for the Contract (ABC) to payments under the contract for the upgrading and
refurbishing of the OSEC Boardroom of the DAR Central Office. Bids received in excess of the
ABC shall be automatically rejected at bid opening.

2. The DAR now invites bids for the upgrading and refurbishing of the OSEC Boardroom.
Completion of the Works is required sixty (60) calendar days from date of contract effectivity.
Bidders should have completed a contract similar to the Project. The description of an eligible
bidder is contained in the Bidding Documents, particularly, in Section Il. Instructions to Bidders.

3. Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 Revised Implementing Rules and
Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the “Government
Procurement Reform Act.”

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and partnerships or
organizations with at least sixty percent (60%) interest or outstanding capital stock belonging to
citizens of the Philippines.

4. Interested bidders may obtain further information from the DAR-BAC Secretariat and inspect
the Bidding Documents at the address given below from 8:00 a.m. to 5:00 p.m.

5. A complete set of Bidding Documents may be acquired by interested bidders from December
2-16, 2019 from the Procurement Division to the address below and upon payment of the
applicable fee for the Bidding Documents pursuant to the latest Guidelines issued by the GPPB,
in the amount of PhP1,500.00.

It may also be downloaded free of charge from the website of the Philippine Government
Electronic Procurement System (PhilGEPS) and the website of the Procuring Entity, provided
that bidders shall pay the applicable fee for the Bidding Documents not later than the
submission of their bids.

The DAR-Bids and Awards Committee will hold a Pre-Bid Conference on December 2, 2019 at
9:00 a.m. which shall be open to prospective bidders.



Bids must be duly received by the BAC Secretariat at the address below on or before December
16, 2019, 9:00 a.m. All bids must be accompanied by a bid security in any of the acceptable
forms and in the amount stated in ITB Clause 18.

Bid opening shall be on December 16, 2019, 10:00 a.m. Bids will be opened in the presence of
the bidders’ representatives who choose to attend at the address below. Late bids shall not be
accepted.

The Department of Agrarian Reform reserves the right to reject any and all bids, declare a
failure of bidding, or not award the contract at any time prior to contract award in accordance
with Section 41 of RA 9184 and its IRR, without thereby incurring any liability to the affected
bidder or bidders.

For further information, please refer to:

Mr. Raul M. Leonin

Chief, Procurement Division/Head, DAR-BAC Secretariat

Ground Floor, DAR Central Office

Elliptical Road, Diliman, Quezon City

Telephone Numbers: 3453-8300/3455-5849/8928-1011/8928-6325

Email address: procurementdivision.darco2013@gmail.com
darbacsec.primary2019@gmail.com

(Sgd.) ATTY. JIM G. COLETO
Board Member Ill, DARAB
Chair, Bids & Awards Committee-Primary


mailto:procurementdivision.darco2013@gmail.com
mailto:darbacsec.primary2019@gmail.com
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A. General

1. Scope of Bid

1.1. The Procuring Entity named in the BDS, invites bids for the construction of Works, as
described in Section VI. Specifications.

1.2. The name, identification, and number of lots specific to this bidding are provided in
the BDS . The contracting strategy and basis of evaluation of lots is described in ITB
Clause 27.

1.3. The successful Bidder will be expected to complete the Works by the intended
completion date specified in SCC Clause 1.17.

2. Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named in
the BDS, and in the amount indicated in the BDS. It intends to apply part of the funds
received for the Project, as defined in the BDS, to cover eligible payments under the
Contract for the Works.

3. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders and
contractors, shall observe the highest standard of ethics during the procurement and
execution of the contract. In pursuance of this policy, the Funding Source:

@ defines, for purposes of this provision, the terms set forth below as
follows:

(i) "corrupt practice" means behavior on the part of officials in the
public or private sectors by which they improperly and
unlawfully enrich themselves, others, or induce others to do so,
by misusing the position in which they are placed, and includes
the offering, giving, receiving, or soliciting of anything of value
to influence the action of any such official in the procurement
process or in contract execution; entering, on behalf of the
Procuring Entity, into any contract or transaction manifestly and
grossly disadvantageous to the same, whether or not the public
officer profited or will profit thereby, and similar acts as
provided in Republic Act 3019;

(ii) "fraudulent practice"” means a misrepresentation of facts in
order to influence a procurement process or the execution of a
contract to the detriment of the Procuring Entity, and includes
collusive practices among Bidders (prior to or after Bid
submission) designed to establish bid prices at artificial, non-



competitive levels and to deprive the Procuring Entity of the
benefits of free and open competition;

(iii) “collusive practices” means a scheme or arrangement between
two or more Bidders, with or without the knowledge of the
Procuring Entity, designed to establish bid prices at artificial,
non-competitive levels; and

(iv) “coercive practices” means harming or threatening to harm,
directly or indirectly, persons, or their property to influence
their participation in a procurement process, or affect the
execution of a contract;

(v) “obstructive practice” is

(aa) deliberately destroying, falsifying, altering or concealing
of evidence material to an administrative proceedings
or investigation or making false statements to
investigators in order to materially impede an
administrative proceedings or investigation of the
Procuring Entity or any foreign government/foreign or
international financing institution into allegations of a
corrupt, fraudulent, coercive or collusive practice;
and/or threatening, harassing or intimidating any party
to prevent it from disclosing its knowledge of matters
relevant to the administrative proceedings or
investigation or from pursuing such proceedings or
investigation; or

(bb) acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or any
foreign government/foreign or international financing
institution herein.

(b) will reject a proposal for award if it determines that the Bidder
recommended for award has engaged in corrupt or fraudulent
practices in competing for the Contract; and

(c) will declare a firm ineligible, either indefinitely or for a stated period of
time, to be awarded Contract funded by the Funding Source if it at any
time determines that the firm has engaged in corrupt or fraudulent
practices in competing or, or in executing, a Contract funded by the
Funding Source.

3.2. Further, the Procuring Entity will seek to impose the maximum civil, administrative,
and/or criminal penalties available under the applicable laws on individuals and
organizations deemed to be involved in any of the practices mentioned in ITB Clause
3.1(a).
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3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to

inspect and audit records and accounts of a contractor in the bidding for and
performance of a contract themselves or through independent auditors as reflected
in the GCC Clause 34.

4. Conflict of Interest

4.1. All Bidders found to have conflicting interests shall be disqualified to participate in

4.2.

the procurement at hand, without prejudice to the imposition of appropriate
administrative, civil, and criminal sanctions. A Bidder may be considered to have
conflicting interests with another Bidder in any of the events described in
paragraphs (a) through (c) and a general conflict of interest in any of the
circumstances set out in paragraphs (d) through (g) below:

(@) A Bidder has controlling shareholders in common with another Bidder;

(b) A Bidder receives or has received any direct or indirect subsidy from any other
Bidder;

(c) A Bidder has the same legal representative as that of another Bidder for
purposes of this Bid;

(d) A Bidder has a relationship, directly or through third parties, that puts them in
a position to have access to information about or influence on the bid of
another Bidder or influence the decisions of the Procuring Entity regarding this
bidding process;

(e) A Bidder submits more than one bid in this bidding process. However, this does
not limit the participation of subcontractors in more than one bid;

(f) A Bidder who participated as a consultant in the preparation of the design or
technical specifications of the goods and related services that are the subject of
the bid; or

(g) A Bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the preparation
related to procurement for or implementation of the project, if the personnel
would be involved in any capacity on the same project.

In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents shall be
accompanied by a sworn affidavit of the Bidder that it is not related to the Head of
the Procuring Entity (HoPE), members of the Bids and Awards Committee (BAC),
members of the Technical Working Group (TWG), members of the BAC Secretariat,
the head of the Project Management Office (PMO) or the end-user unit, and the
project consultants, by consanguinity or affinity up to the third civil degree. On the
part of the Bidder, this Clause shall apply to the following persons:

(@) If the Bidder is an individual or a sole proprietorship, to the Bidder himself;
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(b)
(©)

(d)

(€)

If the Bidder is a partnership, to all its officers and members;

If the Bidder is a corporation, to all its officers, directors, and controlling
stockholders;

If the Bidder is a cooperative, to all its officers, directors, and controlling
shareholders or members; and

If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c) or (d) of
this Clause shall correspondingly apply to each of the members of the said JV,
as may be appropriate.

Relationship of the nature described above or failure to comply with this
Clause will result in the automatic disqualification of a Bidder.

5. Eligible Bidders

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible to
participate in this Bidding:

(@)
(b)

(©)

(d)
(e)

Duly licensed Filipino citizens/sole proprietorships;

Partnerships duly organized under the laws of the Philippines and of which at
least sixty percent (60%) of the interest belongs to citizens of the

Corporations duly organized under the laws of the Philippines, and of which at
least sixty percent (60%) of the outstanding capital stock belongs to citizens of
the Philippines;

Cooperatives duly organized under the laws of the Philippines.

Persons/entities forming themselves into a JV, i.e., a group of two (2) or more
persons/entities that intend to be jointly and severally responsible or liable for
a particular contract: Provided, however, that, in accordance with Executive
Order No. 65 (EO 65), s. 2018, Filipino ownership or interest of the joint
venture concerned shall be at least sixty percent (60%): Provided, further, that
joint ventures in which Filipino ownership or interest is less than sixty percent
(60%) may be eligible where the structures to be built require the application
of techniques and/or technologies which are not adequately possessed by a
person/entity meeting the sixty percent (60%) Filipino ownership requirement:
Provided, finally, that in the latter case, Filipino ownership or interest shall not
be less than twenty five percent (25%). For this purpose, Filipino ownership or
interest shall be based on the contributions of each of the members of the joint
venture as specified in their JVA.

5.2. The Procuring Entity may also invite foreign bidders when provided for under any
Treaty or International or Executive Agreement as specified in the BDS.
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5.3. Government owned or controlled corporations (GOCCs) may be eligible to
participate only if they can establish that they (a) are legally and financially
autonomous, (b) operate under commercial law, and (c) are not attached agencies
of the Procuring Entity.

5.4. (a) The Bidder must have an experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to this Project, equivalent to at least
fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current
prices using the Philippine Statistics Authority (PSA) consumer price index.
However, contractors under Small A and Small B categories without similar
experience on the contract to be bid may be allowed to bid if the cost of such
contract is not more than the Allowable Range of Contract Cost (ARCC) of their
registration based on the guidelines as prescribed by the PCAB.

(b) For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on
another track record requirement, as specified in the BDS.

For this purpose, contracts similar to the Project shall be those described in the
BDS.

5.5. The Bidder must submit a computation of its Net Financial Contracting Capacity
(NFCC), which must be at least equal to the ABC to be bid, calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value of all
outstanding or uncompleted portions of the projects under ongoing contracts,
including awarded contracts yet to be started coinciding with the contract for this
Project.

The values of the domestic bidder’s current assets and current liabilities shall be
based on the latest Audited Financial Statements (AFS) submitted to the BIR.

For purposes of computing the foreign bidders’ NFCC, the value of the current assets
and current liabilities shall be based on their audited financial statements prepared
in accordance with international financial reporting standards.

6. Bidder’s Responsibilities

6.1. The Bidder or its duly authorized representative shall submit a sworn statement in
the form prescribed in Section IX. Bidding Forms as required in ITB Clause 12.1(b)(iii).

6.2. The Bidder is responsible for the following:
(@) Having taken steps to carefully examine all of the Bidding Documents;

(b) Having acknowledged all conditions, local or otherwise, affecting the
implementation of the contract;

13



(©)

(d)

(€)

()

(@)

(h)

(i)

)

(i)

(i)

Having made an estimate of the facilities available and needed for the contract
to be bid, if any;

Having complied with its responsibility to inquire or secure Supplemental/Bid
Bulletin/s as provided under ITB Clause 10.4.

Ensuring that it is not “blacklisted” or barred from bidding by the GoP or any of
its agencies, offices, corporations, or LGUs, including foreign
government/foreign or international financing institution whose blacklisting
rules have been recognized by the GPPB;

Ensuring that each of the documents submitted in satisfaction of the bidding
requirements is an authentic copy of the original, complete, and all statements
and information provided therein are true and correct;

Authorizing the HoPE or its duly authorized representative/s to verify all the
documents submitted;

Ensuring that the signatory is the duly authorized representative of the Bidder,
and granted full power and authority to do, execute and perform any and all
acts necessary to participate, submit the bid, and to sign and execute the
ensuing contract, accompanied by the duly notarized Special Power of
Attorney, Board/Partnership Resolution, or Secretary’s Certificate, whichever is
applicable;

Complying with the disclosure provision under Section 47 of RA 9184 and its IRR
in relation to other provisions of RA 3019;

Complying with existing labor laws and standards, in the case of procurement
of services. Moreover, bidder undertakes to:

Ensure the entitlement of workers to wages, hours of work, safety and health
and other prevailing conditions of work as established by national laws, rules
and regulations; or collective bargaining agreement; or arbitration award, if and
when applicable.

In case there is a finding by the Procuring Entity or the DOLE of underpayment
or non-payment of workers’ wage and wage-related benefits, bidder agrees
that the performance security or portion of the contract amount shall be
withheld in favor of the complaining workers pursuant to appropriate
provisions of Republic Act No. 9184 without prejudice to the institution of
appropriate actions under the Labor Code, as amended, and other social
legislations.

Comply with occupational safety and health standards and to correct
deficiencies, if any.
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6.3.

6.4.

6.5.

6.6.

6.7.

In case of imminent danger, injury or death of the worker, bidder undertakes to
suspend contract implementation pending clearance to proceed from the DOLE
Regional Office and to comply with Work Stoppage Order; and

(iii) Inform the workers of their conditions of work, labor clauses under the contract
specifying wages, hours of work and other benefits under prevailing national
laws, rules and regulations; or collective bargaining agreement; or arbitration
award, if and when applicable, through posting in two (2) conspicuous places in
the establishment’s premises; and

(K) Ensuring that it did not give or pay, directly or indirectly, any commission,
amount, fee, or any form of consideration, pecuniary or otherwise, to any
person or official, personnel or representative of the;

Failure to observe any of the above responsibilities shall be at the risk of the
Bidder concerned.

The Bidder, by the act of submitting its bid, shall be deemed to have inspected the
site, determined the general characteristics of the contract works and the conditions
for this Project and examine all instructions, forms, terms, and project requirements
in the Bidding Documents.

It shall be the sole responsibility of the prospective bidder to determine and to
satisfy itself by such means as it considers necessary or desirable as to all matters
pertaining to this Project, including: (a) the location and the nature of the contract,
project, or work; (b) climatic conditions; (c) transportation facilities; (c) nature and
condition of the terrain, geological conditions at the site communication facilities,
requirements, location and availability of construction aggregates and other
materials, labor, water, electric power and access roads; and (d) other factors that
may affect the cost, duration and execution or implementation of the contract,
project, or work.

The Procuring Entity shall not assume any responsibility regarding erroneous
interpretations or conclusions by the prospective or eligible bidder out of the data
furnished by the procuring entity. However, the Procuring Entity shall ensure that
all information in the Bidding Documents, including supplemental/bid bulletins
issued are correct and consistent.

Before submitting their bids, the Bidders are deemed to have become familiar with
all existing laws, decrees, ordinances, acts and regulations of the Philippines which
may affect the contract in any way.

The Bidder shall bear all costs associated with the preparation and submission of his
bid, and the Procuring Entity will in no case be responsible or liable for those costs,
regardless of the conduct or outcome of the bidding process.

The Bidder should note that the Procuring Entity will accept bids only from those
that have paid the applicable fee for the Bidding Documents at the office indicated
in the Invitation to Bid.
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7. Origin of Goods and Services

There is no restriction on the origin of Goods, or Contracting of Works or Services other
than those prohibited by a decision of the United Nations Security Council taken under
Chapter VII of the Charter of the United Nations.

8. Subcontracts

8.1.

8.2.

8.3.

Unless otherwise specified in the BDS, the Bidder may subcontract portions of the
Works to an extent as may be approved by the Procuring Entity and stated in the
BDS. However, subcontracting of any portion shall not relieve the Bidder from any
liability or obligation that may arise from the contract for this Project.

Subcontractors must submit the documentary requirements under ITB Clause 12
and comply with the eligibility criteria specified in the BDS. In the event that any
subcontractor is found by the Procuring Entity to be ineligible, the subcontracting of
such portion of the Works shall be disallowed.

The Bidder may identify the subcontractor to whom a portion of the Works will be
subcontracted at any stage of the bidding process or during contract
implementation. If the Bidder opts to disclose the name of the subcontractor during
bid submission, the Bidder shall include the required documents as part of the
technical component of its bid.

B. Contents of Bidding Documents

9. Pre-Bid Conference

9.1.

9.2.

(a) If so specified in the BDS, a pre-bid conference shall be held at the venue and on
the date indicated therein, to clarify and address the Bidders’ questions on the
technical and financial components of this Project.

(b) The pre-bid conference shall be held at least twelve (12) calendar days before
the deadline for the submission of and receipt of bids, but not earlier than seven
(7) calendar days from the posting of the Invitation to Bid/Bidding Documents in
the PhilGEPS website. If the Procuring Entity determines that, by reason of the
method, nature, or complexity of the contract to be bid, or when international
participation will be more advantageous to the GoP, a longer period for the
preparation of bids is necessary, the pre-bid conference shall be held at least
thirty (30) calendar days before the deadline for the submission and receipt of
bids, as specified in the BDS.

Bidders are encouraged to attend the pre-bid conference to ensure that they fully
understand the Procuring Entity’s requirements. Non-attendance of the Bidder will
in no way prejudice its bid; however, the Bidder is expected to know the changes
and/or amendments to the Bidding Documents as recorded in the minutes of the
pre-bid conference and the Supplemental/Bid Bulletin. The minutes of the pre-bid
conference shall be recorded and prepared not later than five (5) calendar days after
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9.3.

the pre-bid conference. The minutes shall be made available to prospective bidders
not later than five (5) days upon written request.

Decisions of the BAC amending any provision of the bidding documents shall be
issued in writing through a Supplemental/Bid Bulletin at least seven (7) calendar
days before the deadline for the submission and receipt of bids.

10. Clarification and Amendment of Bidding Documents

10.1.

10.2.

10.3.

10.4.

Prospective bidders may request for clarification(s) on and/or interpretation of any
part of the Bidding Documents. Such a request must be in writing and submitted to
the Procuring Entity at the address indicated in the BDS at least ten (10) calendar
days before the deadline set for the submission and receipt of Bids.

The BAC shall respond to the said request by issuing a Supplemental/Bid Bulletin, to
be made available to all those who have properly secured the Bidding Documents,
at least seven (7) calendar days before the deadline for the submission and receipt
of Bids.

Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s initiative
for purposes of clarifying or modifying any provision of the Bidding Documents not
later than seven (7) calendar days before the deadline for the submission and receipt
of Bids. Any modification to the Bidding Documents shall be identified as an
amendment.

Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the PhilGEPS
and the website of the Procuring Entity concerned, if available, and at any
conspicuous place in the premises of the Procuring Entity concerned. It shall be the
responsibility of all Bidders who have properly secured the Bidding Documents to
inquire and secure Supplemental/Bid Bulletins that may be issued by the BAC.
However, Bidders who have submitted bids before the issuance of the
Supplemental/Bid Bulletin must be informed and allowed to modify or withdraw
their bids in accordance with ITB Clause 23.

C. Preparation of Bids

11. Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be
submitted to the BAC must be in English. If the eligibility requirements or statements,
the bids, and all other documents submitted to the BAC are in foreign language other
than English, it must be accompanied by a translation of the documents in English. The
documents shall be translated by the relevant foreign government agency, the foreign
government agency authorized to translate documents, or a registered translator in the
foreign bidder’s country; and shall be authenticated by the appropriate Philippine foreign
service establishment/post or the equivalent office having jurisdiction over the foreign
bidder’s affairs in the Philippines.
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12.

However, for Contracting Parties to the Apostille Convention, the documents shall be
authenticated through an apostille by the Competent Authority, except for countries
identified by the Department of Foreign Affairs (DFA) that will still require legalization
(red ribbon) by the relevant Embassy or Consulate.

A Contracting Party refers to a State that has joined the Apostille Convention, whether
or not the Convention has entered into force for that State.

A Competent Authority refers to the authority designated by a Contracting Party that is
competent to issue an apostille. A Contracting Party may designate one or more
Competent Authorities and may designate Competent Authorities that are competent to
issue an apostille for certain categories of public documents. Information about
designated Competent Authorities may be found on the Apostille Section of the Hague
Conference website under “Competent Authorities”.

The English translation shall govern, for purposes of interpretation of the bid.
Documents Comprising the Bid: Eligibility and Technical Components

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the following
eligibility and technical documents:

(@) Eligibility Documents —
Class “A” Documents

Q) PhilGEPS Certificate of Registration and Membership in
accordance with Section 8.5.2 of the IRR, except for foreign
bidders participating in the procurement by a Philippine Foreign
Service Office or Post, which shall submit their eligibility
documents under Section 23.1 of the IRR, provided, that the
winning bidder shall register with the PhilGEPS in accordance
with Section 37.1.4 of the IRR;

(i) Statement of all its ongoing government and private contracts,
including contracts awarded but not yet started, if any, whether
similar or not similar in nature and complexity to the contract
to be bid; and

Statement of the Bidder’s SLCC similar to the contract to be bid,
in accordance with ITB Clause 5.4.

The two statements required shall indicate for each contract
the following:

(ii.1) name of the contract;

(ii.2) date of the contract;
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(b)

(iii)

(iv)

(ii.3) contract duration;
(ii.4) owner’s name and address;
(ii.5)  nature of work;

(ii.6) contractor’'s role (whether sole contractor,
subcontractor, or partner in a JV) and percentage of
participation;

(ii.7) total contract value at award;
(ii.8) date of completion or estimated completion time;
(ii.9) total contract value at completion, if applicable;

(ii.10) percentages of planned and actual accomplishments, if
applicable; and

(ii.11) wvalue of outstanding works, if applicable.

The statement of the Bidder’s SLCC shall be supported by the
Notice of Award and/or Notice to Proceed, Project Owner’s
Certificate of Final Acceptance issued by the Owner other than
the Contractor or the Constructors Performance Evaluation
System (CPES) Final Rating, which must be at least satisfactory.
In case of contracts with the private sector, an equivalent
document shall be submitted;

Unless otherwise provided in the BDS, a valid special PCAB
License in case of joint ventures, and registration for the type
and cost of the contract for this Project; and

NFCC computation in accordance with ITB Clause 5.5.

Class “B” Documents

(v)

If applicable, Joint Venture Agreement (JVA) in accordance with
RA 4566.

Technical Documents —

(i)

Bid security in accordance with ITB Clause 18. If the Bidder opts
to submit the bid security in the form of:

(i.1)  abankdraft/guarantee or an irrevocable letter of credit
issued by a foreign bank, it shall be accompanied by a
confirmation from a Universal or Commercial Bank; or
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(i.2)  a surety bond accompanied by a certification coming
from the Insurance Commission that the surety or
insurance company is authorized to issue such
instruments.

(i) Project Requirements, which shall include the following:
(ii.1) Organizational chart for the contract to be bid;

(ii.2) List of contractor’s personnel (e.g., Project Manager,
Project Engineers, Materials Engineers, and Foremen),
to be assigned to the contract to be bid, with their
complete qualification and experience data. These
personnel must meet the required minimum years of
experience set in the BDS; and

(ii.3) List of contractor’s major equipment units, which are
owned, leased, and/or under purchase agreements,
supported by proof of ownership, certification of
availability of equipment from the equipment
lessor/vendor for the duration of the project, as the case
may be, which must meet the minimum requirements
for the contract set in the BDS; and

(ili)  Sworn statement in accordance with Section 25.3 of the IRR of
RA 9184 and using the form prescribed in Section IX. Bidding
Forms.

13. Documents Comprising the Bid: Financial Component

13.1.

13.2.

The financial component of the bid shall contain the following:

(a)

(b)

(a)

(b)

Financial Bid Form, which includes bid prices and the bill of quantities,
in accordance with ITB Clauses 13.1(a) and 13.1(b) and Section VIII. Bill
of Quantities; and

Any other document related to the financial component of the bid as
stated in the BDS.

Unless otherwise stated in the BDS, all Bids that exceed the ABC shall
not be accepted.

Unless otherwise indicated in the BDS, for foreign-funded
procurement, a ceiling may be applied to bid prices provided the
following conditions are met:

(i) Bidding Documents are obtainable free of charge on a freely
accessible website. If payment of Bidding Documents is required
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by the procuring entity, payment could be made upon the
submission of bids.

(ii) The procuring entity has procedures in place to ensure that the
ABC is based on recent estimates made by the engineer or the
responsible unit of the procuring entity and that the estimates are
based on adequate detailed engineering (in the case of
infrastructure projects) and reflect the quality, supervision and
risk and inflationary factors, as well as prevailing market prices,
associated with the types of works or goods to be procured.

(iii) The procuring entity has trained cost estimators on estimating
prices and analyzing bid variances. In the case of infrastructure
projects, the procuring entity must also have trained quantity
surveyors.

(iv) The procuring entity has established a system to monitor and
report bid prices relative to ABC and engineer’s/procuring entity’s
estimate.

(v) The procuring entity has established a monitoring and evaluation
system for contract implementation to provide a feedback on
actual total costs of goods and works.

14. Alternative Bids

14.1.

14.2.

14.3.

Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made
by a Bidder in addition or as a substitute to its original bid which may be included
as part of its original bid or submitted separately therewith for purposes of
bidding. A bid with options is considered an alternative bid regardless of whether
said bid proposal is contained in a single envelope or submitted in two (2) or more
separate bid envelopes.

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings and
specifications. Unless there is a value engineering clause in the BDS, alternative
bids shall not be accepted.

Each Bidder shall submit only one Bid, either individually or as a partnerina JV. A
Bidder who submits or participates in more than one bid (other than as a
subcontractor if a subcontractor is permitted to participate in more than one bid)
will cause all the proposals with the Bidder’s participation to be disqualified. This
shall be without prejudice to any applicable criminal, civil and administrative
penalties that may be imposed upon the persons and entities concerned.

15. Bid Prices

15.1.

The contract shall be for the whole Works, as described in ITB Clause 1.1, based
on the priced Bill of Quantities submitted by the Bidder.
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15.2. The Bidder shall fill in rates and prices for all items of the Works described in the

15.3.

15.4.

Bill of Quantities. Bids not addressing or providing all of the required items in the
Bidding Documents including, where applicable, Bill of Quantities, shall be
considered non-responsive and, thus, automatically disqualified. In this regard,
where a required item is provided, but no price is indicated, the same shall be
considered as non-responsive, but specifying a zero (0) or a dash (-) for the said
item would mean that it is being offered for free to the Government, except those
required by law or regulations to be provided for.

All duties, taxes, and other levies payable by the Contractor under the Contract, or
for any other cause, prior to the deadline for submission of bids, shall be included
in the rates, prices, and total bid price submitted by the Bidder.

All bid prices for the given scope of work in the contract as awarded shall be
considered as fixed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as specified
in GCC Clause 48. Upon the recommendation of the Procuring Entity, price
escalation may be allowed in extraordinary circumstances as may be determined
by the National Economic and Development Authority in accordance with the Civil
Code of the Philippines, and upon approval by the GPPB. Furthermore, in cases
where the cost of the awarded contract is affected by any applicable new laws,
ordinances, regulations, or other acts of the GoP, promulgated after the date of
bid opening, a contract price adjustment shall be made or appropriate relief shall
be applied on a no loss-no gain basis.

16. Bid Currencies

16.1.

16.2.

16.3.

All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the
BDS. However, for purposes of bid evaluation, bids denominated in foreign
currencies shall be converted to Philippine currency based on the exchange rate
prevailing on the day of the Bid Opening.

If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for purposes
of bid evaluation and comparing the bid prices will convert the amounts in various
currencies in which the bid price is expressed to Philippine Pesos at the exchange
rate as published in the Bangko Sentral ng Pilipinas (BSP) reference rate bulletin on
the day of the bid opening.

Unless otherwise specified in the BDS, payment of the contract price shall be made
in Philippine Pesos.

17. Bid Validity

17.1. Bids shall remain valid for the period specified in the BDS which shall not exceed

one hundred twenty (120) calendar days from the date of the opening of bids.

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, the

Procuring Entity may request Bidders to extend the period of validity of their bids.
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The request and the responses shall be made in writing. The bid security described
in ITB Clause 18 should also be extended corresponding to the extension of the bid
validity period at the least. A Bidder may refuse the request without forfeiting its
bid security, but his bid shall no longer be considered for further evaluation and
award. A Bidder granting the request shall not be required or permitted to modify
its bid.

18. Bid Security

18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security in
an amount stated in the BDS, which shall be not less than the percentage of the
ABC in accordance with the following schedule:

Amount of Bid Security
Form of Bid Security (Not less than the Percentage
of the ABC)

(@) Cash or cashier's/manager’s check
issued by a Universal or Commercial
Bank.

For biddings conducted by LGUs, the
cashier’s/manager’s check may be
issued by other banks certified by the
BSP as authorized to issue such
financial instrument.

(b) Bank draft/guarantee or irrevocable
letter of credit issued by a Universal
or Commercial Bank: Provided, Two percent (2%)
however, that it shall be confirmed
or authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

For biddings conducted by LGUs, the
Bank Draft/  Guarantee, or
irrevocable letter of credit may be
issued by other banks certified by the
BSP as authorized to issue such
financial instrument.

(c) Surety bond callable upon demand
issued by a surety or insurance
company duly certified by the Five percent (5%)
Insurance Commission as authorized
to issue such security
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18.2.

18.3.

18.4.

18.5.

The Bid Securing Declaration mentioned above is an undertaking which states,
among others, that the Bidder shall enter into contract with the procuring
entity and furnish the performance security required under ITB Clause 32.2,
within ten (10) calendar days from receipt of the Notice of Award, and commits
to pay the corresponding amount as fine, and be suspended for a period of
time from being qualified to participate in any government procurement
activity in the event it violates any of the conditions stated therein as provided
in the guidelines issued by the GPPB.

The bid security should be valid for the period specified in the BDS. Any bid not
accompanied by an acceptable bid security shall be rejected by the Procuring Entity
as non-responsive.

No bid securities shall be returned to Bidders after the opening of bids and before
contract signing, except to those that failed or declared as post-disqualified, upon
submission of a written waiver of their right to file a request for reconsideration
and/or protest, or lapse of the reglementary period without having filed a request
for reconsideration or protest. Without prejudice on its forfeiture, Bid Securities
shall be returned only after the Bidder with the Lowest Calculated Responsive Bid
(LCRB) has signed the contract and furnished the Performance Security, but in no
case later than the expiration of the Bid Security validity period indicated in ITB
Clause 18.2.

Upon signing and execution of the contract, pursuant to ITB Clause 31, and the
posting of the performance security, pursuant to ITB Clause 32, the successful
Bidder’s Bid Security will be discharged, but in no case later than the Bid Security
validity period as indicated in ITB Clause 18.2.

The bid security may be forfeited:
@ if a Bidder:

Q) withdraws its bid during the period of bid validity specified in
ITB Clause 17;

(i) does not accept the correction of errors pursuant to ITB Clause
27.3(b);

(i) has a finding against the veracity of the required documents
submitted in accordance with ITB Clause 28.2;

(iv)  submission of eligibility requirements containing false
information or falsified documents;

(V) submission of bids that contain false information or falsified
documents, or the concealment of such information in the bids
in order to influence the outcome of eligibility screening or any
other stage of the public bidding;
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(vi)  allowing the use of one’s name, or using the name of another
for purposes of public bidding;

(vii)  withdrawal of a bid, or refusal to accept an award, or enter into
contract with the Government without justifiable cause, after
the Bidder had been adjudged as having submitted the LCRB;

(viii) refusal or failure to post the required performance security
within the prescribed time;

(ix)  refusal to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from
receipt of the request for clarification;

) any documented attempt by a Bidder to unduly influence the
outcome of the bidding in his favor;

(xi)  failure of the potential joint venture partners to enter into the
joint venture after the bid is declared successful; or

(xii) all other acts that tend to defeat the purpose of the competitive
bidding, such as habitually withdrawing from bidding,
submitting late Bids or patently insufficient bid, for at least
three (3) times within a year, except for valid reasons.

(b) if the successful Bidder:
Q) fails to sign the contract in accordance with ITB Clause 31;

(i) fails to furnish performance security in accordance with ITB
Clause 32.

19. Format and Signing of Bids

19.1

19.2

19.3

Bidders shall submit their bids through their duly authorized representative using
the appropriate forms provided in Section IX. Bidding Forms on or before the
deadline specified in the ITB Clause 21 in two (2) separate sealed bid envelopes,
and which shall be submitted simultaneously. The first shall contain the technical
component of the bid, including the eligibility requirements under ITB Clause
12.1, and the second shall contain the financial component of the bid. This shall
also be observed for each lot in the case of lot procurement.

Forms as mentioned in ITB Clause 19.1 must be completed without any
alterations to their format, and no substitute form shall be accepted. All blank
spaces shall be filled in with the information requested.

The Bidder shall prepare and submit an original of the first and second envelopes
as described in ITB Clauses 12 and 13. In addition, the Bidder shall submit copies
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20.

194

19.5

of the first and second envelopes. In the event of any discrepancy between the
original and the copies, the original shall prevail.

Each and every page of the Bid Form, including the Bill of Quantities, under
Section IX hereof, shall be signed by the duly authorized representative/s of the
Bidder. Failure to do so shall be a ground for the rejection of the bid.

Any interlineations, erasures, or overwriting shall be valid only if they are signed
or initialed by the duly authorized representative/s of the Bidder.

Sealing and Marking of Bids

20.1.

20.2.

20.3.

20.4.

20.5.

Bidders shall enclose their original eligibility and technical documents described in
ITB Clause 12, in one sealed envelope marked “ORIGINAL - TECHNICAL
COMPONENT,” and the original of their financial component in another sealed
envelope marked “ORIGINAL - FINANCIAL COMPONENT,” sealing them all in an
outer envelope marked “ORIGINAL BID.”

Each copy of the first and second envelopes shall be similarly sealed duly marking
the inner envelopes as “COPY NO. ___ - TECHNICAL COMPONENT” and “COPY NO.
____ — FINANCIAL COMPONENT” and the outer envelope as “COPY NO. )"
respectively. These envelopes containing the original and the copies shall then be
enclosed in one single envelope.

The original and the number of copies of the bid as indicated in the BDS shall be
typed or written in ink and shall be signed by the Bidder or its duly authorized
representative/s.

All envelopes shall:
@ contain the name of the contract to be bid in capital letters;
(b) bear the name and address of the Bidder in capital letters;

(© be addressed to the Procuring Entity’s BAC in accordance with ITB
Clause 20.1;

(d) bear the specific identification of this bidding process indicated in the
ITB Clause 1.2; and

(e) bear a warning “DO NOT OPEN BEFORE...” the date and time for the
opening of bids, in accordance with ITB Clause 21.

Bid envelopes that are not properly sealed and marked, as required in the bidding
documents, shall not be rejected, but the Bidder or its duly authorized
representative shall acknowledge such condition of the bid as submitted. The BAC
or the Procuring Entity shall assume no responsibility for the misplacement of the
contents of the improperly sealed or marked bid, or for its premature opening.
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D. Submission and Opening of Bids

21. Deadline for Submission of Bids

Bids must be received by the Procuring Entity’s BAC at the address and on or before the
date and time indicated in the BDS.

22. Late Bids

23.

Any bid submitted after the deadline for submission and receipt of bids prescribed by
the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall not be
accepted by the Procuring Entity. The BAC shall record in the minutes of Bid Submission
and Opening, the Bidder’'s name, its representative and the time the late bid was
submitted.

Modification and Withdrawal of Bids

23.1.

23.2.

23.3.

23.4.

The Bidder may modify its bid after it has been submitted; provided that the
modification is received by the Procuring Entity prior to the deadline prescribed
for submission and receipt of bids. The Bidder shall not be allowed to retrieve its
original bid, but shall be allowed to submit another bid equally sealed and
properly identified in accordance with ITB Clause 20, linked to its original bid
marked as “TECHNICAL MODIFICATION” or “FINANCIAL MODIFICATION” and
stamped “received” by the BAC. Bid modifications received after the applicable
deadline shall not be considered and shall be returned to the Bidder unopened.

A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has been
submitted, for valid and justifiable reason; provided that the Letter of Withdrawal
is received by the Procuring Entity prior to the deadline prescribed for submission
and receipt of bids. The Letter of Withdrawal must be executed by the authorized
representative of the Bidder identified in the Omnibus Sworn Statement, a copy
of which should be attached to the letter.

Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be
returned unopened to the Bidders. A Bidder, who has acquired the bidding
documents may also express its intention not to participate in the bidding through
a letter which should reach and be stamped by the BAC before the deadline for
submission and receipt of bids. A Bidder that withdraws its bid shall not be
permitted to submit another bid, directly or indirectly, for the same contract.

No bid may be modified after the deadline for submission of bids. No bid may be
withdrawn in the interval between the deadline for submission of bids and the
expiration of the period of bid validity specified by the Bidder on the Financial Bid
Form. Withdrawal of a bid during this interval shall result in the forfeiture of the
Bidder’s bid security, pursuant to ITB Clause 18.5, and the imposition of
administrative, civil, and criminal sanctions as prescribed by RA 9184 and its IRR.
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24. Opening and Preliminary Examination of Bids

24.1.

24.2.

24.3.

24.4,

24.5.

24.6.

The BAC shall open the Bids in public, immediately after the deadline for the
submission and receipt of bids in public, as specified in the BDS. In case the Bids
cannot be opened as scheduled due to justifiable reasons, the BAC shall take
custody of the Bids submitted and reschedule the opening of Bids on the next
working day or at the soonest possible time through the issuance of a Notice of
Postponement to be posted in the PhilGEPS website and the website of the
Procuring Entity concerned.

Unless otherwise specified in the BDS, the BAC shall open the first bid envelopes
and determine each Bidder’s compliance with the documents prescribed in ITB
Clause 12, using a non-discretionary “pass/fail” criterion. If a Bidder submits the
required document, it shall be rated “passed” for that particular requirement. In
this regard, bids that fail to include any requirement or are incomplete or patently
insufficient shall be considered as “failed”. Otherwise, the BAC shall rate the said
first bid envelope as “passed”.

Unless otherwise specified in the BDS, immediately after determining compliance
with the requirements in the first envelope, the BAC shall forthwith open the
second bid envelope of each remaining eligible Bidder whose first bid envelope
was rated “passed.” The second envelope of each complying Bidder shall be
opened within the same day. In case one or more of the requirements in the
second envelope of a particular bid is missing, incomplete or patently insufficient,
and/or if the submitted total bid price exceeds the ABC unless otherwise provided
in ITB Clause 13.2, the BAC shall rate the bid concerned as “failed.” Only bids that
are determined to contain all the bid requirements for both components shall be
rated “passed” and shall immediately be considered for evaluation and
comparison.

Letters of Withdrawal shall be read out and recorded during bid opening, and the
envelope containing the corresponding withdrawn bid shall be returned to the
Bidder unopened.

All members of the BAC who are present during bid opening shall initial every page
of the original copies of all bids received and opened.

In the case of an eligible foreign bidder as described in ITB Clause 5, the following
Class “A” Documents may be substituted with the appropriate equivalent
documents, if any, issued by the country of the foreign bidder concerned, which
shall likewise be uploaded and maintained in the PhilGEPS in accordance with
Section 8.5.2 of the IRR.:

a) Registration certificate from the Securities and Exchange Commission
(SEC), Department of Trade and Industry (DTI) for sole proprietorship, or
CDA for cooperatives;
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25.

24.7.

24.8.

24.9.

b) Mayor’s/Business permit issued by the local government where the
principal place of business of the Bidder is located; and

c) Audited Financial Statements showing, among others, the prospective
Bidder’s total and current assets and liabilities stamped “received” by the
Bureau of Internal Revenue or its duly accredited and authorized
institutions, for the preceding calendar year which should not be earlier
than two years from the date of bid submission.

Each partner of a joint venture agreement shall likewise submit the document
required in ITB Clause 12.1(a)(i). Submission of documents required under ITB
Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners constitutes
compliance.

The Procuring Entity shall prepare the minutes of the proceedings of the bid
opening that shall include, as a minimum: (a) names of Bidders, their bid price
(per lot, if applicable, and/or including discount, if any), bid security, findings of
preliminary examination, and whether there is a withdrawal or modification; and
(b) attendance sheet. The BAC members shall sign the abstract of bids as read.

The Bidders or their duly authorized representatives may attend the opening of
bids. The BAC shall ensure the integrity, security, and confidentiality of all
submitted bids. The Abstract of Bids as read and the minutes of the Bid Opening
shall be made available to the public upon written request and payment of a
specified fee to recover cost of materials.

24.10.To ensure transparency and accurate representation of the bid submission, the

BAC Secretariat shall notify in writing all Bidders whose bids it has received
through its PhilGEPS-registered physical address or official e-mail address. The
notice shall be issued within seven (7) calendar days from the date of the bid
opening.

E. Evaluation and Comparison of Bids

Process to be Confidential

25.1.

25.2.

Members of the BAC, including its staff and personnel, as well as its Secretariat
and TWG, are prohibited from making or accepting any kind of communication
with any Bidder regarding the evaluation of their bids until the issuance of the
Notice of Award, unless otherwise allowed in the case of ITB Clause 26.

Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s
decision in respect of bid evaluation, bid comparison or contract award will result
in the rejection of the Bidder’s bid.

26. Clarification of Bids

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring
Entity may ask in writing any Bidder for a clarification of its bid. All responses to requests
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for clarification shall be in writing. Any clarification submitted by a Bidder in respect to
its bid and that is not in response to a request by the Procuring Entity shall not be

considered.

27. Detailed Evaluation and Comparison of Bids

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of Bids
which have passed the opening and preliminary examination of Bids, pursuant to
ITB Clause 24, in order to determine the Lowest Calculated Bid.

27.2. The Lowest Calculated Bid shall be determined in two steps:

(@)

(b)

The detailed evaluation of the financial component of the bids, to
establish the correct calculated prices of the bids; and

The ranking of the total bid prices as so calculated from the lowest to
highest. The bid with the lowest price shall be identified as the Lowest
Calculated Bid.

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation of all
bids rated “passed,” using non-discretionary “pass/fail” criterion. The BAC shall
consider the following in the evaluation of bids:

(a)

(b)

Completeness of the bid. Unless the BDS allows partial bids, bids not
addressing or providing all of the required items in the Schedule of
Requirements including, where applicable, bill of quantities, shall be
considered non-responsive and, thus, automatically disqualified. In this
regard, where a required item is provided, but no price is indicated, the
same shall be considered as non-responsive, but specifying a zero (0)
or a dash (-) for the said item would mean that it is being offered for
free to the Procuring Entity, except those required by law or regulations
to be provided for; and

Arithmetical corrections. Consider computational errors and omissions
to enable proper comparison of all eligible bids. It may also consider
bid modifications. Any adjustment shall be calculated in monetary
terms to determine the calculated prices.

27.4. Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, to identify the Lowest Calculated Bid. Total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, which exceed the ABC shall not be considered,
unless otherwise indicated in the BDS.

27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price quoted in
the Bid Form, which includes the Bill of Quantities.
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27.6.

27.7.

Bids shall be evaluated on an equal footing to ensure fair competition. For this
purpose, all Bidders shall be required to include in their bids the cost of all taxes,
such as, but not limited to, value added tax (VAT), income tax, local taxes, and
other fiscal levies and duties which shall be itemized in the bid form and reflected
in the detailed estimates. Such bids, including said taxes, shall be the basis for bid
evaluation and comparison.

If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual lots
or for any combination thereof, provided that all Bids and combinations of Bids
shall be received by the same deadline and opened and evaluated simultaneously
so as to determine the bid or combination of bids offering the lowest calculated
cost to the Procuring Entity. Bid prices quoted shall correspond to all of the
requirements specified for each lot. Bid Security as required by ITB Clause 18 shall
be submitted for each contract (lot) separately. The basis for evaluation of lots is
specified in BDS Clause 27.3.

28. Post Qualification

28.1.

28.2.

28.3.

28.4.

28.5.

The BAC shall determine to its satisfaction whether the Bidder that is evaluated as
having submitted the Lowest Calculated Bid complies with and is responsive to all
the requirements and conditions specified in ITB Clauses 5, 12, and 13.

Within a non-extendible period of five (5) calendar days from receipt by the Bidder
of the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder
shall submit its latest income and business tax returns filed and paid through the
BIR Electronic Filing and Payment System (eFPS) and other appropriate licenses
and permits required by law and stated in the BDS.

Failure to submit any of the post-qualification requirements on time, or a finding
against the veracity thereof, shall disqualify the Bidder for award. Provided in the
event that a finding against the veracity of any of the documents submitted is
made, it shall cause the forfeiture of the bid security in accordance with Section
69 of the IRR of RA 9184.

The determination shall be based upon an examination of the documentary
evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 and
13, as well as other information as the Procuring Entity deems necessary and
appropriate, using a non-discretionary “pass/fail” criterion, which shall be
completed within a period of twelve (12) calendar days.

If the BAC determines that the Bidder with the Lowest Calculated Bid passes all the
criteria for post-qualification, it shall declare the said bid as the LCRB, and
recommend to the HOPE the award of contract to the said Bidder at its submitted
price or its calculated bid price, whichever is lower, subject to ITB Clause 30.3.

A negative determination shall result in rejection of the Bidder’s bid, in which
event the Procuring Entity shall proceed to the next Lowest Calculated Bid, with a
fresh period to make a similar determination of that Bidder’s capabilities to
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perform satisfactorily. If the second Bidder, however, fails the post qualification,
the procedure for post qualification shall be repeated for the Bidder with the next
Lowest Calculated Bid, and so on until the LCRB is determined for recommendation
of contract award.

28.6. Within a period not exceeding fifteen (15) calendar days from the determination
by the BAC of the LCRB and the recommendation to award the contract, the HoPE
or his duly authorized representative shall approve or disapprove the said
recommendation.

28.7.In the event of disapproval, which shall be based on valid, reasonable, and
justifiable grounds as provided for under Section 41 of the IRR of RA 9184, the HoPE
shall notify the BAC and the Bidder in writing of such decision and the grounds for
it. When applicable, the BAC shall conduct a post-qualification of the Bidder with
the next Lowest Calculated Bid. A request for reconsideration may be filed by the
Bidder with the HoPE in accordance with Section 37.1.3 of the IRR of RA 9184.

29. Reservation Clause

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring Entity
concerned reserves the right to review its qualifications at any stage of the
procurement process if it has reasonable grounds to believe that a
misrepresentation has been made by the said Bidder, or that there has been a
change in the Bidder’s capability to undertake the project from the time it
submitted its eligibility requirements.  Should such review uncover any
misrepresentation made in the eligibility and bidding requirements, statements or
documents, or any changes in the situation of the Bidder which will affect its
capability to undertake the project so that it fails the preset eligibility or bid
evaluation criteria, the Procuring Entity shall consider the said Bidder as ineligible
and shall disqualify it from submitting a bid or from obtaining an award or contract.

29.2. Based on the following grounds, the Procuring Entity reserves the right to reject any
and all Bids, declare a Failure of Bidding at any time prior to the contract award, or
not to award the contract, without thereby incurring any liability, and make no
assurance that a contract shall be entered into as a result of the bidding:

@ If there is prima facie evidence of collusion between appropriate public
officers or employees of the Procuring Entity, or between the BAC and
any of the Bidders, or if the collusion is between or among the Bidders
themselves, or between a Bidder and a third party, including any act
which restricts, suppresses or nullifies or tends to restrict, suppress or
nullify competition;

(b) If the Procuring Entity’s BAC is found to have failed in following the
prescribed bidding procedures; or

(© For any justifiable and reasonable ground where the award of the
contract will not redound to the benefit of the GOP as follows:
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29.3.

Q) If the physical and economic conditions have significantly
changed so as to render the project no longer economically,
financially or technically feasible as determined by the HoPE;

(i) If the project is no longer necessary as determined by the HoPE;
and

(iii)  If the source of funds for the project has been withheld or
reduced through no fault of the Procuring Entity.

In addition, the Procuring Entity may likewise declare a failure of bidding when:
@) No bids are received,;
(b) All prospective Bidders are declared ineligible;

(© All bids fail to comply with all the bid requirements, fail post-
qualification; or

(d) The Bidder with the LCRB refuses, without justifiable cause, to accept
the award of contract, and no award is made in accordance with
Section 40 of the IRR of RA 9184.

F. Award of Contract

30. Contract Award

30.1.

30.2.

30.3.

Subject to ITB Clause 28, the HoPE or its duly authorized representative shall award
the contract to the Bidder whose bid has been determined to be the LCRB.

Prior to the expiration of the period of bid validity, the Procuring Entity shall notify
the successful Bidder in writing that its bid has been accepted, through a Notice of
Award duly received by the Bidder or its representative personally or by registered
mail or electronically, receipt of which must be confirmed in writing within two (2)
days by the Bidder with the LCRB and submitted personally or sent by registered
mail or electronically to the Procuring Entity.

Notwithstanding the issuance of the Notice of Award, award of contract shall be
subject to the following conditions:

€)) Submission of the following documents within ten (10) calendar days
from receipt of the Notice of Award:

Q) In the case of procurement by a Philippine Foreign Service
Office or Post, the PhilGEPS Registration Number of the winning
foreign Bidder; or

(i) Valid PCAB license and registration for the type and cost of the
contract to be bid for foreign bidders when the Treaty or
International or Executive Agreement expressly allows
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(b)
(©)
(d)

submission of the PCAB license and registration for the type and
cost of the contract to be bid as a pre-condition to the Award;

Posting of the performance security in accordance with ITB Clause 32;
Signing of the contract as provided in ITB Clause 31; and

Approval by higher authority, if required, as provided in Section 37.3 of
the IRR of RA 9184.

31. Signing of the Contract

31.1. Atthe same time as the Procuring Entity notifies the successful Bidder that its bid
has been accepted, the Procuring Entity shall send the Contract Form to the

Bidder,

which Contract has been provided in the Bidding Documents,

incorporating therein all agreements between the parties.

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the successful
Bidder shall post the required performance security, sign and date the contract
and return it to the Procuring Entity.

31.3. The Procuring Entity shall enter into contract with the successful Bidder within the
same ten (10) calendar day period provided that all the documentary requirements
are complied with.

31.4. The following documents shall form part of the contract:

(a)
(b)
(©)

(d)
(€)
()

Contract Agreement;
Bidding Documents;

Winning Bidder’s bid, including the Technical and Financial Proposals,
and all other documents/statements submitted (e.g., Bidder’s
response to request for clarifications on the bid), including corrections
to the bid, if any, resulting from the Procuring Entity’s bid evaluation;

Performance Security;
Notice of Award of Contract; and

Other contract documents that may be required by existing laws
and/or specified in the BDS.

32. Performance Security

32.1. To guarantee the faithful performance by the winning Bidder of its obligations
under the contract, it shall post a performance security within a maximum period
of ten (10) calendar days from the receipt of the Notice of Award from the
Procuring Entity and in no case later than the signing of the contract.
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32.2. The Performance Security shall be denominated in Philippine Pesos and posted in
favor of the Procuring Entity in an amount not less than the percentage of the total
contract price in accordance with the following schedule:

32.3.

Form of Performance Security

Amount of Performance Security
(Not less than the Percentage of the
Total Contract Price)

(a)

Cash or cashier's/manager’s
check issued by a Universal or
Commercial Bank.

For biddings conducted by the
LGUs, the Cashier’s/Manager’s
Check may be issued by other
banks certified by the BSP as
authorized to issue such
financial instrument.

(b)

Bank draft/guarantee or
irrevocable letter of credit
issued by a Universal or
Commercial Bank: Provided,
however, that it shall be
confirmed or authenticated by a
Universal or Commercial Bank,
if issued by a foreign bank.

For biddings conducted by the
LGUs, Bank Draft/Guarantee, or
Irrevocable Letter of Credit may
be issued by other banks
certified by the BSP as
authorized to issue such
financial instrument.

Ten percent (10%)

(©)

Surety bond callable upon
demand issued by a surety or
insurance company duly
certified by the Insurance
Commission as authorized to
issue such security.

Thirty percent (30%)

Failure

of the successful Bidder to comply with the above-mentioned
requirement shall constitute sufficient ground for the annulment of the award
and forfeiture of the bid security, in which event the Procuring Entity shall have a
fresh period to initiate and complete the post qualification of the second Lowest
Calculated Bid. The procedure shall be repeated until LCRB is identified and
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selected for recommendation of contract award. However if no Bidder passed
post-qualification, the BAC shall declare the bidding a failure and conduct a re-
bidding with re-advertisement, if necessary.

33. Notice to Proceed

Within seven (7) calendar days from the date of approval of the Contract by the
appropriate government approving authority, the Procuring Entity shall issue the Notice
to Proceed (NTP) together with a copy or copies of the approved contract to the
successful Bidder. All notices called for by the terms of the contract shall be effective
only at the time of receipt thereof by the successful Bidder.

34. Protest Mechanism

Decision of the procuring entity at any stage of the procurement process may be
guestioned in accordance with Sections 55 of the IRR of RA 9184.
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Section 111. Bid Data Sheet
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Bid Data Sheet

ITB Clause

1.1 The Procuring Entity is: Department of Agrarian Reform Central Office
(DARCO)

2 The name of the contract is:

Upgrading and Refurbishing of the OSEC Boardroom: PBD-19-24 (Re-bid)
The total lot(s) and reference is/are: One (1) lot only

3.1 No further instructions.

51 No further instructions.

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1.

5.4 For this purpose, similar contract shall refer to upgrading, refurbishing or
improvement of boardrooms/conference rooms/events facilities/office
building.

8.1 Subcontracting is not allowed.

8.2
Not applicable.

9.1 The Procuring Entity will hold a pre-bid conference for this Project on
December 2, 2019 at 9:00 a.m., at the FAPsO Conference Room, FAPsO
Building, DAR Compound, Elliptical Road, Diliman, Quezon City

10.1 Prospective bidders may request for clarification on any part of the Bidding

Documents by sending their written request at least ten (10) calendar days
before the deadline of submission of bids.

The Procuring Entity’s address is:

Mr. Raul M. Leonin

Chief, Procurement Division/Head, DAR-BAC Secretariat

Ground Floor, DAR Central Office

Elliptical Road, Diliman, Quezon City

Tel. Nos.: 3453-8300; 3455-5849; 8928-1011; 8928-6325

Email Addresses: procurementdivision.darco2013@gmail.com
darbacsec.primary2019@gmail.com
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12.1

Bidders may submit their valid PhilGEPS Platinum Membership Certificate or
valid Class “A” documents (refer to GPPB Circular 07-2017 dated 31 July
2017) such as:

e Registration certificate from the Securities and Exchange
Commission (SEC), Department of Trade and Industry (DTI) for sole
proprietorship, or Cooperative Development Authority (CDA) for
cooperatives

e Mayor’s/Business Permit issued by the city or municipality where the
principal place of business of the prospective bidder is located, or the
equivalent document for Exclusive Economic Zones or Areas

e Tax Clearance per Executive Order 398, series of 2005, as finally
reviewed and approved by the Bureau of Internal Revenue (BIR)

e Audited financial statements showing among others, the prospective
bidder’s total and current assets and liabilities, stamped “received”
by the Bureau of Internal Revenue (BIR) or its duly accredited and
authorized institutions, for the preceding calendar year, which
should not be earlier than two (2) years from bid submission

If the PhilGEPS Platinum Membership Certificate is valid but the Class “A”
documents that have been uploaded/reflected are for 2018, the said
certificate should be accompanied by the bidder’s updated/valid Class “A”
documents (Mayor’s/Business Permit, Tax Clearance, Audited Financial
Statements, PCAB License).

12.1(a)(iii)

No further instructions.

12.1(a)(ii.1)

Bidder should submit an organizational chart for the contract to be bid.

12.1(b)(ii.2)

The minimum work experience requirements for key personnel are the
following:

Key Personnel General Experience Relevant Experience
Architect/Civil Licensed Architect/Civil | Has managed at least three (3)
Engineer Engineer, with 3 vyears of | projects for the last three (3)
experience years

Foreman With 3 years of experience as a | Has handled at least three (3)
foreman projects as foremen for the last
three (3) years

12.1(b)(ii.3)

The construction equipment needed for the project are the following:

Item No. Quantity Particulars
1 1 unit Welding machine, 300Amps.
2 1 unit EIf truck/pick-up truck
3 1 unit Drilling machine
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4 1 unit Angle grinder
5 1 unit Planer

6 1 unit Circular saw
7 1 unit Router

The contractor’s major equipment units which are owned, leased, and/or
under purchase agreements should be supported by proof/s of ownership,
certification/s of availability of equipment from the lessor/vendor for the
duration of the project as the case may be, which must meet the minimum
requirements for the contract. The said proof/s or certification/s from the
lessor/vendor shall be submitted during post-qualification evaluation.

The list of equipment and the certification as to their availability shall be
submitted with the eligibility and technical documents.

13.1(b) This shall include all of the following documents:

1) Bid prices in the Bill of Quantities;

2) Detailed estimates, including a summary sheet indicating the unit
prices of construction materials, labor rates, and equipment rentals
used in coming up with the Bid; and

3) Cash flow by quarter or payment schedule.

13.2 The ABC is Philippine Pesos One Million Eight Hundred Seventy-Nine
Thousand Two Hundred only (Ph# 1,879,200.00) inclusive of all taxes. Any
bid with a financial component exceeding this amount shall not be accepted.

14.2 No further instructions.

16.1 The bid prices shall be quoted in Philippine Pesos.

16.3 No further instructions.

17.1 Bids will be valid until one hundred twenty (120) calendar days from the
deadline of submission of bids.

18.1 The bid security shall be in the form of a Bid Securing Declaration (See Annex
“D” Section IX Bidding Forms) or any of the following forms and amounts:

1. The amount of not less than Ph$#37,584.00 if bid security is in cash,
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of
credit;

2. The amount of not less than Ph$£93,960.00 if bid security is in Surety
Bond.

18.2 The bid security shall be valid until one hundred twenty (120) calendar days
from the deadline of submission of bids.

20.3 Each Bidder shall submit one (1) original and four (4) copies of the first and
second components of its bid.

21 The address for submission of bids is:

Department of Agrarian Reform
Ground floor, Main Building, DAR Central Office
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Elliptical Road, Diliman, Quezon City
c/o Mr. Raul M. Leonin
Chief, Procurement Division/Head, BAC Secretariat

The deadline for submission of bids is: December 16, 2019, 9:00 a.m.

24.1

The place of bid opening is: FAPsO Conference Room, FAPsO Building, DAR
Compound, Elliptical Road, Diliman, Quezon City

The date and time of bid opening is: December 16, 2019, 10:00 a.m.

24.2

No further instructions.

24.3

No further instructions.

27.3(a)

Partial bid is not allowed. The infrastructure project is packaged in a single
lot and the lot shall not be divided into sub-lots for the purpose of bidding,
evaluation, and contract award.

27.4

No further instructions.

28.2

The following income and business tax returns shall be required:

1. Latest Income Tax Returns for 2018 for fiscal/calendar year; and

2. Value Added Tax Returns (Forms 2550M and 2550Q) or Percentage Tax
Returns (Form 2551M) covering the months of May — October 2019

3. PCAB License —Small B, C/D

The income tax and business tax returns stated above should have been filed
through the Electronic Filing and Payment System (EFPS).

31.4(f)

Additional contract documents required by existing laws and/or the
Procuring Entity are the following:

Construction schedule and S-curve, manpower schedule, construction
methods, equipment utilization schedule, construction safety and health
program approved by the Department of Labor and Employment, and
PERT/CPM
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Section IV. General Conditions of Contract
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Definitions

For purposes of this Clause, boldface type is used to identify defined terms.

1.1.

1.2.

1.3.

1.4.

1.5

1.6

1.7

1.8

1.9

1.10

1.11

1.12

1.13

1.14

The Arbiter is the person appointed jointly by the Procuring Entity and the
Contractor to resolve disputes in the first instance, as provided for in GCC
Clause 21.

Bill of Quantities refers to a list of the specific items of the Work and their
corresponding unit prices, lump sums, and/or provisional sums.

The Completion Date is the date of completion of the Works as certified by the
Procuring Entity’s Representative, in accordance with GCC Clause 49.

The Contract is the contract between the Procuring Entity and the Contractor
to execute, complete, and maintain the Works.

The Contract Effectivity Date is the date of signing of the Contract. However,
the contractor shall commence execution of the Works on the Start Date as
defined in GCC Clause 1.28.

The Contract Price is the price stated in the Notice of Award and thereafter to
be paid by the Procuring Entity to the Contractor for the execution of the
Works in accordance with this Contract

Contract Time Extension is the allowable period for the Contractor to
complete the Works in addition to the original Completion Date stated in this
Contract.

The Contractor is the juridical entity whose proposal has been accepted by the
Procuring Entity and to whom the Contract to execute the Work was awarded.

The Contractor’s Bid is the signed offer or proposal submitted by the
Contractor to the Procuring Entity in response to the Bidding Documents.

Days are calendar days; months are calendar months.

Dayworks are varied work inputs subject to payment on a time basis for the
Contractor’'s employees and Equipment, in addition to payments for
associated Materials and Plant.

A Defect is any part of the Works not completed in accordance with the
Contract.

The Defects Liability Certificate is the certificate issued by Procuring Entity’s
Representative upon correction of defects by the Contractor.

The Defects Liability Period is the one year period between contract
completion and final acceptance within which the Contractor assumes the
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1.15

1.16

1.17

1.18

1.19

1.20

1.21

1.22

1.23

1.24

1.25

responsibility to undertake the repair of any damage to the Works at his own
expense.

Drawings are graphical presentations of the Works. They include all
supplementary details, shop drawings, calculations, and other information
provided or approved for the execution of this Contract.

Equipment refers to all facilities, supplies, appliances, materials or things
required for the execution and completion of the Work provided by the
Contractor and which shall not form or are not intended to form part of the
Permanent Works.

The Intended Completion Date refers to the date specified in the SCC when
the Contractor is expected to have completed the Works. The Intended
Completion Date may be revised only by the Procuring Entity’s Representative
by issuing an extension of time or an acceleration order.

Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

The Notice to Proceed is a written notice issued by the Procuring Entity or the
Procuring Entity’s Representative to the Contractor requiring the latter to
begin the commencement of the work not later than a specified or
determinable date.

Permanent Works are all permanent structures and all other project features
and facilities required to be constructed and completed in accordance with this
Contract which shall be delivered to the Procuring Entity and which shall
remain at the Site after the removal of all Temporary Works.

Plant refers to the machinery, apparatus, and the like intended to form an
integral part of the Permanent Works.

The Procuring Entity is the party who employs the Contractor to carry out the
Works stated in the SCC.

The Procuring Entity’s Representative refers to the Head of the Procuring
Entity or his duly authorized representative, identified in the SCC, who shall be
responsible for supervising the execution of the Works and administering this
Contract.

The Site is the place provided by the Procuring Entity where the Works shall be
executed and any other place or places which may be designated in the SCC,
or notified to the Contractor by the Procuring Entity’s Representative as
forming part of the Site.

Site Investigation Reports are those that were included in the Bidding
Documents and are factual and interpretative reports about the surface and
subsurface conditions at the Site.
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1.26

1.27

1.28

1.29

1.30

1.31

Slippage is a delay in work execution occurring when actual accomplishment
falls below the target as measured by the difference between the scheduled
and actual accomplishment of the Work by the Contractor as established from
the work schedule. This is actually described as a percentage of the whole
Works.

Specifications means the description of Works to be done and the qualities of
materials to be used, the equipment to be installed and the mode of
construction.

The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. It does not necessarily coincide
with any of the Site Possession Dates.

A Subcontractor is any person or organization to whom a part of the Works
has been subcontracted by the Contractor, as allowed by the Procuring Entity,
but not any assignee of such person.

Temporary Works are works designed, constructed, installed, and removed by
the Contractor that are needed for construction or installation of the
Permanent Works.

Work(s) refer to the Permanent Works and Temporary Works to be executed
by the Contractor in accordance with this Contract, including (i) the furnishing
of all labor, materials, equipment and others incidental, necessary or
convenient to the complete execution of the Works; (ii) the passing of any tests
before acceptance by the Procuring Entity’s Representative; (iii) and the
carrying out of all duties and obligations of the Contractor imposed by this
Contract as described in the SCC.

2. Interpretation

2.1. In interpreting the Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no significance.
Words have their normal meaning under the language of this Contract unless
specifically defined. The Procuring Entity’s Representative will provide instructions
clarifying queries about the Conditions of Contract.

2.2. If sectional completion is specified in the SCC, references in the Conditions of Contract
to the Works, the Completion Date, and the Intended Completion Date apply to any
Section of the Works (other than references to the Completion Date and Intended
Completion Date for the whole of the Works).

2.3. The documents forming this Contract shall be interpreted in the following order of
priority:

a) Contract Agreement;

b) Bid Data Sheet;
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c) Instructions to Bidders;

d) Addenda to the Bidding Documents;
e) Special Conditions of Contract;

f) General Conditions of Contract;

g) Specifications;

h) Bill of Quantities; and

i) Drawings.

3. Governing Language and Law

3.1. This Contract has been executed in the English language, which shall be the binding

and controlling language for all matters relating to the meaning or interpretation of
this Contract. All correspondence and other documents pertaining to this Contract
which are exchanged by the parties shall be written in English.

3.2. This Contract shall be interpreted in accordance with the laws of the Republic of the

Philippines.

4. Communications

Communications between parties that are referred to in the Conditions shall be effective
only when in writing. A notice shall be effective only when it is received by the concerned

party.

5. Possession of Site

5.1.

5.2.

5.3.

On the date specified in the SCC, the Procuring Entity shall grant the Contractor
possession of so much of the Site as may be required to enable it to proceed with
the execution of the Works. If the Contractor suffers delay or incurs cost from
failure on the part of the Procuring Entity to give possession in accordance with the
terms of this clause, the Procuring Entity’s Representative shall give the Contractor
a Contract Time Extension and certify such sum as fair to cover the cost incurred,
which sum shall be paid by Procuring Entity.

If possession of a portion is not given by the date stated in the SCC Clause 5.1, the
Procuring Entity will be deemed to have delayed the start of the relevant activities.
The resulting adjustments in contract time to address such delay shall be in
accordance with GCC Clause 47.

The Contractor shall bear all costs and charges for special or temporary right-of-
way required by it in connection with access to the Site. The Contractor shall also
provide at his own cost any additional facilities outside the Site required by it for
purposes of the Works.
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5.4.

The Contractor shall allow the Procuring Entity’s Representative and any person
authorized by the Procuring Entity’s Representative access to the Site and to any
place where work in connection with this Contract is being carried out or is
intended to be carried out.

6. The Contractor’s Obligations

6.1.

6.2.

6.3.

6.4.

6.5.

6.6.

6.7.

6.8.

6.9.

The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant and
Contractor's Equipment, which may be required. All Materials and Plant on Site
shall be deemed to be the property of the Procuring Entity.

The Contractor shall commence execution of the Works on the Start Date and shall
carry out the Works in accordance with the Program of Work submitted by the
Contractor, as updated with the approval of the Procuring Entity’s Representative,
and complete them by the Intended Completion Date.

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out all instructions of the Procuring Entity’s
Representative that comply with the applicable laws where the Site is located.

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the Works. The
Procuring Entity will approve any proposed replacement of key personnel only if
their relevant qualifications and abilities are equal to or better than those of the
personnel listed in the Schedule.

If the Procuring Entity’s Representative asks the Contractor to remove a member
of the Contractor’s staff or work force, for justifiable cause, the Contractor shall
ensure that the person leaves the Site within seven (7) days and has no further
connection with the Work in this Contract.

During Contract implementation, the Contractor and his subcontractors shall abide
at all times by all labor laws, including child labor related enactments, and other
relevant rules.

The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

The Contractor shall cooperate and share the Site with other contractors, public
authorities, utilities, and the Procuring Entity between the dates given in the
schedule of other contractors particularly when they shall require access to the Site.
The Contractor shall also provide facilities and services for them during this period.
The Procuring Entity may modify the schedule of other contractors, and shall notify
the Contractor of any such modification thereto.
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6.10. Should anything of historical or other interest or of significant value be unexpectedly

discovered on the Site, it shall be the property of the Procuring Entity. The
Contractor shall notify the Procuring Entity’s Representative of such discoveries and
carry out the Procuring Entity’s Representative’s instructions in dealing with them.

7. Performance Security

7.1.

7.2.

7.3.

7.4.

7.5.

7.6.

7.7.

Within ten (10) calendar days from receipt of the Notice of Award from the Procuring
Entity but in no case later than the signing of the contract by both parties, the
Contractor shall furnish the performance security in any of the forms prescribed in
ITB Clause 32.2.

The performance security posted in favor of the Procuring Entity shall be forfeited
in the event it is established that the Contractor is in default in any of its obligations
under the Contract.

The performance security shall remain valid until issuance by the Procuring Entity of
the Certificate of Final Acceptance.

The performance security may be released by the Procuring Entity and returned to
the Contractor after the issuance of the Certificate of Final Acceptance subject to
the following conditions:

@ There are no pending claims against the Contractor or the surety
company filed by the Procuring Entity;

(b) The Contractor has no pending claims for labor and materials filed
against it; and

(© Other terms specified in the SCC.

The Contractor shall post an additional performance security following the amount
and form specified in ITB Clause 32.2 to cover any cumulative increase of more than
ten percent (10%) over the original value of the contract as a result of amendments
to order or change orders, extra work orders and supplemental agreements, as the
case may be. The Contractor shall cause the extension of the validity of the
performance security to cover approved contract time extensions.

In case of a reduction in the contract value or for partially completed Works under
the contract which are usable and accepted by the Procuring Entity the use of which,
in the judgment of the implementing agency or the Procuring Entity, will not affect
the structural integrity of the entire project, the Procuring Entity shall allow a
proportional reduction in the original performance security, provided that any such
reduction is more than ten percent (10%) and that the aggregate of such reductions
is not more than fifty percent (50%) of the original performance security.

Unless otherwise indicated in the SCC, the Contractor, by entering into the Contract
with the Procuring Entity, acknowledges the right of the Procuring Entity to institute
action pursuant to Act 3688 against any subcontractor be they an individual, firm,
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partnership, corporation, or association supplying the Contractor with labor,
materials and/or equipment for the performance of this Contract.

8. Subcontracting

8.1.

8.2.

8.3.

Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works
more than the percentage specified in BDS Clause 8.1.

Subcontracting of any portion of the Works does not relieve the Contractor of any
liability or obligation under this Contract. The Contractor will be responsible for the
acts, defaults, and negligence of any subcontractor, its agents, servants or workmen
as fully as if these were the Contractor’s own acts, defaults, or negligence, or those
of its agents, servants or workmen.

If subcontracting is allowed. The contractor may identify its subcontractor during
contract implementation stage. Subcontractors disclosed and identified during the
bidding may be changed during the implementation of this Contract. In either case,
subcontractors must submit the documentary requirements under ITB Clause 12 and
comply with the eligibility criteria specified in the BDS. In the event that any
subcontractor is found by any Procuring Entity to be eligible, the subcontracting of
such portion of the Works shall be disallowed.

9. Liquidated Damages

9.1.

9.2.

The Contractor shall pay liquidated damages to the Procuring Entity for each day
that the Completion Date is later than the Intended Completion Date. The applicable
liquidated damages is at least one-tenth (1/10) of a percent of the cost of the
unperformed portion for every day of delay. The Procuring Entity may deduct
liguidated damages from payments due to the Contractor. Payment of liquidated
damages shall not affect the Contractor’s liabilities. Once the cumulative amount of
liquidated damages reaches ten percent (10%) of the amount of this Contract, the
Procuring Entity may rescind or terminate this Contract, without prejudice to other
courses of action and remedies available under the circumstances.

If the Intended Completion Date is extended after liquidated damages have been
paid, the Engineer of the Procuring Entity shall correct any overpayment of
liquidated damages by the Contractor by adjusting the next payment certificate.

10. Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred
to in the SCC supplemented by any information obtained by the Contractor.

11. The Procuring Entity, Licenses and Permits

The Procuring Entity shall, if requested by the Contractor, assist him in applying for
permits, licenses or approvals, which are required for the Works.

51



12. Contractor’s Risk and Warranty Security

12.1.

12.2.

12.3.

12.4.

The Contractor shall assume full responsibility for the Works from the time project
construction commenced up to final acceptance by the Procuring Entity and shall
be held responsible for any damage or destruction of the Works except those
occasioned by force majeure. The Contractor shall be fully responsible for the
safety, protection, security, and convenience of his personnel, third parties, and the
public at large, as well as the Works, Equipment, installation, and the like to be
affected by his construction work.

The defects liability period for infrastructure projects shall be one year from
contract completion up to final acceptance by the Procuring Entity. During this
period, the Contractor shall undertake the repair works, at his own expense, of any
damage to the Works on account of the use of materials of inferior quality within
ninety (90) days from the time the HoPE has issued an order to undertake repair.
In case of failure or refusal to comply with this mandate, the Procuring Entity shall
undertake such repair works and shall be entitled to full reimbursement of
expenses incurred therein upon demand.

Unless otherwise indicated in the SCC, in case the Contractor fails to comply with
the preceding paragraph, the Procuring Entity shall forfeit its performance security,
subject its property(ies) to attachment or garnishment proceedings, and
perpetually disqualify it from participating in any public bidding. All payables of the
GoP in his favor shall be offset to recover the costs.

After final acceptance of the Works by the Procuring Entity, the Contractor shall be
held responsible for “Structural Defects,” i.e., major faults/flaws/deficiencies in one
or more key structural elements of the project which may lead to structural failure
of the completed elements or structure, or “Structural Failures,” i.e., where one or
more key structural elements in an infrastructure facility fails or collapses, thereby
rendering the facility or part thereof incapable of withstanding the design loads,
and/or endangering the safety of the users or the general public:

@ Contractor — Where Structural Defects/Failures arise due to faults
attributable to improper construction, use of inferior
quality/substandard materials, and any violation of the contract plans
and specifications, the contractor shall be held liable;

(b) Consultants — Where Structural Defects/Failures arise due to faulty
and/or inadequate design and specifications as well as construction
supervision, then the consultant who prepared the design or undertook
construction supervision for the project shall be held liable;

(©) Procuring Entity’s Representatives/Project Manager/Construction
Managers and Supervisors — The project owner’s representative(s),
project manager, construction manager, and supervisor(s) shall be held
liable in cases where the Structural Defects/Failures are due to his/their
willful intervention in altering the designs and other specifications;
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(d)

(€)

negligence or omission in not approving or acting on proposed changes
to noted defects or deficiencies in the design and/or specifications; and
the use of substandard construction materials in the project;

Third Parties - Third Parties shall be held liable in cases where Structural
Defects/Failures are caused by work undertaken by them such as
leaking pipes, diggings or excavations, underground cables and
electrical wires, underground tunnel, mining shaft and the like, in which
case the applicable warranty to such structure should be levied to third
parties for their construction or restoration works.

Users - In cases where Structural Defects/Failures are due to
abuse/misuse by the end user of the constructed facility and/or non—
compliance by a user with the technical design limits and/or intended
purpose of the same, then the user concerned shall be held liable.

12.5. The warranty against Structural Defects/Failures, except those occasioned on force
majeure, shall cover the period specified in the SCC reckoned from the date of
issuance of the Certificate of Final Acceptance by the Procuring Entity.

12.6.

The Contractor shall be required to put up a warranty security in the form of cash,
bank guarantee, letter of credit, GSIS or surety bond callable on demand, in
accordance with the following schedule:

Amount of Warranty Security
Form of Warranty Not less than the Percentage
(%) of Total Contract Price

(a)

Cash or letter of credit issued by
Universal or Commercial bank:
provided, however, that the letter of
credit shall be confirmed or Five Percent (5%)
authenticated by a Universal or
Commercial bank, if issued by a
foreign bank

(b)

Bank guarantee confirmed by
Universal or Commercial bank:
provided, however, that the letter of
credit shall be confirmed or Ten Percent (10%)
authenticated by a Universal or
Commercial bank, if issued by a
foreign bank

(©)

Surety bond callable upon demand
issued by GSIS or any surety or
insurance company duly certified by
the Insurance Commission

Thirty Percent (30%)
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12.7. The warranty security shall be stated in Philippine Pesos and shall remain effective
for one year from the date of issuance of the Certificate of Final Acceptance by the
Procuring Entity, and returned only after the lapse of said one year period.

12.8. In case of structural defects/failure occurring during the applicable warranty period
provided in GCC Clause 12.5, the Procuring Entity shall undertake the necessary
restoration or reconstruction works and shall be entitled to full reimbursement by
the parties found to be liable for expenses incurred therein upon demand, without
prejudice to the filing of appropriate administrative, civil, and/or criminal charges
against the responsible persons as well as the forfeiture of the warranty security
posted in favor of the Procuring Entity.

13. Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

14. Procuring Entity’s Risk

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, the
following are risks of the Procuring Entity:

@ The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due
to:

Q) any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the works; or

(i) negligence, breach of statutory duty, or interference with any
legal right by the Procuring Entity or by any person employed
by or contracted to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to
the extent that it is due to a fault of the Procuring Entity or in the
Procuring Entity’s design, or due to war or radioactive contamination
directly affecting the country where the Works are to be executed.

15. Insurance

15.1. The Contractor shall, under his name and at his own expense, obtain and maintain,
for the duration of this Contract, the following insurance coverage:

€)) Contractor’s All Risk Insurance;

(b) Transportation to the project Site of Equipment, Machinery, and
Supplies owned by the Contractor;

(© Personal injury or death of Contractor’s employees; and
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(d) Comprehensive insurance for third party liability to Contractor’s direct
or indirect act or omission causing damage to third persons.

15.2. The Contractor shall provide evidence to the Procuring Entity’s Representative that

the insurances required under this Contract have been effected and shall, within a
reasonable time, provide copies of the insurance policies to the Procuring Entity’s
Representative. Such evidence and such policies shall be provided to the Procuring
Entity’s through the Procuring Entity’s Representative.

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or program

15.4.

15.5.

15.6.

for the execution of the Works and ensure the adequacy of the insurances at all
times in accordance with the terms of this Contract and shall produce to the
Procuring Entity’s Representative the insurance policies in force including the
receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance
company approved by the Procuring Entity’s Representative.

If the Contractor fails to obtain and keep in force the insurances referred to herein
or any other insurance which he may be required to obtain under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such insurances and
pay such premiums as may be necessary for the purpose. From time to time, the
Procuring Entity may deduct the amount it shall pay for said premiums including
twenty five percent (25%) therein from any monies due, or which may become due,
to the Contractor, without prejudice to the Procuring Entity exercising its right to
impose other sanctions against the Contractor pursuant to the provisions of this
Contract.

In the event the Contractor fails to observe the above safeguards, the Procuring
Entity may, at the Contractor’s expense, take whatever measure is deemed
necessary for its protection and that of the Contractor’s personnel and third parties,
and/or order the interruption of dangerous Works. In addition, the Procuring Entity
may refuse to make the payments under GCC Clause 40 until the Contractor
complies with this Clause.

The Contractor shall immediately replace the insurance policy obtained as required
in this Contract, without need of the Procuring Entity’s demand, with a new policy
issued by a new insurance company acceptable to the Procuring Entity for any of the
following grounds:

@ The issuer of the insurance policy to be replaced has:
0] become bankrupt;

(i) been placed under receivership or under a management
committee;

(ili)  been sued for suspension of payment; or
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(iv)

(v)

been suspended by the Insurance Commission and its license to
engage in business or its authority to issue insurance policies
cancelled; or

Where reasonable grounds exist that the insurer may not be
able, fully and promptly, to fulfill its obligation under the
insurance policy.

16. Termination for Default of Contractor

16.1. The Procuring Entity shall terminate this Contract for default when any of the
following conditions attend its implementation:

(i)

(i)

(i)

Due to the Contractor’s fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in
accordance with Presidential Decree 1870, regardless of whether or
not previous warnings and notices have been issued for the Contractor
to improve his performance;

Due to its own fault and after this Contract time has expired, the
Contractor incurs delay in the completion of the Work after this
Contract has expired; or

The Contractor:

(i)

(i)

(iii)

(iv)

(v)

abandons the contract Works, refuses or fails to comply with a
valid instruction of the Procuring Entity or fails to proceed
expeditiously and without delay despite a written notice by the
Procuring Entity;

does not actually have on the project Site the minimum
essential equipment listed on the bid necessary to prosecute
the Works in accordance with the approved Program of Work
and equipment deployment schedule as required for the
project;

does not execute the Works in accordance with this Contract or
persistently or flagrantly neglects to carry out its obligations
under this Contract;

neglects or refuses to remove materials or to perform a new
Work that has been rejected as defective or unsuitable; or

sub-lets any part of this Contract without approval by the
Procuring Entity.

16.2. All materials on the Site, Plant, Works, including Equipment purchased and funded
under the Contract shall be deemed to be the property of the Procuring Entity if
this Contract is rescinded because of the Contractor’s default.
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17. Termination for Default of Procuring Entity

The Contractor may terminate this Contract with the Procuring Entity if the works are
completely stopped for a continuous period of at least sixty (60) calendar days through
no fault of its own, due to any of the following reasons:

(@)

(b)

Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the terms
of this Contract; or

The prosecution of the Work is disrupted by the adverse peace and order
situation, as certified by the Armed Forces of the Philippines Provincial
Commander and approved by the Secretary of National Defense.

18. Termination for Other Causes

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any time
for its convenience. The HoPE may terminate this Contract for the convenience of
the Procuring Entity if he has determined the existence of conditions that make
Project Implementation economically, financially or technically impractical and/or
unnecessary, such as, but not limited to, fortuitous event(s) or changes in law and
National Government policies.

18.2.

18.3.

The Procuring Entity or the Contractor may terminate this Contract if the other
party causes a fundamental breach of this Contract.

Fundamental breaches of Contract shall include, but shall not be limited to, the

following:

(a)

(b)

(©)

The Contractor stops work for twenty eight (28) days when no stoppage
of work is shown on the current Program of Work and the stoppage has
not been authorized by the Procuring Entity’s Representative;

The Procuring Entity’s Representative instructs the Contractor to delay
the progress of the Works, and the instruction is not withdrawn within
twenty eight (28) days;

The Procuring Entity shall terminate this Contract if the Contractor is
declared bankrupt or insolvent as determined with finality by a court
of competent jurisdiction. In this event, termination will be without
compensation to the Contractor, provided that such termination will
not prejudice or affect any right of action or remedy which has accrued
or will accrue thereafter to the Procuring Entity and/or the Contractor.
In the case of the Contractor's insolvency, any Contractor's Equipment
which the Procuring Entity instructs in the notice is to be used until the
completion of the Works;
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(d)

(€)

(f)
(@)

(h)

A payment certified by the Procuring Entity’s Representative is not paid
by the Procuring Entity to the Contractor within eighty four (84) days
from the date of the Procuring Entity’s Representative’s certificate;

The Procuring Entity’s Representative gives Notice that failure to
correct a particular Defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of time
determined by the Procuring Entity’s Representative;

The Contractor does not maintain a Security, which is required;

The Contractor has delayed the completion of the Works by the
number of days for which the maximum amount of liquidated damages
can be paid, as defined in the GCC Clause 9; and

In case it is determined prima facie by the Procuring Entity that the
Contractor has engaged, before or during the implementation of the
contract, in unlawful deeds and behaviors relative to contract
acquisition and implementation, such as, but not limited to, the
following:

Q) corrupt, fraudulent, collusive, coercive, and obstructive
practices as defined in ITB Clause 3.1(a), unless otherwise
specified in the SCC;

(i) drawing up or using forged documents;

(iii)  using adulterated materials, means or methods, or engaging in
production contrary to rules of science or the trade; and

(iv)  any other act analogous to the foregoing.

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose
the maximum civil, administrative and/or criminal penalties available under the
applicable law on individuals and organizations deemed to be involved with
corrupt, fraudulent, or coercive practices.

18.5. When persons from either party to this Contract gives notice of a fundamental
breach to the Procuring Entity’s Representative in order to terminate the existing
contract for a cause other than those listed under GCC Clause 18.3, the Procuring
Entity’s Representative shall decide whether the breach is fundamental or not.

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make
the Site safe and secure, and leave the Site as soon as reasonably possible.

19. Procedures for Termination of Contracts

19.1. The following provisions shall govern the procedures for the termination of this

Contract:

58



(a)

(b)

(©)

(d)

(€)

()

Upon receipt of a written report of acts or causes which may constitute
ground(s) for termination as aforementioned, or upon its own
initiative, the Procuring Entity shall, within a period of seven (7)
calendar days, verify the existence of such ground(s) and cause the
execution of a Verified Report, with all relevant evidence attached;

Upon recommendation by the Procuring Entity, the HoPE shall
terminate this Contract only by a written notice to the Contractor
conveying the termination of this Contract. The notice shall state:

0] that this Contract is being terminated for any of the ground(s)
afore-mentioned, and a statement of the acts that constitute
the ground(s) constituting the same;

(i)  the extent of termination, whether in whole or in part;

(ili)  an instruction to the Contractor to show cause as to why this
Contract should not be terminated; and

(iv)  special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the Verified
Report;

Within a period of seven (7) calendar days from receipt of the Notice of
Termination, the Contractor shall submit to the HoPE a verified position
paper stating why the contract should not be terminated. If the
Contractor fails to show cause after the lapse of the seven (7) day
period, either by inaction or by default, the HoPE shall issue an order
terminating the contract;

The Procuring Entity may, at anytime before receipt of the Contractor’s
verified position paper described in item (c) above withdraw the Notice
to Terminate if it is determined that certain items or works subject of
the notice had been completed, delivered, or performed before the
Contractor’s receipt of the notice;

Within a non-extendible period of ten (10) calendar days from receipt
of the verified position paper, the HoPE shall decide whether or not to
terminate this Contract. It shall serve a written notice to the Contractor
of its decision and, unless otherwise provided in the said notice, this
Contract is deemed terminated from receipt of the Contractor of the
notice of decision. The termination shall only be based on the
ground(s) stated in the Notice to Terminate; and

The HoPE may create a Contract Termination Review Committee
(CTRC) to assist him in the discharge of this function. All decisions
recommended by the CTRC shall be subject to the approval of the
HoPE.
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19.2.

Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of
additional administrative sanctions as the internal rules of the agency may
provide and/or further criminal prosecution as provided by applicable laws, the
procuring entity shall impose on contractors after the termination of the
contract the penalty of suspension for one (1) year for the first offense,
suspension for two (2) years for the second offense from participating in the
public bidding process, for violations committed during the contract
implementation stage, which include but not limited to the following:

@) Failure of the contractor, due solely to his fault or negligence, to
mobilize and start work or performance within the specified period in
the Notice to Proceed (“NTP”);

(b) Failure by the contractor to fully and faithfully comply with its
contractual obligations without valid cause, or failure by the contractor
to comply with any written lawful instruction of the procuring entity or
its representative(s) pursuant to the implementation of the contract.
For the procurement of infrastructure projects or consultancy
contracts, lawful instructions include but are not limited to the
following:

Q) Employment of competent technical personnel, competent
engineers and/or work supervisors;

(i) Provision of warning signs and barricades in accordance with
approved plans and specifications and contract provisions;

(iii)  Stockpiling in proper places of all materials and removal from
the project site of waste and excess materials, including broken
pavement and excavated debris in accordance with approved
plans and specifications and contract provisions;

(iv)  Deployment of committed equipment, facilities, support staff
and manpower; and

(V) Renewal of the effectivity dates of the performance security
after its expiration during the course of contract
implementation.

(c) Assignment and subcontracting of the contract or any part thereof or
substitution of key personnel named in the proposal without prior
written approval by the procuring entity.

(d) Poor performance by the contractor or unsatisfactory quality and/or
progress of work arising from his fault or negligence as reflected in the
Constructor's Performance Evaluation System (“CPES”) rating sheet. In
the absence of the CPES rating sheet, the existing performance
monitoring system of the procuring entity shall be applied. Any of the
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following acts by the Contractor shall be construed as poor
performance:

Q) Negative slippage of 15% and above within the critical path of
the project due entirely to the fault or negligence of the
contractor; and

(i) Quality of materials and workmanship not complying with the
approved specifications arising from the contractor's fault or
negligence.

(e) Willful or deliberate abandonment or non-performance of the project
or contract by the contractor resulting to substantial breach thereof
without lawful and/or just cause.

In addition to the penalty of suspension, the performance security posted by
the contractor shall also be forfeited.

20. Force Majeure, Release from Performance

20.1.

20.2.

20.3.

20.4.

For purposes of this Contract the terms “force majeure” and “fortuitous event”
may be used interchangeably. In this regard, a fortuitous event or force majeure
shall be interpreted to mean an event which the Contractor could not have
foreseen, or which though foreseen, was inevitable. It shall not include ordinary
unfavorable weather conditions; and any other cause the effects of which could
have been avoided with the exercise of reasonable diligence by the Contractor.

If this Contract is discontinued by an outbreak of war or by any other event
entirely outside the control of either the Procuring Entity or the Contractor, the
Procuring Entity’s Representative shall certify that this Contract has been
discontinued. The Contractor shall make the Site safe and stop work as quickly
as possible after receiving this certificate and shall be paid for all works carried
out before receiving it and for any Work carried out afterwards to which a
commitment was made.

If the event continues for a period of eighty four (84) days, either party may then
give notice of termination, which shall take effect twenty eight (28) days after
the giving of the notice.

After termination, the Contractor shall be entitled to payment of the unpaid
balance of the value of the Works executed and of the materials and Plant
reasonably delivered to the Site, adjusted by the following:

@) any sum to which the Contractor is entitled under GCC Clause 28;
(b) the cost of his suspension and demobilization;

(© any sum to which the Procuring Entity is entitled.
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20.5.

The net balance due shall be paid or repaid within a reasonable time period from
the time of the notice of termination.

21. Resolution of Disputes

21.1.

21.2.

21.3.

If any dispute or difference of any kind whatsoever shall arise between the
parties in connection with the implementation of the contract covered by the
Act and this IRR, the parties shall make every effort to resolve amicably such
dispute or difference by mutual consultation.

If the Contractor believes that a decision taken by the Procuring Entity’s
Representative was either outside the authority given to the Procuring Entity’s
Representative by this Contract or that the decision was wrongly taken, the
decision shall be referred to the Arbiter indicated in the SCC within fourteen (14)
days of the notification of the Procuring Entity’s Representative’s decision.

Any and all disputes arising from the implementation of this Contract covered by
the R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines
according to the provisions of Republic Act No. 876, otherwise known as the “
Arbitration Law” and Republic Act 9285, otherwise known as the “Alternative
Dispute Resolution Act of 2004”: Provided, however, That, disputes that are
within the competence of the Construction Industry Arbitration Commission to
resolve shall be referred thereto. The process of arbitration shall be
incorporated as a provision in this Contract that will be executed pursuant to the
provisions of the Act and its IRR: Provided, further, That, by mutual agreement,
the parties may agree in writing to resort to other alternative modes of dispute
resolution.

22. Suspension of Loan, Credit, Grant, or Appropriation

In the event that the Funding Source suspends the Loan, Credit, Grant, or
Appropriation to the Procuring Entity, from which part of the payments to the
Contractor are being made:

(@) The Procuring Entity is obligated to notify the Contractor of such suspension
within seven (7) days of having received the suspension notice.

(b) If the Contractor has not received sums due it for work already done within
forty five (45) days from the time the Contractor’s claim for payment has
been certified by the Procuring Entity’s Representative, the Contractor may
immediately issue a suspension of work notice in accordance with GCC
Clause 45.2.

23. Procuring Entity’s Representative’s Decisions

23.1.

Except where otherwise specifically stated, the Procuring Entity’s Representative
will decide contractual matters between the Procuring Entity and the Contractor
in the role representing the Procuring Entity.
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24,

25.

26.

23.2. The Procuring Entity’s Representative may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the
Contractor, and may cancel any delegation after notifying the Contractor.

Approval of Drawings and Temporary Works by the Procuring Entity’s
Representative

24.1. All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity’s Representative
before its use.

24.2. The Contractor shall be responsible for design of Temporary Works.

24.3. The Procuring Entity’s Representative’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

24.4. The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procuring Entity’s
Representative

25.1. When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity’s Representative will obtain priced
proposals for achieving the necessary acceleration from the Contractor. If the
Procuring Entity accepts these proposals, the Intended Completion Date will be
adjusted accordingly and confirmed by both the Procuring Entity and the
Contractor.

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.

Extension of the Intended Completion Date

26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date
if a Variation is issued which makes it impossible for the Intended Completion
Date to be achieved by the Contractor without taking steps to accelerate the
remaining work, which would cause the Contractor to incur additional costs. No
payment shall be made for any event which may warrant the extension of the
Intended Completion Date.

26.2. The Procuring Entity’s Representative shall decide whether and by how much to
extend the Intended Completion Date within twenty one (21) days of the
Contractor asking the Procuring Entity’s Representative for a decision thereto
after fully submitting all supporting information. If the Contractor has failed to
give early warning of a delay or has failed to cooperate in dealing with a delay,
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the delay by this failure shall not be considered in assessing the new Intended
Completion Date.

27. Right to Vary

27.1. The Procuring Entity’s Representative with the prior approval of the Procuring
Entity may instruct Variations, up to a maximum cumulative amount of ten
percent (10%) of the original contract cost.

27.2. Variations shall be valued as follows:
@) At a lump sum price agreed between the parties;
(b) where appropriate, at rates in this Contract;

(© in the absence of appropriate rates, the rates in this Contract shall be
used as the basis for valuation; or failing which

(d) at appropriate new rates, equal to or lower than current industry rates
and to be agreed upon by both parties and approved by the HoPE.

28. Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the
Contractor shall be entitled to the amount of such cost. If as a result of any of the said
events, it is necessary to change the Works, this shall be dealt with as a Variation.

29. Dayworks

29.1. Subjectto GCC Clause 43 on Variation Order, and if applicable as indicated in the
SCC, the Dayworks rates in the Contractor’s bid shall be used for small additional
amounts of work only when the Procuring Entity’s Representative has given
written instructions in advance for additional work to be paid for in that way.

29.2. Allworkto be paid for as Dayworks shall be recorded by the Contractor on forms
approved by the Procuring Entity’s Representative. Each completed form shall
be verified and signed by the Procuring Entity’s Representative within two days
of the work being done.

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks
forms.

30. Early Warning

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest
opportunity of specific likely future events or circumstances that may adversely
affect the quality of the work, increase the Contract Price, or delay the execution
of the Works. The Procuring Entity’s Representative may require the Contractor
to provide an estimate of the expected effect of the future event or circumstance
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30.2.

on the Contract Price and Completion Date. The estimate shall be provided by
the Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Procuring Entity’s Representative in
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the work and in
carrying out any resulting instruction of the Procuring Entity’s Representative.

31. Program of Work

31.1.

31.2.

31.3.

31.4.

31.5.

31.6.

Within the time stated in the SCC, the Contractor shall submit to the Procuring
Entity’s Representative for approval a Program of Work showing the general
methods, arrangements, order, and timing for all the activities in the Works.

An update of the Program of Work shall show the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

The Contractor shall submit to the Procuring Entity’s Representative for approval
an updated Program of Work at intervals no longer than the period stated in the
SCC. If the Contractor does not submit an updated Program of Work within this
period, the Procuring Entity’s Representative may withhold the amount stated
in the SCC from the next payment certificate and continue to withhold this
amount until the next payment after the date on which the overdue Program of
Work has been submitted.

The Procuring Entity’s Representative’s approval of the Program of Work shall
not alter the Contractor’s obligations. The Contractor may revise the Program
of Work and submit it to the Procuring Entity’s Representative again at any time.
A revised Program of Work shall show the effect of any approved Variations.

When the Program of Work is updated, the Contractor shall provide the
Procuring Entity’s Representative with an updated cash flow forecast. The cash
flow forecast shall include different currencies, as defined in the Contract,
converted as necessary using the Contract exchange rates.

All Variations shall be included in updated Program of Work produced by the
Contractor.

32. Management Conferences

32.1.

32.2.

Either the Procuring Entity’s Representative or the Contractor may require the
other to attend a Management Conference. The Management Conference shall
review the plans for remaining work and deal with matters raised in accordance
with the early warning procedure.

The Procuring Entity’s Representative shall record the business of Management
Conferences and provide copies of the record to those attending the Conference
and to the Procuring Entity. The responsibility of the parties for actions to be
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taken shall be decided by the Procuring Entity’s Representative either at the
Management Conference or after the Management Conference and stated in
writing to all who attended the Conference.

33. Bill of Quantities

33.1.

33.2.

33.3.

33.4.

The Bill of Quantities shall contain items of work for the construction,
installation, testing, and commissioning of work to be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor is
paid for the quantity of the work done at the rate in the Bill of Quantities for
each item.

If the final quantity of any work done differs from the quantity in the Bill of
Quantities for the particular item and is not more than twenty five percent (25%)
of the original quantity, provided the aggregate changes for all items do not
exceed ten percent (10%) of the Contract price, the Procuring Entity’s
Representative shall make the necessary adjustments to allow for the changes
subject to applicable laws, rules, and regulations.

If requested by the Procuring Entity’s Representative, the Contractor shall
provide the Procuring Entity’s Representative with a detailed cost breakdown of
any rate in the Bill of Quantities.

34. Instructions, Inspections and Audits

34.1.

34.2.

34.3.

The Procuring Entity’s personnel shall at all reasonable times during construction
of the Work be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.

If the Procuring Entity’s Representative instructs the Contractor to carry out a
test not specified in the Specification to check whether any work has a defect
and the test shows that it does, the Contractor shall pay for the test and any
samples. If there is no defect, the test shall be a Compensation Event.

The Contractor shall permit the Funding Source named in the SCC to inspect the
Contractor’s accounts and records relating to the performance of the Contractor
and to have them audited by auditors appointed by the Funding Source, if so
required by the Funding Source.

35. Identifying Defects

The Procuring Entity’s Representative shall check the Contractor’s work and notify the
Contractor of any defects that are found. Such checking shall not affect the Contractor’s
responsibilities. The Procuring Entity’s Representative may instruct the Contractor to
search uncover defects and test any work that the Procuring Entity’s Representative
considers below standards and defective.
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36. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the
Start Date and the end of the Defects Liability Periods shall be remedied by the
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s
acts or omissions.

37. Correction of Defects

37.1.

37.2.

37.3.

37.4.

The Procuring Entity’s Representative shall give notice to the Contractor of any
defects before the end of the Defects Liability Period, which is One (1) year from
project completion up to final acceptance by the Procuring Entity’s
Representative.

Every time notice of a defect is given, the Contractor shall correct the notified
defect within the length of time specified in the Procuring Entity’s
Representative’s notice.

The Contractor shall correct the defects which he notices himself before the end
of the Defects Liability Period.

The Procuring Entity shall certify that all defects have been corrected. If the
Procuring Entity considers that correction of a defect is not essential, he can
request the Contractor to submit a quotation for the corresponding reduction in
the Contract Price. If the Procuring Entity accepts the quotation, the
corresponding change in the SCC is a Variation.

38. Uncorrected Defects

38.1.

38.2.

The Procuring Entity shall give the Contractor at least fourteen (14) days notice
of his intention to use a third party to correct a Defect. If the Contractor does
not correct the Defect himself within the period, the Procuring Entity may have
the Defect corrected by the third party. The cost of the correction will be
deducted from the Contract Price.

The use of a third party to correct defects that are uncorrected by the Contractor
will in no way relieve the Contractor of its liabilities and warranties under the
Contract.

39. Advance Payment

39.1.

39.2.

The Procuring Entity shall, upon a written request of the contractor which shall
be submitted as a contract document, make an advance payment to the
contractor in an amount not exceeding fifteen percent (15%) of the total
contract price, to be made in lump sum or, at the most two, installments
according to a schedule specified in the SCC.

The advance payment shall be made only upon the submission to and
acceptance by the Procuring Entity of an irrevocable standby letter of credit of
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39.3.

39.4.

39.5.

equivalent value from a commercial bank, a bank guarantee or a surety bond
callable upon demand, issued by a surety or insurance company duly licensed by
the Insurance Commission and confirmed by the Procuring Entity.

The advance payment shall be repaid by the Contractor by an amount equal to
the percentage of the total contract price used for the advance payment.

The contractor may reduce his standby letter of credit or guarantee instrument
by the amounts refunded by the Monthly Certificates in the advance payment.

The Procuring Entity will provide an Advance Payment on the Contract Price as
stipulated in the Conditions of Contract, subject to the maximum amount stated
in SCC Clause 39.1.

40. Progress Payments

40.1.

40.2.

40.3.

40.4.

40.5.

The Contractor may submit a request for payment for Work accomplished. Such
request for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC,
materials and equipment delivered on the site but not completely put in place
shall not be included for payment.

The Procuring Entity shall deduct the following from the certified gross amounts
to be paid to the contractor as progress payment:

@ Cumulative value of the work previously certified and paid for.

(b) Portion of the advance payment to be recouped for the month.
(© Retention money in accordance with the condition of contract.
(d) Amount to cover third party liabilities.

(e) Amount to cover uncorrected discovered defects in the works.

Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity’s Representative within twenty eight
(28) days from the date each certificate was issued. No payment of interest for
delayed payments and adjustments shall be made by the Procuring Entity.

The first progress payment may be paid by the Procuring Entity to the Contractor
provided that at least twenty percent (20%) of the work has been accomplished
as certified by the Procuring Entity’s Representative.

Iltems of the Works for which a price of “0” (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates and
prices in the Contract.
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41. Payment Certificates

42.

41.1.

41.2.

41.3.

41.4.

The Contractor shall submit to the Procuring Entity’s Representative monthly
statements of the estimated value of the work executed less the cumulative
amount certified previously.

The Procuring Entity’s Representative shall check the Contractor’s monthly
statement and certify the amount to be paid to the Contractor.

The value of Work executed shall:
@) be determined by the Procuring Entity’s Representative;

(b) comprise the value of the quantities of the items in the Bill of Quantities
completed; and

(© include the valuations of approved variations.

The Procuring Entity’s Representative may exclude any item certified in a
previous certificate or reduce the proportion of any item previously certified in
any certificate in the light of later information.

Retention

42.1.

42.2.

42.3.

The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC Sub-
Clause 42.2.

Progress payments are subject to retention of ten percent (10%), referred to as
the “retention money.” Such retention shall be based on the total amount due
to the Contractor prior to any deduction and shall be retained from every
progress payment until fifty percent (50%) of the value of Works, as determined
by the Procuring Entity, are completed. If, after fifty percent (50%) completion,
the Work is satisfactorily done and on schedule, no additional retention shall be
made; otherwise, the ten percent (10%) retention shall again be imposed using
the rate specified therefor.

The total “retention money” shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention
money for each progress billing with irrevocable standby letters of credit from a
commercial bank, bank guarantees or surety bonds callable on demand, of
amounts equivalent to the retention money substituted for and acceptable to the
Procuring Entity, provided that the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to be
posted in favor of the Government shall be valid for a duration to be determined
by the concerned implementing office/agency or Procuring Entity and will answer
for the purpose for which the ten (10%) percent retention is intended, i.e., to
cover uncorrected discovered defects and third party liabilities.
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42.4.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

43. Variation Orders

43.1.

43.2.

43.3.

43.4.

43.5.

Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items
that are not included in the original contract or reclassification of work items that
are either due to change of plans, design or alignment to suit actual field
conditions resulting in disparity between the preconstruction plans used for
purposes of bidding and the “as staked plans” or construction drawings prepared
after a joint survey by the Contractor and the Procuring Entity after award of the
contract, provided that the cumulative amount of the Variation Order does not
exceed ten percent (10%) of the original project cost. The addition/deletion of
Works should be within the general scope of the project as bid and awarded. The
scope of works shall not be reduced so as to accommodate a positive Variation
Order. A Variation Order may either be in the form of a Change Order or Extra
Work Order.

A Change Order may be issued by the Procuring Entity to cover any
increase/decrease in quantities of original Work items in the contract.

An Extra Work Order may be issued by the Procuring Entity to cover the
introduction of new work necessary for the completion, improvement or
protection of the project which were not included as items of Work in the original
contract, such as, where there are subsurface or latent physical conditions at the
site differing materially from those indicated in the contract, or where there are
duly unknown physical conditions at the site of an unusual nature differing
materially from those ordinarily encountered and generally recognized as
inherent in the Work or character provided for in the contract.

Any cumulative Variation Order beyond ten percent (10%) shall be subject of
another contract to be bid out if the works are separable from the original
contract. In exceptional cases where it is urgently necessary to complete the
original scope of work, the HoPE may authorize a positive Variation Order go
beyond ten percent (10%) but not more than twenty percent (20%) of the original
contract price, subject to the guidelines to be determined by the GPPB: Provided,
however, That appropriate sanctions shall be imposed on the designer, consultant
or official responsible for the original detailed engineering design which failed to
consider the Variation Order beyond ten percent (10%).

In claiming for any Variation Order, the Contractor shall, within seven (7) calendar
days after such work has been commenced or after the circumstances leading to
such condition(s) leading to the extra cost, and within twenty-eight (28) calendar
days deliver a written communication giving full and detailed particulars of any
extra cost in order that it may be investigated at that time. Failure to provide
either of such notices in the time stipulated shall constitute a waiver by the

70



contractor for any claim. The preparation and submission of Variation Orders are
as follows:

@ If the Procuring Entity’s representative/Project Engineer believes that
a Change Order or Extra Work Order should be issued, he shall prepare
the proposed Order accompanied with the notices submitted by the
Contractor, the plans therefore, his computations as to the quantities
of the additional works involved per item indicating the specific
stations where such works are needed, the date of his inspections and
investigations thereon, and the log book thereof, and a detailed
estimate of the unit cost of such items of work, together with his
justifications for the need of such Change Order or Extra Work Order,
and shall submit the same to the HoPE for approval.

(b) The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately instruct
the appropriate technical staff or office of the Procuring Entity to
conduct an on-the-spot investigation to verify the need for the Work to
be prosecuted and to review the proposed plan, and prices of the work
involved.

(© The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together with
the supporting documents, to the Head of Procuring Entity or his duly
authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall
approve the Change Order or Extra Work Order after being satisfied
that the same is justified, necessary, and in order.

(e) The timeframe for the processing of Variation Orders from the
preparation up to the approval by the Procuring Entity concerned shall
not exceed thirty (30) calendar days.

44. Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punch-list to the Contractor in preparation for the final turnover
of the project. Said punch-list will contain, among others, the remaining Works, Work
deficiencies for necessary corrections, and the specific duration/time to fully complete
the project considering the approved remaining contract time. This, however, shall not
preclude the claim of the Procuring Entity for liquidated damages.
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45. Suspension of Work

45.1.

45.2.

45.3.

The Procuring Entity shall have the authority to suspend the work wholly or partly
by written order for such period as may be deemed necessary, due to force
majeure or any fortuitous events or for failure on the part of the Contractor to
correct bad conditions which are unsafe for workers or for the general public, to
carry out valid orders given by the Procuring Entity or to perform any provisions
of the contract, or due to adjustment of plans to suit field conditions as found
necessary during construction. The Contractor shall immediately comply with
such order to suspend the work wholly or partly.

The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects/activities along the critical path of
activities after fifteen (15) calendar days from date of receipt of written notice
from the Contractor to the district engineer/regional director/consultant or
equivalent official, as the case may be, due to the following:

@) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction
schedule.

(b) Requisite construction plans which must be owner-furnished are not
issued to the contractor precluding any work called for by such plans.

(© Peace and order conditions make it extremely dangerous, if not
possible, to work. However, this condition must be certified in writing
by the Philippine National Police (PNP) station which has responsibility
over the affected area and confirmed by the Department of Interior
and Local Government (DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

(e) Delay in the payment of Contractor’s claim for progress billing beyond
forty-five (45) calendar days from the time the Contractor’s claim has
been certified to by the procuring entity’s authorized representative
that the documents are complete unless there are justifiable reasons
thereof which shall be communicated in writing to the Contractor.

In case of total suspension, or suspension of activities along the critical path, which
is not due to any fault of the Contractor, the elapsed time between the effectivity
of the order suspending operation and the order to resume work shall be allowed
the Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1.

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity’s Representative shall issue a certificate for the
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46.2.

46.3.

46.4.

value of the work done and Materials ordered less advance payments received up
to the date of the issue of the certificate and less the percentage to apply to the
value of the work not completed, as indicated in the SCC. Additional Liquidated
Damages shall not apply. If the total amount due to the Procuring Entity exceeds
any payment due to the Contractor, the difference shall be a debt payable to the
Procuring Entity.

If the Contract is terminated for the Procuring Entity’s convenience or because of a
fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the
Contractor’s personnel employed solely on the Works, and the Contractor’s costs
of protecting and securing the Works, and less advance payments received up to
the date of the certificate.

The net balance due shall be paid or repaid within twenty eight (28) days from the
notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security to the Contractor.

47. Extension of Contract Time

47.1.

47.2.

47.3.

47.4.

Should the amount of additional work of any kind or other special circumstances
of any kind whatsoever occur such as to fairly entitle the contractor to an
extension of contract time, the Procuring Entity shall determine the amount of
such extension; provided that the Procuring Entity is not bound to take into
account any claim for an extension of time unless the Contractor has, prior to the
expiration of the contract time and within thirty (30) calendar days after such work
has been commenced or after the circumstances leading to such claim have arisen,
delivered to the Procuring Entity notices in order that it could have investigated
them at that time. Failure to provide such notice shall constitute a waiver by the
Contractor of any claim. Upon receipt of full and detailed particulars, the Procuring
Entity shall examine the facts and extent of the delay and shall extend the contract
time completing the contract work when, in the Procuring Entity’s opinion, the
findings of facts justify an extension.

No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of
Contractor to provide the required equipment, supplies or materials.

Extension of contract time may be granted only when the affected activities fall
within the critical path of the PERT/CPM network.

No extension of contract time shall be granted when the reason given to support
the request for extension was already considered in the determination of the
original contract time during the conduct of detailed engineering and in the
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48.

49.

50.

51.

preparation of the contract documents as agreed upon by the parties before
contract perfection.

47.5. Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual
conditions obtained at the site, in excess of the number of rainy/unworkable days
pre-determined by the Procuring Entity in relation to the original contract time
during the conduct of detailed engineering and in the preparation of the contract
documents as agreed upon by the parties before contract perfection, and/or for
equivalent period of delay due to major calamities such as exceptionally
destructive typhoons, floods and earthquakes, and epidemics, and for causes such
as non-delivery on time of materials, working drawings, or written information to
be furnished by the Procuring Entity, non-acquisition of permit to enter private
properties or non-execution of deed of sale or donation within the right-of-way
resulting in complete paralyzation of construction activities, and other meritorious
causes as determined by the Procuring Entity’s Representative and approved by
the HoPE. Shortage of construction materials, general labor strikes, and peace and
order problems that disrupt construction operations through no fault of the
Contractor may be considered as additional grounds for extension of contract time
provided they are publicly felt and certified by appropriate government agencies
such as DTI, DOLE, DILG, and DND, among others. The written consent of
bondsmen must be attached to any request of the Contractor for extension of
contract time and submitted to the Procuring Entity for consideration and the
validity of the Performance Security shall be correspondingly extended.

Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of the
awarded contract is affected by any applicable new laws, ordinances, regulations, or
other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain basis.

Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate
of Completion of the Works, and the Procuring Entity’s Representative will do so upon
deciding that the work is completed.

Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity’s Representative issues a certificate of Completion.

Operating and Maintenance Manuals

51.1. If “as built” Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the SCC.
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51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated
in the SCC, or they do not receive the Procuring Entity’s Representative’s approval,
the Procuring Entity’s Representative shall withhold the amount stated in the SCC

from payments due to the Contractor.
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Section V. Special Conditions of Contract
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Special Conditions of Contract

GCC Clause

1.17 The Intended Completion Date is sixty (60) calendar days from the “start
date”
NOTE: The contract duration shall be reckoned from the start date and
not from contract effectivity date.

1.22 The Procuring Entity is: Department of Agrarian Reform Central Office
(DARCO)

1.23 The Procuring Entity’s Representatives are: Engr. Alfredo Ramos/Ms.
Gloria M. Juliano

1.24 The Site is located at: DAR Central Office, Elliptical Road, Diliman,
Quezon City which is defined in Section VII. Drawings

1.28 The Start Date is: The date of receipt of the Notice to Proceed
NOTE: The start date shall be the date of receipt of the Notice to
Proceed.

131 The Works consist of the following:
Upgrading and Refurbishing of the OSEC Boardroom

2.2 No further instructions.

5.1 The Procuring Entity shall give possession of all parts of the Site to the
Contractor on [insert date].

6.5 The Contractor shall employ the following Key Personnel:
[List key personnel by name and designation]
NOTE: The names of the Key Personnel and their designation shall be
filled out by the winning contractor prior to contract signing.

7.4(c) No further instructions.

7.7 No further instructions.

8.1 No further instructions.

10 The site investigation reports are: [list here or state none]

123 No further instructions.

12.5 No further instructions.
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13 No additional provision.

18.3(h)(i) No further instructions.

21.2 The Arbiter is: [Insert name]

[Insert address]

29.1 No dayworks are applicable to the contract.

31.1 The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within seven (7) calendar days of delivery of the
Notice of Award.

31.3 The period between Program of Work updates is fifteen (15) calendar
days.

The amount to be withheld for late submission of an updated Program
of Work is 25% of the amount of progress payment being billed.

34.3 The Funding Source is the Government of the Philippines.

39.1 The amount of the advance payment is fifteen percent (15%) of the
contract price on the first (1%) installment. Progress billing shall be as
follows:

Schedule Amount Percentage of Work Completed
1%t payment | 25% of the contract price | 30% of work completed
2" payment | 25% of the contract price | 50% of work completed
3@ payment | 25% of the contract price | 75% of work completed
4™ payment | 25% of the contract price | 100% of work completed and
submission of Final Completion
Report

40.1 No further instructions.

51.1 The date by which “as built” drawings are required is fifteen (15) days
upon completion of the project.

51.2 The amount to be withheld for failing to produce “as built” drawings

and/or operating and maintenance manuals by the date required is 2%
of the Total Contract Amount.
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Section VI. Scope of Work and Specifications
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GENERAL REQUIREMENT

SCOPE OF WORK

This section shall include the mobilization and demolition of Contractor’s plant, equipment,
materials and employees to the site; construction of Contractor’s office and facilities.

This section shall also include the furnishing of labor, materials, transportation, tools,
supplies, plant, equipment and appurtenances to complete satisfactorily the construction of
the proposed project.

MOBILIZATION AND DEMOBILIZATION

The Contractor upon receipt of the Notice to Proceed shall immediately mobilize and
transport his plant, equipment, materials and employees to the site and demobilize or remove
the same upon completion of project.

The Contractor shall be responsible in securing permits if required by the local city
government.

TEMPORARY FACILITIES

A. Site/Field Office — During the performance of the contract, the Contractor shall construct

B.

C.

and maintain a field office and facilities at the site of the work at which he and his
authorized agent shall be holding office at all times while the work is in progress.
Site/Field Office shall be as provided for in the plans and located at a site designated by
the Department of Agrarian Reform (DAR). The former Maintenance Building shall be
used as temporary field office of the contractor for the duration of the Construction.

Temporary Light and Power - The Contractor shall provide and maintain temporary
electrical service including installation of temporary power and lighting within the
construction site. The electrical services shall be adequate in capacity to supply power to
construction tools and equipment without over-loading the temporary facilities and shall
be made available to supply power, lighting and construction operation of all trades. All
temporary equipment and wiring for power and lighting shall be in accordance with the
applicable provisions of the local governance codes. At the completion of the
construction work, all temporary wiring, lighting, equipment and devises shall be
removed.

Temporary Toilet — The Contractor shall provide ad maintain in sanitary condition
enclosed toilet for the use of all construction personnel located within the contract limits,
complete with fixtures, water and sewer connection and all appurtenances. Installation
shall be in accordance with all applicable codes and regulations of the local authorities
having jurisdiction thereof. Upon completion of the work, temporary toilet and their
appurtenances shall be removed.
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D. Temporary Water Service — The Contractor shall provide and maintain temporary water
supply service complete with necessary connection and appurtenances. Installed water
supply lines shall be used as a source of water for construction purposes subject to the
approval of DAR. The Contractor shall pay the cost of operation, maintenance and
restoration of the water system. All temporary water services including equipment and
piping shall be removed upon completion of the work and all worn out and damaged parts
of the permanent system shall be replaced and restored in first class condition equal to
new.

E. Security — The Contractor shall provide sufficient security in the construction site to
prevent illegal entry or work damage during nights, holidays and other period when work
is not executed, and during working hours. The Contractor shall take ample precaution
against fire by keeping away flammable materials and ensuring that such materials are
properly handled and stored.

F. Workshops, warehouse, stockpile areas and storage areas for materials, equipment,
spares, fuel and oil.

G. Construction camp for accommodation of Contractor’s employees.
COMPLIANCE WITH CONTRACT REQUIREMENTS

A. Control of On-Site Construction — Prior to the start of any definable feature of the work,
the Contractor must perform the necessary inspection to include the following:

1. Review of Contract Documents to make sure that material, equipment and products
have been tested, submitted and approved.

2. Physical examination of materials and equipment to assure its conformity to the
specification, plans, shop drawings and other data in the Contract Documents.

3. As soon as the work has been started, the Contractor shall conduct initial inspection
to check and review the workmanship in compliance with contract requirements for a
particular item of work.

4. The Contractor shall perform these inspections on a regular basis to assure continuing
compliance with the contract requirements until completion of a particular type of
work.

B. Pre-construction Meetings — Prior to the start of construction, Contractor’s material men
and/or vendors whose presence is required must attend pre-construction meetings as

directed for the purpose of discussing the execution of work.

C. Progress Meetings — Progress meetings shall be called upon under the following
circumstances for the purpose of discussing the implementation of the work.
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1. When called upon by DAR for the purpose of discussing the execution of work,
Contractor’s material men or vendors whose presence is necessary or requested
must attend progress meetings. Each of such meeting shall be held at the time and
place designated by DAR. Decisions and instructions agreed on these meetings shall
be binding and conclusive on the contract. Minutes of these meetings shall be
recorded and reasonable number of copies shall be furnished to the Contractor for
distribution to various material men and vendors involved.

2. The Contractor may also call for a progress meeting for the purpose of coordinating,
expediting and scheduling the work. In such meeting, Contractor’s material men or
vendors, whose presence is necessary are required to attend.

D. Progress Report — The Contractor shall prepare and submit progress reports to the DAR
every 15 days after the start of the project up to its completion, showing the work
completed, work remaining to be done, and the status of construction equipment and
materials at the site, as stipulated in the General Conditions.

E. Survey Data — The Contractor shall layout his work from established base lines and
benchmark indicated in the drawing and shall be responsible for all measurement in
connection therewith. The Contractor shall furnish, at his own expense, all stakes,
templates platforms, equipment, tools, materials and labor as may be required in laying
out any part of the work, out of established base lines and benchmark. It shall be the
responsibility of the Contractor to maintain and preserve all stakes and other marks until
he is authorized to remove them. If the Contractor through his negligence prior to the
authorized removal destroys such marks, they shall be replaced at the expense of the
Contractor.

F. Submittals — Proposed material submittals, catalog data and samples

1. Proposed material submittals required of the Contractor shall be submitted to the DAR
Project Engineer, within 15 calendar days after receipt of Notice to Proceed, to allow
time for processing, review, approval and procurement before the Contractor is ready
to use.

2. The Contractor shall furnish the name and address of the manufacturer of each item
of material and equipment. Each submittal shall be accompanied by a cover letter
signed by the Contractor.

3. The Contractor shall furnish three (3) copies for approval, giving full information, such
as identifying description, catalog numbers, catalog cuts, and data sheets as may be
required for all material and equipment designated in the technical sections of the
specifications. Clearly mark each item proposed to be incorporated in the contract and
identify in the submittals, with cross references to the item number of the Contract
drawings and specifications so as to identify clearly the use for which it is intended.
Data submitted in a bound volume in the same numerical sequence as specification
section paragraphs.
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4. The Contractor shall certify on all submittals that the material being proposed
conforms to contract requirements. In the event of any variance, the Contractor shall
state specifically which portions vary and request approval of a substitute. Incomplete
submittals and submittals with incomplete data shall be rejected.

G. Shop Drawings — The Contractor shall submit and furnish shop drawings and samples
accompanied with transmittal forms in accordance with the provision of the Conditions
of Contract for approval of the DAR. The term “shop drawings” as used herein shall be
understood to include detailed design calculations, construction drawings, lists, graphs
and others.

1. Transmittal forms shall be filled out typewritten or in ink with no alterations or
interlineations unless initialed and dated before submittal. Shop drawings shall be
submitted at the same size as the contract drawings when practicable, but in no case
it shall exceed dimension of the contract drawings. The Contractor shall make
preliminary check of all shop drawings for compliance with contract documents and
stamp each print with statement of compliance with the requirements.

2. The said shop drawings and transmittal shall be submitted at a time sufficiently early,
to allow review of the same by DAR to accommodate the rate of construction
progress required under the contract. The Contractor shall submit print copies of
shop drawings with transmittal forms, and copies of brochures with transmittal
forms, as required by the DAR.

3. Anyshop drawing/s and submitted sample/s not accompanied by transmittal forms or
where all applicable items on the forms are not completed will be returned for re-
submittal. The DAR will check and evaluate the said shop drawings, retain print
copies for file and return the rest to the Contractor with notation. Returned shop
drawings marked “No Exceptions Taken” or “Make Corrections Noted” means formal
revision of said drawings will not be required. If it is marked “Amend-Resubmit” or
“Rejected-Resubmit”, the Contractor shall revise said drawings and shall submit
revised drawings to the DAR.

4. Warranty Documents — In addition to the warranties required, the Contractor shall
submit together with the technical publications specified herein, a copy of all
warranty documents on all items of equipment, including those obtained in writing
from subcontractors, manufacturers and suppliers.

5. Mock-up — General: As soon as practicable, provide a complete installation of mock-
up test panels as required by the contract documents. Modifications deemed
necessary shall be made in mock-up for evaluation and re-tested, until specified
results are obtained.

Test shall be conducted at Contractor’s expense. Modifications for the mock-up as

required from results of test shall be at the expense of the Contractor as well.
Coordinate mock-up test conditions and procedure with the DAR prior to test.
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6. Test and Inspection — Tests, inspections and approvals of portions of the work
required by the contract documents or by laws, ordinances, rules, regulations or
orders of public authorities having jurisdiction shall be made at an appropriate tie.
Unless otherwise provided, the Contractor shall make arrangements for such tests,
inspections and approvals. The Contractor shall give the DAR timely notice of when
and where tests and inspections are to be made so it may observe such procedures.

H. Cleaning up — The Contractor shall at all times, keep the construction area including
storage areas free from accumulations of waste materials or rubbish. Upon completion
of construction, the Contractor shall leave the work and premises in a clean, neat and
workmanlike condition satisfactory to the DAR.

REMOVAL WORKS

EXAMINATION OF THE SITE

Visit the site of the work and examine the premises to fully understand all existing conditions
relative to the work. No increase in cost or extension of performance time will be considered
for failure to verify and know actual site conditions.

PROTECTION

Protect adjacent properties, persons, shrubs, trees, lawns, structures and utilities against
harm or damage.

DISPOSAL OF MATERIALS

All debris and other materials resulting from the demolition/dismantling work shall be
immediately removed from the premises and dumped at sites provided by the Contractor in
a manner approved by the DAR.

DEMOLITION

A. Demolish and remove from the site existing structures and other obstructions within the
area.

B. Ceiling joist, ceiling boards, gutters, ventilation slots, fascia boards, downspout shall be
removed and replaced with brand new materials.

REPAIRS

Damages done to properties adjacent to the construction premises brought about by
demolition work, clearing and grubbing shall be repaired at the expense of the Contractor.
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CARPENTRY WORKS

DESCRIPTION

The work under this item shall consist of furnishing all required materials, fabricated
woodwork, tools, equipment and labor and performing all operations necessary for the
satisfactory completion of all carpentry and joinery works in strict accord with applicable
drawings, details and these Specifications.

CEILING JOISTS AND CEILING BOARDS
MATERIAL REQUIREMENTS
LUMBER

Lumber of the different species herein specified for the various parts of the structure shall
be well seasoned, sawn straight, sundried or kiln dried and free from defects such as loose
unsound knots, pitch — pockets, sapwood, cracks and other imperfections impairing its
strength, durability and appearance.

GRADES OF LUMBER AND USAGE

Common grade lumber has minimum tight medium knot not larger than 25mm in diameter,
with minimal imperfections, without sapwood, without decay, insect holes, and suitable for
use with some waste due to minor defects and suitable also for paint finish.

Common grade lumber shall be used for light framework for wall partitions, ceiling joists
and nailers.

LUMBER SPECIES AND USAGE

Unless otherwise specified on the Plans, the following lumber species shall be used as
indicated:

a. Apitong (common grade) for roof framing supporting light roofing materials such as
galvanized iron, aluminum or asbestos sheets, for wall framing, ceiling joists,
hangers and nailers.

b. Tanguile (select grade) for doors and windows, fascia and base boards, trims,
mouldings, millwork, railings, stairs, cabinet, work, shelvings, flooring and siding.

SUBSTITUTION IN LUMBER SPECIE
Any lumber equally good for the purpose intended may be substituted for the specified kind
subject to the prior approval of the DAR Project Engineer, provided the substitution shall be

of an equal or better specie acceptable to the DAR Project Engineer. In case of substitution
with better specie, no additional cost therefore shall be allowed to the contractor.
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FIBER CEMENT BOARDS

a. Ceiling: Use %” thick fiber cement board on 2” x 2’ lumber for interiors and eaves
ceiling works. Finish shall be painted as required.

b.  Fascia board: Use %" thick by 12” wide fiber cement board on structural frames,
for fascia requirements. Painted finish.

MATERIALS OTHER THAN LUMBER
FASTENERS

Nails, screws, belts and straps shall be provided and used where suitable for fixing carpentry
and joinery works. All fasteners shall be brand new and of adequate size to ensure rigidity
of connections.

a. Nails of adequate size shall be steel wire, diamond-pointed, ribbed shank and black
finish.

b.  Blind rivets preferably 1/8” x %5” or of adequate size shall be used for gutter
fabrication.

CONSTRUCTION REQUIREMENTS

QUALITY OF MATERIALS

All materials to be incorporated in the carpentry and joinery works shall be of quality.
Before incorporation in work, all materials shall have been inspected/ accepted by the DAR
Project Engineer or his authorized representative.

STORAGE AND PROTECTION OF MATERIALS

Lumber and other materials shall be protected from dampness during and after delivery at
the site. Materials shall be delivered well in advance of actual need and in adequate
guantity to preclude delay in the work. Lumber shall be piled in orderly stack at least 150
mm above ground and at sheltered place where it will be of least obstruction to the work.
SHOP DRAWINGS

Shop drawings complete with essential dimensions and details of construction, as may be
required by the DAR Project Engineer in connection with carpentry and joinery work, shall
be submitted for approval before proceeding with the work.

ROUGH CARPENTRY

Rough carpentry covers timber structural framing for ceiling works.
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a. Ceiling joist framings shall be stress grade or common grade lumber of the specie
specified.

b. Rough carpentry shall be done true to lines, levels and dimensions. It shall be
squared, aligned, plumbed and well fitted at joints.

c. Fasteners, connectors and anchors of appropriate type and number shall be
provided and fitted where necessary.

d. Structural members shall not be cut, bored or notched for the passage of conduits
or pipes without prior approval of the DAR Project Engineer. Members damaged
by such cutting or boring shall be reinforced by means of specifically formed and
approved steel plates or shapes. Otherwise, damaged structural members shall be
removed and replaced to the satisfaction of the DAR Project Engineer.

FINISHED CARPENTRY
Finished carpentry covers work on ceiling and fascia boards.

(i) Framing lumber shall be select grade, free from defects and where exposed
finished work, shall be selected for color and grain.

(if) Joints of framing shall be tensioned, mortised or doweled where suitable, closely
fitted and secured with water resistant resins glue. Exterior joints shall be mitered
and interior angles coped.

(iii) Panels shall be fitted, allow for contraction or expansion and insure that the panels
remain in place without warping, splitting and opening of joints.

(iv) Gypsum boards shall be as on a standard size (thickness and width).

(v) Ventilation slots shall be %” thick and 2” wide SFS KD and shall be installed
accordingly to its existing conditions.

(vi) Exposed wood surfaces shall be free from disfiguring defects such as rained grains,
stains, uneven planning, sanding, tool marks and scratches.

(vii) Exposed surfaces shall be machine or hand sanded to an even smooth surface,
ready for finish.

PARTITIONING
PLYWOOD

Marine plywood shall conform to the requirements of the Philippine Trade Standards (PTS)
631-02. Thickness of a single layer laminae shall not be less than 2 mm. The laminae shall be
superimposed in layers with grains crossing at right angles in successive layers to produce
stiffness. The face veneers shall be rotary cut from select grade timber. The laminae and face
veneers shall be bonded with water resistant resin glue, hot pressed and pressure treated.
Ordinary tanguile or red lauan plywood with good quality face veneers, 6 mm thick shall be
used for double walling and ceiling not exposed to moisture, waterproof or marine plywood
shall be used for ceiling exposed to moisture such as toilets and eaves, and ceiling to be
finished with acrylic latex.
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DRYWALL PARTITIONING

FIBER CEMENT BOARDS

Partitioning: Use %4” thick fiber cement board on 2” x 2’ lumber for interiors and eaves ceiling
works. Finish shall be painted as required.

a. Baseboards: Use %” thick x 10” wide fiber cement board on structural frames, for
fascia requirements. Painted finish.

METAL STUDS

The framework of the drywall system shall be manufactured of galvanized steel as
recommended by the manufacturer.

Wall thickness of the metal studs must be such that they comply with the structural
requirements of the installed drywall system and shall not be less than a nominal 0.45 mm
thickness. The recommended flange must be a nominal width of 35 mm.

METAL TRACKS
All horizontal tracks at floor and ceiling level of the drywall system shall be manufactured of
galvanized steel and have an overall width to be compatible to suit the vertical framework

having a nominal thickness of 0.45 mm, fixing to the metal tracks to be recommended by the
manufacturer.

PAINTING WORKS

DESCRIPTION

This item shall consist of furnishing all paint materials, varnish and other related products,
labor, tools, equipment and plant required in undertaking the proper application of painting
and related works indicated on the Plans and in accordance with this Specification.

MATERIAL REQUIREMENTS
PAINT MATERIALS

All types of paint material and other related products shall be subject to random test as to
material composition by the Bureau of Research and Standard, DPWH or National Institute of
Science and Technology.

TINTING COLORS

Tinting colors shall be first grade quality, pigment ground in alkyd resin that disperses and
mixes easily with paint to produce the color desired. Use the same brand of paint and tinting
color to effect good paint body.
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Wood paste filler shall be quality filler for filling and sealing open grain of interior wood. It
shall produce a level finish for following coats of paint varnish/lacquer and other related
products.

CONSTRUCTION REQUIREMENTS

The Contractor, prior to commencement of the painting and related work, shall examine the
surfaces to be applied in order not to jeopardize the quality and appearances of the painting
and related works.

SURFACE PREPARATION

All surfaces shall be in proper condition to receive the finish. Woodworks shall be hand-
sanded smooth and dusted clean. All knotholes, pitch pockets or sappy portions shall be
sealed with natural wood filler. Nail holes, cracks or defects shall be carefully puttied after
the first coat, matching the color of paint.

Interior woodworks shall be sandpapered between coats. Cracks, holes of imperfections in
plaster shall be filled with patching compound and smoothed off to match adjoining surfaces.

APPLICATION

Paints when applied by brush shall become non-fluid, thick enough to lay down as adequate
film of wet paint. Brush marks shall flaw out after application of paint. Paints made for
application by roller must be similar to brushing paint. It must be nonstick when thinned to
spraying viscosity so that it will break up easily into droplets. Paint is atomized by high
pressure pumping rather than broken up by the large volume of air mixed with it. These
procedures change the required properties of the paint.

MIXING AND THINNING

At the time of application, paint shall show no sign of deterioration. Paint shall be thoroughly
stirred, strained and kept at a uniform consistency during application. Paints of different
manufacture shall not be mixed together. When thinning is necessary, this may be done
immediately prior to application in accordance with the manufacturer’s directions, but not in
excess of 1 pint of suitable thinner per gallon of the paint.

STORAGE
All materials to be used under this item shall be stored in a single place to be designated by

the Engineer and such place shall be kept neat and clean at all time. Necessary precaution to
avoid fire must be observed by removing oily rags, waste, etc. at the end of daily work.
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CLEANING

All cloths and cotton waste which constitute fire hazards shall be placed in metal containers
or destroyed at the end of daily works. Upon completion of the work, all staging, scaffolding
and paint containers shall be removed. Paint drips, oil or stains on adjacent surfaces shall be
removed and the entire job left clean and acceptable to the DAR Project Engineer.

WORKMANSHIP IN GENERAL

a. All paints shall be evenly applied. Coats shall be of proper consistency and well
brushed out so as to show a minimum of brush marks.

b. All coats shall be thoroughly dry before the succeeding coat is applied.

Where surfaces are not fully covered or cannot be satisfactorily finished in the number
of coats specified such preparatory coats and subsequent coats as may be required
shall be applied to attain the desired evenness of surface without extra cost to the
Procuring Entity.

d. Where surface is not in proper condition to receive the coat, the DAR Project Engineer
shall be notified immediately. Work on the questioned portion(s) shall not start until
clearance to proceed is ordered by the DAR Project Engineer.

e. Hardware, lighting fixture and other similar items shall be removed or protected
during the painting and related work operations and re-installed after completion of
work.

Painting work shall be done to the repaired/replaced items of work.
a. Ceiling boards
b. Fascia boards
c. Ventilation slots

EXTERIOR

a. Wood painted finish - 3 coats oil based paint

ELECTRICAL WORKS

SCOPE OF WORK

Under this section of the specification, the Contractor shall furnish, deliver and install all
materials, equipment and labor necessary for a complete execution of electrical works as
shown in the drawings and as specified herein. All installation shall conform to the
requirements of the latest edition of the Philippine Electrical Code (PEC) and the rules and
regulation of local and national authorities concerned with the enforcement of Electrical Laws
and the policy of the utility company.
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MATERIALS

All materials shall be new and high quality which shall conform to the specification and other
applicable standards as to its location and purpose. All materials shall meet the requirements
of the Bureau of Product Standards and shall bear the inspection label whenever standards
have been established. The Contractor shall submit to the Project Engineer and Owner for
approval of the shop drawings, catalog data of samples of materials and electrical equipment
before procurements.

WIRES AND CABLES

A. All wires shall be copper, soft-draw and annealed of 98% conductivity. These shall be
smooth and true and of a cylindrical form and within 1% of the actual size called for.

B. Service entrance, feeder cables and branch circuit wires shall be thermoplastic insulated,
heat and moisture resistant type Thermoplastic High Heat-resistant Nylon/Thermoplastic
Heat and Water-resistant Nylon (THHN/THWN). Grounding wire shall be Thermoplastic
Wire (TW) with green insulation.

C. All wires shall comply with the Bureau of Product Standards and shall bear the PS label.

WIRING DEVICES

A. Wall receptacles shall be flush-mounted, duplex, rated 10 or 15 amperes, 240 volts for
convenience receptacles and other special purpose outlets.

B. Type and color of receptacles shall be coordinated with the DAR Project Engineer and
should be the same type and brand as the receptacles.

SWITCHES

A. Switches shall be rated 10 or 15 amperes, 230 volts and shall be thumbler operation and
quiet type.

B. Type and color shall be selected by the DAR Project Engineer and should be the same type
and brand as the receptacles.

C. Switches shall be manufactured National or approved equal.

PLATES

All wiring devices cover plates shall be ivory plastic or as selected by the DAR Project Engineer.

JUNCTION AND UTILITY BOXES

Junction, utility and pull boxes shall be of code gauge steel and shall be provided as required
for pulling of wires. Utility box for receptacles shall be deep type 50mm x 100mm x 50mm.

91



Pull boxes when installed shall be accessible. Splices and taps in any system shall be made
only at junction boxes.

PANEL BOARDS

Lighting and power panel board shall be equipped with circuit breakers as indicated in the
plans. Circuit breakers shall be bolt-on type, flush or surface mount with concealed trim
clamps, concealed hinge, metal directory frame, and flush lock all keyed alike, finish in
manufacturer’s standard gray enamel. Enclosure shall be National Electrical Manufacturers
Association (NEMA) 3.

RACEWAYS

Rigid non-metallic conduits electrical flexible conduit shall be used for installation.

LIGHTING

Provide the number, type and wattage indicated in the Specifications.

T5 Fluorescent lighting fixtures single with 28 watts shall be designed to operate on 220 volts,
60 hertz, complete with ballast and lamps. Ballast shall be class P with sound rating A and
constructed to limit the ballast temperature to 90 degrees Celsius (C) when installed in an
ambient temperature of 40 degrees C. Reflector shall be aluminum (mirror type for maximum

output).

High intensity discharge lighting fixtures ballast shall be auto-regulator type, high power
factor ballast with solid state igniter or instant re-strike device for rapid lighting.

Provide fixture hanger capable of supporting twice the weight for suspended light fixtures.
WORKMANSHIP

The electrical works shall be executed in the best and most approved manner under the
direction and to the satisfaction of the DAR Project Engineer who will jointly interpret and
approve the installation. They shall reject any Work or Material, which in their judgment are
not in compliance with the technical specifications and/or standard installation practice.
PERFORMANCE TEST

It shall be the responsibility of the Contractor to test all system of the entire electrical
installation in the presence of the DAR Project Engineer. All systems shall conduct an
operational test to the satisfaction of the DAR Project Engineer.

GUARANTEE

The Contractor shall guarantee that the electrical systems are free from improper grounds
and defective materials for a period of one year from the date of acceptance of the work. Any
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defects appearing within the aforesaid period shall be remedied by the Contractor at his own
expense.

SIDE WALL ENCLOSURE

MATERIALS

A. ROOFING MATERIAL FOR THE SIDE ENCLOSURE WALLING: Provide Ga. 24 pre-painted log
span roofing, complete with accessories and necessary fasteners. Provide compatible
flashing.

STRUCTURAL STEEL

A. %" thick x 1-1/2” x 1-1/2” angular bars. Structural steel fabrications, connections, and
erection shall be in accordance with the applicable provisions of the latest AISC Code and
in accordance with details indicated on the drawings or as approved on shop drawings.
All members shall be cut from full-length stock.

B. All arc-welding electrodes shall conform to AWS Specifications for Iron and Steel Arc
Welding Electrodes latest edition. Electrodes for arc-welding shall be E-60 and E-70 series.
Electrodes and methods shall be compatible with the stresses of A-36. No welding shall
be done when the temperature of the base metal is lower than 0 degrees F, the surfaces
of all areas within three (3”) inches of a point where a weld is started shall be heated until
they are too hot to touch.

C. All bolts, nuts and washers shall conform to ASTM A-370 and ASTM A-325 specifications.
All field rivets, bolts, field welds and serious abrasions to the shop coat shall be spot-
painted with the material used for the shop coat after erection.

CONSTRUCTION REQUIREMENTS
QUALITY OF MATERIALS

All materials to be incorporated in the carpentry and joinery works shall be of the quality.
Before incorporation in work, all materials shall have been inspected/ accepted by the DAR
Project Engineer or his authorized representative.

STORAGE AND PROTECTION OF MATERIALS

Structural steel and other materials shall be protected from dampness during and after
delivery at the site. Materials shall be delivered well in advance of actual need and in
adequate quantity to preclude delay in the work. Materials shall be piled in orderly stack at
least 150mm above ground and at sheltered place where it will be of least obstruction to the
work.
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FABRICATION AND ERECTION

10.

11.

12.

Prior to the commencement of fabrication of framing, contractor shall submit fabrication
and erection drawings to DAR Project Engineer and obtain his approval.

Provide stud walls at designated existing locations as “shear walls” for frame stability and
lateral load resistance. Such stud walls shall be braced as indicated on plans and
specifications. Additional studs shall be positioned to resist the vertical components.

At corners of stud walls provide three studs minimum located so as to provide surfaces
for attachment of all interior and exterior facings.

Provide web stiffeners at reaction points.

All framing components shall be cut squarely or at an angle to fit squarely against abutting
members. Members shall be held firmly in position until properly fastened.
Pre-fabricated panels shall be square. Wire tying of framing components in structural
applications is not permitted.

Members studding shall be joined by welding.

Joists shall be sized and spaced. Provide additional joists or “blocking” adjacent to exterior
and interior walls, openings and elsewhere as necessary to provide support for ceiling
construction as indicated by plans and specifications.

Provide an additional joist under parallel partitions when the partition length exceeds
one-half the joist span and around all floor and roof openings which interrupt one or more
spanning members, unless otherwise noted.

Provide lateral bracing and bridging in wall, floor and roof systems to manufacturer’s
specifications or recommendations.

Track shall be securely anchored to floor and overhead structure. Axially loaded studs
shall be seated squarely in the track with the stud web and flange abutting the track web,
and all studs shall be plumbed and aligned and securely attached to the flanges or webs
o both upper and lower tracks.

Splices in axially loaded studs shall not be permitted.

SHOP DRAWINGS

Shop drawings complete with essential dimensions and details of construction, as may be
required by the DAR Project Engineer in connection with metal work, shall be submitted for
approval before proceeding with the work.

PLUMBING FIXTURES

SCOPE OF WORK

Work included in this section of the specification consists of the furnishing of all labor, fools,
equipment, appliances and materials necessary to complete installation, testing and
operation of the plumbing system in accordance with the contract.

A.
B.

Plumbing fixtures, fittings, trims and accessories.

All other documents described in other sections of this document necessary for the
completion of this contract.

Payments for all permits incidental to the completion of the project.
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FLOOR FINISHES

400mm x 400mm Ceramic Unglazed Floor Tiles (color to be selected)
WALL FINISHES

200mm x 400mm Ceramic Glazed Wall Tiles (color to be selected)
INSTALLATION OF PIPELINE

DESCRIPTION

This item shall consist of furnishing and installation of all pipes, fittings, closure pieces, bolts,
nuts, gaskets, jointing materials and appurtenances and as required by the DAR Project
Engineer for a complete and workable piping system.

POLYETHELENE (PE) PLASTIC PIPE

All PE pipes when supplied under the specification shall be joined employing either of the
following methods:

BUTT-FUSION

When pipes supplied under this specification are installed and joined by this method, the work
shall be carried out only by well qualified personnel who adhere strictly to prescribed working
conditions using tools and procedures recommended by the manufacturer and approved by
the DAR Project Engineer.

A. General Procedure: The following procedures shall be followed when making butt-fusion
joint:

1. Wipe each pipe-end-clean, inside and outside to remove dirt, water, grease and other
foreign material.

2. Square the end of each pipe section to be fused using a fusing tool. Remove cuttings
and burns from pipe ends.

3. Check line-up of pipe-ends in fusion machine to see that pipe ends meet squarely and
completely over the entire surface to be fused. Two clamps should be used on each
end of pipe to be fused for sizes 100mm and above.

4. Insert the heater plate between the aligned pipe ends. Bring and hold the pipes ends
in contract and allow pipe to heat and soften until a bead of molten plastic roll back
from the ends. This bead will be about 1.5mm to 5.0mm back from the end of the
pipe depending on size. Soften approximately 1.50mm on all sizes up to 75mm. On
75mm to 150mm heat to 5.0mm. Softening can be judged by the appearance of the
pipe end as the material softens. Both surfaces of the heater plate shall be cleaned
and the temperature maintained at 246 degrees C to 2360 degrees C (475 degrees F
to 500 degrees F.
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5. Carefully remove the pipe ends from the heater plate and remove the plate. If the
softened material sticks to the heater plate, discontinue the joint. Clean heater plate,
re-square pipe end and start over.

6. Bring the heated pipe ends together with the specified pressure to form a uniform
double head about 3.0mm to 5.0mm wide around the entire circumference of the
pipe.

7. Allow the joint to cool and solidify while maintaining the pressure for the specified
time. Inspect the joint for a uniform non-porous appearance. If the joint appears
faulty, cut the joint out and repeat the procedure.

PLUMBING FIXTURES AND ACCESSORIES

All rough-in pipes and fixtures shall be laid simultaneously with the construction of the
masonry and concrete slabs. Hence no sanitary and plumbing pipes shall be exposed. Provide
and install at all toilets, color or model as approved by the DAR Project engineer. All fixtures
shall be equal to “American Standard” or approved equal.

FOR TOILETS

A. Water Closets: Vitreous China, flush valve type, (Color to be selected); for Public Toilet.

B. Urinals: Vitreous China, flush valve type, (Color to be selected); for Public Toilet.

C. Lavatories: Vitreous China, CADET UNIVERSAL ACCESS COUNTERTOP SINK (color to be
selected); for Public Toilet.

FITTINGS

A. Lavatory Faucets: Including P-trap and accessories, for all lavatories.
B. Flushing System: For water closets and urinals

ACCESSORIES

A. 3’ x 7’ Facial Mirror: 6mm (1/4”) thick glass plate, distortion free with felt paper on
6mm (1/4”) marine plywood backing on aluminum framing, wall mounted.
B. Toilet Paper Holder: with plastic roller

FIXTURES, EQUIPMENT AND FASTENINGS

1. All fixtures and equipment shall be supported and fastened in a safe and satisfactory
workmanship as practiced.

2. All fixtures, where required to be wall mounted on concrete or concrete hollow blok
wall, fasten with brass expansion bolts. Expansion bolts shall be 6mm diameter with
20mm threads to 25mm into solid concrete, fitted with loose tubing or sleeves of
proper length to acquire extreme rigidity.

3. Inserts shall be securely anchored and properly flushed into the walls. Inserts shall be
concealed and rigid.

4. Bolts and nuts shall be horizontal and exposed. It shall be provided with washers and
chromium plate finish.
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DOORWORKS

TOILET DOORS

Fabricated Plywood Flush Type Doors and Provide and install all doors with complete locksets,
hinges and accessories. Painted finish.

TOILET CUBICLE DOORS

Fabricate 6mm (1/4”) thick marine plywood flush door on Tanguile KD frames, of size of 1.5m
X .65m and 1.5m x 0.90m. Painted finish.

Provide and install all doors with complete lock, hinges and accessories.
TOILET URINAL PARTITIONS

Fabricated from 19mm (3/4”) marine plywood with Tanguile KD framing of 0.50m x 1.10m
size and anchored firmly to the wall, painted finish.

FINISH HARDWARE
A. Locksets: Satin chrome finish, keyed entry function for all doors.
B. Hinges: 3-1/2" x 3-1/2” plain bearing, satin chrome finish, loose pin, button tip. Provide

three (3) pieces per door for all doors.
C. Flush Bolts: Satin chrome finish.

TILEWORKS

SCOPE OF WORK

This item shall consist of furnishing all ceramic tiles and cementitious materials, tools and
equipmentincluding labor required in undertaking the proper installation of 400mm x 400mm
ceramic floor tiles and 200mm x 400mm wall tiles; 300mm x 300mm ceramic floor tiles as
shown on the plans and in accordance with the specifications.

MATERIAL REQUIREMENTS
UNGLAZED TILES

1. Unglazed tiles shall be hard dense tile of homogenous composition, its color and
characteristics are determined by the materials used in the body, the method of
manufacture and the thermal treatment. Unless otherwise specified, used unglazed tiles
for all floors as indicated on the plan.

2. Trims are manufactured to match wall tile color, texture and to coordinate with it in
dimension.
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3. These are shaped in various ceramic trim units such as caps, bases, coves, bull-nose,
corners, angles, etc. that are necessary for edging or making a transition between
interesting surfaces.

GLAZED TILES

Glazed tiles shall have an impervious face of ceramic materials fused onto the body of the
tiles and trims. The glazed surface may be clear white or colored depending on the color
scheme approved by the DAR Project Engineer. Standard glazes may be bright (glossy) semi-
matte (less glossy), matte (dull) or crystalline (mottled and textured; good resistance to
abrasion). Glazed tiles are used principally for walls.

UNGLAZED TILES

1. Unglazed tiles shall be hard dense tile of homogenous composition. Its color and
characteristics are determined by the materials used in the body, the method of
manufacture and the thermal treatment. Unless otherwise specified, use unglazed tiles
for all floors as indicated on the plan.

2. Trims are manufactured to match wall tile color, texture and to coordinate with it in
dimension.

3. These are shaped in various ceramic trim units such as caps, bases, coves, bull-nose,
corners, angles, etc. that are necessary for edging or making a transition between
interesting surfaces.

CONSTRUCTION REQUIREMENTS

The work shall not be started until rough-ins for plumbing, electrical and other trades have
been completed and tested. The work of all other trades shall be protected from any kind of
damages.

SURFACE PREPARATION

1. Mortar mix for scratch coat and setting bed shall consist of one part Portland Cement %
part lime and 3 parts sand by volume.

2. Surface to receive tile must be level, true to elevation, dry free from dirt, oil and other
kinds of ointments.

3. Allow at least seven days curing of scratch coat and setting bed. Installation work shall
not be allowed to proceed until satisfactory conditions are corrected.

4. Thoroughly dampen surfaces of masonry or concrete before scratch coat is applied.

5. On masonry surface apply first a thin coat with pressure, then bring it out sufficiently to
compensate for the major irregularities of the surface to a thickness not less than 10mm
at any point.

6. Evenly rake the scratch coat to provide good mechanical key before the mortar mix has
fully hardened.
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INSTALLATION OF UNGLAZED FLOOR TILES

Before tile is laid on the floor, surface shall be tested for levelness or uniformity of slope
by flooding it with water. Area where water ponds are filled and leveled, shall be tested
again before the setting bed is applied.

Establish the lines of borders and center of the walls at the field work in both directions
to permit the pattern to be laid with a minimum cutting of tiles.

Clean concrete sub-floor then moisten but do not soak. Then, sparkle dry cement over
the surface and spread the mortar on the setting bed.

Apply and spread mortar mix for setting bed and tamp to assure good bond over the entire
area to be laid with tile.

Pitch floor to drain as shown on plans or as directed by the DAR Project Engineer.

Allow the setting bed to set sufficiently then spread a bond coat over the surface ad lay
the tile.

GROUTING AND POINTING

1. Before grouting of joints, tile shall have been laid in place for at least 24 hours. Grouting
mortar shall be white Portland Cement or blended with pigments to acquire the color
appropriate for the ceramic tiles.

2. Grouting mortar shall be applied over the tile by float or squeegee stroked diagonally
across the joints.

3. Remove excess mortar with wet sponge stroke diagonally or in a circular motion after 12-
15 minutes.

4. Follow with a barely damp or dry sponge to remove remaining haze while smoothing all
grouted joints.

CLEANING

1. Clean ceramic tiles surface thoroughly as possible upon completion of grouting.

2. Remove all grout haze observing tile manufacturer’s instructions as to the use of acid or
chemical cleaners.

3. Rinse tile thoroughly with clean water before and after using chemical cleaners.

4. Polish surface of tile with soft cloth.

PROTECTION

1. Apply a protective coat of neutral cleanser solution diluted with water in the proportion
of 1.4 or one liter cleanser concentrate to one gallon of water.

2. In addition, cover tile flooring with heavy duty non straining construction paper, tapped
in place.

3. Just before final acceptance of the work, remove paper and rinse the protective coat of
neutral cleaner from the tile surface.

4. Do not let protective paper get torn or removed.
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VINYL FLOOR TILES

DESCRIPTION

This item shall consist of furnishing all vinyl tiles and fitting accessories, adhesive materials,
labor, tools, equipment and the satisfactory performance in undertaking the proper
installation of vinyl tile flooring in accordance with this Specification.

MATERIAL REQUIREMENTS

VINYL TILES

Vinyl tiles shall be of first grade quality measuring 300mm x 300mm x 3mm thick, fully

homogenous, flexible, resilient and resistant to alkali moisture, grease and oil. The color and
design patter of vinyl tile shall be uniformly distributed throughout the thickness of the tile.

SEAL POLISH

Seal polish shall be plastic emulsion suited for the particular type of floor as recommended
by the vinyl time manufacturer.

CONSTRUCTION REQUIREMENTS
INSTALLATION

GENERAL: Installation of the tile shall not commence until the work of other trades, including
painting has been completed. The Contractor shall carefully examine all surfaces over which
the tiles are to be set. Floor surfaces that are to receive vinyl tile shall be clean thoroughly,
dry, smooth, firm and sound and free from oil, paint, was, dirt and any other damaging
material.

TILE LAYING DESIGN

The tile laying design shall be indicated on Plans and in colors selected and approved by the
DAR Project Engineer for each area. All joints shall be parallel to wall lines. Where line
patterns of tile run perpendicular to lines of other tiles, they shall be laid truly at right angles.

ADHESIVE

Adhesive shall be best suited for tropical application and compatible with the vinyl tiles to be
installed.

Adhesive shall be applied in accordance with the adhesive manufacturer’s printed directions,
unless specified or directed otherwise.

Smoking, the use of open flames and other sources of ignition are strictly prohibited in the
area where solvent containing adhesive are being used or spread.
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APPLICATION OF THE TILES

Start in the center of the room or area and work from the center towards the edges. Keep
tile lines and joints square, symmetrical, tight and even; and keep each floor in a true, level
plane, except where indicated as sloped. Vary edge width as necessary to maintain full size
tiles in the field but no edge tile shall be less than one half the field tile sizes, except where
irregular shaped rooms make it impossible.

CUTTING

Cut vinyl floor tiles to and fit around all permanent fixtures, pipes and outlets. Cut edges, fit
and scribe to walls and partition after flooring has been applied.

EDGE STRIPS
Provide edging strips where flooring terminates at points higher at doorways where
thresholds arte provided. Edge strip shall be extruded aluminum butty type and beveled at

exposed edges. The top surface of the metal strips shall be finished flush with the tiles.

Secure strips at the end and between at about 200mm apart with screws. Submit samples of
metal strips for approval before application and installation.

CLEANIG AND WAXING

After the vinyl tiles and accessories are laid and set, it shall be cleaned with a cleaner as
recommended by the manufacturer and a cost of approved seal polish.

PROTECTION

After the floor has been waxed, they shall be carefully protected against damage, either with
heavy building paper or by keeping traffic off the floors until the area is ready for use.

WINDOWS

ALUMINUM GLASS WINDOWS
DESCRIPTION
This item shall consist of furnishing all aluminum glass window materials, labor, tools and

equipment required in undertaking the proper fabrication and installation. For detailed
information see windows schedule.
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MATERIAL REQUIREMENTS
Frame and panel members shall be fabricated from extruded aluminum sections true to
details with clean, straight, sharply defined profiles and free from defects impairing strength

or durability.

Screws, nuts, washers, bolts, rivets and other miscellaneous fastening devices shall be made
of non-corrosive materials such as aluminum, stainless steel, etc.

Hardware for fixing and locking devices shall be closely matched to the extruded aluminum
section and adaptable to the type and method of opening.

Vinyl weather strip shall be first class quality flexible vinyl forming an effective seal and
without adverse deformation when installed.

CONSTRUCTION REQUIREMENTS

For all assembly and fabrication works, the cut ends shall be true and accurately jointed, free
of burrs and rough edges. Cut-out recesses, mortising, grinding operation for hardware shall
be accurately made and properly reinforced when necessary.

INSTALLATION PROCEDURE

Main frame shall consist of head sill and jam stiles specifically designed and machined to
interfit and are joined at corners with self-threading screws.

Frame sill shall be stepped and sloped with offset weep holes for efficient drainage to the
exterior.

Door panel shall be accurately jointed at corners assembled and fixed rigidly to ensure
weather tightness.

Aluminum glass door and main frame shall be installed in a prepared opening to be set plumb,
square. Level and true to details.

All joints between metal surface and masonry shall be fully caulked to ensure weather
tightness.

Sliding type door panel shall be equipped with concealed roller overhead tracks with bottom
guide.

Double action type door panel shall be equipped with heavy duty hinges that will control the
door leaf in a close or open position.

Weather-strip shall be furnished on edges at the meeting stiles of doors.
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Where aluminum is to be in contact with steel concrete cinder, block, tile, plaster or other
similar masonry construction the aluminum surface shall be back painted before erection with
a bituminous paint.

CLEANING

A. The Contractor does not only protect all entrance units during construction but also
responsible for removal of protective materials and cleaning aluminum surfaces.

B. Aluminum shall be thoroughly cleaned with plain water with kerosene or gasoline and
then wipe surfaces using clean cotton fabric. No abrasive cleaning agents shall be
permitted.

METHOD OF MEASUREMENT
Aluminum glass door, fully equipped with fixing accessories and locking devises shall be

measured in square meters based on actual in-place installed as to the satisfaction of the DAR
Project Engineer.

WASH COUNTERS

Wash counters shall have the following dimensions as specified in the plan:

1. Length - 1.20m
2. Width - 0.50m
3. Height - 1.0m

The basin shall be trapezoidal in shape with a length of 1.02m, with of 0.30m and slanting
depth of 0.30m with 2 pcs. With 2 units faucet.

CERAMIC GLAZED WALL TILES

A. Determine and mark layout of ceramic tiles, joint location, position of trims and fixtures

so as to minimize cut less than one-half tile in size.

Thoroughly dampen surface of wall but do not saturate surface.

C. Apply a bond coat mix with consistency of cream paste 1.5mm thick to the wall surface or
to the back of the tile to be laid.

D. Laythetiles true to profile then exert pressure and tamp tile surface before the bond coat
mix has initially set.

E. Continue with the next full tile to be laid and pressed firmly upon the setting bed tamped
until flush and in place of the other tiles.

F. Intersections and returns shall be formed accurately using the appropriate trims.

G. Alllines shall be kept straight and true to profiles, plumbed an internal corners rounded.

&
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GROUTING

Tiles shall have lain in place for at least 24 hours before grouting of the joints is started.
Grouting mortar shall be white Portland cement or blended with pigments to acquire the
color appropriate for the ceramic tile.

Grouting mortar shall be applied over the tile by float or squeegee stroked diagonally across
the joints. Remove excess mortar with a wet sponge stroked diagonally or in a circular motion
after 12-15 minutes. Follow with a barely damp or dry sponge to remove remaining haze
while smoothing all grouted joints.

CLEANING

A. Clean ceramic tile surface thoroughly as possible upon completion of grouting.

B. Remove all grout haze, observing tile manufacturer’s recommendations as to use of acid
or chemical cleaners.

Rinse tile thoroughly with clean water before and after using chemical cleaners.

D. Polish surface of tile with soft cloth.

0

EXTERIOR WALLS, LEDGES, ROOFING AND CEILING EAVES
CONSTRUCTION METHOD
Contractor shall:

1. Perform all necessary preparations including but not limited to: cleaning surfaces,
caulking joints, puttying of defects and nail holes, and making and protecting of non-
painted surfaces/materials

Prime all new/unpainted surfaces and materials, particularly roofing

Paint all wall surfaces, window grills and frames and other architectural trim elements
Paint the exterior doors, including jambs and casting

Clean up all overspray, and remove all waste and rubbish created by the work, and leave
the jobsite in a manner acceptable to the Project Engineer. (Interior work is not
included.)

uhWwN

Repainting shall cover the exterior areas including walls, columns, window frames and grills
and roofing of the Main building and its annexes.

WORK DESCRIPTION
SURFACE PREPARATION - Concrete surfaces

1. Remove all loose and peeling off pain film to sound surface.

Check and repair all relevant surface defects (i.e. cracks, gaps) by corrective civil works.

3. Treat mildew growth by using a diluted commercial grade bleaching solution in 1:3 ratio
with water. Let stand overnight before washing off with water. Let dry. Untreated
mildew will spread again if not cleaned properly.

N
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4.
5.

Scuff sand intact paint film to improve adhesion of the succeeding coats.
Make sure that the surface to be painted is clean, dry and that good weather persists prior
to paint application.

SURFACE PREPARATION - Dry walls (e.g. fiber cement boards)

1.
2.

Countersink nail heads for putty application.
Make sure that the surface to be painted is clean, dry and that good weather persists prior
to paint application.

SURFACE PREPARATION — Metal surfaces (e.g. window frames)

N

Scrape all loose and peeling off paint film to sound surface.

Remove rust by wire brushing then apply metal etching solution (rust converter).

Let dry for 15 minutes before washing the surface with water. Solvent wipe than prime
immediately.

Make sure that the surface to be painted is clean, dry and that good weather persists prior
to paint application.

SURFACE PREPARATION — Wood substrate (e.g. eaves and fascia boards)

PwnPE

Repair/replace damaged portions.

Countersink nail heads for putty application.

Scuff sand intact paint film to improve adhesion of the succeeding coats.

Make sure that the surface to be painted is clean, dry and that good weather persists prior
to paint application.

SURFACE PREPARATION - G.I. roof

g

Scrape all loose and peeling off paint film to sound surface.

Remove rust by wire brushing then apply metal etching solution (rust converter).

Let dry for 15 minutes before washing the surface with water. Solvent wipe than prime
immediately.

SURFACE PREPARATION - Pebbles washed out walls

1.

2.

Clean thoroughly to remove dirt and dust accumulation. Pressure washing is
recommended.

Treat mildew growth by using a diluted commercial grade bleaching solution in 1:3 ratio
with water. Let stand overnight before washing off with water. Let dry. Untreated
mildew will spread again if not cleaned properly.

Make sure that the surface to be coated is clean, dry and that good weather persists prior
to paint application.
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SURFACE PREPARATION — Marble walls
1. Completely remove all loose and peeling off clear coating by scraping to bare substrate,

use paint and varnish remover as necessary.
2. Buff to shine using a mechanical polisher.
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Section VII. Drawings

Insert here a list of Drawings. The actual Drawings, including site plans, should be attached
to this section or annexed in a separate folder.
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Section VIII. Bill of Quantities
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BILL OF QUANTITIES

Project Title: Upgrading and Refurbishing of OSEC Boardroom
Location : DARCO Compound, Elliptical Road, Diliman, Quezon City

Item Scope of Work/ Particulars Qty. Units Material Labor Total Cost
Cost (MC) | Cost (LC) (MC+LC)

1 General Requirements

l.a Mobilization/temporary structures,
utilities and services/safety and
health/ hauling/permit

SUB-TOTAL 1

2 Ceiling Works

2.a. | Replacement of ceiling boards using
furring channel, carrying channel,
wall angle, hanger channel, blind
rivets, concrete nails, gypsum
boards, assorted nails

SUB-TOTAL 2

3 Electrical Works

3.a. | Replacement of electrical wirings,
installation of electrical fixtures
using THH stranded wires #10, #12,
#14; UPVC%” and %”; couplings %"
and %”; male adapters %" and %”;
conduit elbows %" and %”; long
elbows %" and %”; lock nuts 4" and
%”; solvent 200cc; utility boxes 2x4;
junction boxes 4” with covers; COT
slots; CO plates; switches; 1 gang
plates; 2 gang plates; clamps;
electrical tapes big; concrete nails;
Gl wires ga #18; floor outlets; pin
lights; wall lamps; ACU outlets;
pendant lights

SUB-TOTAL 3

4 Plumbing Works and Fixtures

4.a. | Repair of water/plumbing lines, sinks
and water supply and drainage lines
using water closet and lavatory;
urinals; kitchen sink; blue pipes
%”dia. and 4" dia.; Gl tee 5” dia.; Gl
tee reducers %” and %”; Gl elbows
90 %”; UPVC pipes 2” dia. and 4”
dia.; P-traps 2” dia; wyes 4” dia.;
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elbows 45 4” and 2” dia.; elbows 90
4” and 2”; tee reducers 4”x2” dia.;
tees 4” dia.; solvent cement 100cc;
couplings 4” PVC; floor drain
strainers

SUB-TOTAL 4

Painting Works

Repainting of interior walls, using
latex paint flat; latex paint semi-
gloss; acrytex cast ; sand paper
100; acri-color; stopa

5.b.

Repainting of ceiling using latex paint
flat; latex paint semi-gloss; acrytex
cast; sand papers 100; acri color;
stopa

SUB-TOTAL 5

Tile Works

Boardroom area (floor area) using
carpet tiles 50x50cm

6.b.

Male toilets using glazed tiles
30x60cm; unglazed tiles 30x30cm;
cement; sand; grout; tile trims

6.c.

Female toilets using glazed tiles
30x60cm; unglazed tiles 30x30cm;
cement; sand; grout; tile trims

SUB-TOTAL 6

Refurbishing of the Kitchen/Food
Preparation Area using solid surface;
cement scratch coats %”; sand

SUB-TOTAL 7

Wall Cladding using fabric padded
wall cladding in mahogany wood
frames; blind rivets; studs 35x76 ga
24x2.4; tracks 35x76 ga 24x3

SUB-TOTAL 8

Wood Works

Wooden doors/wooden platform/
gallery using GD lumber 2”x3”x8ft;
GD lumber 2”x3”x10ft; GD lumber
2”x3"”x12ft; GD lumber 2”x3”x14ft;
%” melamine laminated sheets;
plyboard %4” ord; finishing nails;
stick well

9.b.

Furniture and fixtures using %” thick
solid wood table top; %” melamine
laminated and PVC; wire
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management good for 16 units of
conference tables

9.c.

Tables using %” solid mahogany
wood; tubular pipes painted matte
black good for 8 units of tables

9.d.

3 units of benches using %” plywood
with 4” foam; tubular pipes painted
matte black; green fabric for
upholstery

9.e.

Conference audio visual electronic
equipment using 4 units of LED TV
monitors 32” with built-in Wifi with
HDMI terminal and CAH in quad core
processors; 4 units of digital
receivers; 2 units of indoor access
points

SUB-TOTAL 9

TOTAL MATERIAL AND LABOR
COST (SUB-TOTALS 1-9)

CONTRACTOR'’S PROFIT MARGIN

OVERHEAD, CONTINGENCIES
AND MAINTENANCE (OCM)

VAT

TOTAL BID AMOUNT IN FIGURES

TOTAL BID AMOUNT IN WORDS

Name:

In the capacity of:
Signature:

Duly authorized to sign the Bid for and on behalf of:

Date:
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Section 1X. Bidding Forms
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Annex “A”

Bid Form

To:

Date:
Invitation to Bid No.: PBD-19-24 (Re-bid)

[name and address of PROCURING ENTITY]

Address: [insert address]

We, the undersigned, declare that:

(a)

(b)

(c)

(d)

(e)

(f)

(g)

(h)

We have examined and have no reservation to the Bidding Documents, including
Addenda, for the Contract [insert name of contract];

We offer to execute the Works for this Contract in accordance with the Bid and Bid Data
Sheet, General and Special Conditions of Contract accompanying this Bid;

The total price of our Bid, excluding any discounts offered below is: [insert information];

The discounts offered and the methodology for their application are: [insert
information];

Our Bid shall be valid for a period of [insert number] days from the date fixed for the Bid
submission deadline in accordance with the Bidding Documents, and it shall remain
binding upon us and may be accepted at any time before the expiration of that period;

If our Bid is accepted, we commit to obtain a Performance Security in the amount of
[insert percentage amount] percent of the Contract Price for the due performance of the
Contract;

Our firm, including any subcontractors or suppliers for any part of the Contract, have
nationalities from the following eligible countries: [insert information];

We are not participating, as Bidders, in more than one Bid in this bidding process, other
than alternative offers in accordance with the Bidding Documents;

Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any
part of the Contract, has not been declared ineligible by the Funding Source;

We understand that this Bid, together with your written acceptance thereof included in
your notification of award, shall constitute a binding contract between us, until a formal
Contract is prepared and executed; and
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(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other
Bid that you may receive.

(j) We likewise certify/confirm that the undersigned, is the duly authorized representative
of the bidder, and granted full power and authority to do, execute and perform any and
all acts necessary to participate, submit the bid, and to sign and execute the ensuing
contract for the [Name of Project] of the [Name of the Procuring Entity].

(k) We acknowledge that failure to sign each and every page of this Bid Form, including the
Bill of Quantities, shall be a ground for the rejection of our bid.

Name:

In the capacity of:

Signed:

Duly authorized to sign the Bid for and on behalf of:

Date:
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Annex “B”

Form of Contract Agreement

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] between
[name and address of PROCURING ENTITY] (hereinafter called the“Entity”) and [name and
address of Contractor] (hereinafter called the “Contractor”).

WHEREAS, the Entity is desirous that the Contractor execute [name and identification
number of contract] (hereinafter called “the Works”) and the Entity has accepted the Bid for
[insert the amount in specified currency in numbers and words] by the Contractor for the
execution and completion of such Works and the remedying of any defects therein.

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. In this Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter
referred to.

2. The following documents shall be attached, deemed to form, and be read and
construed as integral part of this Agreement, to wit:

(a)
(b)
(c)
(d)
(e)
(f)
(g)
(h)

(i)
)
(k)
(1)

General and Special Conditions of Contract;
Drawings/Plans;

Specifications;

Invitation to Bid;

Instructions to Bidders;

Bid Data Sheet;

Addenda and/or Supplemental/Bid Bulletins, if any;

Bid form, including all the documents/statements contained in the
Bidder’s bidding envelopes, as annexes, and all other documents
submitted (e.g., Bidder’s response to request for clarifications on the
bid), including corrections to the bid, if any, resulting from the
Procuring Entity’s bid evaluation;

Eligibility requirements, documents and/or statements;
Performance Security;
Notice of Award of Contract and the Bidder’s conforme thereto;

Other contract documents that may be required by existing laws
and/or the Entity.

3. In consideration of the payments to be made by the Entity to the Contractor
as hereinafter mentioned, the Contractor hereby covenants with the Entity to
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execute and complete the Works and remedy any defects therein in
conformity with the provisions of this Contract in all respects.

4, The Entity hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects wherein,
the Contract Price or such other sum as may become payable under the
provisions of this Contract at the times and in the manner prescribed by this
Contract.

IN WITNESS whereof the parties thereto have caused this Agreement to be executed
the day and year first before written.

Signed, sealed, delivered by the (for the Entity)

Signed, sealed, delivered by the (for the Contractor).

Binding Signature of Procuring Entity

Binding Signature of Contractor

[Addendum showing the corrections, if any, made during the Bid evaluation should be
attached with this agreement]
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Annex “C”

Omnibus Sworn Statement

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF )S.S.

AFFIDAVIT

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of
Affiant], after having been duly sworn in accordance with law, do hereby depose and state

that:

1.

2.

Select one, delete the other:

If a sole proprietorship: | am the sole proprietor or authorized representative of [Name
of Bidder] with office address at [address of Bidder],

If a partnership, corporation, cooperative, or joint venture: | am the duly authorized
and designated representative of [Name of Bidder] with office address at [address of
Bidder];

Select one, delete the other:

If a sole proprietorship: As the owner and sole proprietor or authorized representative
of [Name of Bidder], | have full power and authority to do, execute and perform any
and all acts necessary to participate, submit the bid, and to sign and execute the
ensuing contract for [Name of the Project] of the [Name of the Procuring Entity] [insert
“as shown in the attached duly notarized Special Power of Attorney” for the authorized
representative];

If a partnership, corporation, cooperative, or joint venture: | am granted full power and
authority to do, execute and perform any and all acts necessary to participate, submit
the bid, and to sign and execute the ensuing contract for [Name of the Project] of the
[Name of the Procuring Entity], accompanied by the duly notarized Special Power of
Attorney, Board/Partnership Resolution, or Secretary’s Certificate, whichever is
applicable;

[Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government/foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;
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4. Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

6. Select one, delete the rest:

If a sole proprietorship: The owner or sole proprietor is not related to the Head of the
Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project Management Office
or the end-user unit, and the project consultants by consanguinity or affinity up to the
third civil degree;

If a partnership or cooperative: None of the officers and members of [Name of Bidder]
is related to the Head of the Procuring Entity, members of the Bids and Awards
Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head of
the Project Management Office or the end-user unit, and the project consultants by
consanguinity or affinity up to the third civil degree;

If a corporation or joint venture: None of the officers, directors, and controlling
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity,
members of the Bids and Awards Committee (BAC), the Technical Working Group, and
the BAC Secretariat, the head of the Project Management Office or the end-user unit,
and the project consultants by consanguinity or affinity up to the third civil degree;

7. [Name of Bidder] complies with existing labor laws and standards; and

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Documents;

b) Acknowledge all conditions, local or otherwise, affecting the implementation of
the Contract;

c¢) Made an estimate of the facilities available and needed for the contract to be bid,
if any; and

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the
Project].

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.
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IN WITNESS WHEREOF, | have hereunto set my hand this __ day of __, 20__ at
, Philippines.

Bidder’s Representative/Authorized Signatory

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government
identification card used], with his/her photograph and signature appearing thereon, with no.

and his/her Community Tax Certificate No. issued on at

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of
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Annex “D”

Bid-Securing Declaration

Invitation to Bid No.: PBD-19-24 (Re-bid)

(REPUBLIC OF THE PHILIPPINES)
CITY OF )S.S.

X

X

Invitation to Bid [Insert reference number]

To: [Insert name and address of the Procuring Entity]
I/We, the undersigned, declare that:

1.

2.

I/We understand that, according to your conditions, bids must be supported by a Bid
Security, which may be in the form of a Bid-Securing Declaration.

I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract
with any procuring entity for a period of two (2) years upon receipt of your Blacklisting
Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the Guidelines
on the Use of Bid Securing Declaration, within fifteen (15) days from receipt of written
demand by the procuring entity for the commission of acts resulting to the enforcement
of the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, except 69.1 (f),
of the IRR of RA 9184; without prejudice to other legal action the government may
undertake.

I/We understand that this Bid-Securing Declaration shall cease to be valid on the following

circumstances:

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your
request;

b. | am/we are declared ineligible or post-disqualified upon receipt of your notice to
such effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we
filed a waiver to avail of said right;

c. lam/we are declared as the bidder with the Lowest Calculated Responsive Bid, and
I/we have furnished the performance security and signed the Contract.
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this day of [month]
[year] at [place of execution].

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]
[Insert signatory’s legal capacity]

Affiant

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through
competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card
used], with his/her photograph and signature appearing thereon, with no.

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC

Serial No. of Commission

Notary Public for until

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]

Doc. No. ___
Page No. ___
Book No.
Seriesof .

125



Annex “E”

Statement of Availability of Key Personnel

(Date of Issuance)

HON. ATTY. JOHN R. CASTRICIONES
Secretary

Department of Agrarian Reform
Elliptical Road, Diliman, Quezon City

Attention: ATTY.JIM G. COLETO, Board Member IlI-DARAB
Chairperson, Bids & Awards Committee-Primary

Dear Atty. Coleto:

In compliance with the requirements of the __(Name of the Procuring Entity) BAC for the
bidding of the (Name of Contract), we certify that _(Name of the Bidder) has in its employ,
key personnel such as architect/civil engineer, project foreman, who may be engaged for
the construction of the said contract.

Further, we likewise certify the availability of equipment that __ (Name of Bidder) owns,
has under lease, and/or has under purchase agreements, that may be used for construction
contracts.

Very truly yours,

(Name/Signature of Representative)

Position

Name of Bidder
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Annex “F”

Qualification of Key Personnel Proposed to be Assigned to the Contract

Business Name :

Business Address

Particulars Architect/Civil Engineer Project Foreman

Name

Address

Date of Birth
Employed since
Experience

Previous employment
Education

PRC License

Minimum Requirement : Architect/Civil Engineer, Project Foreman

Note: : Attach individual resume, PRC License of the (professional) personnel,

Submitted by

(Printed Name and Signature)

Designation
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Annex “G”

Business Name:

Business Address:

for the period CY 2014-2019

Statement of all Ongoing Government and Private Construction Contracts Including Contracts Awarded but not yet Started

, , a. Date Awarded % of Value of
Name of Contract/ a. Onwer’s name Contractor’s Role . .
. . b. Date Started Accomplishment Outstanding
Location/ Project b. Address Nature of Work
. c. Date of Works
Cost c. Telephone No. Description | % . Planned | Actual
Completion
Government
Private
Total Cost
Name and Signature of Authorized Representative Date

Note: This statement should be supported with:

1.  Notice of Award and/or Contract

2. Notice to Proceed issued by the owner

3.  Certificate of Accomplishments signed by the owner or Project Engineer
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Annex “H”

Business Name:

Business Address:

Statement of all Completed Government and Private Construction Contracts which are Similar in Nature

Name of Contract

a. Owner’s Name
b. Address
c. Telephone No.

Nature of Work

Contractor’s Role

a. Amount of Award

Description

%

b. Amount of Completion
c. Duration

a. Date Awarded
b. Contract Effectivity
c. Date Completed

Government

Private

Name and Signature of Authorized Representative

Date

Note: This Statement shall be supported with:

1. Contract

2. CPES rating sheets and/or Certificate of Completion

3. Certificate of Acceptance
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Republic of the Philippines

Government Procurement Policy Board
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